

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/ Division : Ministry of Health and Family welfare/ Health Services Division
 Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Moulvibazar Division. Code : 1270503140601

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1/R&P/moul. Div/ HSD/2025-2026	Repair & Maintenance works of Tenshaded Hall room, EPI and Tuberculosis & Leprosy Building at Sadar Upazila Health complex in Moulvibazar District.	Nos	1	LTM National	SE, Circle 6	GOB	1.669	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26
WR-2/R&P/moul. Div/ HSD/2025-2026	Installation of 75mm X 150mm dia Production well with water distribution line at Kulaura Upazila Health Complex in Moulvibazar District.	Nos	1	LTM National	SE, Circle 6	GOB	1.599	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26
WR-3/R&P/moul. Div/ HSD/2025-2026	Repair & Maintenance works of Water Proofing works (Top of Ward, Corridor, UH & FPO Room) at Old Hospital Building of kamaiganj Upazila Health complex in Moulvibazar District.	Nos	1	LTM National	SE, Circle 6	GOB	1.597	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26
WR-4/R&P/moul. Div/ HSD/2025-2026	Repair & Maintenance works of Assistant Engineer office HED at in Moulvibazar District.	Nos	1	LTM National	SE, Circle 6	GOB	0.856	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26
WR-5/R&P/moul. Div/ HSD/2025-2026	Repair & Maintenance works of Civil and Sanitary works at Old Hospital Building of Srimongol Upazila Health complex in Moulvibazar District.	Nos	1	LTM National	SE, Circle 6	GOB	0.804	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26
WR-6/R&P/moul. Div/ HSD/2025-2026	Installation of 75mm X 150mm dia Production well with water distribution line at Barlekha Upazila Health Complex in Moulvibazar District.	Nos	1	LTM National	SE, Circle 6	GOB	1.597	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26

হসনুল করিম
 এসিস্টেন্ট (জেনারেল)
 স্বাস্থ্য প্রকৌশল অফিসার (এইচইডি)
 মৌলভীবাজার বিভাগ।

মোঃ আব্দুল ইসলাম পাঠান
 নির্বাহী প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অফিসার (এইচইডি)
 মৌলভীবাজার বিভাগ।

07/11/2025
 মোঃ মোঃ জাকির হোসেন
 তত্ত্বাবধায়ক প্রকৌশলী (সি. মাস)
 এইচইডি, মৌলভীবাজার।

APPROVED

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estad. Cost in Million Tk	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Repair & Maintenance works of Pipe duct wall, Apron, Sanitary pipe & fittings works at Hospital building and repair of Apron, Sanitary Pipe at 2 nos dormitory (Nurse, Class II & III), Garage OPD building's Electrical distribution line, fitting fixtures & LT distribution line in the Hospital campus of Sreemangal UzHC in Moulvibazar district.	Nos	1	LTM National	SE, Circle 6	GOB	1.026	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25	17	18
WR-7/R&P/moul. Div/ HSD/2025-2026		Nos	1	LTM National	SE, Circle 6	GOB	0.843	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25	56	28.02.26
WR-8/R&P/moul. Div/ HSD/2025-2026		Nos	1	LTM National	SE, Circle 6	GOB	0.572	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25	56	60
WR-9/R&P/moul. Div/ HSD/2025-2026		Nos	1	LTM National	SE, Circle 6	GOB	0.572	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25	56	28.01.26
WR-10/R&P/moul. Div/ HSD/2025-2026		Nos	1	LTM National	SE, Circle 6	GOB	1.367	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25	56	28.02.26
WR-11/R&P/moul. Div/ HSD/2025-2026		Nos	1	LTM National	SE, Circle 6	GOB	0.777	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25	56	28.02.26
WR-12/R&P/moul. Div/ HSD/2025-2026		Nos	1	LTM National	SE, Circle 6	GOB	1.012	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25	56	28.02.26
WR-13/R&P/moul. Div/ HSD/2025-2026		Nos	1	LTM National	SE, Circle 6	GOB		Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25	56	90

APPROVED

28.7.25
 মোঃ সাফকুল ইসলাম পাঠান
 নিবাহী প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অফিস (এইচইডি)
 মৌলভীবাজার বিভাগ।

হাসনুল করিম
 এন্টিমেটর (অফিস)
 স্বাস্থ্য প্রকৌশল অফিস (এইচইডি)
 মৌলভীবাজার বিভাগ।

30/9/25
 প্রকৌঃ মোঃ জাকির হোসেন
 ডপ্পারবারক প্রকৌশলী (সে: দাঃ)
 এইচইডি, সার্কেল-৬, পিনেট।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-14/R&P/moul. Div/ HSD/2025-2026	Repair and maintenance works of OPD Building cum Old Hospital Building at Bahubal UzHC in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.668	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25	56	28.02.26
WR-15/R&P/moul. Div/ HSD/2025-2026	Repair and Maintenance works of Door, Window and Sanitary works at OPD Building at Nabiganj UzHC in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	1.209	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25	56	28.02.26
WR-16/R&P/moul. Div/ HSD/2025-2026	Repair and maintenance works of Electrical works at Old hospital building and EmOC building at Ajmeriganj UzHC in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.701	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25	56	28.02.26
WR-17/R&P/moul. Div/ HSD/2025-2026	Repair and Maintenance of Doctors Quarter (5 Unit) at Baniachang UzHC in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	1.752	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25	56	28.02.26
WR-18/R&P/moul. Div/ HSD/2025-2026	Repair and maintenance works of 4 unit 2 storied 3rd class quarter at Chunarughat UzHC in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.764	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25	56	28.02.26
WR-19/R&P/moul. Div/ HSD/2025-2026	Repair and Maintenance Works of Assistant Engineer's Office of Health Engineering Department (HED) in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.598	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25	56	28.02.26
WR-20/R&P/moul. Div/ HSD/2025-2026	Repair and Maintenance works of Unserviceable plaster and Sanitary works at Doctors qtr, Nurse dormitory and Staff dormitory at Lakhai UzHC in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.264	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25	56	28.01.26

APPROVED

28.7.25

(প্রকৌঃ মোঃ জাকির হোসেন)
উপসচিব (প্রকৌঃ) (সিঃ দাঃ)
এইচইডি, সার্কেল-৬, সিগেট।

মোঃ সফিকুল ইসলাম পাঠান
নির্বাহী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
মৌলভীবাজার বিভাগ।

হাসনুল করিম
এসিষ্টেন্ট (অঃনঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
মৌলভীবাজার বিভাগ।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estad. Cost in Million Tk	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-21/R&P/moul. Div/ HSD/2025-2026	Repair and Maintenance of Civil work at Old Hospital Building at Nabiganj UzHC in Habiganj District.	Nos	1	LTM National	SE, Circle 6	GOB	1.236	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26
WR-22/R&P/moul. Div/ HSD/2025-2026	Repair and maintenance of Drainage system and Sanitary works (Old Hospital Building) at Madhabpur UzHC in Habiganj District	Nos	1	LTM National	SE, Circle 6	GOB	0.610	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26
WR-23/R&P/moul. Div/ HSD/2025-2026	Repair and maintenance of civil works at Old hospital building at Ajmeriganj UzHC in Habiganj District.	Nos	1	LTM National	SE, Circle 6	GOB	1.199	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26
WR-24/R&P/moul. Div/ HSD/2025-2026	Repair and Maintenance Works of UH&FPO Office & Hall Room at Sadar UzHC in Habiganj District.	Nos	1	LTM National	SE, Circle 6	GOB	0.471	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.01.26
WR-25/R&P/moul. Div/ HSD/2025-2026	Repair and Maintenance works of Installation Deep Tube Well (1 H.P) at Chumarughat UzHC in Habiganj District.	Nos	1	LTM National	SE, Circle 6	GOB	0.604	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26
WR-26/R&P/moul. Div/ HSD/2025-2026	Repair and Maintenance work of Doctor's Quarter (2 unit out of 5 Unit) at Bahubal UzHC in Habiganj District.	Nos	1	LTM National	SE, Circle 6	GOB	0.406	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.01.26
WR-27/R&P/moul. Div/ HSD/2025-2026	Repair and Maintenance works of Gate and Boundary wall at Residential Area and Submersible Pump (5 H.P) at Lakhai UzHC in Habiganj District.	Nos	1	LTM National	SE, Circle 6	GOB	0.809	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26

APPROVED

30/11/25

28.7.25

মোঃ সাফিকুল ইসলাম পাঠান
নিবাহী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
মৌলভীবাজার বিভাগ।

(প্রকৌশল মোঃ জাকির হোসেন)
তত্ত্বাবধায়ক প্রকৌশলী (সে: সাঃ)
এইচইডি, সার্কল-৬, সিলেট।

Di

হুমুন কবিম
এসিস্টেন্ট (অফিস)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
মৌলভীবাজার বিভাগ।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-28/R&P/moul. Div/ HSD/2025-2026	Repair and Maintenance works of Pollarikandi Community Clinic at Pollarikandi Union at Baniachong Upazila in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.470	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.01.26
WR-29/R&P/moul. Div/ HSD/2025-2026	Repair and Maintenance works of Pakuria Community Clinic at Mirashi Union at Chunaughat Upazila in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.374	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.01.26
WR-30/R&P/moul. Div/ HSD/2025-2026	Repair and Maintenance works of Gazipur Community Clinic at Paikpara Union at Chunaughat Upazila in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.476	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.01.26
Total Value of Works Procurement							26.902										

APPROVED

৩০/১১/২৫

মোঃ সফিকুল ইসলাম পঠান
নিবাহী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইজি)
মৌলভীবাজার বিভাগ

২৪.১১.২৫

মোঃ সফিকুল ইসলাম পঠান
নিবাহী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইজি)
মৌলভীবাজার বিভাগ

হসনুল করিম

এসিস্টেন্ট (অফিস)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইজি)
মৌলভীবাজার বিভাগ

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-28/R&P/moul. Div/ HSD/2025-2026	Repair and Maintenance works of Pollarkandi Community Clinic at Pollarkandi Union at Baniachong Upazila in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.470	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.01.26
WR-29/R&P/moul. Div/ HSD/2025-2026	Repair and Maintenance works of Pakuria Community Clinic at Mirashi Union at Chunaughat Upazila in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.374	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.01.26
WR-30/R&P/moul. Div/ HSD/2025-2026	Repair and Maintenance works of Gazipur Community Clinic at Paikpara Union at Chunaughat Upazila in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.476	Planned Dates Planned Days Actual Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.01.26
	Total Value of Works Procurement				Total:		26.902										

APPROVED

১৪/০৭/২৫

মোঃ মোঃ জাকির হোসেন
অতিরিক্ত প্রকৌশলী (সি: দাঃ)
এইচইডি, সার্কেল-৩, সিলেট।

১৪.৭.২৫

মোঃ সফিকুল ইসলাম পাঠান
নির্বাহী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
মৌলভীবাজার বিভাগ।

হসনুল করিম

এসিমেটর (সঃদাঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
মৌলভীবাজার বিভাগ।

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/ Division : Ministry of Health and Family welfare/ Health Education
Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Moulvibazar Division. Code : 1270503140601

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1/R&P/moul.Div/HE/2025-2026	Repair & Maintenance works of MCWC (Clinic), Moulvibazar District.	Nos	1	LTM National	SE, Circle-6	GOB	1.691	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26
WR-2/R&P/moul.Div/HE/2025-2026	Repair & Maintenance works of UFPO Office at Rajnagar Upazila in Moulvibazar District.	Nos	1	LTM National	SE, Circle-6	GOB	0.845	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26
WR-3/R&P/moul.Div/HE/2025-2026	Repair and maintenance works of Dakkhinvag dakhin UH&FWC and UFPO office Barlekha at Barlekha Upazila in Moulvibazar District.	Nos	1	LTM National	SE, Circle-6	GOB	1.277	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26
WR-4/R&P/moul.Div/HE/2025-2026	Repair and maintenance works of Satgaon & Kallighat UH & FWC at Sreemangal Upazila in Moulvibazar District.	Nos	1	LTM National	SE, Circle-6	GOB	1.171	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26
WR-5/R&P/moul.Div/HE/2025-2026	Repair and maintenance and 50mmx125mm production well works of Konokpur UH&FWC at Sadar Upazila in Moulvibazar District.	Nos	1	LTM National	SE, Circle-6	GOB	1.306	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26
WR-6/R&P/moul.Div/HE/2025-2026	Repair and maintenance works of Vatera UH & FWC at kulaura Upazila in Moulvibazar District.	Nos	1	LTM National	SE, Circle-6	GOB	1.077	Planned Dates	N/A	07.10.25	20.10.25	03.11.25	10.11.25	17.11.25	01.12.25		28.02.26

[Signature]
 ইসমতুল করিম
 এগিটমেন্টের (অংশীদার)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 মৌলভীবাজার বিভাগ।

[Signature]
 মোঃ সাকিবুল ইসলাম পাঠান
 নির্বাহী প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 মৌলভীবাজার বিভাগ।

[Signature]
 ৩০/৭/২৫
 (প্রকৌঃ মোঃ জাকির হোসেন)
 তত্ত্বাবধায়ক প্রকৌশলী (সং-স্বাস্থ্য)
 এইচইডি, সার্কেন-৬, বিল্ডিং ১।

APPROVED

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertise Tender (if applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-13/R&P/moul.Div/HE/2024-2025	Repair and maintenance works of Sidujuri Model UH&FWC at Chunarughat Upazila in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.893	Planned Dates Planned Days	N/A N/A	07.10.25 0	20.10.25 14	03.11.25 14	10.11.25 7	17.11.25 7	01.12.25 14	28.02.26 56	90
WR-14/R&P/moul.Div/HE/2024-2025	Repair and Maintenance works of Shibaasha UH&FWC at Ajmiriganj Upazila in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.964	Planned Dates Planned Days	N/A N/A	07.10.25 0	20.10.25 14	03.11.25 14	10.11.25 7	17.11.25 7	01.12.25 14	28.02.26 56	90
WR-15/R&P/moul.Div/HE/2024-2025	Repair and Maintenance works of Mirpur UH&FWC at Bahubal Upazila in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	1.274	Planned Dates Planned Days	N/A N/A	07.10.25 0	20.10.25 14	03.11.25 14	10.11.25 7	17.11.25 7	01.12.25 14	28.02.26 56	90
WR-16/R&P/moul.Div/HE/2024-2025	Repair and Maintenance work of Doulatpur UH&FWC at Baniachong Upazila in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.777	Planned Dates Planned Days	N/A N/A	07.10.25 0	20.10.25 14	03.11.25 14	10.11.25 7	17.11.25 7	01.12.25 14	28.02.26 56	90
WR-17/R&P/moul.Div/HE/2024-2025	Repair and Maintenance works of Nijampur UH&FWC at Sadar Upazila and Utor Purbo baniachong UH&FWC at Baniachong Upazila in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.572	Planned Dates Planned Days	N/A N/A	07.10.25 0	20.10.25 14	03.11.25 14	10.11.25 7	17.11.25 7	01.12.25 14	28.02.26 56	90
WR-18/R&P/moul.Div/HE/2024-2025	Repair and Maintenance works of UFPO office at Lakhai Upazila in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	1.100	Planned Dates Planned Days	N/A N/A	07.10.25 0	20.10.25 14	03.11.25 14	10.11.25 7	17.11.25 7	01.12.25 14	28.02.26 56	90
WR-19/R&P/moul.Div/HE/2024-2025	Repair and Maintenance works of Lamatasi UH&FWC at Bahubal Upazila in Habiganj District.	Nos	1	LTM National	SE, Circle-6	GOB	0.799	Planned Dates Planned Days	N/A N/A	07.10.25 0	20.10.25 14	03.11.25 14	10.11.25 7	17.11.25 7	01.12.25 14	28.02.26 56	90
Total Value of Works Procurement															19.989		

APPROVED

৩০/১১/২৫

০৪.১১.২৫
মোঃ সফিকুল ইসলাম পাঠান
নির্বাহী প্রকৌশলী
স্বাস্থ্য প্রকৌশল অফিস (এইচইডি)
মৌলভীবাজার বিভাগ।

হুমুনুল করিম
এসিষ্টেন্ট (অফিস)
স্বাস্থ্য প্রকৌশল অফিস (এইচইডি)
মৌলভীবাজার বিভাগ।

(প্রকৌঃ মোঃ জাকির হোসেন)
অতিরিক্ত প্রকৌশলী (ও: নার)
এইচইডি, সার্কেল-৬, সিগেট।