

Annual Procurement Plan (Works) F.Y. 2025-26

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
 Agency : Health Engineering Department.
 Procuring Entity Name & Code : Executive Engineer, HED, Bogura Division.

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (if Applicable)	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/R M-01/2025-26	Routine and Periodical Maintenance Works of RC Pad, Floor Tiles Repair, Door and Window Repair, Plaster, Painting, Sewerage Line Repair, Sanitary and Electrical works in Duphanchiya, Upazila Health Complex (2 Storied Old Building) under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	17.21	Planned Dates Planned Days Actual Dates	0 0	05.10.2025 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.04.2026 120
HED/BOG/GOB/R M-02/2025-26	Routine and Periodical Maintenance Works of New OPD Building, Dental Unit & Lab Building RC Pad, Toilet Tiles, Floor Tiles, Wall Tiles, Door and Window Repair, Plaster, Painting, Sewerage Line Repair, Sanitary and Electrical works in Sariakandi Upazila Health Complex under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	16.19	Planned Dates Planned Days Actual Dates	0 0	05.10.2025 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.04.2026 120
HED/BOG/GOB/R M-03/2025-26	Routine and Periodical Maintenance Works of External Electrical Transformer-100 KVA, CT, PT, LT-Panel, PFLH-Pole and Main Cable etc Complete in Shibgonj Upazila Health Complex under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	16.02	Planned Dates Planned Days Actual Dates	0 0	05.10.2025 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.04.2026 120
HED/BOG/GOB/R M-04/2025-26	Routine and Periodical Maintenance Works of RC Pad, Toilet Floor Tiles Repair, Sewerage Line Repair, Door and Window Repair, Plaster, Painting, Sanitary and Electrical works in Shibgonj Upazila Health Complex (2 Storied Old Building) under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	15.44	Planned Dates Planned Days Actual Dates	0 0	05.10.2025 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.04.2026 120

#17/06.08.2025

(Signature)
26/07/25

(Signature)

মোঃ নজরুল ইসলাম
 নির্বাহী প্রকৌশলী (অইসিডি)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 বগুড়া বিভাগ।

মোঃ মহিদুল ইসলাম
 এসিষ্টেন্ট প্রকৌশলী (পূর)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 বগুড়া বিভাগ।

(Md. Imaul Haque)
 Assistant Engineer (Elec)
 Health Engineering Department
 (HED) Circle-3, Rajshahi

(Md. Monnuzzaman Mollah)
 Superintending Engineer
 Health Engineering Department (HED)
 Circle-3, Rajshahi

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	Routine and Periodical Maintenance Works of Civil ,Sanitary and Electrical & External Civil works at Madarganj Sub-Centre in Sadar Upazila under Bogura District.	Nos	4	LTM (NCT)	AO	GOB	5.59	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025 0 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.02.2026 60	
HED/BOG/GOB/R M-05/2025-26																		
HED/BOG/GOB/R M-06/2025-26	Routine and periodical Maintenance works of Artificial patent stone, Toilet Floor Tiles, Wall Tiles, Door and Window Repair, Plaster, Painting, Sewerage Line Repair, Sanitary and Electrical works at School Health Clinic in Sadar Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	8.48	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025 0 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.02.2026 60	
HED/BOG/GOB/R M-07/2025-25	Routine and periodical Maintenance works of Civil ,Sanitary and Internal Electrical & Transformer-45 KVA, Pole and Main Cable works of Upazila Health & Family Planning Office at Sadar Upazila in Bogura District.	Nos	1	LTM (NCT)	AO	GOB	7.51	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025 0 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.02.2026 60	
HED/BOG/GOB/R M-08/2025-26	Routine and Periodical Maintenance Works of Civil ,Sanitary and Electrical works Of Old Hospital Building in Nondigram Upazila Health Complex under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	14.35	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025 0 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.03.2026 90	
HED/BOG/GOB/R M-09/2025-26	Routine and Periodical Maintenance Works of Civil ,Sanitary Electrical and External Civil Works Of OPD Building in Dhumat Upazila Health Complex under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	14.80	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025 0 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.03.2026 90	
HED/BOG/GOB/R M-10/2025-26	Routine and Periodical Maintenance Works of RC Pad, Toilet Tiles, Wall Tiles, Door and Window Repair, Plaster, Painting ,Sewerage Line Repair, Sanitary and Electrical works in Gabtoli Upazila Health Complex Old Building under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	16.54	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025 0 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.04.2026 120	

২৮.০৮.২০২৫


(Md. Imaul Haque)
Assistant Engineer (Elec)
Health Engineering Department
(HED) Circle-3, Rajshahi

২৮/০৮/২৫
মোঃ মজফরুল ইসলাম
সিনিয়র প্রকৌশলী (অতিঃ দাঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।


২৮/০৮/২৫
মোঃ মাহিদুল ইসলাম
এসিটমেন্টর (পূঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।


(Md. Moniruzzaman Mollah)
Superintending Engineer
Health Engineering Department (HE)
Circle-3, Rajshahi

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/R M-11/ 2025-26)	Routine and Periodical Maintenance Works of Floor Tiles Repair, Wall Tiles, Door and Window Repair, Plaster, Painting, Sanitary and Electrical works in Kahaloo Upazila Health Complex under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	13.97	Planned Dates Planned Days Actual Dates	0 0	05.10.2025 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.03.2026 90
HED/BOG/GOB/R M-12/2025-26)	Routine and Periodical Maintenance Works of Civil, Sanitary and Electrical works in Shajahanpur Upazila Health Complex under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	14.50	Planned Dates Planned Days Actual Dates	0 0	05.10.2025 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.03.2026 90
HED/BOG/GOB/R M-13/ 2025-26)	Routine and Periodical Maintenance Works of Civil, Sanitary and Electrical works of Madla Sub-Centre in Shajahanpur Upazila under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	5.49	Planned Dates Planned Days Actual Dates	0 0	05.10.2025 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.02.2026 60
HED/BOG/GOB/R M-14/ 2025-26)	Routine and Periodical Maintenance Works of RC Pad, Toilet Tiles, Wall Tiles Repair, Door and Window Repair, Grill Repair, Plaster, Painting, Sewerage Line Repair, Sanitary, Internal and External Electrical works of Old Hospital & Kitchen Block Building in Sonatola Upazila Health Complex under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	19.01	Planned Dates Planned Days Actual Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025		06.04.2026
HED/BOG/GOB/R M-15/ 2025-26)	Routine and Periodical Maintenance Works of Nurses Dormitory Floor Tiles, Toilet Tiles, Door and Window Repair, Plaster, Painting, Sanitary, Electrical and External Civil works in Sherpur Upazila Health Complex under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	9.95	Planned Dates Planned Days Actual Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025		06.02.2026
HED/BOG/GOB/R M-16/ 2025-26)	Routine and Periodical Maintenance Works of (Washing Man QTR, Sub-Stores, Pump House) Civil, Sanitary, Electrical and External Civil Works in Sherpur Upazila Health Complex under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	10.28	Planned Dates Planned Days Actual Dates	0 0	05.10.2025 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.03.2026 90


 (Md. Moniruzzaman Mollah)
 Superintending Engineer
 Health Engineering Department (HED)

14/08/2025
 (Md. Imaul Haque)
 Assistant Engineer (Elec)
 Health Engineering Department
 (HED) Circle-3 Rajshahi


 মোঃ মনিরুজ্জামান
 নির্বাহী প্রকৌশলী (অইচি ডাঃ)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 বগুড়া বিভাগ।


 মোঃ মনিরুজ্জামান
 এন্টিমোটর (পুর)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 বগুড়া বিভাগ।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequal (If Applicable)	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	Routine and periodical Maintenance works of Civil, Sanitary and Electrical works & Re-Construction Of 50 Users Soak Well at Health Engineering Department (HED) Office Building in Sadar Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	7.78	Planned Dates Planned Days	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.02.2026	
HED/BOG/GOB/R M-17/2025-26								Planned Dates Actual Dates	0	0	14	7	7	7	28		60	
HED/BOG/GOB/R M-18/2025-26	Routine Periodical Maintenance Work of (Old Hospital Building) Door & Window Repair, Tiles works, Plaster, CC Road, Profile Sheet, Kitchen Room Repair, Painting, Sanitary, Water Supply Line, Sewerage Line, Pan, Basin, Low Down and Electrical works in Kalai Upazila Health Complex under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	13.50	Planned Dates Planned Days	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.03.2026	
HED/BOG/GOB/R M-19/2025-26	Routine Periodical Maintenance Work of (New OPD Building) Door & Window Repair, Plaster, Painting, Sanitary Water Supply Line, Sewerage Line and Electrical works in Kalai Upazila Health Complex under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	8.00	Planned Dates Planned Days	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.02.2026	
HED/BOG/GOB/R M-20/2025-26	Routine Periodical Maintenance Work of (Old Hospital Building Ground Floor) Door & Window Repair, Tiles works Plaster, Drain and Apron, Kitchen Room Repair, Painting, Sanitary Water Supply Line, Sewerage Line, Commode, Pan, Basin, Low Down and Electrical works in Panchbibi Upazila Health Complex under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	9.50	Planned Dates Planned Days	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.02.2026	
								Planned Dates Actual Dates	0	0	14	7	7	7	28		60	

11/10/2025

(Md. Imaul Haque)
Assistant Engineer (Elec)
Health Engineering Department
(HED) Circle-3 Rajshahi

মোঃ মজিবুল ইসলাম
নির্বাহী প্রকৌশলী (অইইডি)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

মোঃ মজিবুল ইসলাম
এসিটিএটর (পুর)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

(Md. Imaul Haque)
Assistant Engineer
Health Engineering Department (HED)

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Complete of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/R M-21/2025-26)	Routine Periodical Maintenance Work of (New OPD Building) Door & Window Repair, Tiles Repair, Plaster, Drain Apron Repair, Painting, Sanitary Water Supply Line, Sewerage Line and Electrical works in Panchbhibi Upazila Health Complex under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	7.50	Planned Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025		06.02.2026
								Planned Days	0	0	14	7	7	7	28	63	60
								Actual Dates									
HED/BOG/GOB/R M-22/2024-25)	Routine Periodical Maintenance Work of External Electrical (Overhead line, Pole, Street light, Earthing, Pole to MDB Cable, TPMCCB, MDB to SDB Cable, MDB to X-ray & Autoclav Room) etc Complete in Panchbhibi Upazila Health Complex under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	9.50	Planned Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025		06.02.2026
								Planned Days	0	0	14	7	7	7	28	63	60
								Actual Dates									
HED/BOG/GOB/R M-23/2025-26)	Routine Periodical Maintenance, Supply installation of 2.00HP Sub-Mersible Pump and Repair of Boundary Wall and Fencing grill at Civil Surgeon Office in Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	12.00	Planned Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025		06.03.2026
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-24/2025-26)	Routine Periodical Maintenance Work of Door & Window Repair, Plaster, Painting, Pump Motor Repair, Sanitary Water Supply Line, Sewerage Line and Electrical works in Sadar UH&FPO Office (Ground Floor) under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	10.50	Planned Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025		06.03.2026
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									
HED/BOG/GOB/R M-25/2025-26)	Routine Periodical Maintenance Work of (Old Hospital Building) Plaster, Painting, Wood works, Tiles Works, Renovation of Kitchen Room, Sanitary and Water Supply line, Sewerage line and Electrical works in Akkelpur Upazila Health Complex under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	14.00	Planned Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025		06.03.2026
								Planned Days	0	0	14	7	7	7	28	63	90
								Actual Dates									

09/12/2025

(Md. Imaul Haque)
Assistant Engineer (Elec)
Health Engineering Department
(HED) Circle-3 Rajshahi

মোঃ নজরুল ইসলাম
নির্বাহী প্রকৌশলী (অভিঃ দাঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

মোঃ মাহিদুল ইসলাম
এসিঃ মেটর (পুর)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

(Md. Mokuzzaman Mollah)
Superintending Engineer
Health Engineering Department (HED)
Circle-3, Rajshahi

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (if Applicable)	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/R M-26/2025-26	Routine Periodical Maintenance of (Wood Works, Plaster, Tiles, Painting) Water supply, Sanitary works and Electrical works of New OPD Building at Akklepur Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	11.00	Planned Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025		06.03.2026
								Planned Days	0	0	14	7	7	7	28	63	90
HED/BOG/GOB/R M-27/2025-26	Routine Periodical Maintenance of Civil (Door, Window Repair, Painting, Plaster, Thai Aluminium) Sanitary, Water Supply line, Pan, Basin & Electrical in Hospital Building at Khetal Upazila Health Complex under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	16.00	Planned Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025		06.04.2026
								Planned Days	0	0	14	7	7	7	28	63	120
HED/BOG/GOB/R M-28/2025-26	Repair, Maintenance and Renovation of Master Drain, Internal Drain, Apron, Sewerage line Works, 7.5HP Submersible Pump Repair in Khetal Upazila Health Complex under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	9.50	Planned Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025		06.02.2026
								Planned Days	0	0	14	7	7	7	28	63	60
HED/BOG/GOB/R M-29/2025-26	Routine Periodical Maintenance Work of Plaster, Paint, Door and Window Repair, Submersible Pump Motor Repair, Sanitary and Sewerage Line Repair, Electrical works at HED Assistant Engineer Office in Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	3.38	Planned Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025		06.02.2026
								Planned Days	0	0	14	7	7	7	28	63	60
Emergency Work 2025-2026 (Health Service)							Total Value of Works Procurement (In lac)	337.49									
HED/BOG/GOB/D TD-01/2025-26	Emergency Day To Day Repair & maintenance works of Sanitary & Electrical works at Aliar Hat 20 Bed Hospital Under Shibganj Upazila in Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	2.31	Planned Dates	0	05.08.2025	05.08.2025	07.08.2025	07.08.2025	07.08.2025	10.08.2025		17.08.2025
								Planned Days	0	0	3	3	1	1	2	10	7
								Actual Dates									
HED/BOG/GOB/D TD-02/2025-26	Emergency Day To Day Repair & Maintenance works of Fan Supply, LED Tube-Light, LED Bulb Supply, Sanitary OT & Kitchen Block Paint Works at Gaboli Upazila Health Complex in Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	1.99	Planned Dates	0	05.08.2025	05.08.2025	07.08.2025	07.08.2025	07.08.2025	10.08.2025		17.08.2025
								Planned Days	0	0	3	3	1	1	2	10	7
								Actual Dates									

05.08.2025

(Md. Imaul Haque)
Assistant Engineer (Elec)
Health Engineering Department
(HED) Circle-3 Rajshahi

05.08.2025

মোঃ নিজরুল ইসলাম
সিনিয়র ইন্সপেক্টর (এইচ এম)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

05.08.2025

মোঃ মহিদুল ইসলাম
এসিষ্টেন্টের (পুর)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

(Md. Moniruzzaman Molah)
Superintending Engineer
Health Engineering Department (HED)
Circle-3 Rajshahi

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esttd. Cost in lac Tk.	Time Code for process	Advertise Prequel (if Applicable)	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Emergency Repair & maintenance works of Civil, Sanitary & Electrical works at Shajahanpur Upazila Health Complex Under Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	1.50	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/D TD-13/2025-26	Emergency (Day to Day) Maintenance work of Internal Electrical works (Pump Room, OPD building, OT Room & 2 nos Ward) in Dupchanchia Upazila Health Complex under Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	1.62	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/D TD-14/2025-26	Emergency Repair & maintenance works of Civil, Sanitary & Electrical works at 250 Bed Mohammad Ali Hospital Under Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	1.90	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/D TD-15/2025-26	Emergency Repair and Maintenance of Civil, Sanitary and Electrical works at Kalai Upazila Health Complex under Joypurhat District.	Nos	1	RFQ (NCT)	AO	GOB	1.91	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/D TD-16/2025-26	Emergency Repair and Maintenance of Wall Tiles, Apron, Brick Works, Colour, Sanitary and Electrical works at Dr. Md. Kurshid Alam Community Clinic Sadar Upazila in Joypurhat District.	Nos	1	RFQ (NCT)	AO	GOB	1.90	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/D TD-17/2025-26	Emergency Repair & Maintenance of Electrical and Sanitary Work at Uttar Joypur Community Clinic in Sadar Upazila under Joypurhat District.	Nos	1	RFQ (NCT)	AO	GOB	1.65	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/D TD-18/2025-26	Emergency Repair & Maintenance of Electrical and Sanitary Work at Panchbibi Upazila Health Complex under Joypurhat District.	Nos	1	RFQ (NCT)	AO	GOB	1.99	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/D TD-19/2025-26	Emergency Repair & Maintenance of Electrical and Sanitary, Waste Water Line Work at Kalai Upazila Health Complex under Joypurhat District.	Nos	1	RFQ (NCT)	AO	GOB	1.95	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/D TD-20/2025-26	Emergency Repair & Maintenance of Electrical and Sanitary Work at Sadar UH&FPO Office under Joypurhat District.	Nos	1	RFQ (NCT)	AO	GOB	1.85	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025

Abulhadul
 মোঃ মহিদুল ইসলাম
 এসিষ্টেন্ট প্রকৌশল (পূর্ব)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 বগুড়া বিভাগ।

মোঃ মাহমুদুল ইসলাম
 প্রকৌশল (অফিসিয়ার)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 বগুড়া বিভাগ।

(Md. Imaul Haque)
 Assistant Engineer (Elec)
 Health Engineering Department
 (HED) Circle-3 Rajshahi

(Md. Moniruzzaman Mollah)
 Superintending Engineer
 Health Engineering Department (HED)
 Circle-3 Rajshahi.

৪/১০/২৫, ০৪.১০.২৫

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequal (If Applicable)	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/D TD-22/2025-26)	Emergency Repair & Maintenance of Internal Electrical and Sanitary Line Work at Civil Surgeon Office under Joypurhat District.	Nos	1	RFQ (NCT)	AO	GOB	1.98	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/D TD-23/2025-26)	Emergency Repair & Maintenance of Civil Plaster, Tiles, Painting, Electrical, Sanitary and Water Supply line at Ambhari community Clinic, Akkelpur Upazila Under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.30	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/D TD-24/2025-26)	Emergency Repair & Maintenance of Civil, Sanitary and Electrical, Sewerage line work of Sonamukhi Sub-Center (R.D) in Akkelpur Upazila Under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	0.95	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/D TD-25/2025-26)	Emergency Repair & Maintenance of Civil, Sewerage line, Rain Water pipe, Sanitary Fitting & Fixture and Electrical at Akkelpur Upazila Health Complex Under Joypurhat District	Nos	1	OTM (NCT)	AO	GOB	1.50	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/D TD-26/2025-26)	Emergency Repair & Maintenance of Civil, Electrical, Water Supply line and Sanitary Works at Khetlal Upazila Health Complex Under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.40	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/D TD-27/2025-26)	Emergency Repair & Maintenance of Civil, Sanitary, Water Supply, Sewerage line, Septic tank, Sock well cleaning and Electrical works of Jamalgonj Sub-Center (R.D) in Akkelpur Upazila Under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	0.98	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
Total Value of Works Procurement (In lac)							46.54										

11/10/2025

(Md. Imaul Haque)
Assistant Engineer (Elec)
Health Engineering Department
(HED) Circle-3, Raishahi

26/10/25

মোঃ নজরুল ইসলাম
নির্বাহী প্রকৌশলী (অতিঃ দায়)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইজি)
বগুড়া বিভাগ।

40/10/25

মোঃ মহিদুল ইসলাম
প্রকৌশল (পূর্ব)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইজি)
বগুড়া বিভাগ।

(Md. Imaul Haque)
Superintending Engineer
Health Engineering Department
(HED) Circle-3, Raishahi

Annual Procurement Plan (Works) F.Y. 2025-26

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Education & Family Welfare
Agency : Health Engineering Department.

Procuring Entity Name & Code : Executive Engineer, HED, Bogura Division.

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Routine and Periodical Maintenance Works of patent stone ,Door and Window Repair, Plaster, Painting, Aluminium sliding window Repair,A.C Supply,Sewerage Line Repair,sanitary & Electrical Works at 04 Storned Deputy Director (Family Planning) Office in Bogura District.	Nos	1	LTM (NCT)	AO	GOB	15.00	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025		06.04.2026
	Routine and Periodical Maintenance Works of RC Pad,Floor Tiles&Wall Tiles Repair,Door and Window Repair,Window Grill Repair, Plaster, Painting, Aluminium sliding window Repair,Sewerage Line Repair,Sanitary and Electrical works,In Delivery Room AC Supply & IPS Supply Works of Bogura Sadar 20 Bed Mother & Child Hospital Building Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	13.00	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.03.2026
	Routine and Periodical Maintenance Works of RC Pad,Floor Tiles&Wall Tiles Repair,Door and Window Repair,Window Grill Repair, Plaster, Painting, Sewerage Line Repair,Sanitary and Electrical works of MO Quarter at Bogura Sadar 20 Bed Mother & Child Hospital Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	8.00	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.02.2026
	Routine and Periodical Maintenance Works of Civil,Sanitary,Electrical Works at Namuja Union Health & Family Welfare Center (QTR) Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	9.00	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.02.2026

Handwritten signature

(Md. Imaul Haque)
Assistant Engineer (Elec)
Health Engineering Department
(HED) Circle-3 Rajshahi

(Md. Moniruzzaman Mollah)
Superintending Engineer
Health Engineering Department (HEP)
Circle-3 Rajshahi

Handwritten signature

মোঃ মহিদুল ইসলাম
এসিটমেন্টর (পুর)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

মোঃ মজিবুল ইসলাম
সিবিই প্রকৌশলী (অডি মাঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/RM-34/2025-26)	Routine and Periodical Maintenance Works of Door and Window Repair, Window Grill Repair, Plaster, Painting, Sanitary and Electrical works & Boundary Wall Repair of Shimabari Model Union Health & Family Welfare Center (UH&FWC) at Sherpur Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	10.50	Planned Dates Planned Days Actual Dates	0 0 Actual Dates	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.03.2026
HED/BOG/GOB/RM-35/2025-26)	Routine and Periodical Maintenance Works of Toilet Tiles, Door and Window Repair, Plaster, Painting, Sanitary and Electrical works at Sherpur Upazila Family Planning Office & Store Building Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	5.00	Planned Dates Planned Days Actual Dates	0 0 Actual Dates	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.02.2026
HED/BOG/GOB/RM-36/2025-26)	Routine and Periodical Maintenance Works of Civil, Sanitary, Internal & External Electrical Works Transformer-50 KVA, Electric Pole and Main Cable And Boundary Wall Repair at Sughat 10 Bed Mother & Child Hospital in Sherpur Upazila under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	7.50	Planned Dates Planned Days Actual Dates	0 0 Actual Dates	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.02.2026
HED/BOG/GOB/RM-37/2025-26)	Routine and Periodical Maintenance Works of Floor Tiles, Wall Tiles, Stair Tiles, RC- Pad, Door and Window Repair, Window Grill Repair, Plaster, Painting, Sewerage Line Repair, Submersible pump Supply, Sanitary and Electrical works & Boundary Wall Repair Works of Annul Union Health & Family Welfare Center (UH&FWC) at Shibgonj Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	9.50	Planned Dates Planned Days Actual Dates	0 0 Actual Dates	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.02.2026
HED/BOG/GOB/RM-38/2025-26)	Routine and Periodical Maintenance Works of Door and Window Repair, Plaster, Painting, Submersible pump Supply, In Operation Theatre, AC Supply, Sanitary and Electrical works at Gabroli Upazila Family Planning Office & Cum-Store Building Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	7.50	Planned Dates Planned Days Actual Dates	0 0 Actual Dates	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.02.2026

১৯/১০/২৫

Md. Imaul Haque)
Assistant Engineer (Elec)
Health Engineering Department
(HED) Circle-3 Rajshahi

(Md. Montuzzaman Mollah)
Superintending Engineer
Health Engineering Department (HED)
Circle-3 Rajshahi

১৯/১০/২৫
মোঃ নজরুল ইসলাম
সিবিই এক্সিকিউটিভ (সিবিই ডিও)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

১৯/১০/২৫
মোঃ মাহিদুল ইসলাম
এসিটিএমটির (পূর্ব)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Routine and Periodical Maintenance Works of RC Pad, Floor Tiles & Wall Tiles Repair, Door and Window Repair, Window Grill Repair, Plaster, Painting, Sewerage Line Repair, Submersible pump Supply, Sanitary and Electrical works, In Delivery Room AC Supply, IPS Supply Works of Dupchanchia 20 Bed Mother & Child Hospital Building at Dupchanchia Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	15.00	Planned Dates Planned Days Actual Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	17	18 06.04.2026 120
HED/BOG/GOB/RM-39/2025-26																	
	Routine and Periodical Maintenance Works of Wall Tiles, Door and Window Repair, Plaster, Painting, Sanitary and Electrical works at Kahaloo Upazila Family Planning Office & Store Room Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	6.50	Planned Dates Planned Days Actual Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	60 06.02.2026
HED/BOG/GOB/RM-40/2025-26																	
	Repair and Renovation Works of Boundary Wall, Main Gate, Internal Road & Drain, Apron works at Digidre Union Health & Family Welfare Center (UH&FWC) at Sonatola Upazila Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	6.00	Planned Dates Planned Days Actual Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	60 06.02.2026
HED/BOG/GOB/RM-41/2025-26																	
	Routine and Periodical Maintenance Works of M.S. collapsible gate, Door and Window Repair, Plaster, Painting, Sanitary and Electrical works at Sonatola Upazila Family Planning Office & Cum-Store Building Under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	8.50	Planned Dates Planned Days Actual Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	60 06.02.2026
HED/BOG/GOB/RM-42/2025-26																	
	Supply & Installation of Deep Tubewell at Nursing College (200 bed 5 storied) Hostel Building under Bogura District	Nos	1	LTM (NCT)	AO	GOB	12.00	Planned Dates Planned Days Actual Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	90 06.03.2026
HED/BOG/GOB/RM-43/2025-26																	
	Routine and Periodical Maintenance Works of Civil, Sanitary & Electrical Works at 3rd Class Qtr (2 Storied) in Bogura Nursing College under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	9.50	Planned Dates Planned Days Actual Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	60 06.02.2026
HED/BOG/GOB/RM-44/2025-26																	

১৫/০৬/২০২৫

(Md. Imaul Haque)
Assistant Engineer (Elec)
Health Engineering Department
(HED) Circle-3 Rajshahi

(Signature)

মোঃ মজিবুল ইসলাম
সিবিই প্রকৌশলী (যেডিঃ দাঃ)
বাহা প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

(Signature)

মোঃ মাহিদুল ইসলাম
এসিটিমেন্টর (পূঃ)
বাহা প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

(Md. Moniruzzaman Mollah)
Superintending Engineer
Health Engineering Department (HED)

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/RM-45/2025-26	Routine and Periodical Maintenance Works of Civil, Sanitary & Electrical works at Academic Building & sanitary, Electrical Works at Hostel Building in Regional Training Centre (RTC) under Bogura District.	Nos	1	LTM (NCT)	AO	GOB	14.00	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.03.2026
HED/BOG/GOB/RM-46/2025-26	Routine Periodical Maintenance Work of Tiles Repair, Septic tank, Sock well Repair and Clearing, Drain Apron Repair, Waste Water line Repair and Electrical line Repair, Switch, Socket, Fan, Regulator, Fire Extinguisher Works at Deputy Director (DD) Family Planning under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	5.50	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.02.2026
HED/BOG/GOB/RM-47/2025-26	Routine Periodical Maintenance Work of Barbed Wire Fencing, Gate & Door Repair, Solar System Repair, Electrical Light, Fan, Switch, Regulator Works at Vadsha UH&FWC in Sadar Upazilla under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	8.00	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.02.2026
HED/BOG/GOB/RM-48/2025-26	Routine Periodical Maintenance Work of Floor and Wall Tiles, Door and Window Repair, Plastering, Distemper and Weather Coat, Sanitary Water Supply and Svrerage Line Repair, Sanitary and Electrical Fitting Fixture works at Mohammadabad UH&FWC in Sadar Upazilla under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	12.00	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.03.2026
HED/BOG/GOB/RM-49/2025-26	Routine Periodical Maintenance Work of Boundary Wall Repair, Plastering, Door & Window Repair, Weather Coat, Sanitary Water Supply Line Repair & Fitting Fixture and Internal Electrical Works at Sadar Mother & Child Welfare Center (MCWC) Clinic Building under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	10.50	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.03.2026

11/10/2025

(Md. Imaul Haque)
Assistant Engineer (Elec)
Health Engineering Department
(HED) Circle-3 Raishahi


মোঃ মাহিদুল ইসলাম
সিনিয়র ইঞ্জিনিয়ার
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।


মোঃ মাহিদুল ইসলাম
এসিমেটর (পুর)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

(Md. Moniruzzaman Mollah)
Superintending Engineer
Health Engineering Department (HED)

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/RM-50/2025-26	Routine Periodical Maintenance Work of Sewerage line Repair, Septic tank, Sock well Repair and Clearing, Drain Appron Repair and Supply installation of IHP Submersible Pump Motor at Dogashti UH&FWC in Sadar Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	2.90	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025 0 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.02.2026 60
HED/BOG/GOB/RM-51/2025-26	Routine Periodical Maintenance Work of Wall Tiles, Door and Window Repair, Plastering, Distemper and Weather Coat, Sanitary Water Supply and Srwage Line Repair, Basin, Bib Cock, Lowdown and Electrical Point Wiring, Fan, Switch, Regulator, Socket, Light works at Panchibbi Family Planning Office Cum Store and MOMCH Unit Upazila Health Complex under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	10.50	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025 0 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.03.2026 90
HED/BOG/GOB/RM-52/2025-26	Routine Periodical Maintenance Work of Wall Tiles, Internal CC Road Clinic to Quarter, Door and Window Repair, Plastering, Distemper and Weather Coat, Sanitary Water Supply and Waste Water Line Repair, Water Tank, Pit Repair, Basin, Bib Cock, Lowdown and Electrical Point Wiring, Fan, Switch, Regulator, Socket, Light, Submersible Pump Motor works at Dhronji UH&FWC Clinic Building in Panchibbi Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	11.00	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025 0 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.03.2026 90
HED/BOG/GOB/RM-53/2025-26	Routine Periodical Maintenance Work of Internal RCC Road, Boundary Wall Repair, Weather Coat works at Kusumbag UH&FWC in Panchibbi Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	6.00	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025 0 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.02.2026 60
	Routine Periodical Maintenance Work of Plaster, Plastic Door for OT Toilet, Wall							Planned Dates Planned Days	0 0	05.10.2025 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.03.2026 90

14/10/2025


 Md. Imrul Haque
 Assistant Engineer (Elec)
 Health Engineering Department
 (HED) Circle-3 Raishahi


 Md. Moniruzzaman Moliah
 Superintending Engineer
 Health Engineering Department (HED)

Md. Moniruzzaman Moliah
 Superintending Engineer
 Health Engineering Department (HED)

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/RM-54/2025-26)	Tiles, Door and Window Repair, Disemper & Weather Coat Paint, Boundary Wall Repair, Sanitary and Svragege Line Repair, Basin, Lowdown, Commode and Electrical Point Wiring, Fan, Switch, Socket, Regulator, Light, Circuit Breaker works at Gopinathpur UH&FWC Clinic & Quarter Building in Akkelpur Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	12.50	Actual Dates									
HED/BOG/GOB/RM-55/2025-26)	Routine Periodical Maintenance Work of Plaster, Wall & Floor Tiles, Door and Window Repair, Steel Gate Repair, Boundary Wall Repair, Paint, Water Supply Line, Sanitary and Svragege Line Repair, Basin, Commode, Lowdown and Electrical Point Wiring, Fan, Switch, Socket, Regulator, Light, Cleaning of Septic tank & Sock Well works at Tihokpur UH&FWC in Akkelpur Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	9.50	Planned Dates Planned Days Actual Dates	0 0 Actual Dates	05.10.2025 0	19.10.2025 14	26.10.2025 7	02.11.2025 7	09.11.2025 7	07.12.2025 28	63	06.02.2026 60



মোঃ মাহিদুল ইসলাম
এসি.ইন্সপেক্টর (প্রক)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইড)
রাজশাহী বিভাগ।



মোঃ নূরুজ্জামান মল্লাহ
সিনিয়র প্রকৌশলী (অতিরিক্ত দায়িত্ব)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইড)
রাজশাহী বিভাগ।

১৯/১০/২০২৫

(Md. Imrul Haque)
Assistant Engineer (Elec)
Health Engineering Department
(HED) Circle-3 Rajshahi

(Md. Moniruzzaman Mollah)
Superintending Engineer
Health Engineering Department (HED)
Circle-3 Rajshahi

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/RM-56/2025-26	Routine Periodical Maintenance Work of Plaster, Supplying New Door Shutter & Chowkat, Wall & Floor Tiles, Distemper & Weather Coat Paint, Water Supply Line, Sanitary and Sewerage Line Repair, Basin, Lowdown and Electrical Point Wiring, Fan, Switch, Socket, Regulator, Light, Circuit Breaker works at Khetlal Family Planning Office cum Store and MOMCH Unit in Upazila Health Complex under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	10.00	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.03.2026
HED/BOG/GOB/RM-57/2025-26	Routine Periodical Maintenance Work of Supplying Submersible Pump, Plaster, Wall & Floor Tiles, Door and Window Repair, Boundary Wall Repair, Paint, Water Supply Line, Sanitary and Sewerage Line Repair, Electrical Line Repair, Fan, Switch, Socket, Regulator, Light, Cleaning of Septic tank & Sock Well works at Borotara UH&FWC in Khetlal Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	9.50	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.02.2026
HED/BOG/GOB/RM-58/2025-26	Routine Periodical Maintenance Work of Floor, Wall and Stair Tiles, Parking Tiles, Door and Window Repair, Plastering, Distemper and Weather Coat, Pump Repair, Sanitary, Water Supply and Sewerage Line Repair, Basin, Water tank, Bib Cook, Lowdown and Electrical Point Wiring, Fan, Switch, Regulator, Socket, Light works at Kalai Family Planning Office Cum Store and MOMCH Unit Upazila Health Complex under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	10.50	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.03.2026
HED/BOG/GOB/RM-59/2025-26	Construction of Master Drain With Surface Drain and Apron and Grill Works at Male Hostel of Institute of Health Technology (IHT) Gopinathpur, Akkelpur Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	33.04	Planned Dates Planned Days Actual Dates	0 0 0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.05.2026

১৯/১১/২৫.০৮.২০২৫

(Md. Imaul Haque)
Assistant Engineer (Elec)
Health Engineering Department
(HED) Circle-3 Rajshahi

(Md. Moniruzzaman Mollah)
Superintending Engineer
Health Engineering Department (HED)
Circle-3 Rajshahi

মোঃ মজিবুল ইসলাম
সিবিই প্রকৌশলী (অসিঃ দায়ঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

মোঃ মজিবুল ইসলাম
এসিউসেটির (পূঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
HED/BOG/GOB/RM-60/2025-26	Routine Periodical Maintenance of Wood Works, Plastering Work, Paint Works, Tiles Works, Water Supply Line, Sewerage Line, Maintenance of Sub-Station & Solar Panel, Electrical Works, Repair of Sanitary Fitting & Fixture at Institute of Health Technology (IHT) Gopinathpur, Akkelpur Upazila in Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	15.40	Planned Dates Planned Days Actual Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.03.2026				
HED/BOG/GOB/RM-61/2025-26	Construction of Remaining RCC Road and Barbed Wire Fencing Works of Institute of Health Technology (IHT) Gopinathpur, Akkelpur Upazila under Joypurhat District.	Nos	1	LTM (NCT)	AO	GOB	29.37	Planned Dates Planned Days Actual Dates	0	05.10.2025	19.10.2025	26.10.2025	02.11.2025	09.11.2025	07.12.2025	63	06.05.2026				
Total Value of Works Procurement (In lac)								352.71													
Emergency Work 2025-2026 (Health Education & Family Welfare Facilities)																					
HED/BOG/GOB/DT D-28/2025-26	Emergency Repair & maintenance works of Sanitary & Electrical works at Regional Wire House in Sadar, Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	1.67	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025				
HED/BOG/GOB/DT D-29/2025-26	Emergency Works of IPS Repair, Pump Repair & External Electrical at Regional Wire House in Sadar, Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	1.48	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025				
HED/BOG/GOB/DT D-30/2025-26	Emergency Repair & maintenance works of Sanitary & Electrical works at Darial 10 BED MCWC Under Sadar Upazila in Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	1.42	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025				
HED/BOG/GOB/DT D-31/2025-26	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical Works at Khataloo Upazila Family Planning Office in Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	1.46	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025				
HED/BOG/GOB/DT D-32/2025-26	Emergency Repair & Maintenance Works of Sanitary & Electrical Works at Regional Training Center (RTC) in Sherpur Upazila Under Bogura District.	Nos	1	RFQ (NCT)	AO	GOB	1.50	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025				
HED/BOG/GOB/DT D-33/2025-26	Emergency Repair & maintenance works of Sanitary & Electrical works at Sughar 10 BED MCWC Under Sherpur Upazila in	Nos	1	RFQ (NCT)	AO	GOB	1.45	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025				

১৫/১০/২০২৫

(Md. Imraul Haque)
Assistant Engineer (Elec)
Health Engineering Department
(HED) Circle-3, Rajshahi

১৫/১০/২০২৫

মোঃ মজরুল ইসলাম
সিবিই এক্সেলারি (অফিস দায়)
স্বাস্থ্য এক্সেলারি অফিসার (এইচইডি)
বগুড়া বিভাগ।

১৫/১০/২০২৫

মোঃ মহিদুল ইসলাম
এসিটমেন্টর (পুর)
স্বাস্থ্য এক্সেলারি অফিসার (এইচইডি)
বগুড়া বিভাগ।

(Md. Moniruzzaman Moliah)
Superintending Engineer
Health Engineering Department (HED)
Circle-3, Rajshahi

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Bogura District.	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
				Actual Dates													
HED/BOG/GOB/DT D-34/2025-26)	Emergency Repair & Maintenance Works of Sanitary & Electrical Works at Nursing College in Sadar Upazila Under Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.65	Planned Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025		19.10.2025
				Planned Days						0	3	3	1	1	2	10	7
				Actual Dates													
HED/BOG/GOB/DT D-35/2025-26)	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical Works at Regional Population Training Institute (RPTI) in Sadar Upazila Under Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.50	Planned Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025		19.10.2025
				Planned Days						0	3	3	1	1	2	10	7
				Actual Dates													
HED/BOG/GOB/DT D-36/2025-26)	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical Works at Shihaganj Upazila Family Planning Office in Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.60	Planned Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025		19.10.2025
				Planned Days						0	3	3	1	1	2	10	7
				Actual Dates													

19/10/2025

(Md. Imaul Haque)
Assistant Engineer (Elec)
Health Engineering Department
(HED) Circle-3 Hajshahi

(Signature)

মোঃ নজরুল ইসলাম
বিক্রমী প্রকৌশলী (অফিস মাঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

(Signature)

মোঃ মহিদুল ইসলাম
সিস্টেমের (পুর)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

(Md. Moniruzzaman Mollah)
Superintending Engineer
Health Engineering Department (HED)
Circle-3 Hajshahi

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BOG/GOB/DT D-37/2025-26)	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical Works at 20 BED MCWC in Sadar, Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.45	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/DT D-38/2025-26)	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical Works at Deputy Director, Family Planning Office in Sadar, Bogura District.	Nos	1	OTM (NCT)	AO	GOB	1.75	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/DT D-39/2025-26)	Emergency, Repair, Maintenance of Submersible pump motor, Electrical and sanitary Works at Doghaci UH&FWC in Sadar Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	0.77	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/DT D-40/2025-26)	1. Emergency Repair & Maintenance of Internal Electrical and Sanitary, Pipe Line, Sewerage Line, Waste Water Line Work at Begiana UH&FWC in Panchobibi Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.90	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/DT D-41/2025-26)	Emergency Repair & Maintenance of Internal Electrical and Sanitary, Sewerage Line, Waste Water Line Work at Bombu UH&FWC in Sadar Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.85	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/DT D-42/2025-26)	Emergency Repair & Maintenance of Internal Electrical and Sanitary, Sewerage Line, Waste Water Line Work at Puranapole UH&FWC in Sadar Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.75	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/DT D-43/2025-26)	Emergency Repair & Maintenance of Internal Electrical and Sanitary, Sewerage Line, Waste Water Line, Septic Tank & Sock Well Clening Work at Amdoi UH&FWC in Sadar Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.80	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
HED/BOG/GOB/DT D-44/2025-26)	Emergency Repair & Maintenance of Internal Electrical and Sanitary, Sewerage Line, Waste Water Line, Septic Tank & Sock Well Clening Work at Punot UH&FWC in Kalai Upazila under Joypurhat District.	Nos	1	OTM (NCT)	AO	GOB	1.60	Planned Dates Planned Days Actual Dates	0	05.10.2025	07.10.2025	09.10.2025	10.10.2025	11.10.2025	12.10.2025	10	19.10.2025
Total Value of Works Procurement (In lac)																26.60	

26.08.2025

Md. Imaul Haque)
Assistant Engineer (Elec)
Health Engineering Department
(HED) Circle-3, Rajshahi

(Md. Moniruzzaman Mollah)
Superintending Engineer
Health Engineering Department (HED)
Circle-3, Rajshahi

মোঃ নজরুল ইসলাম
সিবিই প্রকৌশলী (অডিং দায়)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।

মাহিদুল ইসলাম
সিস্টেম এনালিস্ট (পুর)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
বগুড়া বিভাগ।