

**Annual Procurement Plan  
(2025-2026)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division  
 Agency : Health Engineering Department (HED)  
 Procuring Entity Name & Code : Executive Engineer, HED, Kurigram Division, Kurigram.

**Routine & Periodical maintenance works**

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estt. Cost In Lakh Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Modification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	HED- KGD/GOB/REV/HSD/ 2025-26/01 Repair, Maintenance & Renovation works of Upazila Health & Family Planning Office & EPN Store Building at Sader Upazila under Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	15,000	Planned Dates		14-Nov-25	15-Nov-25	29-Nov-25	6-Dec-25	13-Dec-25	27-Dec-25	56	26-Apr-26
										Planned Days	0	14	14	7	7	14	120
2	HED- KGD/GOB/REV/HSD/ 2025-26/02 Repair, Maintenance & Renovation works of OPD Building and Sanitary/Electrical Works in Old Hospital Building at Patgram Upazila Health Complex (UzHC) under Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	20,000	Planned Dates		14-Nov-25	15-Nov-25	29-Nov-25	6-Dec-25	13-Dec-25	27-Dec-25	56	26-Apr-26
										Planned Days	0	14	14	7	7	14	120
3	HED- KGD/GOB/REV/HSD/ 2025-26/03 Repair, Maintenance & Renovation works of Old Hospital Building at Adhariat Upazila Health Complex (UzHC) under Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	14,000	Planned Dates		14-Nov-25	14-Nov-25	27-Nov-25	3-Dec-25	9-Dec-25	22-Dec-25	56	26-Apr-26
										Planned Days	0	14	14	7	7	14	120
4	HED- KGD/GOB/REV/HSD/ 2025-26/04 Repair, Maintenance & Renovation works of Old Hospital Building at Kalganj Upazila Health Complex (UzHC) under Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	15,000	Planned Dates		14-Nov-25	14-Nov-25	27-Nov-25	3-Dec-25	9-Dec-25	22-Dec-25	55	26-Apr-26
										Planned Days	0	14	14	7	7	14	120
5	HED- KGD/GOB/REV/HSD/ 2025-26/05 Repair, Maintenance works of Old Hospital Building at Kalganj Upazila Health Complex (UzHC) under Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	10,000	Planned Dates		14-Nov-25	14-Nov-25	27-Nov-25	3-Dec-25	9-Dec-25	22-Dec-25	56	26-Apr-26
										Planned Days	0	14	14	7	7	14	120
6	HED- KGD/GOB/REV/HSD/ 2025-26/06 Repair, Maintenance & Renovation works of UH&FP Quarter at Harbandaria Upazila Health Complex (UzHC) under Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	6,000	Planned Dates		14-Nov-25	14-Nov-25	27-Nov-25	3-Dec-25	9-Dec-25	22-Dec-25	56	26-Apr-26
										Planned Days	0	14	14	7	7	14	120
7	HED- KGD/GOB/REV/HSD/ 2025-26/07 Repair & Maintenance works of Old Hospital Building at Ujipur Upazila Health Complex in Kurigram District.	No.	1	OTMLTM	AO	GOB	12,530	Planned Dates		14-Nov-25	14-Nov-25	27-Nov-25	3-Dec-25	9-Dec-25	22-Dec-25	56	26-Apr-26
										Planned Days	0	14	14	7	7	14	120

**Approved**

(স্বাক্ষরিত কর্তৃক)  
 প্রদীপ কুমার শুলি  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Kurigram District.

(স্বাক্ষরিত কর্তৃক)  
 (Md. Abdur Rouf)  
 Assistant Engineer  
 Health Engineering Department  
 Kurigram District.

(স্বাক্ষরিত কর্তৃক)  
 ০৭.১১.২০২৫  
 পরিচালক কুমার শান্ত  
 উপ-স্বাক্ষরিত কর্তৃক (অফিস)  
 স্বাক্ষরিত কর্তৃক (অফিস)  
 স্বাক্ষরিত কর্তৃক (অফিস)

(স্বাক্ষরিত কর্তৃক)  
 ০৭.১১.২০২৫  
 স্বাক্ষরিত কর্তৃক  
 স্বাক্ষরিত কর্তৃক  
 স্বাক্ষরিত কর্তৃক


(স্বাক্ষরিত কর্তৃক)  
 ০৭.১১.২০২৫  
 স্বাক্ষরিত কর্তৃক  
 স্বাক্ষরিত কর্তৃক  
 স্বাক্ষরিত কর্তৃক

(স্বাক্ষরিত কর্তৃক)  
 ০৭.১১.২০২৫  
 স্বাক্ষরিত কর্তৃক  
 স্বাক্ষরিত কর্তৃক  
 স্বাক্ষরিত কর্তৃক

স্বাক্ষরিত কর্তৃক  
 স্বাক্ষরিত কর্তৃক  
 স্বাক্ষরিত কর্তৃক


Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequal (if Applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Completion Signature	Time for Completion of Contract
HED- KGD/GOB/REV/HSD/ 2025-26/08	Repair & Maintenance works of old Hospital Building at Fulbari Upazila Health Complex in Kurigram District.	No.	1	OT/ML/TM	AO	GOB	10.310	Planned Dates Planned Days Actual Dates		14-Nov-25 14	27-Nov-25 14	3-Dec-25 7	9-Dec-25 7	22-Dec-25 14	56	20-Apr-26 120
HED- KGD/GOB/REV/HSD/ 2025-26/09	Repair & Maintenance of Civil, Sanitary & Electrical works at old Hospital Building, Char Rajbar Upazila Health Complex in Kurigram District.	No.	1	OT/ML/TM	AO	GOB	14.980	Planned Dates Planned Days Actual Dates		14-Nov-25 14	27-Nov-25 14	3-Dec-25 7	9-Dec-25 7	22-Dec-25 14	56	20-Apr-26 120
HED- KGD/GOB/REV/HSD/ 2025-26/10	Repair & Maintenance of Civil, Sanitary & Electrical works at OPD Building, Rajanhat Upazila Health Complex in Kurigram District.	No.	1	OT/ML/TM	AO	GOB	18.610	Planned Dates Planned Days Actual Dates		14-Nov-25 14	27-Nov-25 14	3-Dec-25 7	9-Dec-25 7	22-Dec-25 14	56	20-Apr-26 120
HED- KGD/GOB/REV/HSD/ 2025-26/11	Repair & Maintenance works of old Hospital Building & External Electrical works at Nageswar Upazila Health Complex in Kurigram District.	No.	1	OT/ML/TM	AO	GOB	8.87	Planned Dates Planned Days Actual Dates		14-Nov-25 14	27-Nov-25 14	3-Dec-25 7	9-Dec-25 7	22-Dec-25 14	56	20-Apr-26 120
HED- KGD/GOB/REV/HSD/ 2025-26/12	Repair & Maintenance works of OPD Building at Chalmari Upazila Health Complex in Kurigram District.	No.	1	OT/ML/TM	AO	GOB	16.380	Planned Dates Planned Days Actual Dates		14-Nov-25 14	27-Nov-25 14	3-Dec-25 7	9-Dec-25 7	22-Dec-25 14	56	20-Apr-26 120
HED- KGD/GOB/REV/HSD/ 2025-26/13	Repair & Maintenance works of Class III Quarter (2 Storied, 4-Unit) at Roumari Upazila Health Complex in Kurigram District.	No.	1	OT/ML/TM	AO	GOB	14.800	Planned Dates Planned Days Actual Dates		14-Nov-25 14	27-Nov-25 14	3-Dec-25 7	9-Dec-25 7	22-Dec-25 14	56	20-Apr-26 120
HED- KGD/GOB/REV/HSD/ 2025-26/14	Repair & Maintenance works of OPD Building at Bhurungamari Upazila Health Complex in Kurigram District.	No.	1	OT/ML/TM	AO	GOB	18.730	Planned Dates Planned Days Actual Dates		14-Nov-25 14	27-Nov-25 14	3-Dec-25 7	9-Dec-25 7	22-Dec-25 14	56	20-Apr-26 120
HED- KGD/GOB/REV/HSD/ 2025-26/15	Repair & Maintenance works of OPD Building at Ulupur Upazila Health Complex in Kurigram District.	No.	1	OT/ML/TM	AO	GOB	2.740	Planned Dates Planned Days Actual Dates		14-Nov-25 14	27-Nov-25 14	3-Dec-25 7	9-Dec-25 7	22-Dec-25 14	56	20-Apr-26 120
HED- KGD/GOB/REV/HSD/ 2025-26/16	Repair & Maintenance works of 600 Sit Quarter (2 Storied, 4-Unit) at Fulbari Upazila Health Complex in Kurigram District.	No.	1	OT/ML/TM	AO	GOB	13.090	Planned Dates Planned Days Actual Dates		14-Nov-25 14	27-Nov-25 14	3-Dec-25 7	9-Dec-25 7	22-Dec-25 14	56	20-Apr-26 120
HED- KGD/GOB/REV/HSD/ 2025-26/17	Repair & Maintenance works of 600 Sit Quarter (2 Storied, 4-Unit) at Rajanhat Upazila Health Complex in Kurigram District.	No.	1	OT/ML/TM	AO	GOB	12.950	Planned Dates Planned Days Actual Dates		14-Nov-25 14	27-Nov-25 14	3-Dec-25 7	9-Dec-25 7	22-Dec-25 14	56	20-Apr-26 120
Total value of works Procurement 223,990																

**Approved**

  
 (M. Abdur Rouf)  
 Assistant Engineer  
 Health Engineering Department  
 Kurigram District.


২৭.০৭.২০২৫  
 মাসিক কার্যক্রম  
 মাসিক কার্যক্রম  
 মাসিক কার্যক্রম

নিম্নোক্ত প্রকল্পের কাজ  
 সম্পন্ন হইবে।  
 মাসিক কার্যক্রম  
 মাসিক কার্যক্রম

  
 (M. Abdur Rouf)  
 Assistant Engineer  
 Health Engineering Department  
 Kurigram District.

২৭.০৭.২০২৫  
 মাসিক কার্যক্রম  
 মাসিক কার্যক্রম

নিম্নোক্ত প্রকল্পের কাজ  
 সম্পন্ন হইবে।  
 মাসিক কার্যক্রম  
 মাসিক কার্যক্রম

  
 Pradiip Kumar Shih  
 Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Lalmohattar District

২৭.০৭.২০২৫  
 মাসিক কার্যক্রম  
 মাসিক কার্যক্রম

নিম্নোক্ত প্রকল্পের কাজ  
 সম্পন্ন হইবে।  
 মাসিক কার্যক্রম  
 মাসিক কার্যক্রম

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequel (if Applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
<b>Emergency Repair &amp; maintenance works</b>																
HED- KGD/GOB/HSD/REV/ DAY To DAY/2025- 2026/01	Emergency Repair & Maintenance of sanitary & Electrical works at Sedar Upazila Health & Family Planning Office Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.850	Planned Dates Planned Days	1-Sep-25 0	4-Sep-25 3	7-Sep-25 3	7-Sep-25 0	7-Sep-25 0	8-Sep-25 1	7	23-Sep-25 15
								Actual Dates								
HED- KGD/GOB/HSD/REV/ DAY To DAY/2025- 2026/02	Emergency Repair & Maintenance of Submersible Pump at Sedar Upazila Health & Family Planning Office Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.930	Planned Dates Planned Days	15-Sep-25 0	18-Sep-25 3	21-Sep-25 3	21-Sep-25 0	21-Sep-25 0	22-Oct-25 1	7	29-Sep-25 7
								Actual Dates								
HED- KGD/GOB/HSD/REV/ DAY To DAY/2025- 2026/03	Emergency Repair & Maintenance of sanitary & Electrical works at Aditman Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.870	Planned Dates Planned Days	15-Aug-25 0	18-Aug-25 3	21-Aug-25 3	21-Aug-25 0	21-Aug-25 0	22-Aug-25 1	7	7-Oct-25 15
								Actual Dates								
HED- KGD/GOB/HSD/REV/ DAY To DAY/2025- 2026/04	Emergency Repair & Maintenance of Submersible Pump at Aditman Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.900	Planned Dates Planned Days	1-Sep-25 0	4-Sep-25 3	7-Sep-25 3	7-Sep-25 0	7-Sep-25 0	8-Sep-25 1	7	23-Sep-25 15
								Actual Dates								
HED- KGD/GOB/HSD/REV/ DAY To DAY/2025- 2026/05	Emergency Repair & Maintenance of sanitary & Electrical works at Kaliganj Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.970	Planned Dates Planned Days	1-Nov-25 0	4-Nov-25 3	7-Nov-25 3	7-Nov-25 0	7-Nov-25 0	8-Nov-25 1	7	23-Nov-25 15
								Actual Dates								
HED- KGD/GOB/HSD/REV/ DAY To DAY/2025- 2026/06	Emergency Repair & Maintenance of Submersible Pump at Kaliganj Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.950	Planned Dates Planned Days	9-Dec-25 0	12-Dec-25 3	15-Dec-25 3	15-Dec-25 0	15-Dec-25 0	17-Dec-25 2	8	24-Dec-25 7
								Actual Dates								
HED- KGD/GOB/HSD/REV/ DAY To DAY/2025- 2026/07	Emergency Repair & Maintenance of sanitary & Electrical works at Hatbandha Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	1.300	Planned Dates Planned Days	1-Dec-25 0	4-Dec-25 3	7-Dec-25 3	7-Dec-25 0	7-Dec-25 0	8-Dec-25 1	7	23-Dec-25 15
								Actual Dates								
HED- KGD/GOB/HSD/REV/ DAY To DAY/2025- 2026/08	Emergency Repair & Maintenance of Submersible Pump at Hatbandha Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.850	Planned Dates Planned Days	10-Oct-25 0	13-Oct-25 3	16-Oct-25 3	16-Oct-25 0	16-Oct-25 0	17-Oct-25 1	7	24-Oct-25 7
								Actual Dates								
HED- KGD/GOB/HSD/REV/ DAY To DAY/2025- 2026/09	Emergency Repair & Maintenance of sanitary & Electrical works at Patgram Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	3.000	Planned Dates Planned Days	15-Aug-25 0	18-Aug-25 3	21-Aug-25 3	21-Aug-25 0	21-Aug-25 0	22-Aug-25 1	7	7-Oct-25 15
								Actual Dates								
HED- KGD/GOB/HSD/REV/ DAY To DAY/2025- 2026/10	Emergency Repair & Maintenance of HP Submersible Pump at Patgram Upazila Health Complex Under Lalmonirhat District.	No.	1	RFQ/LTM	PE	GOB	0.910	Planned Dates Planned Days	1-Jan-26 0	3-Jan-26 3	6-Jan-26 3	6-Jan-26 0	6-Jan-26 0	7-Jan-26 1	7	14-Jan-26 7
								Actual Dates							0	

**Approved**

*(Signature)*  
24.03.2025

স্বাক্ষর করছেন  
সহকারী প্রকৌশলী (সিভিল)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
কুষ্টিয়া বিভাগ।

*(Signature)*  
24.07.2025

স্বাক্ষর করছেন  
সহকারী প্রকৌশলী (সিভিল)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
কুষ্টিয়া বিভাগ।

*(Signature)*  
(Md. Abdur Rouf)  
Assistant Engineer  
Health Engineering Department  
Kurigram District.

*(Signature)*  
Pradiip Kurmar Shil  
Assistant Engineer (SHE)  
Health Engineering Department (HE)  
Lalmonirhat District.

*(Signature)*  
স্বাক্ষর করছেন  
সহকারী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
কোম্পা-১।







Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertisement (if applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Completion of Contract
HED-KGD/GOB/REV/ME & FWD/2025-28/08	Repair, Maintenance & Renovation works of Civil, sanitary & Electrical works at Velabari UH & FWC Under Aditmar Upazila in Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	8,000	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 120
HED-KGD/GOB/REV/ME & FWD/2025-28/09	Repair, Maintenance & Renovation works of Civil, sanitary & Electrical works at Chandrapur UH & FWC Under Kailiganj Upazila in Lalmonirhat District.	No.	1	OTMLTM	AO	GOB	7,000	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 120
HED-KGD/GOB/REV/ME & FWD/2025-28/10	Supply & Installation of 1 HP Submersible Pump at Sadar Mother Child & Welfare Center (MCWC) in Kurigram District.	No.	1	OTMLTM	AO	GOB	5,000	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 120
HED-KGD/GOB/REV/ME & FWD/2025-28/11	Repair & Maintenance works of Sadar Mother Child & Welfare Center (MCWC) in Kurigram District.	No.	1	OTMLTM	AO	GOB	10,000	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 120
HED-KGD/GOB/REV/ME & FWD/2025-28/12	Repair & Maintenance works at Vogdanga Union Health & Family Welfare Center (UH&FWC) in Sadar Upazila under Kurigram District.	No.	1	OTMLTM	AO	GOB	9,000	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 120
HED-KGD/GOB/REV/ME & FWD/2025-28/13	Repair & Maintenance works at Upazila family planning store cum office in Fulbari Upazila under Kurigram District.	No.	1	OTMLTM	AO	GOB	10,000	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 120
HED-KGD/GOB/REV/ME & FWD/2025-28/14	Repair & Maintenance works of (i) Chilmari Upazila family planning store cum office (ii) Noyrhat Union Health & Family Welfare Center (UH&FWC) in Chilmari Upazila and (iii) Supply & Installation of 1 HP Pump at Thanahat Union Health & Family Welfare Center (UH&FWC) in Chilmari Upazila under Kurigram District.	No.	1	OTMLTM	AO	GOB	6,500	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 120
HED-KGD/GOB/REV/ME & FWD/2025-28/15	Repair & Maintenance works of Heila Union Health & Family Welfare Center (UH&FWC) in Ulipur Upazila under Kurigram District.	No.	1	OTMLTM	AO	GOB	9,000	Planned Dates Planned Days Actual Dates	20-Nov-25 0	3-Dec-25 14	17-Dec-25 14	24-Dec-25 7	31-Dec-25 7	14-Jan-26 14	14-May-26 120

**Approved**

২৪.০৩.২০২৫

মহাপ্রকল্প পরিচালক (সি.এম.পি.)  
উপ-সহকারী প্রকৌশলী (সি.এম.পি.)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (সি.এম.পি.)  
সার্কেন-৭, সার্কট।

২৪.০৩.২০২৫

পরিচালক কুমার দাস  
উপ-সহকারী প্রকৌশলী (সি.এম.পি.)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (সি.এম.পি.)  
কুড়িয়াস বিভাগ।

(Md. Abdur Rouf)  
Assistant Engineer  
Health Engineering Department  
Kurigram District.

Pradiip Kumar Shil  
Assistant Engineer (Civil)  
Health Engineering Department (HED)  
Lalmonirhat District.

২৪.০৩.২০২৫

স্বাস্থ্য প্রকৌশল অধিদপ্তর  
কেন্দ্র-১



Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Contract Signature	Time for Completion of Contract	
HED- KGD/GOB/ME/REV /DAY To DAY/2025-2028/01	Emergency Repair & Maintenance of sanitary & Electrical works at Academic Building of Lalmointhar Nursing College Under Lalmointhar District.	No.	1	RFQ/LTM	PE	GOB	1.200	Planned Dates Planned Days		1-Jan-26 0	3-Jan-26 3	6-Jan-26 3	6-Jan-26 0	6-Jan-25 0	7-Jan-26 1	7 0	14-Jan-26 7	
HED- KGD/GOB/ME/REV /DAY To DAY/2025-2028/02	Emergency Repair & Maintenance of Submersible Pump at Lalmointhar Nursing College Under Lalmointhar District.	No.	1	RFQ/LTM	PE	GOB	0.830	Actual Dates Planned Dates Planned Days		9-Dec-25 0	12-Dec-25 3	15-Dec-25 3	15-Dec-25 0	15-Dec-25 0	17-Dec-25 2	8 0	24-Dec-25 7	
HED- KGD/GOB/ME/REV /DAY To DAY/2025-2028/03	Emergency Repair & Maintenance of External Electrical works at Lalmointhar Nursing College Under Lalmointhar District.	No.	1	RFQ/LTM	PE	GOB	1.500	Planned Dates Planned Days		20-May-26 0	23-May-26 3	26-May-26 3	26-May-26 0	26-May-26 0	27-May-26 1	7 0	12-Jun-26 15	
HED- KGD/GOB/ME/REV /DAY To DAY/2025-2028/04	Emergency Repair & Maintenance of sanitary & Electrical works at Female Hostel Building of Lalmointhar Nursing College Under Lalmointhar District.	No.	1	RFQ/LTM	PE	GOB	1.300	Planned Dates Planned Days		20-May-26 0	23-May-26 3	26-May-26 3	26-May-26 0	26-May-26 0	27-May-26 1	7 0	12-Jun-26 15	
HED- KGD/GOB/ME/REV /DAY To DAY/2025-2028/05	Emergency Repair & Maintenance of sanitary & Electrical works at MCWC Under Lalmointhar District.	No.	1	RFQ/LTM	PE	GOB	1.100	Planned Dates Planned Days		1-Feb-26 0	3-Feb-26 3	6-Feb-26 3	6-Feb-26 0	6-Feb-26 0	7-Feb-26 1	7 0	22-Feb-25 7	
HED- KGD/GOB/ME/REV /DAY To DAY/2025-2028/06	Emergency Maintenance Works of 500 KVA Substation at Lalmointhar Nueshing College.	No.	1	RFQ/LTM	PE	GOB	3.000	Planned Dates Planned Days		20-May-26 0	23-May-26 3	26-May-26 3	26-May-26 0	26-May-26 0	27-May-26 1	7 0	12-Jun-26 15	
HED- KGD/GOB/ME/REV /DAY To DAY/2025-2028/07	Emergency Maintenance works of 315 KVA Substation at Roygonj Institute of Health Technology (IHT) in Nageswari Upazila under Kurigram District.	No.	1	RFQ/LTM	PE	GOB	3.000	Planned Dates Planned Days		5-Dec-24 0	19-Dec-24 14	22-Dec-24 3	24-Dec-24 2	24-Dec-24 0	25-Dec-24 1	20 0	1-Jan-25 7	
HED- KGD/GOB/ME/REV /DAY To DAY/2025-2028/08	Emergency Repair & Maintenance of sanitary & Electrical works of Roygonj Institute of Health Technology (IHT) in Nageswari Upazila under Kurigram District.	No.	1	RFQ/LTM	PE	GOB	2.000	Planned Dates Planned Days		1-Jan-26 0	3-Jan-26 3	6-Jan-26 3	6-Jan-26 0	6-Jan-25 0	7-Jan-26 1	7 0	14-Jan-26 7	
HED- KGD/GOB/ME/REV /DAY To DAY/2025-2028/09	Emergency Repair & Maintenance of Submersible Pump At Roygonj Institute of Health Technology (IHT) in Nageswari Upazila under Kurigram District.	No.	1	RFQ/LTM	PE	GOB	1.000	Planned Dates Planned Days		20-May-26 0	23-May-26 3	26-May-26 3	26-May-26 0	26-May-26 0	27-May-26 1	7 0	12-Jun-26 15	
HED- KGD/GOB/ME/REV /DAY To DAY/2025-2028/10	Emergency Maintenance Works of civil, sanitary & Electrical works at MCWC Kurigram.	No.	1	RFQ/LTM	PE	GOB	2.000	Planned Dates Planned Days		5-Dec-24 0	19-Dec-24 14	22-Dec-24 3	24-Dec-24 2	24-Dec-24 0	25-Dec-24 1	20 0	1-Jan-25 7	
<b>Total value of works Procurement</b>							<b>17.030</b>											

**Emergency Repair & maintenance works**

**Pradip Kumar Shil**  
Assistant Engineer (Civil)  
Health Engineering Department  
Lalmointhar District

*(Signature)*

১৩/০৭/২০২৫

**Approved**

*(Signature)*

২৫.০৩.২০২৫

শওকত মহীমুর রব  
উপ-সহকারী প্রকৌশলী (সিভিল)  
কুরিগ্রাম জেলা প্রকৌশল অফিস (এইচইডি)  
শাওকত-৯, হরপুর।

**১২/০৭/২০২৫**

পরিচালক কুমার দাস  
উপ-সহকারী প্রকৌশলী (ভবিত)  
স্বাস্থ্য প্রকৌশল অফিস (এইচইডি)  
কুরিগ্রাম বিভাগ।

**১২/০৭/২০২৫**

পরিচালক কুমার দাস  
উপ-সহকারী প্রকৌশলী (ভবিত)  
স্বাস্থ্য প্রকৌশল অফিস (এইচইডি)  
কুরিগ্রাম বিভাগ।