




## ANNUAL PROCUREMENT PLAN


Ministry/Division: Ministry of Health and Family Welfare, Health Services Division  
 Agency: Health Engineering Department (HED)  
 Procuring Entity Name & Code: Executive Engineer, Narayanganj Division, Code: Not Applicable  
 Project/Programme Name & Code: Repair and Renovation Works of Health & Family Welfare Infrastructure under GOB (Health Service Division) Located With Narayanganj Division.


Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Million tk.	Time Code for Process	Advertise Proquel (if applicable)	Invite/advertis the Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Completion of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB/HS- Nara/24- 25/01	Repair, Maintenance and Exterior painting in OPD Building and Renovation work of Administrative Wash Block and Kitchen Room at Sonargaon Upazila Health Complex under	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.80	Planned Dates Planned Days Actual Dates	N/A N/A N/A	01.12.2024 0 01.12.2024	15.12.2024 14 15.12.2024	29.12.2024 14 29.12.2024	05.01.2025 7 05.01.2025	12.01.2025 7 12.01.2025	09.02.2025 28 09.02.2025	70 70 70	11.05.2025 90 11.05.2025
GOB/HS- Nara/24- 25/02	Repair, Renovation and Maintenance works of Hospital Building at Bandar Upazila Health Complex in Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	3.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	01.12.2024 0 01.12.2024	15.12.2024 14 15.12.2024	29.12.2024 14 29.12.2024	05.01.2025 7 05.01.2025	12.01.2025 7 12.01.2025	09.02.2025 28 09.02.2025	70 70 70	11.05.2025 90 11.05.2025
GOB/HS- Nara/24- 25/03	Repair, Renovation and Maintenance work of Doctor's Quarter (1000 sqf) (2 storied building- 4 unit) at Bandar Upazila Health Complex under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.07	Planned Dates Planned Days Actual Dates	N/A N/A N/A	01.12.2024 0 01.12.2024	15.12.2024 14 15.12.2024	29.12.2024 14 29.12.2024	05.01.2025 7 05.01.2025	12.01.2025 7 12.01.2025	09.02.2025 28 09.02.2025	70 70 70	11.05.2025 90 11.05.2025
GOB/HS- Nara/24- 25/04	Repair, Renovation and Maintenance work of OPD Building at Ruppaganj Upazila Health Complex under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	3.10	Planned Dates Planned Days Actual Dates	N/A N/A N/A	01.12.2024 0 01.12.2024	15.12.2024 14 15.12.2024	29.12.2024 14 29.12.2024	05.01.2025 7 05.01.2025	12.01.2025 7 12.01.2025	09.02.2025 28 09.02.2025	70 70 70	11.05.2025 90 11.05.2025
GOB/HS- Nara/24- 25/05	Repair, Renovation and Maintenance work of OPD Building at Ararhazar Upazila Health Complex under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	3.50	Planned Dates Planned Days Actual Dates	N/A N/A N/A	01.12.2024 0 01.12.2024	15.12.2024 14 15.12.2024	29.12.2024 14 29.12.2024	05.01.2025 7 05.01.2025	12.01.2025 7 12.01.2025	09.02.2025 28 09.02.2025	70 70 70	11.05.2025 90 11.05.2025
GOB/HS- Nara/24- 25/06	Repair & Maintenance Works of Back Wings of Old Hospital Building at Sirajdikhan Upazila Health Complex in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.26	Planned Dates Planned Days Actual Dates	N/A N/A N/A	01.12.2024 0 01.12.2024	15.12.2024 14 15.12.2024	29.12.2024 14 29.12.2024	05.01.2025 7 05.01.2025	12.01.2025 7 12.01.2025	09.02.2025 28 09.02.2025	70 70 70	11.05.2025 90 11.05.2025
GOB/HS- Nara/24- 25/07	Repair & Maintenance Works of OPD Building at Sirajdikhan Upazila Health Complex in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.91	Planned Dates Planned Days Actual Dates	N/A N/A N/A	01.12.2024 0 01.12.2024	15.12.2024 14 15.12.2024	29.12.2024 14 29.12.2024	05.01.2025 7 05.01.2025	12.01.2025 7 12.01.2025	09.02.2025 28 09.02.2025	70 70 70	11.05.2025 90 11.05.2025

  
 20/12/24  
 প্রকৌ: মো: আব্দুল মালেক  
 নির্বাহী প্রকৌশলী (স: দাঃ)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।

  
 প্রকৌ: মো: আব্দুল মালেক  
 নির্বাহী প্রকৌশলী (স: দাঃ)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।

  
 20/12/24  
 প্রকৌ: মো: আব্দুল মালেক  
 নির্বাহী প্রকৌশলী (স: দাঃ)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।

  
 20/12/24  
 প্রকৌ: মো: আব্দুল মালেক  
 নির্বাহী প্রকৌশলী (স: দাঃ)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।

  
 20/12/24  
 প্রকৌ: মো: আব্দুল মালেক  
 নির্বাহী প্রকৌশলী (স: দাঃ)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।

**MD. MAHFUZ MIA**  
 Executive Engineer  
 Health Engineering Department (HED)  
 Narayanganj Division

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Cost in Million tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB/HS- Nara/24- 25/08	Repair & Maintenance Works of Bajrajgini Health Sub-Center (2-Storeed) at Sadar Upazila in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.00	Planned Dates Planned Days Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025
GOB/HS- Nara/24- 25/09	Repair & Maintenance Works of Sanitary & Electrical Works at Old Hospital Building in Tongibari Upazila Health Complex in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.88	Planned Dates Planned Days Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025
GOB/HS- Nara/24- 25/10	Repair & Maintenance Works of OPD Building at Tongibari Upazila Health Complex in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.81	Planned Dates Planned Days Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025
GOB/HS- Nara/24- 25/11	Repair & Manintance Works of Old Hospital Building at Sreenagar Upazila Health Complex in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	2.50	Planned Dates Planned Days Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025
GOB/HS- Nara/24- 25/12	Repair & Maintenance Works of Doctor's Quarter (1000 sft, 2-Storeed 4-unit) at Sreenagar Upazila Health Complex in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.61	Planned Dates Planned Days Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025
GOB/HS- Nara/24- 25/13	Repair & Maintenance of Sanitary & Electrical Works of Hospital Building in Lauhajang Upazila Health Complex under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.95	Planned Dates Planned Days Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025
GOB/HS- Nara/24- 25/14	Repair & Maintenance Works of Doctor's Quarter (1000 sft, 3-Storeed 6-unit) at Lauhajang Upazila Health Complex in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.73	Planned Dates Planned Days Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025
GOB/HS- Nara/24- 25/15	Repair & Maintenance Works of OPD Building at Gazaria Upazila Health Complex in Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.81	Planned Dates Planned Days Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025

APPROVED  
  
 ৩১/১১/২৪  
 এইচইডি, সার্কেল-১, ঢাকা।

ABM 24/10  
 24

প্রকৌশল মোঃ আব্দুল সালেক  
 নিবাহী প্রকৌশলী (৫৪ পাঃ)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 নারায়ণসঞ্জ বিভাগ, নারায়ণসঞ্জ।


অর্গনাইজেশন  
 ১৫/১১/২৪  
 অর্গনাইজেশন  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 নারায়ণসঞ্জ কেন্দ্র।


MD. MAHFUZ MIA  
 Engineer  
 Health Engineering Department (HED)  
 Munshiganj Division





Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	Emergency Repair & Maintenance of Civil and Sanitary works in Sonargaon Upazila Health Complex under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.20	Planned Dates 9 Planned Dates 10 Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	16	17	24.11.2024	
RFQ-HS-08/2024-25																		
RFQ-HS-09/2024-25	Emergency Repair & Maintenance of Electrical works in Sonargaon Upazila Health Complex under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates 9 Planned Dates 10 Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	5	14	24.11.2024	
RFQ-HS-10/2024-25	Emergency Repair & Maintenance of Civil and Sanitary works in Araihazar Upazila Health Complex under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.15	Planned Dates 9 Planned Dates 10 Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	5	14	24.11.2024	
RFQ-HS-11/2024-25	Emergency Repair & Maintenance of Electrical works in Araihazar Upazila Health Complex under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates 9 Planned Dates 10 Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	5	14	24.11.2024	
RFQ-HS-12/2024-25	Emergency Repair & Maintenance of Electrical works in Bandar Upazila Health Complex under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates 9 Planned Dates 10 Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	5	14	24.11.2024	
RFQ-HS-13/2024-25	Emergency Repair & Maintenance of Civil and Electrical works at UH&FPO Building Sadar Upazila under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates 9 Planned Dates 10 Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	5	14	24.11.2024	
RFQ-HS-14/2024-25	Emergent Repair of Sanitary Works at Lauhajang Upazila Health Complex in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.18	Planned Dates 9 Planned Dates 10 Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	5	14	24.11.2024	
RFQ-HS-15/2024-25	Emergent Repair of Electrical Works at Lauhajang Upazila Health Complex in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates 9 Planned Dates 10 Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	5	14	24.11.2024	

Approved  
  
 ৩ প্রাথমিক প্রকৌশলী  
 এইচইডি, সার্কেল-১, ঢাকা



  
 20/11/24

প্রকৌঃ মোঃ আবুল মালেক  
 নির্বাহী প্রকৌশলী (৩ঃ শাঃ)  
 স্বাক্ষর প্রকৌশল ডিভিশন (এইচইডি)  
 নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।

  
 ১৪/১১/২৪

অর্পণ দেবনাথ  
 সহকারী প্রকৌশলী  
 স্বাক্ষর প্রকৌশল ডিভিশন (এইচইডি)  
 নারায়ণগঞ্জ জেলা

  
**MD. MAHFUZ MIA**  
 Estimator  
 Health Engineering Division (HED)  
 Narayanganj District

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Million tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2 Emergent Repair of Sanitary Works at Sreenagar Upazila Health Complex in Munshiganj District.	nos	4	5 RFQ (NCT)	6 AO	7 GOB (REV)	8 0.10	9 Planned Dates	10 N/A	11 03.11.2024	12 07.11.2024	13 10.11.2024	14 11.11.2024	15 12.11.2024	16 17.11.2024	17	18 24.11.2024
RFQ-HS-16/2024-25		nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates Actual Dates	N/A	0	4	3	1	1	5	14	7
RFQ-HS-17/2024-25	Emergent Repair of Electrical Works at Sreenagar Upazila Health Complex in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates Actual Dates	N/A	0	4	3	1	1	5	14	7
RFQ-HS-18/2024-25	Emergent Repair of Sanitary Works at Sirajdikhan Upazila Health Complex in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.16	Planned Dates Actual Dates	N/A	0	4	3	1	1	5	14	7
RFQ-HS-19/2024-25	Emergent Repair of Electrical Works at Sirajdikhan Upazila Health Complex in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.14	Planned Dates Actual Dates	N/A	0	4	3	1	1	5	14	7
RFQ-HS-20/2024-25	Emergent Repair of Sanitary Works at Tongibari Upazila Health Complex in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates Actual Dates	N/A	0	4	3	1	1	5	14	7
RFQ-HS-21/2024-25	Emergent Repair of Electrical Works at Tongibari Upazila Health Complex in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates Actual Dates	N/A	0	4	3	1	1	5	14	7
RFQ-HS-22/2024-25	Emergent Repair of Sanitary Works at Gazaria Upazila Health Complex in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.10	Planned Dates Actual Dates	N/A	0	4	3	1	1	5	14	7
RFQ-HS-23/2024-25	Emergent Repair of Electrical Works at Gazaria Upazila Health Complex in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.14	Planned Dates Actual Dates	N/A	0	4	3	1	1	5	14	7

APPROVED  
  
 ৩ প্রকল্পের প্রকৌশলী  
 এইচইডি, সার্কেল-১, ঢাকা

১৪/১১/২৪

২২/১১/২৪

১৪/১১/২৪  
 ১৪/১১/২৪

MD. MAHFUZ MIA  
 Engineer  
 Health Engineering Division (HE)  
 Munshiganj District

প্রকৌঃ মোঃ আব্দুল মালেক  
 নিবাহী প্রকৌশলী (সঃ দাঃ)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।

অর্পণ দেবনাথ  
 সহকারী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 নারায়ণগঞ্জ জেলা




## ANNUAL PROCUREMENT PLAN

**Education**  
Services Division

Ministry/Division: Ministry of Health and Family Welfare, Health Services Division  
 Agency: Health Engineering Department (HED)  
 Procuring Entity Name & Code: Executive Engineer, Narayangangj Division, Code: Not Applicable  
 Project/Programme Name & Code: Repair and Renovation Works of Health & Family Welfare Infrastructure under GOB (Health Education) Located With Narayangangj Division

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Cost in Million tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB/HE-Nara/24-25/01	Construction of Boundary Wall with Main Gate and Site Development work at Shodashodi Model UH & FWC in AraihazarUpazila Under Narayangangj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	2.600	Planned Dates 01.12.2024 Planned Days 0 Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025
GOB/HE-Nara/24-25/02	Construction of Boundary Wall and Site Development work at Sumilpara UH & FWC in SadarUpazila Under Narayangangj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.800	Planned Dates 01.12.2024 Planned Days 0 Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025
GOB/HE-Nara/24-25/03	Repair, Maintenance and Interior Decoration with Supply & Installation 1.5 Ton AC at Deputy Director Office Room and Conference Room in Narayangangj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	3.000	Planned Dates 01.12.2024 Planned Days 0 Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025
GOB/HE-Nara/24-25/04	Construction of Boundary Wall and Site Development work at Kashipur UH & FWC in SadarUpazila Under Narayangangj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	3.600	Planned Dates 01.12.2024 Planned Days 0 Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025
GOB/HE-Nara/24-25/05	Construction of Boundary Wall (Partly) and Site Development work at Musapura UH & FWC in Bandar Upazila Under Narayangangj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.450	Planned Dates 01.12.2024 Planned Days 0 Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025
GOB/HE-Nara/24-25/06	Repair, Maintenance & Vertical Extension of Boundary Wall at Shomvapura UH&FWC in SonargaonUpazila Under Narayangangj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.435	Planned Dates 01.12.2024 Planned Days 0 Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025

Budget: Revenue


**Approved**  
  
 ০৯ইতি, ১১.০৫.২০২৫


**Arnob Debnath**  
 Assistant Engineer  
 Health Engineering Department (HED)  
 Narayangangj District


**MD. MAHFUZ MIA**  
 Estimator  
 Health Engineering Department (HED)  
 Narayangangj Division


প্রকৌশল অফিসার  
 এইচইডি, সার্কেল-১, চারুলতা


Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Cost in Million tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB/HE- Nara/24- 25/07	Construction of Boundary Wall and Site Development work at lampur UH & FWC in SonargaonUpazila Under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	2.335	Planned Dates Planned Days Actual Dates	N/A N/A	01.12.2024 0	15.12.2024 14	29.12.2024 14	05.01.2025 7	12.01.2025 7	09.02.2025 28		11.05.2025 90
GOB/HE- Nara/24- 25/08	Site Development work at Bandar (Paduagar) UH&FWC in Bandar Upazila under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	3.450	Planned Dates Planned Days Actual Dates	N/A N/A	01.12.2024 0	15.12.2024 14	29.12.2024 14	05.01.2025 7	12.01.2025 7	09.02.2025 28		11.05.2025 90
GOB/HE- Nara/24- 25/09	Site Development work at Dhamghar UH&FWC in Bandar Upazila under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.300	Planned Dates Planned Days Actual Dates	N/A N/A	01.12.2024 0	15.12.2024 14	29.12.2024 14	05.01.2025 7	12.01.2025 7	09.02.2025 28		11.05.2025 90
GOB/HE- Nara/24- 25/10	Construction of Boundary Wall (Partly) and Site Development work at Noagaon UH & FWC in SonargaonUpazila Under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.385	Planned Dates Planned Days Actual Dates	N/A N/A	01.12.2024 0	15.12.2024 14	29.12.2024 14	05.01.2025 7	12.01.2025 7	09.02.2025 28		11.05.2025 90
GOB/HE- Nara/24- 25/11	Repair, Renovation, Maintenance of Quarter Building and Construction of Boundary Wall at Shadjipur UH&FWC in SonargaonUpazila under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.495	Planned Dates Planned Days Actual Dates	N/A N/A	01.12.2024 0	15.12.2024 14	29.12.2024 14	05.01.2025 7	12.01.2025 7	09.02.2025 28		11.05.2025 90
GOB/HE- Nara/24- 25/12	Site Development work at Pirojpur UH&FWC in SonargaonUpazila under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.500	Planned Dates Planned Days Actual Dates	N/A N/A	01.12.2024 0	15.12.2024 14	29.12.2024 14	05.01.2025 7	12.01.2025 7	09.02.2025 28		11.05.2025 90
GOB/HE- Nara/24- 25/13	Supplying, fitting and fixing Centrifugal water pump motor (2 HP) and Site Development work at Boiddar Bazar UH&FWC in SonargaonUpazila under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.485	Planned Dates Planned Days Actual Dates	N/A N/A	01.12.2024 0	15.12.2024 14	29.12.2024 14	05.01.2025 7	12.01.2025 7	09.02.2025 28		11.05.2025 90
GOB/HE- Nara/24- 25/14	Construction of Boundary Wall and Site Development work at Mugrapara UH & FWC in SonargaonUpazila Under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.580	Planned Dates Planned Days Actual Dates	N/A N/A	01.12.2024 0	15.12.2024 14	29.12.2024 14	05.01.2025 7	12.01.2025 7	09.02.2025 28		11.05.2025 90

  
**Arnob Debnath**  
 Assistant Engineer  
 Health Engineering Department (HED)  
 Narayanganj District

  
**MD. MAHFOZ MIA**  
 Executive Engineer  
 Health Engineering Department (HED)  
 Narayanganj District

  
 Md. Masudul Alam  
 ১১ জানুয়ারি ২০২৫  
 প্রকৌশল মৌঃ আব্দুল হালেক  
 নির্বাহী প্রকৌশলী (সঃ দাঃ)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 গার্মাংগঞ্জ বিভাগ, নারায়ণগঞ্জ।

  
 Md. Masudul Alam  
 ১১ জানুয়ারি ২০২৫  
 প্রকৌশল মৌঃ আব্দুল হালেক  
 নির্বাহী প্রকৌশলী (সঃ দাঃ)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 গার্মাংগঞ্জ বিভাগ, নারায়ণগঞ্জ।

  
 Md. Masudul Alam  
 ১১ জানুয়ারি ২০২৫  
 প্রকৌশল মৌঃ আব্দুল হালেক  
 নির্বাহী প্রকৌশলী (সঃ দাঃ)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 গার্মাংগঞ্জ বিভাগ, নারায়ণগঞ্জ।

ড. আব্দুল হালেক  
 এইচইডি, সার্কেল-১, ঢাকা।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Cost in Million tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/advertisement Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2 Construction of Boundary Wall with Main Gate at Kanchan UH & Narai/24-FWC in RugganjUpazila Under Narayangani District.	3	4	5 OTM/LTM (NCT)	6 AO	7 GOB (REV)	8 2.325	9 Planned Dates	10 N/A	11 01.12.2024	12 15.12.2024	13 29.12.2024	14 05.01.2025	15 12.01.2025	16 09.02.2025	17	18 11.05.2025
GOB/HE- Narai/24-25/15	Construction of Boundary Wall with Main Gate at Vulabo UH & FWC in RugganjUpazila Under Narayangani District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.735	Planned Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	90 11.05.2025
GOB/HE- Narai/24-25/16	Supplying, fitting and fixing Main Gate and Site Development work at Gulakandail UH & FWC in RugganjUpazila Under Narayangani District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	2.020	Planned Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	90 11.05.2025
GOB/HE- Narai/24-25/17	Site Development work at Daudpur UH&FWC in RugganjUpazila under Narayangani District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.970	Planned Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	90 11.05.2025
GOB/HE- Narai/24-25/18	Repair, Renovation, Maintenance UFPO Room & Toilet at AraihaazUpazila under Narayangani District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.400	Planned Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	90 11.05.2025
GOB/HE- Narai/24-25/19	Construction of Boundary Wall with Main Gate and Site Development work at Dupitara UH & FWC in AraihaazUpazila Under Narayangani District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	3.465	Planned Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	90 11.05.2025
GOB/HE- Narai/24-25/20	Construction of Boundary Wall and Site Development work at Mahmudpur UH & FWC in AraihaazUpazila Under Narayangani District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.465	Planned Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	90 11.05.2025
GOB/HE- Narai/24-25/21		nos	1	OTM/LTM (NCT)	AO	GOB (REV)		Planned Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	90 11.05.2025

*(Handwritten signature)*  
২০২৪  
২০২৪

*(Handwritten signature)*  
২০২৪  
২০২৪

*(Handwritten signature)*  
২০২৪  
২০২৪

*(Handwritten signature)*  
২০২৪  
২০২৪


**MD. MAHFUZ MIA**  
Engineer  
Health Engineering Department (HED)  
Narayanganj Division


**Arnob Debnath**  
Assistant Engineer  
Health Engineering Department (HED)  
Narayanganj District

প্রকৌশলী মোঃ আব্দুল মালেক  
নির্বাহী প্রকৌশলী (চঃ পায়)  
বাংলা প্রকৌশল অধিদপ্তর (এইচইডি)  
নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Cost in Million tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB/HE-Nara/24-25/22	Construction of Boundary Wall and Site Development work at Uchitpura UH & FWC in ArahazarUpazila Under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	3.185	Planned Dates 01.12.2024 Planned Days N/A Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025
GOB/HE-Nara/24-25/23	Repair, Renovation & Maintenance of Duptara MCWC and Site Development work at ArahazarUpazila under Narayanganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	2.650	Planned Dates 01.12.2024 Planned Days N/A Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025
GOB/HE-Nara/24-25/24	Repair and Renovation work of Panchasar Union Health and Family Welfare Center (Clinic Building) at Sadar Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.250	Planned Dates 01.12.2024 Planned Days N/A Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025
GOB/HE-Nara/24-25/25	Repair and Renovation work of Panchasar Union Health and Family Welfare Center (Qtr. Building) at Sadar Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.000	Planned Dates 01.12.2024 Planned Days N/A Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025
GOB/HE-Nara/24-25/26	Repair and Renovation work of Mohakali Union Health and Family Welfare Center (Clinic Building) at Sadar Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.200	Planned Dates 01.12.2024 Planned Days N/A Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025
GOB/HE-Nara/24-25/27	Repair and Renovation work of Mohakali Union Health and Family Welfare Center (Qtr. Building) at Sadar Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.050	Planned Dates 01.12.2024 Planned Days N/A Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025
GOB/HE-Nara/24-25/28	Repair and Renovation work of Patabhog Union Health and Family Welfare Center (Clinic Building) at Sreenagar Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.100	Planned Dates 01.12.2024 Planned Days N/A Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025
GOB/HE-Nara/24-25/29	Repair and Renovation work of Patabhog Union Health and Family Welfare Center (Qtr. Building) at Sreenagar Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.050	Planned Dates 01.12.2024 Planned Days N/A Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025

  
 প্রকৌঃ শেঃ আবুল হাকের  
 নির্বাহী প্রকৌশলী (সঃ দায়)  
 যন্ত্রাঙ্গকোষ অফিস (এইচডি)  
 নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।

  
 প্রকৌঃ শেঃ আবুল হাকের  
 নির্বাহী প্রকৌশলী (সঃ দায়)  
 যন্ত্রাঙ্গকোষ অফিস (এইচডি)  
 নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।

  
**Arnob Debnath**  
 Assistant Engineer  
 Health Engineering Department (HED)  
 Narayanganj District

  
**M.D. MAHFLUZ MIA**  
 Engineer  
 Health Engineering Department (HED)  
 Narayanganj District



Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Cost in Million tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB/HE-Nara/24-25/38	Re Construction of Boundary Wall and Main Gate of Rajanagar Union Health and Family Welfare Center at Sirajdikhan Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	2.000	Planned Dates 01.12.2024 Planned Days 0 Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025
GOB/HE-Nara/24-25/39	Repair and Renovation work of Birtara Union Health and Family Welfare Center (Qtr. Building) at Sreenagar Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.200	Planned Dates 01.12.2024 Planned Days 0 Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025
GOB/HE-Nara/24-25/40	Re Construction of Boundary Wall and Main Gate of Rampal Union Health and Family Welfare Center at Sadar Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	2.000	Planned Dates 01.12.2024 Planned Days 0 Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025
GOB/HE-Nara/24-25/41	Repair and Maintenance work of Boundary Wall at Joinsar Union Health and Family Welfare Center of Sirajdikhan Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.250	Planned Dates 01.12.2024 Planned Days 0 Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025
GOB/HE-Nara/24-25/42	Repair and Maintenance work of Joinsar Union Health and Family Welfare Center of Sirajdikhan Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.800	Planned Dates 01.12.2024 Planned Days 0 Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025
GOB/HE-Nara/24-25/43	Repair and Renovation work of Gazaria Union Health and Family Welfare Center at Gazaria Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.750	Planned Dates 01.12.2024 Planned Days 0 Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025
GOB/HE-Nara/24-25/44	Re Construction of RCC road of Upazila Family Planning Store Building at Gazaria Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	0.250	Planned Dates 01.12.2024 Planned Days 0 Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025
GOB/HE-Nara/24-25/45	Repair and Renovation work of Rikabi Bazar Union Health and Family Welfare Center (Quarter Building) at Sadar Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.050	Planned Dates 01.12.2024 Planned Days 0 Actual Dates	N/A	01.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	11.05.2025

Handwritten signature and date: 27/12/24

Handwritten signature and date: 27/12/24

Handwritten signature and date: 27/12/24

MD. MAHFUZ MIA  
Health Engineering Department (HEU)  
Narayanganj Division

Assistant Engineer  
Health Engineering Department (HED)  
Narayanganj District

অফিস: আব্দুল হালেক  
নিবাসী: প্রকৌশলী (৪৯ বাস)  
যাত্রা: কৌশল অফিস (এইচইডি)  
নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Cost in Million tk.	Time Code for Prequal (if applicable)	Invite/advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB/HE-Nara/24-25/46	Re Construction of Boundary Wall of Rikabi Bazar Union Health and Family Welfare Center at Sadar Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.800	Planned Dates 01.12.2024 N/A	0	14	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025	
GOB/HE-Nara/24-25/47	Repair and Renovation work of Joshlong Union Health and Family Welfare Center (Clinic Building) at Tongbari Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.250	Planned Dates 01.12.2024 N/A	0	14	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025	
GOB/HE-Nara/24-25/48	Repair and Renovation work of Joshlong Union Health and Family Welfare Center (Quarter Building) at Tongbari Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.050	Planned Dates 01.12.2024 N/A	0	14	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025	
GOB/HE-Nara/24-25/49	Repair and Renovation work of Kamarkhara Union Health and Family Welfare Center (Clinic Building) at Tongbari Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.200	Planned Dates 01.12.2024 N/A	0	14	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025	
GOB/HE-Nara/24-25/50	Repair and Renovation work of Kamarkhara Union Health and Family Welfare Center (Quarter Building) at Tongbari Upazila under Munshiganj District.	nos	1	OTM/LTM (NCT)	AO	GOB (REV)	1.050	Planned Dates 01.12.2024 N/A	0	14	29.12.2024	05.01.2025	12.01.2025	09.02.2025		11.05.2025	
Total=							78.430										

MD. MAHFUZ ULLAH  
Estimator  
Health Engineering Department (HED)  
Narayanganj District

Arnob Debnath  
Assistant Engineer  
Health Engineering Department (HED)  
Narayanganj District

প্রকৌঃ মোঃ আব্দুল মালেক  
নির্বাহী প্রকৌশলী (চঃ মাঃ)  
বায়ু মন্ত্রণালয় ভবিন্দর (এইচইডি)  
নারায়নগঞ্জ বিভাগ, নারায়নগঞ্জ।

*(Handwritten signature)*

১৩/১১/২০২৪  
এইচইডি, সার্কেল-১, ঢাকা।

## ANNUAL PROCUREMENT PLAN


Ministry/Division: Ministry of Health and Family Welfare, Health Services Division


Agency: Health Engineering Department (HED)


Procuring Entity Name & Code: Executive Engineer, Narayanganj Division, Code: Not Applicable


Project/Programme Name & Code: List of Routine & Periodical Emergency Maintenance works of Infrastructures under GOB Budget FY: 2024-25 (Health Education Division)

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Million tk	Time Code for Process	Advertise Prequel (if applicable)	Invite/advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Budget: Revenue	
																			Planned Dates
1	Emergency Repair & Maintenance of Sanitary works at Deputy Director Office for Family Planning in Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.090	9	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	17	24.11.2024	18	
RFQ-HE-01/2024-25										0	4	3	1	1	5	14	7		
RFQ-HE-02/2024-25	Emergency Repair & Maintenance of Electrical works at Deputy Director Office for Family Planning in Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.099		N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	14	24.11.2024		
RFQ-HE-03/2024-25	Emergency Repair & Maintenance of Sanitary works at Kashipur UH&FWC in Sadar Upazila under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.200		N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	14	24.11.2024		
RFQ-HE-04/2024-25	Emergency Repair & Maintenance of Sanitary & Electrical works at Sumilpara UH&FWC in Sadar Upazila under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.099		N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	14	24.11.2024		
RFQ-HE-05/2024-25	Emergency Repair & Maintenance of Sanitary & Electrical works at Siddhirganj UH&FWC in Sadar Upazila under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.095		N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	14	24.11.2024		
RFQ-HE-06/2024-25	Emergency Repair & Maintenance of Electrical works at Tarabo UH&FWC (Qtr Building) in Rugganj Upazila under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.099		N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	14	24.11.2024		
RFQ-HE-07/2024-25	Emergency Repair & Maintenance of Civil & Electrical works at Gokandail UH&FWC in Rugganj Upazila under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.200		N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	14	24.11.2024		


  
**MD. MAHFUL MIA**  
 Executive Engineer  
 Health Engineering Department (HED)  
 Narayanganj District

  
**Arnob Debnath**  
 Assistant Engineer  
 Health Engineering Department (HED)  
 Narayanganj District

  
 Md. Masud Hossain  
 22/11/24  
 প্রকৌঃ মোঃ আব্দুল হালেক  
 নির্বাহী প্রকৌশলী (৩ঃ দাঃ)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।

  
 Md. Masud Hossain  
 24/11/24  
 প্রকৌঃ মোঃ আব্দুল হালেক  
 নির্বাহী প্রকৌশলী (৩ঃ দাঃ)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Million tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Emergency Repair & Maintenance of Civil & Sanitary works at Dhargar UH&FWC (Qir Building) in Bandar Upazila under Narayanganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.170	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	17	24.11.2024
RFQ-HE-08/2024-25		nos	1	RFQ (NCT)	AO	GOB (REV)	0.099	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	14	24.11.2024
RFQ-HE-09/2024-25		nos	1	RFQ (NCT)	AO	GOB (REV)	0.080	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	14	24.11.2024
RFQ-HE-10/2024-25		nos	1	RFQ (NCT)	AO	GOB (REV)	0.099	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	14	24.11.2024
RFQ-HE-11/2024-25		nos	1	RFQ (NCT)	AO	GOB (REV)	0.202	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	14	24.11.2024
RFQ-HE-12/2024-25		nos	1	RFQ (NCT)	AO	GOB (REV)	0.098	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	14	24.11.2024
RFQ-HE-13/2024-25		nos	1	RFQ (NCT)	AO	GOB (REV)	0.105	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	14	24.11.2024
RFQ-HE-14/2024-25		nos	1	RFQ (NCT)	AO	GOB (REV)	0.110	Planned Dates Planned Days Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	14	24.11.2024
RFQ-HE-15/2024-25		nos	1	RFQ (NCT)	AO	GOB (REV)		Planned Dates Planned Days Actual Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	14	24.11.2024


  
 ২২/১১/২৪  
 প্রকৌঃ মোঃ আব্দুল মালেক  
 নির্বাহী প্রকৌশলী (৩ঃ দায়)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।


  
**Arnob Debnath**  
 Assistant Engineer  
 Health Engineering Department (HED)  
 Narayanganj District

  
**MD. MAHFOZ MIA**  
 Engineer  
 Health Engineering Department (HED)  
 Narayanganj District

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Million tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	Emergent Repair of Sanitary & Electrical Works at institute of Health Technology (IHT) of Sreenagar Upazila in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.198	Planned Dates Planned Dates Actual Dates	N/A N/A	03.11.2024 0	07.11.2024 4	10.11.2024 3	11.11.2024 1	12.11.2024 1	17.11.2024 5	17 14	18 24.11.2024 7	
RFQ-HE-16/2024-25																		
RFQ-HE-17/2024-25	Emergent Repair of Sanitary & Electrical Works at Munshiganj Nursing Institute in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.297	Planned Dates Planned Dates Actual Dates	N/A N/A	03.11.2024 0	07.11.2024 4	10.11.2024 3	11.11.2024 1	12.11.2024 1	17.11.2024 5	14 14	24.11.2024 7	
RFQ-HE-18/2024-25	Emergent Repair of Sanitary & Electrical Works at Rampal Model UH&FWC of Sadar Upazila in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.096	Planned Dates Planned Dates Actual Dates	N/A N/A	03.11.2024 0	07.11.2024 4	10.11.2024 3	11.11.2024 1	12.11.2024 1	17.11.2024 5	14 14	24.11.2024 7	
RFQ-HE-19/2024-25	Emergent Repair of Sanitary & Electrical Works at Betka Model UH&FWC of Tongibari Upazila in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.104	Planned Dates Planned Dates Actual Dates	N/A N/A	03.11.2024 0	07.11.2024 4	10.11.2024 3	11.11.2024 1	12.11.2024 1	17.11.2024 5	14 14	24.11.2024 7	
RFQ-HE-20/2024-25	Emergent Repair of Sanitary & Electrical Works at Malkhanagar Model UH&FWC of Sirojiddin Upazila in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.112	Planned Dates Planned Dates Actual Dates	N/A N/A	03.11.2024 0	07.11.2024 4	10.11.2024 3	11.11.2024 1	12.11.2024 1	17.11.2024 5	14 14	24.11.2024 7	
RFQ-HE-21/2024-25	Emergent Repair of Sanitary & Electrical Works at Hasara Model UH&FWC of Sreenagar Upazila in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.105	Planned Dates Planned Dates Actual Dates	N/A N/A	03.11.2024 0	07.11.2024 4	10.11.2024 3	11.11.2024 1	12.11.2024 1	17.11.2024 5	14 14	24.11.2024 7	
RFQ-HE-22/2024-25	Emergent Repair of Sanitary & Electrical Works at Kumarbhog Model UH&FWC of Lauhajang Upazila in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.095	Planned Dates Planned Dates Actual Dates	N/A N/A	03.11.2024 0	07.11.2024 4	10.11.2024 3	11.11.2024 1	12.11.2024 1	17.11.2024 5	14 14	24.11.2024 7	
RFQ-HE-23/2024-25	Emergent Repair of Sanitary & Electrical Works at Tengarchar Model UH&FWC of Gazaria Upazila in Munshiganj District.	nos	1	RFQ (NCT)	AO	GOB (REV)	0.098	Planned Dates Planned Dates Actual Dates	N/A N/A	03.11.2024 0	07.11.2024 4	10.11.2024 3	11.11.2024 1	12.11.2024 1	17.11.2024 5	14 14	24.11.2024 7	

  
 প্রকৌঃ মোঃ আব্দুল মালেক  
 নির্বাহী প্রকৌশলী (চঃ মাঃ)  
 যাত্রা প্রকৌশল অধিদপ্তর (এইচইডি)  
 নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।

  
 MD. MAHFUZ MIA  
 Estimator  
 Health Engineering Department (HED)  
 Narayanganj Division

  
 Arnob Debnath  
 Assistant Engineer  
 Health Engineering Department (HED)  
 Narayanganj District

  
 MD. MAHFUZ MIA  
 Estimator  
 Health Engineering Department (HED)  
 Narayanganj Division

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Cost in Million tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Emergent Repair of Civil, Sanitary & Electrical Works at Panchasar UH&FWC of Sadar Upazilla in Munshiganj District.	nos	1	RFQ (NCT)	AO	GDR (REV)	0.115	Planned Dates	N/A	03.11.2024	07.11.2024	10.11.2024	11.11.2024	12.11.2024	17.11.2024	17	24.11.2024
2			4				8	9	10	11	12	13	14	15	16	18	
Total= 3.065																	

*অনুমোদিত*

*অনুমোদিত*

*অনুমোদিত*

উপস্বাক্ষরক অফিসার  
এইচইডি, সার্কেল-১, জেলা A

প্রকৌঃ মোঃ আব্দুল মালেক  
নির্বাহী প্রকৌশলী (চঃ দাঃ)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
নারায়ণগঞ্জ বিভাগ, নারায়ণগঞ্জ।

*AEER*  
*DESAT*  
**Arnob Debnath**  
Assistant Engineer  
Health Engineering Department (HED)  
Narayanganj District

*MD. MAHFLUZ MIA*  
Assistant Engineer  
Health Engineering Department (HED)  
Narayanganj District