

Annual Procurement Plan (Repair & Maintenance Work)

Ministry/Division : Ministry of Health & Family Welfare

Budget : Revenue

Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : Executive Engineer (HED), Pirojpur Division. Code-1270503140613

Fiscal Year : 2025-2026

Health Service Infrastructure

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac (Tk)	Time code for process	Advertise Prequel	Advertise/Invit e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/PPD/GOB-Health/2025-2026/01	Repair & Maintenance works of Singkhali C C Iken Union & Raipasha CC Dhawa Union at Bhandara Upazila in Pirojpur District.	Nos	01	OTMLTM (NCT)	AO	GOB	8.44	Planned Dates		1-Jan-26	15-Jan-26	29-Jan-26	5-Feb-26	9-Feb-26	23-Feb-26	14	24-May-26
								Planned Dates			14	14	7	4	14	53	90
								Actual Dates									
HED/PPD/GOB-Health/2025-2026/02	Repair & Maintenance Works of 1000 SH Doctors Cr in Nesarabad UZHC Under Pirojpur District.	Nos	01	OTMLTM (NCT)	AO	GOB	14.23	Planned Dates		1-Jan-26	15-Jan-26	29-Jan-26	5-Feb-26	9-Feb-26	23-Feb-26	14	24-May-26
								Planned Dates			14	14	7	4	14	53	90
								Actual Dates									
HED/PPD/GOB-Health/2025-2026/03	Repair & Maintenance works of Majed Daidardhari CC under Shapleja Union & North Noli Bukharhola CC under Shapleja Union at Mathbana Upazila in Pirojpur District.	Nos	01	OTMLTM (NCT)	AO	GOB	10.81	Planned Dates		1-Jan-26	15-Jan-26	29-Jan-26	5-Feb-26	9-Feb-26	23-Feb-26	14	24-May-26
								Planned Dates			14	14	7	4	14	53	90
								Actual Dates									
HED/PPD/GOB-Health/2025-2026/04	Repair & Maintenance Works of HED Assistant Engineer Office in Pirojpur District.	Nos	01	OTMLTM (NCT)	AO	GOB	12.03	Planned Dates		1-Jan-26	15-Jan-26	29-Jan-26	5-Feb-26	9-Feb-26	23-Feb-26	14	24-May-26
								Planned Dates			14	14	7	4	14	53	90
								Actual Dates									
HED/PPD/GOB-Health/2025-2026/05	Repair & Maintenance Works of Conference Room, Health Inspector Room, Assistant Health Inspector Room & Cabin in Nazrampur UZHC Under Pirojpur District.	Nos	01	OTMLTM (NCT)	AO	GOB	5.49	Planned Dates		1-Jan-26	15-Jan-26	29-Jan-26	5-Feb-26	9-Feb-26	23-Feb-26	14	24-May-26
								Planned Dates			14	14	7	4	14	53	90
								Actual Dates									
HED/PPD/GOB-Health/2025-2026/06	Repair & Maintenance works of Moddho Balipara CC under Balipara Union & Barokhali CC under Parenahat Union at Indurkani Upazila in Pirojpur district.	Nos	01	OTMLTM (NCT)	AO	GOB	9.39	Planned Dates		1-Jan-26	15-Jan-26	29-Jan-26	5-Feb-26	9-Feb-26	23-Feb-26	14	24-May-26
								Planned Dates			14	14	7	4	14	53	90
								Actual Dates									
HED/PPD/GOB-Health/2025-2026/07	Repair & Maintenance works of South Munkhali CC under Munkhali Union at Mathbana Upazila in Pirojpur district.	Nos	01	OTMLTM (NCT)	AO	GOB	5.22	Planned Dates		1-Jan-26	15-Jan-26	29-Jan-26	5-Feb-26	9-Feb-26	23-Feb-26	14	24-May-26
								Planned Dates			14	14	7	4	14	53	90
								Actual Dates									
HED/PPD/GOB-Health/2025-2026/08	Repair & Maintenance works of Nij Fulph CC under Danisarfa Union at Mathbana Upazila in Pirojpur district.	Nos	01	OTMLTM (NCT)	AO	GOB	5.15	Planned Dates		1-Jan-26	15-Jan-26	29-Jan-26	5-Feb-26	9-Feb-26	23-Feb-26	14	24-May-26
								Planned Dates			14	14	7	4	14	53	90
								Actual Dates									

[Handwritten Signature]
০২.০৪.২৫

[Handwritten Signature]
০১.১৫.২৫


APPROVED


(স্বাক্ষর) (স্বাক্ষর)
এক্সিকিউটিভ (স্বাক্ষর)
স্বাক্ষর (স্বাক্ষর)
স্বাক্ষর (স্বাক্ষর)

স্বাক্ষর (স্বাক্ষর)
স্বাক্ষর (স্বাক্ষর)
স্বাক্ষর (স্বাক্ষর)

(Engr. Faruque Ahmed)
Superintendent Engineer (C.C.)
Health Engineering Department (HED)
Circle-5, Barishal.

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac (Tk).	Time code for process	Advertise Prequel	Advertise/Invit e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract	
HEED/PO-GOB-Health/2025-2026/09	Repair, Renovation & Remodeling of Civil Sanitary & Electrical Works at Indurani UZHC in Propur District.	Nos	01	OTMLTM (NCT)	AO	GOB	41.89	Planned Dates		1-Jan-26	15-Jan-26	29-Jan-26	5-Feb-26	9-Feb-26	23-Feb-26	14	53	24-May-26
HEED/PO-GOB-Health/2025-2026/10	Repair & Maintenance (Civil, Sanitary & Electrical works) of 1st floor of Old Hospital Building (Front Block) at Nalchy UZHC in Jhalokathi District.	Nos	01	OTMLTM (NCT)	AO	GOB	15.07	Planned Dates		1-Jan-26	15-Jan-26	29-Jan-26	5-Feb-26	9-Feb-26	23-Feb-26	14	53	24-May-26
HEED/PO-GOB-Health/2025-2026/11	Repair & Maintenance of External Electrical works at Kathalia (Anna) UZHC in Jhalokathi District.	Nos	01	OTMLTM (NCT)	AO	GOB	11.99	Planned Dates		1-Jan-26	15-Jan-26	29-Jan-26	5-Feb-26	9-Feb-26	23-Feb-26	14	53	24-May-26
HEED/PO-GOB-Health/2025-2026/12	Repair & Maintenance (Civil, Sanitary & Electrical works) of Ground floor of OPD Building (Inside only) at Rajapur UZHC in Jhalokathi District.	Nos	01	OTMLTM (NCT)	AO	GOB	13.31	Planned Dates		1-Jan-26	15-Jan-26	29-Jan-26	5-Feb-26	9-Feb-26	23-Feb-26	14	53	24-May-26
HEED/PO-GOB-Health/2025-2026/13	Repair & Maintenance (Civil, Sanitary & Electrical works) of Ground floor of OPD Building (Inside only) at Nalchy UZHC in Jhalokathi District.	Nos	01	OTMLTM (NCT)	AO	GOB	8.00	Planned Dates		1-Jan-26	15-Jan-26	29-Jan-26	5-Feb-26	9-Feb-26	23-Feb-26	14	53	24-May-26
HEED/PO-GOB-Health/2025-2026/14	Repair & Maintenance (Civil, Sanitary & Electrical works) of Ground floor of Old Hospital Building (Front Block) at Nalchy UZHC in Jhalokathi District.	Nos	01	OTMLTM (NCT)	AO	GOB	14.32	Planned Dates		1-Jan-26	15-Jan-26	29-Jan-26	5-Feb-26	9-Feb-26	23-Feb-26	14	53	24-May-26
HEED/PO-GOB-Health/2025-2026/15	Repair & Maintenance work of Doctor's Qtr (FF-1 Unit only) at Rajapur UZHC in Jhalokathi District.	Nos	01	OTMLTM (NCT)	AO	GOB	2.37	Planned Dates		1-Jan-26	15-Jan-26	29-Jan-26	5-Feb-26	9-Feb-26	23-Feb-26	14	53	24-May-26
Sub Total TK.=							177.71											


 ০৭.০৪.২৫
 (স্বাক্ষরিত) (স্বাক্ষরিত)
 স্বাক্ষরিত (স্বাক্ষরিত)
 স্বাক্ষরিত (স্বাক্ষরিত)
 স্বাক্ষরিত (স্বাক্ষরিত)


 ৭.৫.২৫
 স্বাক্ষরিত (স্বাক্ষরিত)
 স্বাক্ষরিত (স্বাক্ষরিত)
 স্বাক্ষরিত (স্বাক্ষরিত)

APPROVED

 (Engr. Faruque Ahmed)
 Superintendent Engineer (C.)
 Health Engineering Department (HED)
 Circle-5, Barisal

Annual Procurement Plan (Repair & Maintenance Work)

Ministry/Division : Ministry of Health & Family Welfare

Budget : Revenue

Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : Executive Engineer (HED), Pirojpur Division, Code-1270503140613

Fiscal Year : 2025-2026

Health Service Infrastructure

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Certified Approving Authority	Source of Funds	Estid Cost in Lac (Tk)	Time code for process	Advertis e Prequal	Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time Signature	Time for Completion of Contract	
	<i>Day To Day Works</i>																	
HTD/PT/CD/RS/Health/1313/2025/2024/04	Emergency Repair & Maintenance of Sanitary works at Nesebarhat UHC in Pirojpur District.	Nos	01	RFOU	AO	GOB	0.42	Planned Dates Planned Days	15-Aug-25	21-Aug-25	28-Aug-25	04-Sep-25	07-Sep-25	12-Sep-25	28-Sep-25	5	28	19-Sep-25
HTD/PT/CD/RS/Health/1313/2025/2024/04	Emergency Supply of Service Connection Cable with other Auxiliary work of Kashiha Sub Centre (PH) at Kashiha Upazila in Pirojpur District.	Nos	01	RFOU	AO	GOB	0.58	Actual Dates Planned Dates Planned Days	15-Aug-25	21-Aug-25	28-Aug-25	04-Sep-25	07-Sep-25	12-Sep-25	28-Sep-25	5	28	19-Sep-25
HTD/PT/CD/RS/Health/1313/2025/2024/04	Emergency Repair & Maintenance of Civil Sanitary and Electrical works of Interim Emergency Ward and In-door Building at Mahabaria UHC in Pirojpur District.	Nos	01	RFOU	AO	GOB	4.83	Actual Dates Planned Dates Planned Days	15-Aug-25	21-Aug-25	28-Aug-25	04-Sep-25	07-Sep-25	12-Sep-25	28-Sep-25	5	27	10-Dec-25
HTD/PT/CD/RS/Health/1313/2025/2024/04	Emergency Upgradation of Single Phase Electrical Connection to 3 Phase (20 kW load) Electrical Connection of Assistant Engineer HED Office in Pirojpur District.	Nos	01	RFOU	AO	GOB	0.83	Actual Dates Planned Dates Planned Days	15-Aug-25	21-Aug-25	28-Aug-25	04-Sep-25	07-Sep-25	12-Sep-25	28-Sep-25	5	28	19-Sep-25
HTD/PT/CD/RS/Health/1313/2025/2024/04	Emergency Repair maintenance of Civil & Electrical works at Kaulhail UHC Garage & Pump house Under Pirojpur District.	Nos	01	RFOU	AO	GOB	1.81	Actual Dates Planned Dates Planned Days	6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	5	27	10-Dec-25	
HTD/PT/CD/RS/Health/1313/2025/2024/04	Emergency Repair & Maintenance of Sanitary & Electrical work of Interim Building at Kaulhail UHC in Pirojpur District.	Nos	01	RFOU	AO	GOB	3.57	Actual Dates Planned Dates Planned Days	6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	5	27	10-Dec-25	
HTD/PT/CD/RS/Health/1313/2025/2024/04	Emergency Repair & Maintenance of Electrical & Sanitary work of HED Executive Engineer's office in Pirojpur District.	Nos	01	RFOU	AO	GOB	0.83	Actual Dates Planned Dates Planned Days	6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	5	27	10-Dec-25	
HTD/PT/CD/RS/Health/1313/2025/2024/04	Emergency Repair & Maintenance of Internal Electrical & Sanitary works at Masjpur UHC in Pirojpur District.	Nos	01	RFOU	AO	GOB	2.21	Actual Dates Planned Dates Planned Days	6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	5	27	10-Dec-25	

Handwritten signature

07.08.25

(স্বাক্ষর) (স্বাক্ষর)
স্বাক্ষর (স্বাক্ষর)
স্বাক্ষর (স্বাক্ষর)
স্বাক্ষর (স্বাক্ষর)

Handwritten signature
স্বাক্ষর (স্বাক্ষর)
স্বাক্ষর (স্বাক্ষর)
স্বাক্ষর (স্বাক্ষর)

APPROVED

(Eng. Farouque Ahmmed)
Superintendent Engineer (CE)
Health Engineering Department (HED)
Circle-5, Barisal.

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac (Tk)	Time code for process	Advertise Prequel	Advertise/Invit e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract
HED/PO/GOB/ Health DTD/202/ 5-2026/19	Emergency Repair & Maintenance of Plumbing & Sanitary works at Indurkani UZHC in Propgur District.	Nos	01	RFQU	AO	GOB	1.45	Planned Dates Planned Days Actual Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	27	10-Dec-25
HED/PO/GOB/ Health DTD/202/ 5-2026/18	Emergency Repair & Maintenance of Electrical work of Old Hospital Building at Repair UZHC in Jhalokathi District.	Nos	01	RFQU	AO	GOB	1.62	Planned Dates Planned Days Actual Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	27	10-Dec-25
HED/PO/GOB/ Health DTD/202/ 5-2026/17	Emergency Repair & Maintenance of Electrical & Sanitary work of HED Assistant Engineer's office in Jhalokathi District.	Nos	01	RFQU	AO	GOB	1.04	Planned Dates Planned Days Actual Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	27	10-Dec-25
HED/PO/GOB/ Health DTD/202/ 5-2026/12	Emergency Repair & Maintenance of Civil & Electrical work of OPD Building at Kathalia UZHC in Jhalokathi District.	Nos	01	RFQU	AO	GOB	2.23	Planned Dates Planned Days Actual Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	27	10-Dec-25
HED/PO/GOB/ Health DTD/202/ 5-2026/13	Emergency Repair & Maintenance of Civil, Sanitary & Electrical work of Dargu Ward at Naldia UZHC in Jhalokathi District.	Nos	01	RFQU	AO	GOB	3.30	Planned Dates Planned Days Actual Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	27	10-Dec-25
HED/PO/GOB/ Health DTD/202/ 5-2026/14	Emergency Repair & Maintenance of Electrical & Sanitary work of Ashpurkura Sub Centre (RD) at Nesarabad Upazila in Propgur District.	Nos	01	RFQU	AO	GOB	1.32	Planned Dates Planned Days Actual Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	27	10-Dec-25
HED/PO/GOB/ Health DTD/202/ 5-2026/15	Emergency Repair & Maintenance of Electrical & Sanitary work of Sarina Sub Centre (RD) at Nesarabad Upazila in Propgur District.	Nos	01	RFQU	AO	GOB	2.16	Planned Dates Planned Days Actual Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	27	10-Dec-25
HED/PO/GOB/ Health DTD/202/ 5-2026/16	Emergency Repair & Maintenance of Electrical & Sanitary work of Mahiranga Sub Centre (RD) at Nazipur Upazila in Propgur District.	Nos	01	RFQU	AO	GOB	2.63	Planned Dates Planned Days Actual Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	27	10-Dec-25
HED/PO/GOB/ Health DTD/202/ 5-2026/17	Emergency Repair & Maintenance of Electrical & Sanitary work of Bhandaria Sub Centre (RD) at Bhandaria Upazila in Propgur District.	Nos	01	RFQU	AO	GOB	1.12	Planned Dates Planned Days Actual Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	27	10-Dec-25
HED/PO/GOB/ Health DTD/202/ 5-2026/18	Emergency Repair & Maintenance of Electrical & Sanitary work of Mirikhalai Sub Centre (RD) at Mathbaria Upazila in Propgur District.	Nos	01	RFQU	AO	GOB	2.18	Planned Dates Planned Days Actual Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	27	10-Dec-25
HED/PO/GOB/ Health DTD/202/ 5-2026/19	Emergency Repair & Maintenance of Electrical & Sanitary work of Tushkhali Sub Centre (RD) at Mathbaria Upazila in Propgur District.	Nos	01	RFQU	AO	GOB	1.68	Planned Dates Planned Days Actual Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	27	10-Dec-25

APPROVED

[Signature]

07.08.25

(স্বাঃ গোবিন্দ ডেপুটি)

এঞ্জিনিয়ার (স্বঃ গঃ)

স্বাঃ ডেপুটি সিনিয়র (এক্সিকিউটিভ)

প্ৰকল্পস্বত্ব বিভাগ, প্ৰকল্পস্বত্ব।

[Signature]

(স্বাঃ গোবিন্দ ডেপুটি)

এঞ্জিনিয়ার (স্বঃ গঃ)

স্বাঃ ডেপুটি সিনিয়র (এক্সিকিউটিভ)

প্ৰকল্পস্বত্ব বিভাগ, প্ৰকল্পস্বত্ব।

[Signature]

(Engr. Faruk Ahmed)

Superintendent Engineer (E.C.)

Health Engineering Department (HED)

Circ-5, Barisal

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac (TK)	Time code for process	Advertise Prequal	Advertisement/Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time is Contract Signature	Time for Completion of Contract	
HED/PO/GOB-Health/OTD/2025-2026/29	Emergency Repair & Maintenance of Serenity with Supply of Pump Motor and ancillary work (3 Nos C/C) Bankura Major and Panjipathura C.C at Sakar Upazila in Jhalakathi District.	Nos	01	RFQU	AO	GOB	1.58	Planned Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	27	10-Dec-25	
HED/PO/GOB-Health/OTD/2025-2026/30	Emergency Repair & Maintenance of External electrical work at Nalcoty UZHC in Jhalakathi District.	Nos	01	RFQU	AO	GOB	1.68	Planned Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	5	7	
HED/PO/GOB-Health/OTD/2025-2026/31	Emergency Repair & Maintenance of Civil Serenity & Water supply works at Trikhal 20 BED Hospital under Mathbaria Upazila in Propur District.	Nos	01	RFQU	AO	GOB	2.52	Planned Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	5	27	10-Dec-25
HED/PO/GOB-Health/OTD/2025-2026/32	Emergency Repair & Maintenance of Internal & External Electrical works at Trikhal 20 BED Hospital under Mathbaria Upazila in Propur District.	Nos	01	RFQU	AO	GOB	1.36	Planned Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	5	27	10-Dec-25
HED/PO/GOB-Health/OTD/2025-2026/33	Emergency Repair & Maintenance of Serenity & Electrical works at T.B Clinic under Sakar Upazila in Propur District.	Nos	01	RFQU	AO	GOB	1.17	Planned Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	5	27	10-Dec-25
HED/PO/GOB-Health/OTD/2025-2026/34	Emergency Repair & Maintenance of Serenity & Electrical work of 800 SR Quarter Building at Rajapur UZHC in Jhalakathi District.	Nos	1	RFQU	AO	GOB	1.12	Planned Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	5	27	10-Dec-25
HED/PO/GOB-Health/OTD/2025-2026/35	Emergency Repair & Maintenance of Internal & External Electrical work of Induran UZHC in Propur District.	Nos	1	RFQU	AO	GOB	1.56	Planned Dates		6-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	28-Nov-25	3-Dec-25	5	27	10-Dec-25
	Sub Total TK=						60.77											
	Grand Total TK=						238.48											


 07.08.25
 (চাঃ সোমান ভাস্করান)
 এঞ্জিনিয়ার (সঃ গঃ)
 সার্বজনীন স্বাস্থ্য (এইচসি)
 বিভাগের বিকাশ, পিডসেপ্তা।


 9.8.25
 সার্বজনীন স্বাস্থ্য (সঃ গঃ)
 বিভাগের বিকাশ, পিডসেপ্তা।
 Engr. Faruque Ahmed

APPROVED

 (Engr. Faruque Ahmed)
 Superintendent Engineer (C.C.)
 Health Engineering Department (HED)
 Circle-5, Barishal