


Annual Procurement Plan of Works at Health Engineering Department (HED), Cox's Bazar Division.
FY: 2025-2026

Budget: Revenue Budget

Ministry/Division : Ministry of Health and Family Welfare
 Agency : Health Engineering Department (HED)
 Procurement Entity Name : Executive Engineer, Cox's Bazar Division
 Project / Programme Name & Code : GOB Revenue (Health Services Division)

S.L No	Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertise Proquel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	GOB-REV- HS/COX- D/25-26/01	Repair, Maintenance works of 02 Nos Semi Pacca Male & Female Ward Block, Emergency Room, Kitchen Room at 50 Bed Teknaf UHC in Cox's Bazar District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	14.98	Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	19.01.2026		13.04.2026
1									Planned Days	N/A	0	14	7	7	7	14	49	90
	GOB-REV- HS/COX- D/25-26/02	Repair, Maintenance and re-construction Works of Underground Water Supply System (to all structures) of Teknaf UHC in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	11.30	Actual Dates									13.04.2026
2									Planned Dates	N/A	0	14	7	7	7	14	49	90
	GOB-REV- HS/COX- D/25-26/03	Repair, maintenance works of Teknaf Thana Dispensary (EPI Center) & Solar System of Nila RD at Teknaf Upazila in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.23	Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026		13.03.2026
3									Planned Days	N/A	0	14	7	7	7	14	49	60
	GOB-REV- HS/COX- D/25-26/04	Repair, maintenance and extension of master drain at ukhiya UHC in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	4.05	Actual Dates									13.03.2026
4									Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026		60
	GOB-REV- HS/COX- D/25-26/05	Repair, maintenance works of Male & Female ward Block, Pharmacy and reinforcing Boundary wall (West side) at 50 Bed Ramu UHC in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	7.07	Planned Days	N/A	0	14	7	7	7	14	49	60
5									Actual Dates									13.03.2026
	GOB-REV- HS/COX- D/25-26/06	Repair, Maintenance works of Fatekharkul RD at Ramu Upazila in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.90	Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026		60
6									Planned Days	N/A	0	14	7	7	7	14	49	60
	GOB-REV- HS/COX- D/25-26/07	Repair, maintenance and renovation (Exterior Paint, Interior Paint, Sanitary Works, Internal Electrical works, Generator, Lift, Air Cooler) Works at HED AE Office Cum Rest House and main Inspection Bungalow, Sadar Upazila in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	18.89	Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026		90
7									Planned Days	N/A	0	14	7	7	7	14	49	90
									Actual Dates									


 কাজী ইকবাল হোসাইন ব্রনি
 উপ-সহকারী প্রকৌশলী (ভূমি)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 কর্ণওয়াল বিহঙ্গ, কর্ণওয়াল
 ডিবি
 ১৪:০৭
 প্রকৌঃ বিজিয়া সুলতানা
 তথ্যাবলি প্রকৌশলী (চ.স.)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর
 সেকশন-২, কর্ণওয়াল

S.L No	Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertise Proquel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
8	GOB-REV- HS-COX- D/25-26/08	Repair, maintenance works at Miarghona CC Kurubdia Upazila in Cox's Bazar District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.38	Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026	17	13.03.2026
9	GOB-REV- HS-COX- D/25-26/09	Sanitary, Electrical and Related Civil works of Hospital Building, Nurse Quarter at 50 Bed Kurubdia Upazila Health Complex in Cox's Bazar District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	17.08	Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026	49	13.04.2026
10	GOB-REV- HS-COX- D/25-26/10	Repair, maintenance works of 5 storied doctors quarter and 1 coat interior paint of UH&FPO quarter at Chokoria UHC in Cox's Bazar District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	16.00	Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026	49	13.04.2026
11	GOB-REV- HS-COX- D/25-26/11	Repair, maintenance works at OPD Building at 50 Bed Moheshkhali Upazila Health Complex in Cox's Bazar District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.66	Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026	49	13.04.2026
12	GOB-REV- HS-COX- D/25-26/12	Repair, Maintenance works of 2 storied Nurse Quarter at 50 Bed Pekua upazila health complex in Cox's Bazar District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	16.01	Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026	49	13.04.2026
13	GOB-REV- HS-COX- D/25-26/13	Repair maintenance works of Civil Surgeon Office and Inspection Bungalow and EPI Store in Bandarban district	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	7.15	Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026	49	13.03.2026
14	GOB-REV- HS-COX- D/25-26/14	Repair, maintenance work of 10 Bed Rosingehar UZHC, Doctors Dormitory, 3rd Class(2 Nos Unit) at Rongingehar Upazila in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	13.47	Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026	49	13.04.2026
15	GOB-REV- HS-COX- D/25-26/15	Repair maintenance work of 50 bed Ruma UZHC, Doctors Dormitory, Nurse Dormitory and 10 KVA Generator repair at Ruma upazila in Bandarban district	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	12.10	Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026	49	13.04.2026
16	GOB-REV- HS-COX- D/25-26/16	Repair & maintenance works of Kkhaikongiri Community Clinic, Sadar union, Ruma Upazila in Bandarban district	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	4.93	Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026	49	13.03.2026

Blank
০৫.০৭.২০২৫
একই প্রকৌশল অফিসের
তথ্য প্রকৌশল অফিসের
স্বাক্ষর-২, চট্টগ্রাম।

ফকরুল আল হোসাইন
নির্বাহী প্রকৌশলী (৩য় দায়)
স্বাক্ষর প্রকৌশল অফিসের (এইচইডি)
কক্সবাজার বিভাগ, কক্সবাজার

কাজী ইকবাল হোসাইন রনি
উপ-সহকারী প্রকৌশলী (ভর্তি)
স্বাক্ষর প্রকৌশল অফিসের (এইচইডি)
কক্সবাজার বিভাগ, কক্সবাজার

S.L No	Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code for Process applicable)	Advertise Proquet (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract	
17	GOB-REV- HS/COX- D/25-26/17	2 Repair and Maintenance works of 50 Bed Thanchi UZHC and Nurse Dormitory (8-unit) in Bandarban District	Nos	4	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	15.59	9 Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026	17	18 13.04.2026	
18	GOB-REV- HS/COX- D/25-26/18	Civil, Sanitary works at Male Ward, Cabin, Gene Expert Room, Labour Room and Internal Electrical works at Old hospital building at Lama Uzhe in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.21	9 Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026	49	60 13.03.2026	
19	GOB-REV- HS/COX- D/25-26/19	Repair, Maintenance and Renovation of works at Nursing Quarter of Lama UZHC at Lama Upazilla in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.61	9 Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026	49	60 13.03.2026	
20	GOB-REV- HS/COX- D/25-26/20	Repair, Renovation & maintenance works of 31 Bed Old Building Alkadam UZHC at Alkadam Upazilla in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	11.45	9 Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026	49	90 13.04.2026	
21	GOB-REV- HS/COX- D/25-26/21	Repair, maintenance of Civil and Sanitary works at 50 Bed Naikhongchhari UZHC Old Building at Naikhongchhari Upazilla in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	7.78	9 Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026	49	60 13.03.2026	
22	GOB-REV- HS/COX- D/25-26/22	Repair, Maintenance & Renovation Works of Internal Electrical Works at Nalikonchhari Upazilla Health Complex in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	8.92	9 Planned dates	N/A	24.11.2025	09.12.2025	16.12.2025	23.12.2025	30.12.2025	13.01.2026	49	60 13.03.2026	
								Total Value of works :	222.76										

ফায়োদ আল হোসাইন
নিবাহী প্রকৌশলী (৪৪ মাঃ)
মাঃ প্রকৌশল অফিসতর (এইচইডি)
কক্সবাজার বিভাগ

২৪.০৭.২০১৫
২৪.০৭.২০১৫
প্রকৌশল অফিসতর (৩.মাঃ)
তত্ত্বাবধায়ক প্রকৌশলী (৩.মাঃ)
মাঃ প্রকৌশল অফিসতর
সার্কেল-২, চট্টগ্রাম।


কাজী ইকবাল হোসাইন বুলি
উপ-সহকারী প্রকৌশলী (৩(উঃ))
মাঃ প্রকৌশল অফিসতর (এইচ ইডি)
কক্সবাজার বিভাগ, কক্সবাজার।


Annual Procurement Plan of Works at Health Engineering Department (HED), Cox's Bazar Division.
FY: 2025-2026

Budget: Revenue Budget

Ministry/Division : Ministry of Health and Family Welfare
Agency : Health Engineering Department (HED)
Procurement Entity Name : Executive Engineer, Cox's Bazar Division
Project / Programme Name & Code : GOB Revenue (Medical Education & Family Welfare)


S.L No	Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertise Preced (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
	1	GOB-REV-PP-COX-D/25-26/01	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026	17	18.05.2026
		Repair, maintenance works of Kutubdia UFPO Office at Kutubdia Upazila in Cox's Bazar District							Planned Days	N/A	0	14	7	7	7	14	49	90
									Actual Dates									
	2	GOB-REV-PP-COX-D/25-26/02	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
		Repair, maintenance works of Ali Akber Dcl UH&FWC at Kutubdia Upazila in Cox's Bazar District							Planned Days	N/A	0	14	7	7	7	14	49	90
									Actual Dates									
	3	GOB-REV-PP-COX-D/25-26/03	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
		Repair, maintenance works of Uttar Dhurung UH&FWC at Kutubdia Upazila in Cox's Bazar District							Planned Days	N/A	0	14	7	7	7	14	49	90
									Actual Dates									
	4	GOB-REV-PP-COX-D/25-26/04	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
		Repair, maintenance works of Pekua UFPO Office at Pekua Upazila in Cox's Bazar District							Planned Days	N/A	0	14	7	7	7	14	49	90
									Actual Dates									
	5	GOB-REV-PP-COX-D/25-26/05	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
		Repair, maintenance works of Tetong UH&FWC at Pekua Upazila in Cox's Bazar District							Planned Days	N/A	0	14	7	7	7	14	49	90
									Actual Dates									
	6	GOB-REV-PP-COX-D/25-26/06	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
		Repair, maintenance works of Mognama UH&FWC at Pekua Upazila in Cox's Bazar District							Planned Days	N/A	0	14	7	7	7	14	49	90
									Actual Dates									
	7	GOB-REV-PP-COX-D/25-26/07	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
		Repair, maintenance works of Konakhali UH&FWC at Chokoma Upazila in Cox's Bazar District							Planned Days	N/A	0	14	7	7	7	14	49	90
									Actual Dates									


 ২৪.০৭.২০২৫
 প্রকৌশল অফিসার (এইচইডি)
 কক্সবাজার বিভাগ


 কাজী ইকবাল হোসাইন রান
 উপ-সহকারী প্রকৌশলী (ভেডি)
 কক্সবাজার অফিস (এইচইডি)
 কক্সবাজার বিভাগ, কক্সবাজার।

২৪.০৭.২০২৫
 প্রকৌশল অফিসার (এইচইডি)
 কক্সবাজার বিভাগ

S.L No	Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertiser Prequal (If applicable)	Inviter/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
8	GOB-REV- FP/COX- D/25-26/08	Repair, maintenance works of Dulajhara UH&FWC at Chokoria Upazila in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026	17	18.05.2026
9	GOB-REV- FP/COX- D/25-26/09	Repair, maintenance works of Shapiapur UH&FWC at Moheshkhali Upazila in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026	14	18.05.2026
10	GOB-REV- FP/COX- D/25-26/10	Repair, maintenance works of Boro Moheshkhali UH&FWC at Moheshkhali Upazila in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	12.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026	14	18.05.2026
11	GOB-REV- FP/COX- D/25-26/11	Repair, maintenance works of Hoyanok UH&FWC at Moheshkhali Upazila in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026	14	18.05.2026
12	GOB-REV- FP/COX- D/25-26/12	Repair, maintenance works of Ramu UFPO Office at Ramu Upazila in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026	14	18.05.2026
13	GOB-REV- FP/COX- D/25-26/13	Repair, maintenance works of Dokkhin Mithachori UH&FWC at Ramu Upazila in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026	14	18.05.2026
14	GOB-REV- FP/COX- D/25-26/14	Repair, maintenance works of Sadar UFPO Office at Sadar Upazila in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026	14	18.05.2026
15	GOB-REV- FP/COX- D/25-26/15	Repair, maintenance works of Khurushikul UH&FWC at Sadar Upazila in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026	14	18.05.2026
16	GOB-REV- FP/COX- D/25-26/16	Repair, maintenance works of Ukhiya UFPO Office at Ukhiya Upazila in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026	14	18.05.2026



 Md. Faruk


 28.07.2024

 প্রকৌশল পরিচালনা

 তত্ত্বাবধায়ক প্রকৌশলী (চ.স.)

 বাস্তব প্রকৌশল অধিদপ্তর

 সার্কেল-২, চট্টগ্রাম।



 কাজী ইকবাল হোসাইন মল্লিক

 উপ-সহকারী প্রকৌশলী (অতিরিক্ত)

 বাস্তব প্রকৌশল অধিদপ্তর (এইচইডি)

 কক্সবাজার বিভাগ, কক্সবাজার

কায়েম আল হোসাইন

 বিবাহী প্রকৌশলী (চ.স.)

 বাস্তব প্রকৌশল অধিদপ্তর (এইচইডি)

 কক্সবাজার বিভাগ

S/L No	Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertise Proquet (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Tend time to Contract Signature	Time For Completion of Contract
									9	10	11	12	13	14	15	16	17	18
								8	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
17	GOB-REV- FP/COX- D/25-26/17	Repair, maintenance works of Teknaf UFPO Office at Teknaf/Upazila in Cox's Bazar District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned Dates	N/A	0	14	7	7	7	14	49	90
								8.00	Actual Dates									18.05.2026
18	GOB-REV- FP/COX- D/25-26/18	Repair Maintenance works of 20 Bed MCWC at Sadar Upazila in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	8.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
								10.00	Actual Dates									18.05.2026
19	GOB-REV- FP/COX- D/25-26/19	Repair Maintenance works of Upazila family planning office cum store at Rowangchhari Upazila in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
								10.00	Actual Dates									18.05.2026
20	GOB-REV- FP/COX- D/25-26/20	Repair Maintenance works of Noapong UH&FWC at Rowangchhari Upazila in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
								10.00	Actual Dates									18.05.2026
21	GOB-REV- FP/COX- D/25-26/21	Repair Maintenance works of 2 Storied Yangsa UH&FWC at Lama Upazila in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
								10.00	Actual Dates									18.05.2026
22	GOB-REV- FP/COX- D/25-26/22	Repair Maintenance works of Upazila family planning office cum store at Lama Upazila in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
								10.00	Actual Dates									18.05.2026
23	GOB-REV- FP/COX- D/25-26/23	Repair Maintenance works of Upazila family planning office cum store at Naikhongchhari Upazila in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
								10.00	Actual Dates									18.05.2026
24	GOB-REV- FP/COX- D/25-26/24	Repair Maintenance works of 2 Storied Dochori UH&FWC at Naikhongchhari Upazila in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
								10.00	Actual Dates									18.05.2026
24	GOB-REV- FP/COX- D/25-26/25	Repair Maintenance works of Upazila family planning office cum store at Alikadam/Upazila in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
								10.00	Actual Dates									18.05.2026

২৪.০৭.২০২৫
প্রকৌশল পরিচালনা
অফিসে প্রকৌশলী (চ.স.)
বাহ্য প্রকৌশল অফিসের
সার্কুলার-২, চট্টগ্রাম।

ফায়োন আল হোসাইন
নির্বাহী প্রকৌশলী (চঃ মাঃ)
বাহ্য প্রকৌশল অফিসের (এইচইডি)
কক্সবাজার বিভাগ

কাজী ইকবাল হোসাইন রা.
উপ-সহকারী প্রকৌশলী (ভূমি)
বাহ্য প্রকৌশল অফিসের (এইচইডি)
কক্সবাজার বিভাগ, কক্সবাজার।

S.L. No	Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Lac Tk	Time Code for Process	Advertise Procu'd (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	GOB-REV- FP/COX- D/25-26/26	23 Repair Maintenance works of Upazila family planning office cum store at Thanchi Upazila in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
	GOB-REV- FP/COX- D/25-26/27	24 Repair, Maintenance Works of Nursing College Academic Building at Sadar Upazila in Bandarban District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	15.00	Planned dates	N/A	17.11.2025	01.12.2025	08.12.2025	15.12.2025	22.12.2025	19.01.2026		18.05.2026
Total Value of works : 220.00																		

Handwritten signature

Handwritten signature

স্বাস্থ্য ইকুয়াল হোসাইল ব্লক
উপ-স্বাস্থ্য ইকুয়াল হোসাইল (ভূমি)
স্বাস্থ্য ইকুয়াল হোসাইল (এইচ ইটি)
স্বাস্থ্য ইকুয়াল হোসাইল

28.07.2024

স্বাস্থ্য ইকুয়াল হোসাইল
উপ-স্বাস্থ্য ইকুয়াল হোসাইল (ভূমি)
স্বাস্থ্য ইকুয়াল হোসাইল (এইচ ইটি)
স্বাস্থ্য ইকুয়াল হোসাইল

Annual Procurement Plan of Works at Health Engineering Department (HED), Chattogram Division.
FY: 2025-2026


Budget: Revenue Budget

Ministry/Division : Ministry of Health and Family Welfare
 Agency : Health Engineering Department (HED)
 Procuring Entity Name : Executive Engineer, Cox's Bazar Division
 Project / Programme Name & Code : GOB Revenue (Health Education & Family Planning)

S.L.No	Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Proquired (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	HED/FP/COX/D/D2D/25-26/01	2 Repair, Maintenance and Servicing of Existing 200 KVA Transformer for Bandarban Nursing College in Bandarban District	Nos	1	RFQ (NCT)	AO (SE, Circle-2)	GOB (Rev)	6.00	Planned dates	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025	11	12.11.2025
2	HED/FP/COX/D/D2D/25-26/02	Emergency Repair works of Deep Tube Well at Nursing College in Bandarban District	Nos	1	RFQ (NCT)	AO (SE, Circle-2)	GOB (Rev)	2.00	Planned dates	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025	11	12.11.2025
3	HED/FP/COX/D/D2D/25-26/03	Emergency Electrical & Related Civil Works of Female Hostel Building at Nursing College in Bandarban District	Nos	1	RFQ (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.00	Planned dates	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025	11	12.11.2025
4	HED/FP/COX/D/D2D/25-26/04	Emergency Sanitary, Electrical and Civil works of 3 storied Clinic Building at 20 Bed MCWC in Bandarban District	Nos	1	RFQ (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.00	Planned dates	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025	11	12.11.2025
5	HED/FP/COX/D/D2D/25-26/05	Emergency Sanitary, Electrical and Civil works of 3 storied Clinic Building at 20 Bed MCWC Sorat at Lama Upazila in Bandarban District	Nos	1	RFQ (NCT)	AO (SE, Circle-2)	GOB (Rev)	2.00	Planned dates	N/A	03.11.2025	07.11.2025	08.11.2025	10.11.2025	11.11.2025	14.11.2025	13	19.11.2025
6	HED/FP/COX/D/D2D/25-26/06	Necessary Electrical works at 3 storied UH&FWC at Kutubzum Moheshkhali in Cox's Bazar District	Nos	1	RFQ (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.00	Planned dates	N/A	03.11.2025	07.11.2025	08.11.2025	10.11.2025	11.11.2025	14.11.2025	13	19.11.2025
7	HED/FP/COX/D/D2D/25-26/07	Necessary repair, maintenance of internal and external electrical works at UH&FPO Office, Sidar Upazila, Cox's Bazar District	Nos	1	RFQ (NCT)	AO (SE, Circle-2)	GOB (Rev)	2.00	Planned dates	N/A	03.11.2025	07.11.2025	08.11.2025	10.11.2025	11.11.2025	14.11.2025	13	19.11.2025
								Sub-Total Value of works : 21.00										


 যোগেশ আল হোসাইন
 নির্বাহী প্রকৌশলী (চ.স.)
 যোগ প্রকৌশল অধিদপ্তর (এইচইডি)
 কক্সবাজার বিভাগ

Date 25.07.2024
 প্রকৌশল নির্জিমা সুজাতানা
 তত্ত্বাবধায়ক প্রকৌশলী (চ.স.)
 যোগ প্রকৌশল অধিদপ্তর
 সার্কেন-২, চট্টগ্রাম।


 সাকী ইকবাল হোসাইন ব্রনি
 উপ-সহকারী প্রকৌশলী (ভূমি)
 যোগ প্রকৌশল অধিদপ্তর (এইচইডি)
 কক্সবাজার বিভাগ

Annual Procurement Plan of Works at Health Engineering Department (HED), Cox's Bazar Division.
FY: 2025-2026


Budget: Revenue Budget

Ministry/Division : Ministry of Health and Family Welfare
 Agency : Health Engineering Department (HED)
 Procurin Entity Name : Executive Engineer, Cox Bazar Division
 Project / Programme Name & Code : GOB Revenue (Health Services Division)

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	HED/HSC OX- D/D2D/25-26/01	Nos	4	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.00	9	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025	17	22.11.2025
1	HED/HSC OX- D/D2D/25-26/01	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.00	9	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025	11	15
2	HED/HSC OX- D/D2D/25-26/02	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.00	9	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025	11	12.11.2025
3	HED/HSC OX- D/D2D/25-26/03	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.00	9	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025	11	12.11.2025
4	HED/HSC OX- D/D2D/25-26/04	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.00	9	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025	11	12.11.2025
5	HED/HSC OX- D/D2D/25-26/05	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.00	9	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025	11	12.11.2025
6	HED/HSC OX- D/D2D/25-26/06	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.00	9	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025	11	12.11.2025
7	HED/HSC OX- D/D2D/25-26/07	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.00	9	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025	11	19.11.2025


 ফায়োদ আল মোসহিন
 নিবাহী প্রকৌশলী (চ.স.স)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 কক্সবাজার বিভাগ

Date 28.07.2024
 প্রকৌশলী সুনতানা
 তত্ত্বাবধায়ক প্রকৌশলী (চ.স.স)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর
 সার্কেল-২, চট্টগ্রাম।


 কাজী ইকবাল হোসাইন রনি
 উপ-স্বাস্থ্য প্রকৌশলী (ডাঃ)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 কক্সবাজার বিভাগ, কক্সবাজার।

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/HS/C OX- D/D2D/25-26/08	Repair maintenance of master drain and sewerage system of 3 storied New OPD Building & Quarter Building at 50 Bed Kutubdia UHC in Cox's Bazar	Nos	1	RFQU (NCT)	AO (SE. Circle-2)	GOB (Rev)	5.00	Planned dates	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025		12.11.2025
HED/HS/C OX- D/D2D/25-26/09	Emergency repair, maintenance works of Air Cooler and External Electrical works at OPD Building, at 50 Bed Kutubdia UHC in Cox's Bazar	Nos	1	RFQU (NCT)	AO (SE. Circle-2)	GOB (Rev)	5.00	Planned dates	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025		14.11.2025
HED/HS/C OX- D/D2D/25-26/10	Emergency repair works of Male & Female Ward Wash Block, sewerage system and replacing broken sanitary fittings at 50 Bed Moheshkhali	Nos	1	RFQU (NCT)	AO (SE. Circle-2)	GOB (Rev)	5.00	Planned dates	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025		22.11.2025
HED/HS/C OX- D/D2D/25-26/11	Repair maintenance of master drain and sewerage system of 5 storied New OPD Building & 3 storied Old OPD Building at 100 Bed Chakoria UHC in Cox's Bazar District.	Nos	1	RFQU (NCT)	AO (SE. Circle-2)	GOB (Rev)	5.00	Planned dates	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025		14.11.2025
HED/HS/C OX- D/D2D/25-26/12	Emergency Barriery Supply for Solar Pannel Chakoria Upazilla Health Complex in Cox's Bazar District.	Nos	1	RFQU (NCT)	AO (SE. Circle-2)	GOB (Rev)	5.00	Planned dates	N/A	27.10.2025	30.10.2025	31.10.2025	03.11.2025	04.11.2025	07.11.2025		14.11.2025
HED/HS/C OX- D/D2D/25-26/21	Emergency External Electrical Line Change Inani Inspection Bunglow at Ukhiya Upazilla in Cox's bazar District.	Nos	1	RFQU (NCT)	AO (SE. Circle-2)	GOB (Rev)	5.00	Planned dates	N/A	05.12.2025	09.12.2025	10.12.2025	12.12.2025	15.12.2025	19.12.2025		23.12.2025
HED/HS/C OX- D/D2D/25-26/22	Repair, Servicing & Installing CC Camera Hed Cox's Bazar Division Office in Cox's Bazar District.	Nos	1	RFQU (NCT)	AO (SE. Circle-2)	GOB (Rev)	5.00	Planned dates	N/A	05.12.2025	09.12.2025	10.12.2025	12.12.2025	15.12.2025	19.12.2025		23.12.2025
HED/HS/C OX- D/D2D/25-26/23	Repair, Servicing & Installing CC Camera Hed Inani Inspection Bunglow Ukhiya Upazilla in Cox's Bazar District.	Nos	1	RFQU (NCT)	AO (SE. Circle-2)	GOB (Rev)	5.00	Planned dates	N/A	05.12.2025	09.12.2025	10.12.2025	12.12.2025	15.12.2025	19.12.2025		23.12.2025
Sub-Total Value :							75.00										

শ্রীমতী ইকবাল হোসাইন রানি
 উপ-সহকারী প্রকৌশলী (ডিজি)
 যন্ত্র প্রকৌশল অফিস (এইচইডি)
 কক্সবাজার বিভাগ, কক্সবাজার।

ফায়োদ আল হোসাইন
 নির্বাহী প্রকৌশলী (৪ মাঠ)
 যন্ত্র প্রকৌশল অফিস (এইচইডি)
 কক্সবাজার বিভাগ

২৯.০৭.২০২৫
 প্রকৌশলী (চ.মা.)
 জাহাঙ্গীর হোসেন (চ.মা.)
 যন্ত্র প্রকৌশল অফিস
 সার্কেল-২, কক্সবাজার।