

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
তত্ত্বাবধায়ক প্রকৌশলীর কার্যালয়  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
সার্কেল-২  
৫নং লয়েল রোড, চট্টগ্রাম।  
e-mail : [hedcircle2ctg@gmail.com](mailto:hedcircle2ctg@gmail.com)

স্মারক নং-৪৫.০২.০০০০.০৬১.১৪.০০২.২৫-৪৬৯৭(১)

তারিখ : ২৭.০৭.২০২৫ খ্রিঃ


বিষয় : স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি), সার্কেল-২, চট্টগ্রাম এর আওতাধীন নোয়াখালী বিভাগের ২০২৫-২০২৬ অর্থ বছরের এপিপি (স্বাস্থ্য সেবা বিভাগ) প্রণয়ন প্রসঙ্গে।

সূত্র : ক) এইচইডি, নোয়াখালী বিভাগ এর স্মারক নং-৪৫.০২.২০৭৫.২৬১.০০.০০০.২৪-২২২৪(১), তারিখ : ২৭.০৭.২০২৫ খ্রিঃ  
খ) প্রধান প্রকৌশলীর কার্যালয় এর স্মারক নং-৪৫.০২.০০০০.০০৯.২০.০০১.২৫-১৪৩২, তারিখ : ২১.০৭.২০২৫ খ্রিঃ

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি), নোয়াখালী বিভাগের ২০২৫-২০২৬ অর্থ বছরের এপিপি (স্বাস্থ্য সেবা বিভাগ) প্রণয়ন করতঃ সূত্রীয় 'ক' স্মারক পত্রের মাধ্যমে নির্বাহী প্রকৌশলী, এইচইডি, নোয়াখালী বিভাগ অত্র কার্যালয়ে প্রেরণ করেছেন।

এমতাবস্থায়, প্রস্তুতকৃত এপিপি (বার্ষিক ক্রয় পরিকল্পনা) আপনার সদয় অবগতি ও পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি :- এপিপি (বার্ষিক ক্রয় পরিকল্পনা) -০১ (এক) সেট।

  
২৭.০৭.২০২৫  
(প্রকৌঃ রিজিয়া সুলতানা)  
তত্ত্বাবধায়ক প্রকৌশলী (চ. দা.)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
সার্কেল-২, চট্টগ্রাম।

বিতরণ :  
সদয় কার্যক্রম : প্রধান প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
১০৫-১০৬, মতিঝিল বা/এ, ঢাকা-১০০০।

অবগতি : ১। নির্বাহী প্রকৌশলী, স্বাস্থ্য প্রকৌশল অধিদপ্তর, নোয়াখালী বিভাগ, নোয়াখালী।  
২। অফিস কপি।

**Annual Procurement Plan (Works)**

F.Y. (2025-2026)


Budget : Revenue


Ministry/Division : Ministry of Health & Family Welfare/Health Service Division  
 Agency : Health Engineering Department.


Procuring Entity Name & Code : Executive Engineer, HED, Noakhali Division.

(Health Service Division)

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Proquet (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/GOB/Noa/25-26/01	Repair & Maintenance of Civil, Sanitary & Electrical works at Chaikhil Upazila Health Complex in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	11.00	Planned Dates Actual Dates	N/A	21.09.2025 0	05.10.2025 14	19.10.2025 14	26.10.2025 7	02.11.2025 7	16.11.2025 14	56	14.03.2026 120
HED/GOB/Noa/25-26/02	Repair & Maintenance of Civil, Sanitary & Electrical works at Doctor's Quarter (3 Storied 2 Unit) at Chaikhil Upazila Health Complex in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	7.00	Planned Dates Actual Dates	N/A	21.09.2025 0	05.10.2025 14	19.10.2025 14	26.10.2025 7	02.11.2025 7	16.11.2025 14	56	14.02.2026 90
HED/GOB/Noa/25-26/03	Repair, Maintenance of Civil, Sanitary & Electrical works at Sonamuri Upazila Health Complex (New Building) in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	9.00	Planned Dates Actual Dates	N/A	21.09.2025 0	05.10.2025 14	19.10.2025 14	26.10.2025 7	02.11.2025 7	16.11.2025 14	56	14.02.2026 90
HED/GOB/Noa/25-26/04	Repair, Maintenance of Civil, Sanitary & Electrical works at Nodna Sub-Center & Ramkrishnapur Community Clinic at Sonamuri Upazila in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	8.00	Planned Dates Actual Dates	N/A	21.09.2025 0	05.10.2025 14	19.10.2025 14	26.10.2025 7	02.11.2025 7	16.11.2025 14	56	14.02.2026 90
HED/GOB/Noa/25-26/05	Repair, Maintenance of Civil, Sanitary & Electrical works at Hatya Upazila Health Complex in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	11.50	Planned Dates Actual Dates	N/A	21.09.2025 0	05.10.2025 14	19.10.2025 14	26.10.2025 7	02.11.2025 7	16.11.2025 14	56	14.03.2026 120
HED/GOB/Noa/25-26/06	Repair, Maintenance of Civil, Sanitary & Dormitory at Hatya Upazila Health Complex in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	6.00	Planned Dates Actual Dates	N/A	21.09.2025 0	05.10.2025 14	19.10.2025 14	26.10.2025 7	02.11.2025 7	16.11.2025 14	56	14.02.2026 90
HED/GOB/Noa/25-26/07	Repair, Maintenance of Civil, Sanitary & Electrical works at Suharnochar Upazila Health Complex in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	12.50	Planned Dates Actual Dates	N/A	21.09.2025 0	05.10.2025 14	19.10.2025 14	26.10.2025 7	02.11.2025 7	16.11.2025 14	56	14.03.2026 120
HED/GOB/Noa/25-26/08	Repair, Maintenance of Civil, Sanitary & Electrical works at i) Charhasan Community Clinic ii) Jahajmara Community Clinic at Subornachar Upazila in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	6.00	Planned Dates Actual Dates	N/A	21.09.2025 0	05.10.2025 14	19.10.2025 14	26.10.2025 7	02.11.2025 7	16.11.2025 14	56	14.02.2026 90
HED/GOB/Noa/25-26/09	Repair, Maintenance of Civil, Sanitary & Electrical works at i) Hakimpur Community Clinic ii) Laxmipur Community Clinic iii) Chardebore Community Clinic iv) 74 Sholla Community Clinic v) Monipur community Clinic at Sadar Upazila in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	15.00	Planned Dates Actual Dates	N/A	21.09.2025 0	05.10.2025 14	19.10.2025 14	26.10.2025 7	02.11.2025 7	16.11.2025 14	56	14.03.2026 120


  
 Md. Faruk  
 (সিনিয়র ইঞ্জিনিয়ার)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 সোমেশ্বরী বিভাগ।


  
 Md. Faruk  
 (সিনিয়র ইঞ্জিনিয়ার)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 সোমেশ্বরী বিভাগ।


  
 Md. Faruk  
 27.07.2025  
 প্রকৌশল ইঞ্জিনিয়ার  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 সোমেশ্বরী বিভাগ।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in lac Tk.	Time Code for process	Advertise Frequent (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/GOB/Noa/25-26/10	Repair & Maintenance of Civil, Sanitary & Electrical works at Compañigonj Upazila Health Complex in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	8.00	Planned Dates Planned Days Actual Dates	N/A 0 0	21.09.2025 0 21.09.2025	05.10.2025 14 05.10.2025	19.10.2025 14 19.10.2025	26.10.2025 7 26.10.2025	02.11.2025 7 02.11.2025	16.11.2025 14 16.11.2025	56 56 56	14.02.2026 90 14.02.2026
HED/GOB/Noa/25-26/11	Repair & Maintenance of Civil, Sanitary & Electrical works at Doctors Quarter at Compañigonj Upazila Health Complex in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	7.00	Planned Dates Planned Days Actual Dates	N/A 0 0	21.09.2025 0 21.09.2025	05.10.2025 14 05.10.2025	19.10.2025 14 19.10.2025	26.10.2025 7 26.10.2025	02.11.2025 7 02.11.2025	16.11.2025 14 16.11.2025	56 56 56	14.02.2026 90 14.02.2026
HED/GOB/Noa/25-26/12	Repair, Maintenance of Civil, Sanitary & Electrical works at 4th Class Staff Quarter at Compañigonj Upazila Health Complex in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	7.00	Planned Dates Planned Days Actual Dates	N/A 0 0	28.09.2025 0 28.09.2025	12.10.2025 14 12.10.2025	26.10.2025 14 26.10.2025	02.11.2025 7 02.11.2025	09.11.2025 7 09.11.2025	23.11.2025 14 23.11.2025	56 56 56	21.02.2026 90 21.02.2026
HED/GOB/Noa/25-26/13	Repair, Maintenance of Civil, Sanitary & Electrical works at Char Algi 20 Bed Hospital at Kabirhat Upazila in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	5.00	Planned Dates Planned Days Actual Dates	N/A 0 0	28.09.2025 0 28.09.2025	12.10.2025 14 12.10.2025	26.10.2025 14 26.10.2025	02.11.2025 7 02.11.2025	09.11.2025 7 09.11.2025	23.11.2025 14 23.11.2025	56 56 56	21.02.2026 90 21.02.2026
HED/GOB/Noa/25-26/14	Repair, Maintenance of Civil, Sanitary & Electrical works at Nurse Dormitory at Char Algi 20 Bed Hospital at Kabirhat Upazila in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	9.00	Planned Dates Planned Days Actual Dates	N/A 0 0	28.09.2025 0 28.09.2025	12.10.2025 14 12.10.2025	26.10.2025 14 26.10.2025	02.11.2025 7 02.11.2025	09.11.2025 7 09.11.2025	23.11.2025 14 23.11.2025	56 56 56	21.02.2026 90 21.02.2026
HED/GOB/Noa/25-26/15	Repair & Maintenance of Civil, Sanitary & Electrical works at Begunjonj Upazila Health Complex in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	5.00	Planned Dates Planned Days Actual Dates	N/A 0 0	28.09.2025 0 28.09.2025	12.10.2025 14 12.10.2025	26.10.2025 14 26.10.2025	02.11.2025 7 02.11.2025	09.11.2025 7 09.11.2025	23.11.2025 14 23.11.2025	56 56 56	21.02.2026 90 21.02.2026
HED/GOB/Noa/25-26/16	Repair & Maintenance of Civil, Sanitary & Electrical works at Doctors Quarter at Begunjonj Upazila Health Complex in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	6.00	Planned Dates Planned Days Actual Dates	N/A 0 0	28.09.2025 0 28.09.2025	12.10.2025 14 12.10.2025	26.10.2025 14 26.10.2025	02.11.2025 7 02.11.2025	09.11.2025 7 09.11.2025	23.11.2025 14 23.11.2025	56 56 56	21.02.2026 90 21.02.2026
HED/GOB/Noa/25-26/17	Repair, Maintenance of Civil, Sanitary & Electrical works at Seebag Upazila Health Complex Upazila in Noakhali District.	Nos	1	LTM (NCT)	AO	GOB	10.00	Planned Dates Planned Days Actual Dates	N/A 0 0	28.09.2025 0 28.09.2025	12.10.2025 14 12.10.2025	26.10.2025 14 26.10.2025	02.11.2025 7 02.11.2025	09.11.2025 7 09.11.2025	23.11.2025 14 23.11.2025	56 56 56	21.02.2026 90 21.02.2026
HED/GOB/Noa/25-26/18	Repair, Maintenance works of Ramganj Upazila Health Complex at Ramganj Upazila in Laxmipur District.	Nos	1	LTM (NCT)	AO	GOB	13.50	Planned Dates Planned Days Actual Dates	N/A 0 0	28.09.2025 0 28.09.2025	12.10.2025 14 12.10.2025	26.10.2025 14 26.10.2025	02.11.2025 7 02.11.2025	09.11.2025 7 09.11.2025	23.11.2025 14 23.11.2025	56 56 56	21.03.2026 120 21.03.2026
HED/GOB/Noa/25-26/19	Repair, Maintenance works of 3rd & 4th Class (staff) Quarter of Kamalnagar Upazila Health Complex at Kamalnagar Upazila in Laxmipur District.	Nos	1	LTM (NCT)	AO	GOB	14.50	Planned Dates Planned Days Actual Dates	N/A 0 0	28.09.2025 0 28.09.2025	12.10.2025 14 12.10.2025	26.10.2025 14 26.10.2025	02.11.2025 7 02.11.2025	09.11.2025 7 09.11.2025	23.11.2025 14 23.11.2025	56 56 56	21.03.2026 120 21.03.2026
HED/GOB/Noa/25-26/20	Repair, Maintenance works of 3rd Class (staff) Quarter of Ramgati Upazila Health Complex at Ramgati Upazila in Laxmipur District.	Nos	1	LTM (NCT)	AO	GOB	13.50	Planned Dates Planned Days Actual Dates	N/A 0 0	28.09.2025 0 28.09.2025	12.10.2025 14 12.10.2025	26.10.2025 14 26.10.2025	02.11.2025 7 02.11.2025	09.11.2025 7 09.11.2025	23.11.2025 14 23.11.2025	56 56 56	21.03.2026 120 21.03.2026

*[Signature]*  
27.07.2025

*[Signature]*  
27.07.2025

২৭.০৭.২০২৫  
২৭.০৭.২০২৫  
২৭.০৭.২০২৫

২৭.০৭.২০২৫  
২৭.০৭.২০২৫  
২৭.০৭.২০২৫

*[Signature]*

২৭.০৭.২০২৫  
২৭.০৭.২০২৫  
২৭.০৭.২০২৫

*[Signature]*  
27.07.2025

২৭.০৭.২০২৫  
২৭.০৭.২০২৫  
২৭.০৭.২০২৫

২৭.০৭.২০২৫  
২৭.০৭.২০২৫  
২৭.০৭.২০২৫


২৭.০৭.২০২৫  
২৭.০৭.২০২৫  
২৭.০৭.২০২৫


২৭.০৭.২০২৫  
২৭.০৭.২০২৫  
২৭.০৭.২০২৫


২৭.০৭.২০২৫  
২৭.০৭.২০২৫  
২৭.০৭.২০২৫


২৭.০৭.২০২৫  
২৭.০৭.২০২৫  
২৭.০৭.২০২৫


Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac TL	Time Code for process	Advertise Prequel (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/GOB/Now/25-26/21	Repair, Maintenance works of Doctors Quarter ( 2 Storied 4 Unit) of Rajpur Upazila Health Complex at Rajpur Upazila in Laxmipur District.	Nos	1	LTM (NCT)	AO	GOB	12.50	Planned Dates Actual Dates	N/A	28.09.2025 0	12.10.2025 14	26.10.2025 14	02.11.2025 7	09.11.2025 7	23.11.2025 14	56	21.03.2026 120
HED/GOB/Now/25-26/22	Repair, Maintenance works of 4th Class(staff) Quarter of Rajpur Upazila Health Complex at Rajpur Upazila in Laxmipur District.	Nos	1	LTM (NCT)	AO	GOB	10.00	Planned Dates Actual Dates	N/A	28.09.2025 0	12.10.2025 14	26.10.2025 14	02.11.2025 7	09.11.2025 7	23.11.2025 14	56	21.02.2026 90
HED/GOB/Now/25-26/23	Repair, Maintenance works of Uttar Char Lawrence Community Clinic & Sekander Sarder Community Clinic at Kamalnagar Upazila in Laxmipur District.	Nos	1	LTM (NCT)	AO	GOB	8.00	Planned Dates Actual Dates	N/A	05.10.2025 0	19.10.2025 14	02.11.2025 14	09.11.2025 7	16.11.2025 7	30.11.2025 14	56	28.02.2026 90
HED/GOB/Now/25-26/24	Repair, Maintenance works of Sunamganj Community Clinic & Uttar Char Mohona Community Clinic at Rajpur Upazila in Laxmipur District.	Nos	1	LTM (NCT)	AO	GOB	8.00	Planned Dates Actual Dates	N/A	05.10.2025 0	19.10.2025 14	02.11.2025 14	09.11.2025 7	16.11.2025 7	30.11.2025 14	56	28.02.2026 90
HED/GOB/Now/25-26/25	Repair, Maintenance & Renovation Works of Kalidoh Union Sub-center (2-Store) at Sadar Upazila in Feni District.	Nos	1	LTM (NCT)	AO	GOB	16.90	Planned Dates Actual Dates	N/A	05.10.2025 0	19.10.2025 14	02.11.2025 14	09.11.2025 7	16.11.2025 7	30.11.2025 14	56	28.03.2026 120
HED/GOB/Now/25-26/26	Repair, Maintenance & Renovation Works of HED Bhaban in Feni District.	Nos	1	LTM (NCT)	AO	GOB	11.20	Planned Dates Actual Dates	N/A	05.10.2025 0	19.10.2025 14	02.11.2025 14	09.11.2025 7	16.11.2025 7	30.11.2025 14	56	28.03.2026 120
HED/GOB/Now/25-26/27	Repair, Maintenance & Renovation Works of Daganbhuiya OPD Building at Daganbhuiya UzHC in Feni District.	Nos	1	LTM (NCT)	AO	GOB	13.78	Planned Dates Actual Dates	N/A	05.10.2025 0	19.10.2025 14	02.11.2025 14	09.11.2025 7	16.11.2025 7	30.11.2025 14	56	28.03.2026 120
HED/GOB/Now/25-26/28	Repair, Maintenance & Renovation Works of Emergency & Gynecology Ward and Supplying & Installation of IPS for Old Hospital Building at Fulgazi Upazila Health Complex in Feni District.	Nos	1	LTM (NCT)	AO	GOB	15.70	Planned Dates Actual Dates	N/A	05.10.2025 0	19.10.2025 14	02.11.2025 14	09.11.2025 7	16.11.2025 7	30.11.2025 14	56	28.03.2026 120
HED/GOB/Now/25-26/29	Repair, Maintenance & Renovation Works of Class III Quarter(3 storied 6 Units) at Sonagazi UzHC in Feni District.	Nos	1	LTM (NCT)	AO	GOB	14.80	Planned Dates Actual Dates	N/A	05.10.2025 0	19.10.2025 14	02.11.2025 14	09.11.2025 7	16.11.2025 7	30.11.2025 14	56	28.03.2026 120
HED/GOB/Now/25-26/30	Repair, Maintenance & Renovation Works of Doctors Quarter(4 storied 8 Units) at Chhaganaiya UzHC in Feni District.	Nos	1	LTM (NCT)	AO	GOB	14.12	Planned Dates Actual Dates	N/A	05.10.2025 0	19.10.2025 14	02.11.2025 14	09.11.2025 7	16.11.2025 7	30.11.2025 14	56	28.03.2026 120
HED/GOB/Now/25-26/31	Repair, Maintenance & Renovation Works of Old Hospital Building (Back Part) & Exterior Paint works of OPD Building at Parshuram Upazila Health Complex in Feni District.	Nos	1	LTM (NCT)	AO	GOB	9.50	Planned Dates Actual Dates	N/A	05.10.2025 0	19.10.2025 14	02.11.2025 14	09.11.2025 7	16.11.2025 7	30.11.2025 14	56	28.02.2026 90
<b>Total Value of Works Procurement (In lac)</b>																	
<b>319.00</b>																	


  
**27.07.2025**
  
 উপ-সহকারী প্রকৌশলী (ভিত্তি)
   
 বাহা প্রকৌশল অফিস (এইচইডি)
   
 নোয়াখালী বিভাগ, কোম্পানী


  
**27.07.2025**
  
 এটিমের
   
 বাহা প্রকৌশল অফিস (এইচইডি)
   
 নোয়াখালী বিভাগ


  
**27.07.2025**
  
 প্রকৌশল অফিস (এইচইডি)
   
 নোয়াখালী বিভাগ, কোম্পানী


  
**27.07.2025**
  
 প্রকৌশল অফিস (এইচইডি)
   
 নোয়াখালী বিভাগ, কোম্পানী


  
**27.07.2025**
  
 প্রকৌশল অফিস (এইচইডি)
   
 নোয়াখালী বিভাগ, কোম্পানী

**Annual Procurement Plan (Works)**

FY: (2025-2026)

Budget : Revenue

**Ministry/Division : Ministry of Health & Family Welfare/Health Service Division**  
**Agency : Health Engineering Department.**

**Procuring Entity Name & Code : Executive Engineer, HED, Noakhali Division.**

Health Service Division (Day to Day)

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Extd. Cost in lac Tk.	Time Code for process	Advertise Prequal (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/GOB/Noa/D TD/25-26/QT-01	Emergency Repair & Maintenance Works of Submersible Pump Set at Sonagazi Upazila Health Complex(UzHC) in Feni District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	0.45	Planned Dates	NA	10.08.2025	11.08.2025	18.08.2025	25.08.2025	01.09.2025	08.09.2025	31	18.09.2025
HED/GOB/Noa/D TD/25-26/QT-02	Emergency Repair, Maintenance and Servicing of Existing 100KVA Transformer and Replace of M.S Pole, Dropout Fuse & Lightning Arrester for Chakhlai Upazila Health Complex(UzHC) in Noakhali District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	3.84	Planned Dates	NA	10.08.2025	11.08.2025	18.08.2025	25.08.2025	01.09.2025	08.09.2025	31	18.09.2025
HED/GOB/Noa/D TD/25-26/QT-03	Emergency Repair & Maintenance of Internal Electrical Works at Fulgazi Upazila Health Complex(UzHC) in Feni District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	5.00	Planned Dates	NA	20.08.2025	22.08.2025	29.08.2025	05.09.2025	12.09.2025	19.09.2025	31	29.09.2025
HED/GOB/Noa/D TD/25-26/QT-04	Emergency Repair & Maintenance of Sanitary and Electrical Works at Kabirhat Upazila Health Complex(UzHC) in Noakhali District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	4.50	Planned Dates	NA	20.08.2025	22.08.2025	29.08.2025	05.09.2025	12.09.2025	19.09.2025	31	29.09.2025
HED/GOB/Noa/D TD/25-26/QT-05	Emergency Repair & Maintenance of Sanitary and Electrical Works at Companiganj Upazila Health Complex(UzHC) in Noakhali District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	4.00	Planned Dates	NA	20.08.2025	22.08.2025	29.08.2025	05.09.2025	12.09.2025	19.09.2025	31	29.09.2025
HED/GOB/Noa/D TD/25-26/QT-06	Emergency Repair & Maintenance of Electrical Works at Senbag Upazila Health Complex(UzHC) in Noakhali District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	4.00	Planned Dates	NA	01.09.2025	03.09.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	31	11.10.2025
HED/GOB/Noa/D TD/25-26/QT-07	Emergency Repair & Maintenance Works of External Electrical Works at Beguniganj Upazila Health Complex(UzHC) in Noakhali District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	4.00	Planned Dates	NA	01.09.2025	03.09.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	31	11.10.2025
HED/GOB/Noa/D TD/25-26/QT-08	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at Hatiya Upazila Health Complex(UzHC) in Noakhali District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	5.00	Planned Dates	NA	01.09.2025	03.09.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	31	11.10.2025

**27.07.2025**  
 আলী  
 উপ-সহকারী প্রকৌশলী (ডেপুটি)  
 স্বাস্থ্য ও কৌশল অধিদপ্তর (এইচইডি)  
 নোয়াখালী বিভাগ, নোয়াখালী।

**27.07.2025**  
 সফর  
 প্রকৌশল অধিদপ্তর (এইচইডি)  
 নোয়াখালী বিভাগ।

**27.07.2024**  
 প্রকৌশল অধিদপ্তর (এইচইডি)  
 নোয়াখালী বিভাগ, নোয়াখালী।

**27.07.2024**  
 প্রকৌশল অধিদপ্তর (এইচইডি)  
 নোয়াখালী বিভাগ, নোয়াখালী।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Procured (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Completion of Contract	Time for Completion of Contract
1	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at Subarnachar Upazila Health Complex(UzHC) in Noakhali District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	5.00	Planned Dates Planned Days Actual Dates	NA 0 0	01.09.2025	03.09.2025	10.09.2025	17.09.2025	24.09.2025	01.10.2025	31	11.10.2025
	Emergency Repair & Maintenance of Sanitary and Electrical Works at Sonaimuri Upazila Health Complex(UzHC) in Noakhali District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	4.00	Planned Dates Planned Days Actual Dates	NA 0 0	10.09.2025	12.09.2025	19.09.2025	26.09.2025	03.10.2025	10.10.2025	31	20.10.2025
	Emergency Repair & Maintenance of Sanitary and Electrical Works at Chaikhil Upazila Health Complex(UzHC) in Noakhali District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	3.00	Planned Dates Planned Days Actual Dates	NA 0 0	10.09.2025	12.09.2025	19.09.2025	26.09.2025	03.10.2025	10.10.2025	31	20.10.2025
	Emergency Repair & Maintenance of Sanitary and Electrical Works at Kamalnagar Upazila Health Complex(UzHC) in Laxmipur District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	4.50	Planned Dates Planned Days Actual Dates	NA 0 0	10.09.2025	12.09.2025	19.09.2025	26.09.2025	03.10.2025	10.10.2025	31	20.10.2025
	Emergency Repair & Maintenance of Sanitary and Electrical Works at Ramgati Upazila Health Complex(UzHC) in Laxmipur District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	4.50	Planned Dates Planned Days Actual Dates	NA 0 0	10.09.2025	12.09.2025	19.09.2025	26.09.2025	03.10.2025	10.10.2025	31	20.10.2025
	Emergency Repair & Maintenance of Sanitary and Electrical Works at Rajpur Upazila Health Complex(UzHC) in Laxmipur District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	4.00	Planned Dates Planned Days Actual Dates	NA 0 0	21.09.2025	23.09.2025	30.09.2025	07.10.2025	14.10.2025	21.10.2025	31	31.10.2025
	Emergency Repair & Maintenance of Sanitary and Electrical Works at Ramgati Upazila Health Complex(UzHC) in Laxmipur District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	4.00	Planned Dates Planned Days Actual Dates	NA 0 0	21.09.2025	23.09.2025	30.09.2025	07.10.2025	14.10.2025	21.10.2025	31	31.10.2025
	Emergency Repair & Maintenance of Sanitary and Electrical Works at Sonagazi Upazila Health Complex(UzHC) in Feni District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	4.50	Planned Dates Planned Days Actual Dates	NA 0 0	14.10.2025	16.10.2025	23.10.2025	30.11.2025	07.11.2025	14.11.2025	31	24.11.2025
	Emergency Repair & Maintenance of Sanitary and Electrical Works at Parshuram Upazila Health Complex(UzHC) in Feni District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	3.50	Planned Dates Planned Days Actual Dates	NA 0 0	14.10.2025	16.10.2025	23.10.2025	30.11.2025	07.11.2025	14.11.2025	31	24.11.2025
	Emergency Repair & Maintenance of Sanitary and Electrical Works at Chhaganaya Upazila Health Complex(UzHC) in Feni District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	4.50	Planned Dates Planned Days Actual Dates	NA 0 0	14.10.2025	16.10.2025	23.10.2025	30.11.2025	07.11.2025	14.11.2025	31	24.11.2025

AO  
29.09.2026

আইসিও  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (প্রকৌশল)  
স্বাস্থ্য প্রকৌশল বিভাগ।

মোঃ ফিরোজ উদ্দিন  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (প্রকৌশল)  
স্বাস্থ্য প্রকৌশল বিভাগ (এইচইডি)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
স্বাস্থ্য প্রকৌশল বিভাগ, সোমবাণী

27.07.2025  
প্রকৌশল রিজিয়া সুলতানা  
তত্ত্বাবধায়ক প্রকৌশলী (স.স.)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
সার্কেন-২, চট্টগ্রাম।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for process	Advertise Prequet (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/GOB/Noa/D TD/25-26/QT-19	Emergency Repair & Maintenance of Sanitary and Electrical Works at Daganbhuvan Upazila Health Complex(UzHC) in Feni District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	4.50	Planned Dates	NA	20.12.2025	22.12.2025	29.12.2025	05.01.2026	12.01.2026	19.01.2026		29.01.2026
HED/GOB/Noa/D TD/25-26/QT-20	Emergency Repair & Maintenance of Sanitary and External Electrical Works of 20 Bed Hospital at kabirhat Upazila in Noakhali District	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	3.00	Planned Dates Actual Dates	NA	20.12.2025	22.12.2025	29.12.2025	05.01.2026	12.01.2026	19.01.2026	7	29.01.2026
HED/GOB/Noa/D TD/25-26/QT-21	Emergency Repair & Maintenance of Internal Electrical Works of Bhasan Char 20 Bed Hospital at Hatiya Upazila in Noakhali District	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	3.00	Planned Dates Actual Dates	NA	20.01.2026	22.01.2026	29.01.2026	05.02.2026	12.02.2026	19.02.2026	7	29.02.2026
HED/GOB/Noa/D TD/25-26/QT-22	Emergency Repair & Maintenance of Sanitary and Electrical Works at Civil Surgeon Bangle at Sadar Upazila in Noakhali District	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	3.50	Planned Dates Actual Dates	NA	07.02.2026	09.02.2026	16.02.2026	23.02.2026	02.03.2026	09.03.2026	7	19.03.2026
HED/GOB/Noa/D TD/25-26/QT-23	Emergency Repair & Maintenance of Sanitary and Electrical Works at Civil Surgeon Office Bhaban at Sadar Upazila in Noakhali District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	4.00	Planned Dates Actual Dates	NA	07.02.2026	09.02.2026	16.02.2026	23.02.2026	02.03.2026	09.03.2026	7	19.03.2026
HED/GOB/Noa/D TD/25-26/QT-24	Emergency Repair & Maintenance of Sanitary and Electrical Works at EPI Bhaban at Sadar Upazila in Noakhali District.	Nos	1	LTM/OTM /RFQ/ (NCT)	AO	GOB	3.00	Planned Dates Actual Dates	NA	07.02.2026	09.02.2026	16.02.2026	23.02.2026	02.03.2026	09.03.2026	7	19.03.2026
<b>Total Value of Works Procurement (In lac)</b>							<b>93.29</b>										

*Handwritten signature*  
27.07.2025

২৭.৭.২৫  
মোঃ ফিরোজ উদ্দিন  
নির্বাহী প্রকৌশলী (চলার)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
নোয়াখালী বিভাগ, নোয়াখালী

*Handwritten signature*  
27.07.2025  
প্রকৌঃ সিজিয়া সুন্দতানা  
তত্ত্বাবধায়ক প্রকৌশলী (চ.ন.)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
সেক্টর-২, চট্টগ্রাম।

*Handwritten signature*  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
নোয়াখালী বিভাগ।

*Handwritten signature*  
27.07.2025  
উপ-প্রকৌশলী প্রকৌশলী (চলার)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
নোয়াখালী বিভাগ, নোয়াখালী।