

10

**ANNUAL PROCUREMENT PLAN (APP)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Services Division  
 Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Dhaka City Division.

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lack Tk.	Time Code for process.	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1																17	18
HED/D/C/D/GOB- HS/2024-2025/01	Repair, Renovation & Maintenance Works of Civil Sanitary & Electrical at Hospital Building in Kamrangchar 31 Bed Hospital, Kamrangchar, Dhaka	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	25.00	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Jun-2025
HED/D/C/D/GOB- HS/2024-2025/02	Repair & Maintenance of Electrical Works on Different Floor (ie. Strengthening & replacement of existing damaged electric line from substation to SDB at different floor) in Dhaka Dental College Hospital, Mirpur-14, Dhaka	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	20.00	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Jun-2025
HED/D/C/D/GOB- HS/2024-2025/03	Repair, Maintenance Works of Civil Sanitary & Electrical at Ground, Third, Fourth & Seventh Floor in DGEDA, Mohakhali, Dhaka	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	20.00	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Jun-2025
HED/D/C/D/GOB- HS/2024-2025/04	Repair, Maintenance & Servicing of 1000 Kgs (Two) Nos Lift at DGEDA, Mohakhali, Dhaka	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	6.00	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Mar-2025
HED/D/C/D/GOB- HS/2024-2025/05	Repair, Maintenance & Servicing of 800KVA Sub-Station at DGEDA, Mohakhali, Dhaka	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	4.00	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Mar-2025
HED/D/C/D/GOB- HS/2024-2025/06	Repair, Maintenance Works of Civil, Sanitary & Electrical at Administrative Wing in IPH, Mohakhali, Dhaka	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	12.00	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-May-2025
HED/D/C/D/GOB- HS/2024-2025/07	Repair, Maintenance and Servicing Works of Existing Air-Color (AC) at HED, Head Office (Ground floor, 2nd floor & 3rd floor) in 105-106, Motijheel C/A, Dhaka	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	5.00	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Mar-2025
HED/D/C/D/GOB- HS/2024-2025/08	Repair, Maintenance, Servicing and Operating Change of Lift at HED, Head Office in 105-106, Motijheel C/A, Dhaka-1000.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	5.00	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Mar-2025
HED/D/C/D/GOB- HS/2024-2025/09	Repair, Maintenance of Civil, Sanitary and Internal Electrical Works at HED, Head Office (Ground floor) in 105-106, Motijheel C/A, Dhaka-1000.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	5.68	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Mar-2025
HED/D/C/D/GOB- HS/2024-2025/10	Repair, Renovation & Maintenance of Civil Works (Painting, Door & Window Repair, Aluminium Partition Works) at OPD Building (Ground & 1st Floor) in Sir Salmullah Medical College & Milford Hospital, Milford, Dhaka	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	15.00	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-May-2025

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

**Wd. Raitem Ali**  
 Estimator (Civil)  
 Health Engineering Department (HED)  
 Dhaka City Division

**স্বাক্ষরিত**  
 স্বাক্ষরিত  
 স্বাক্ষরিত

**Engr. Md. Mohosin**  
 Executive Engineer  
 Health Engineering Department  
 Dhaka City Division

**অধ্যক্ষ**  
 অধ্যক্ষ



Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lack Tk	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2																
HED/D/CD/HS/2024-2025/22	Repair & Maintenance Works of Civil, Sanitary & Electrical at Store in CMSD, Tejgaon, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	20.00	Planned Dates	10	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Jan-2025
HED/D/CD/HS/2024-2025/23	Repair, Maintenance & Servicing Works of 01 (One) Nos 1000 KVA Sub-Station at CMSD, Tejgaon, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	3.00	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Mar-2025
HED/D/CD/HS/2024-2025/24	Repair, Maintenance & Servicing Works of 01 (One) Nos 500 KVA (Old) Generator at CMSD, Tejgaon, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	3.00	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Mar-2025
HED/D/CD/HS/2024-2025/25	Repair, Maintenance & Servicing Works of 01 (One) Nos 500 KVA (New) Generator at CMSD, Tejgaon, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	3.00	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Mar-2025
HED/D/CD/HS/2024-2025/26	Repair, Maintenance & Servicing Works of Sub-Station at OPD Building in Sir Salmullah Medical College & Mifrod Hospital, Mifrod, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	10.00	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Apr-2025
HED/D/CD/HS/2024-2025/27	Repair, Renovation & Maintenance of Sverage Line, Drain Approve Works at OPD Building in Sir Salmullah Medical College & Mifrod Hospital, Mifrod, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	6.00	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Mar-2025
HED/D/CD/HS/2024-2025/28	Serviceing, Maintenance with Spare Parts and Operation with Lift Operator of Doctor's Lift No-01 at OPD Building in Sir Salmullah Medical College and Mifrod Hospital, Mifrod, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	5.00	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Mar-2025
HED/D/CD/HS/2024-2025/29	Serviceing, Maintenance with Spare Parts and Operation with Lift Operator of Doctor's Lift No-02 at OPD Building in Sir Salmullah Medical College and Mifrod Hospital, Mifrod, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	5.00	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Mar-2025
HED/D/CD/HS/2024-2025/30	Repair, Maintenance of Civil, Sanitary and Internal Electrical Works at HED, Head Office (2nd floor) in 105-106, Motijheel C/A, Dhaka-1000.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	5.95	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Mar-2025
HED/D/CD/HS/2024-2025/31	Repair, Maintenance of Civil, Sanitary and Internal Electrical Works at HED, Head Office (3rd floor) in 105-106, Motijheel C/A, Dhaka-1000.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	5.80	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Mar-2025
HED/D/CD/HS/2024-2025/32	Repair, Maintenance and Servicing Works of Generator including Supply of Generator Oil at HED, Head Office in 105-106, Motijheel C/A, Dhaka-1000.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	5.00	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Mar-2025
HED/D/CD/HS/2024-2025/33	Repair, Maintenance and Servicing Works of Sub-Station at HED, Head Office in 105-106, Motijheel C/A, Dhaka-1000.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	3.50	Planned Dates	0	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	70	12-Mar-2025

*Signature*

**Md. Ratem Ali**  
Estimator (Civil)  
Health Engineering Department (HED)  
Dhaka City Division

*Signature*

**Engr. Md. Mohosin**  
Executive Engineer  
Health Engineering Department  
Dhaka City Division

*Signature*

**Engr. Md. Mohosin**  
Executive Engineer  
Health Engineering Department  
Dhaka City Division

*Signature*

**Engr. Md. Mohosin**  
Executive Engineer  
Health Engineering Department  
Dhaka City Division

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lakh Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/D/CD/GOB- HS/2024-2025/44	Repair, Maintenance and Servicing of Existing Air-Cooler Works of Office of Divisional Director (Health), Dhaka Division Office at 3rd Floor East Side in 105-106, Motilal C/A, Dhaka-1000.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	3.00	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	17	18
HED/D/CD/GOB- HS/2024-2025/34	Repair, Renovation & Maintenance of Civil Sanitary & Internal Electrical Works at Civil Surgeon Office, Azampur, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	8.00	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	28	30
HED/D/CD/GOB- HS/2024-2025/35	Repair & Maintenance Works of Civil, Sanitary & Electrical Works at 3rd Floor in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	12.00	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	28	90
HED/D/CD/GOB- HS/2024-2025/36	Repair, Maintenance & Servicing Works of Air-Conditioner at CMSD, Tejgaon, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	3.00	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	28	30
HED/D/CD/GOB- HS/2024-2025/37	Repair, Maintenance & Servicing Works of 04 (Four) Nos Centrifugal Pump Motor Set at CMSD, Tejgaon, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	6.00	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	28	30
HED/D/CD/GOB- HS/2024-2025/38	Repair, Maintenance & Servicing Works of Central Air-Conditioning System with Cold Room at Old Store in CMSD, Tejgaon, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	5.00	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	28	30
HED/D/CD/GOB- HS/2024-2025/40	Repair, Maintenance & Servicing Works of Central Air-Conditioning System with Cold Room at 5-Stored New Building in CMSD, Tejgaon, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	5.00	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	28	30
HED/D/CD/GOB- HS/2024-2025/41	Repair, Maintenance & Servicing of 2 X 300KVA & 1 X 200KVA Generator at DGDA, Mohakhali, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	5.00	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	28	30
HED/D/CD/GOB- HS/2024-2025/42	Repair, Maintenance and Servicing of Existing Air-Cooler Work at DGDA, Mohakhali, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	4.00	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	28	30
HED/D/CD/GOB- HS/2024-2025/43	Repair, Maintenance and Renovation Works of Lift Control Panel, Car Ceiling and Floor including Spare Parts and Operation with Skilled Lift Operator of BED Lift at OPD Building in Sir Salmullah Medical College and Mirford Hospital, Mirford, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	10.50	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	28	60
HED/D/CD/GOB- HS/2024-2025/44	Repair, Maintenance Works of Civil, Sanitary & Electrical at Re-Agent Production Unit in IPH, Mohakhali, Dhaka.	Nos	01	LTM/OTM National	SE (HED, Circle-1)	GOB	5.00	Planned Dates	-	4-Dec-2024	18-Dec-2024	1-Jan-2025	8-Jan-2025	15-Jan-2025	12-Feb-2025	28	30

*[Signature]*

**Md. Raem Ali**  
Estimator (Civil)  
Health Engineering Department (HED)  
Dhaka City Division

*[Signature]*

(বোর্ডিং আকারে)  
স্বাক্ষরিত করবেন  
স্বাক্ষরিত করবেন  
স্বাক্ষরিত করবেন

*[Signature]*

**Engr. Md. Mohosin**  
Executive Engineer  
Health Engineering Department  
Dhaka City Division

*[Signature]*

তত্ত্বাবধায়ক স্বাক্ষর  
এইচইডি, শাকিলা-১, ঢাকা



**ANNUAL PROCUREMENT PLAN (DAY TO DAY, 2024-2025).**

Ministry/Division : Ministry of Health & Family Welfare/Health Services Division.  
 Agency : Health Engineering Department (HED).

Budget : Revenue

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lack Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2																
HED/D/CD/Day/HS/2024-2025/01	Emergency Repair and Maintenance works of Civil (Painting, Door & Window repair), Sanitary and Internal Electrical works for OPD building at Sir Salmullah Medical College & Mirford Hospital, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.76	Planned Dates	0	3-Dec-2024	17-Dec-2024	31-Dec-2024	7-Jan-2025	14-Jan-2025	11-Feb-2025	70	13-Mar-2025
HED/D/CD/Day/HS/2024-2025/02	Emergency Repair, Renovation & maintenance of Sanitary and Internal Electrical Works Intern Doctor's Hostel at Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.97	Planned Dates	0	3-Dec-2024	17-Dec-2024	31-Dec-2024	7-Jan-2025	14-Jan-2025	11-Feb-2025	70	13-Mar-2025
HED/D/CD/Day/HS/2024-2025/03	Emergency Repair, Renovation & maintenance works of Parking Area (Pavement Tiles), Roof Cleaning, Water Supplying work with WASA water Tanker and Sanitary and Internal Electrical works at HED Bhabon, 105-106, Motijheel C/A, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.49	Planned Dates	0	3-Dec-2024	17-Dec-2024	31-Dec-2024	7-Jan-2025	14-Jan-2025	11-Feb-2025	70	13-Mar-2025
HED/D/CD/Day/HS/2024-2025/04	Emergency Repair and Maintenance works of Civil (Painting, OT Screen, OI Shelf and necessary Electrical Works for RS OT Room (Ground Floor) of OPD building at Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.76	Planned Dates	0	3-Dec-2024	17-Dec-2024	31-Dec-2024	7-Jan-2025	14-Jan-2025	11-Feb-2025	70	13-Mar-2025
HED/D/CD/Day/HS/2024-2025/05	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical (October to December) at National Institute of Burn & Plastic Surgery, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.75	Planned Dates	0	3-Dec-2024	17-Dec-2024	31-Dec-2024	7-Jan-2025	14-Jan-2025	11-Feb-2025	70	13-Mar-2025
HED/D/CD/Day/HS/2024-2025/06	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical (January to March) at National Institute of Burn & Plastic Surgery, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.25	Planned Dates	0	3-Dec-2024	17-Dec-2024	31-Dec-2024	7-Jan-2025	14-Jan-2025	11-Feb-2025	70	13-Mar-2025
HED/D/CD/Day/HS/2024-2025/07	Emergency Repair, Maintenance & Servicing Works of 3X1000 KVA & 1X800 KVA Generator at National Institute of Burn & Plastic Surgery, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	6.00	Planned Dates	0	3-Dec-2024	17-Dec-2024	31-Dec-2024	7-Jan-2025	14-Jan-2025	11-Feb-2025	70	13-Mar-2025
HED/D/CD/Day/HS/2024-2025/08	Emergency Repair & Maintenance Works of Laundry Plant at National Institute of Burn & Plastic Surgery, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.50	Planned Dates	0	3-Dec-2024	17-Dec-2024	31-Dec-2024	7-Jan-2025	14-Jan-2025	11-Feb-2025	70	13-Mar-2025
HED/D/CD/Day/HS/2024-2025/09	Emergency Repair & Maintenance Works of Escalator at National Institute of Burn & Plastic Surgery, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.95	Planned Dates	0	3-Dec-2024	17-Dec-2024	31-Dec-2024	7-Jan-2025	14-Jan-2025	11-Feb-2025	70	13-Mar-2025

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

**Md. Ratem Ali**  
 Estimator (Civil)  
 Health Engineering Department (HED)  
 Dhaka City Division

(স্বাক্ষরিত) **সহকারী প্রকৌশলী (সিভিল)**  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইসিডি)  
 ঢাকা সিটি বিভাগ।

**Engr. Md. Wahosin**  
 Executive Engineer  
 Health Engineering Department  
 Dhaka City Division

*[Signature]*

৩০

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lack Tk	Time Code for Process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Emergency rope change of lift at National Institute of Burn & Plastic Surgery, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.90	Planned Dates	0	3-Dec-2024	17-Dec-2024	31-Dec-2024	7-Jan-2025	14-Jan-2025	11-Feb-2025	17	18
2	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical (July to October) at Health Bhaban, DGHS (New office), Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.00	Planned Dates	0	2-Jan-2025	16-Jan-2025	30-Jan-2025	6-Feb-2025	13-Feb-2025	13-Mar-2025	70	30
3	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical (November to February) at Health Bhaban, DGHS (New office), Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.00	Planned Dates	0	2-Jan-2025	16-Jan-2025	30-Jan-2025	6-Feb-2025	13-Feb-2025	13-Mar-2025	70	30
4	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical (March to June) at Health Bhaban, DGHS (New office), Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.00	Planned Dates	0	2-Jan-2025	16-Jan-2025	30-Jan-2025	6-Feb-2025	13-Feb-2025	13-Mar-2025	70	30
5	Emergency Repair, maintenance & servicing Works of 1000kg Panaroma Lift at Health Bhaban, DGHS (New office), Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.75	Planned Dates	0	2-Jan-2025	16-Jan-2025	30-Jan-2025	6-Feb-2025	13-Feb-2025	13-Mar-2025	70	30
6	Emergency Repair, Maintenance & Servicing Works of 2 (two) Nos lift at DGHS (Old Office), Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	6.00	Planned Dates	0	2-Jan-2025	16-Jan-2025	30-Jan-2025	6-Feb-2025	13-Feb-2025	13-Mar-2025	70	30
7	Emergency Repair, Maintenance of Civil & Sanitary Works at Dhaka Dental College Hospital, Mirpur, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.99	Planned Dates	0	2-Jan-2025	16-Jan-2025	30-Jan-2025	6-Feb-2025	13-Feb-2025	13-Mar-2025	70	30
Total Value of Works Procurement=							82.07	Planned Days	0	0	14	14	07	07	28		30

**Md. Ratem Ali**  
 Estimator (Civil)  
 Health Engineering Department (HED)  
 Dhaka City Division

(স্বাক্ষরিত) **রতম আলী**  
 স্বাক্ষরিত কর্মকর্তা (সিভিল)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইসি)  
 ঢাকা সিটি বিভাগ।

**Engr. Md. Mohosin**  
 Executive Engineer  
 Health Engineering Department  
 Dhaka City Division

**A Approved**  
 স্বাক্ষরিত কর্মকর্তা  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 ঢাকা সিটি বিভাগ।

**ANNUAL PROCUREMENT PLAN (DAY TO DAY, 2024-2025)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Medical Education & Family Welfare Division.  
Agency : Health Engineering Department (HED).

Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Dhaka City Division.

Package No	Description of Procurement Package <b>WORKS</b>	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lack Tk	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2																
HED/D/CD/Day/ME/2024-2025/01	Emergency Repair and Maintenance Works of Painting Works, Door & window repair, RC Pad on Roof and VASA Service Line Connection for Female Hostel of Nursing Institute at Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.00	Planned Dates	-	3-Feb-2025	17-Feb-2025	3-Mar-2025	10-Mar-2025	17-Mar-2025	14-Apr-2025	17	14-May-2025
HED/D/CD/Day/ME/2024-2025/02	Emergency Repair and Maintenance Works of Sanitary and water Supply line and Internal Electrical works for Female Hostel of Nursing Institute at Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.92	Planned Dates	-	3-Feb-2025	17-Feb-2025	3-Mar-2025	10-Mar-2025	17-Mar-2025	14-Apr-2025	70	14-May-2025
HED/D/CD/Day/ME/2024-2025/03	Emergency Repair, maintenance and Servicing works of Air Cooler (AC) at Divisional Director, Family Planning at Old Population Bhaban, Azampur, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.30	Planned Dates	-	3-Feb-2025	17-Feb-2025	3-Mar-2025	10-Mar-2025	17-Mar-2025	14-Apr-2025	70	14-May-2025
HED/D/CD/Day/ME/2024-2025/04	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical at DGMF, Mohakhali, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.35	Planned Dates	-	3-Feb-2025	17-Feb-2025	3-Mar-2025	10-Mar-2025	17-Mar-2025	14-Apr-2025	70	14-May-2025
HED/D/CD/Day/ME/2024-2025/05	Emergency Repair, Maintenance & Servicing Works of 300 KVA Generator at DGMF, Mohakhali, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.60	Planned Dates	-	3-Feb-2025	17-Feb-2025	3-Mar-2025	10-Mar-2025	17-Mar-2025	14-Apr-2025	70	14-May-2025
HED/D/CD/Day/ME/2024-2025/06	Emergency Repair Maintenance & Servicing of existing Pump, S.F.F. of new Submersible water Pump at Dhaka Dental College, Mirpur-14, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.71	Planned Dates	-	3-Feb-2025	17-Feb-2025	3-Mar-2025	10-Mar-2025	17-Mar-2025	14-Apr-2025	70	14-May-2025
HED/D/CD/Day/ME/2024-2025/07	Emergency Repair, Maintenance of Civil Works at Dhaka Dental College, Mirpur, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.35	Planned Dates	-	3-Feb-2025	17-Feb-2025	3-Mar-2025	10-Mar-2025	17-Mar-2025	14-Apr-2025	70	14-May-2025
HED/D/CD/Day/ME/2024-2025/08	Repair, maintenance & servicing work of Existing 01 (one) no Lift at Academic building of Dhaka Dental College, Mirpur-14 Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.96	Planned Dates	-	6-Mar-2025	20-Mar-2025	3-Apr-2025	10-Apr-2025	17-Apr-2025	17-May-2025	70	16-Jun-2025
HED/D/CD/Day/ME/2024-2025/09	Repair, maintenance & servicing work of Existing 01 (one) no Lift (North Side) at Ladies Hostel of Dhaka Dental College, Mirpur-14 Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.96	Planned Dates	-	6-Mar-2025	20-Mar-2025	3-Apr-2025	10-Apr-2025	17-Apr-2025	17-May-2025	70	16-Jun-2025

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

**Md. Ratem Ali**  
Estimator (Civil)  
Health Engineering Department (HED)  
Dhaka City Division


(স্বাক্ষরিত)  
স্বাক্ষরিত  
স্বাক্ষরিত  
স্বাক্ষরিত  
স্বাক্ষরিত


**Engr. Md. Mohosin**  
Executive Engineer  
Health Engineering Department  
Dhaka City Division


স্বাক্ষরিত  
স্বাক্ষরিত  
স্বাক্ষরিত  
স্বাক্ষরিত  
স্বাক্ষরিত

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lack Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	HEB/DCE/Day to Day/ME/2024-2025/10	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.96	Planned Dates	-	6-Mar-2025	20-Mar-2025	3-Apr-2025	10-Apr-2025	17-Apr-2025	17-May-2025	17	16-Jun-2025	
2	HEB/DCE/Day to Day/ME/2024-2025/11	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.94	Planned Dates	-	6-Mar-2025	20-Mar-2025	3-Apr-2025	10-Apr-2025	17-Apr-2025	17-May-2025	70	16-Jun-2025	
HEB/DCE/Day to Day/ME/2024-2025/12	Emergency Repair Maintenance of Civil, Sanitary, Electrical and AC Servicing Works at Mohamudpur Fertility Services & Training Centre (MFSTC) & 100 Bedded Mother & Child Health Hospital, Mohamudpur, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.80	Planned Dates	-	6-Mar-2025	20-Mar-2025	3-Apr-2025	10-Apr-2025	17-Apr-2025	17-May-2025	70	16-Jun-2025	
Total Value of Works Procurement =							47.85											
Grand Total =							129.92											

  
**Md. Ratem Ali**  
 Estimator (Civil)  
 Health Engineering Department (HED)  
 Dhaka City Division

  
 (স্বাক্ষরিত আক্রমণ)  
 স্বাক্ষরিত আক্রমণ (পরি)  
 স্বাক্ষরিত আক্রমণ (এইকটি)  
 গণনা সিটি বিভাগ।

  
**Engr. Md. Mohosir**  
 Executive Engineer  
 Health Engineering Department  
 Dhaka City Division

  
 Approved  
 ১৬ জুন ২০২৫  
 স্বাক্ষরিত আক্রমণ (এইকটি)  
 গণনা সিটি বিভাগ।