





Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
DIN/GOB/HSD/24-25/10	Repair, Maintenance & Renovation works of Floor Tiles, Toilet Tiles, Door & Window Repair, RC Pad, Plaster, Painting, Sanitary and Electrical Works in Munishgaon Union Sub-Center in Ranishankail Upazila Under Thakurgaon District.	No.	1	LTM	AO	GOB	9.720	Planned Dates Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-May-25 120	
DIN/GOB/HSD/24-25/11	Repair, Maintenance & Renovation works of Floor Tiles, Toilet Tiles, Door & Window Repair, RC Pad, Plaster, Painting, Sanitary and Electrical Works in Nurse Dormitory (3 Unit) in Baliadangi Upazila Health Complex Under Thakurgaon District.	No.	1	LTM	AO	GOB	9.500	Planned Dates Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-May-25 120	
DIN/GOB/HSD/24-25/12	Repair, Maintenance & Renovation works of Existing Drainage System in Aweai Upazila Health Complex Under Panchagath District.	No.	1	OTM	AO	GOB	14.540	Planned Dates Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-May-25 120	
DIN/GOB/HSD/24-25/13	Repair, Maintenance & Renovation works of Floor Tiles, Toilet Tiles, Door & Window Repair, RC Pad, Plaster, Painting, Sanitary and Electrical Works at Nurses Dormitory in Aweai Upazila Under Panchagath District.	No.	1	LTM	AO	GOB	9.000	Planned Dates Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-May-25 120	
DIN/GOB/HSD/24-25/14	Repair, Maintenance & Renovation works of Floor Tiles, Toilet Tiles, Door & Window Repair, RC Pad, Plaster, Painting, Sanitary and Electrical Works of (1) Fuktiban (2) Rowsonpur (3) Narayangoch and (4) Shibchandi) C.C union (5) Banglabandha (6) Tirmahat (C) Buraburi and (d) Devnagar) at Tetulia Upazila in Panchagath District.	No.	1	OTM	AO	GOB	19.800	Planned Dates Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150	
DIN/GOB/HSD/24-25/15	Repair, Maintenance & Renovation works of Floor Tiles, Toilet Tiles, Door & Window Repair, RC Pad, Plaster, Painting, Sanitary and Electrical Works of (1) Kazirhat (2) Ghotobor (3) Panimachpukuri and (4) Kleipara) C.C union (1) Omarkhana (2) Kamatkajodighi (3) Hafizabad and (4) Omarkhana) at Sedar Upazila in Panchagath District.	No.	1	OTM	AO	GOB	18.850	Planned Dates Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150	
AND SO ON																		
AND SO ON																		
Total Value of Works Procurement								217.430										


Mahfuzul Alam
 Executive Engineer (C.C)
 Health Engineering Department (HEED)
 Dinajpur Division, Dinajpur.


Md. Mominul Islam
 Estimator (Civil)
 Health Engineering Department
 Dinajpur Division


 17-10-2024
 (স্বাঃ সাহায্যে) (স্বাঃসহায়ত্রে)
 উপস্থাপক প্রকৌশল (স্বাঃসহায়ত্রে)
 বাহা প্রকৌশল কার্যালয় (স্বাঃসহায়ত্রে)
 সার্কো-৭, বগুড়া


 29/12/2024
 (স্বাঃ সাহায্যে) (স্বাঃসহায়ত্রে)
 উপস্থাপক প্রকৌশল (স্বাঃসহায়ত্রে)
 বাহা প্রকৌশল কার্যালয় (স্বাঃসহায়ত্রে)
 সার্কো-৭, বগুড়া

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Tender (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
DIN/GOB/ HSD/DID/2 4-25/13	Emergency Repair & Maintenance of Electrical Works at Outdoor and Operation Theatre of OPD building (Change of Underground cable) at Parbatipur Upazila Health Complex in Dinajpur District.	No.	1	RFQU	AO	GOB	2.000	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
DIN/GOB/ HSD/DID/2 4-25/14	Emergency Repair & Maintenance of Civil and Electrical Works at Ceradangi RD under Sadar Upazila in Dinajpur District.	No.	1	RFQU	AO	GOB	0.600	Planned Dates Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
DIN/GOB/ HSD/DID/2 4-25/15	Emergency Repair & Maintenance of Sanitary Works at Birol Upazila Health Complex in Dinajpur District.	No.	1	RFQU	AO	GOB	1.500	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
DIN/GOB/ HSD/DID/2 4-25/16	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at Pirganj Upazila Health Complex in Thakurgaon District.	No.	1	RFQU	AO	GOB	1.950	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
DIN/GOB/ HSD/DID/2 4-25/17	Emergency Repair & Maintenance of Sanitary & Plumbing Works at Balladangi Upazila Health Complex in Thakurgaon District.	No.	1	RFQU	AO	GOB	1.260	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
DIN/GOB/ HSD/DID/2 4-25/18	Emergency Supply & Installation of IPS at Ramisankail Upazila Health Complex in Thakurgaon District.	No.	1	RFQU	AO	GOB	0.710	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
DIN/GOB/ HSD/DID/2 4-25/19	Emergency Repair & Maintenance of Civil Works at Health Engineering Department (HED), Assistant Engineer Office in Thakurgaon District.	No.	1	RFQU	AO	GOB	2.720	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
DIN/GOB/ HSD/DID/2 4-25/20	Emergency Supply & Installation of Submersible Pump Motor Set at Fersadangi Community Clinic at sadar upazila in Thakurgaon District.	No.	1	RFQU	AO	GOB	0.710	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
DIN/GOB/ HSD/DID/2 4-25/21	Emergency Repair & Maintenance of Electrical Works at sadar UH&FPO Office in Thakurgaon District.	No.	1	RFQU	AO	GOB	0.850	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
DIN/GOB/ HSD/DID/2 4-25/22	Emergency Repair & Maintenance of Sanitary and Internal & External Electrical Works at Boda Upazila Health Complex in Panchaghar District.	No.	1	RFQU	AO	GOB	0.870	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
DIN/GOB/ HSD/DID/2 4-25/23	Emergency Repair & Maintenance of Sanitary and Internal & External Electrical Works at Boda Upazila Health Complex in Panchaghar District.	No.	1	RFQU	AO	GOB	0.750	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
DIN/GOB/ HSD/DID/2 4-25/24	Emergency Repair & Maintenance of Civil, Sanitary and Internal & External Electrical Works at Alwan Upazila Health Complex in Panchaghar District.	No.	1	RFQU	AO	GOB	2.880	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
DIN/GOB/ HSD/DID/2 4-25/25	Emergency Repair & Maintenance of Electrical Works & Supply Ceiling Fan at Telulia Upazila Health Complex in Panchaghar District.	No.	1	RFQU	AO	GOB	0.540	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7	
Total Value of Works Procurement							35.840	AND SO ON										

17.10.2024
(সি: সার্বজনীন জালার)
উপসহকারী প্রকৌশল (সিভিল)
স্বাস্থ্য প্রকৌশল বিভাগ (সিভিল)
দিনাজপুর বিভাগ (সিভিল)

29/12/2023
সি: নিমো প্রকৌশল
উপসহকারী প্রকৌশল (সিভিল)
স্বাস্থ্য প্রকৌশল বিভাগ (সিভিল)
দিনাজপুর বিভাগ (সিভিল)

29/12/2023
সি: নিমো প্রকৌশল
উপসহকারী প্রকৌশল (সিভিল)
স্বাস্থ্য প্রকৌশল বিভাগ (সিভিল)
দিনাজপুর বিভাগ (সিভিল)

Manfuzul Alam
Executive Engineer (C.C)
Health Engineering Department (HED)
Dinajpur Division, Dinajpur.

Md. Moinul Hossain
Estimator (Civil)
Health Engineering Department.
Dinajpur Division.

**Annual Procurement Plan
(2024-2025)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Medical Education & Family Welfare Division

Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : HED, Dinajpur Division, Dinajpur.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DIN/GOB/M E/24-25/01	Repair, Maintenance and Renovation Works of Khamarpara UH&FWC (Clinic & Quarter Building) at Khansama Upazila in Dinajpur District.	No.	1	OTM	AO	GOB	14.980	Planned Dates Planned Days Adjust Dates		5-Dec-24 0 0	19-Dec-24 14 0	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150
DIN/GOB/M E/24-25/02	Repair, Maintenance and Renovation Works of Ververy UH&FWC (Quarter Building) at Khansama Upazila in Dinajpur District.	No.	1	OTM	AO	GOB	11.980	Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150
DIN/GOB/M E/24-25/03	Repair, Maintenance and Renovation Works of Mostorapur UH&FWC (Clinic Building) at Parbatipur Upazila in Dinajpur District.	No.	1	OTM	AO	GOB	10.980	Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150
DIN/GOB/M E/24-25/04	Repair, Maintenance and Renovation Works of Horrampur UH&FWC (Clinic Building) at Parbatipur Upazila in Dinajpur District.	No.	1	OTM	AO	GOB	11.980	Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150
DIN/GOB/M E/24-25/05	Repair, Maintenance and Renovation Works of Vandara UH&FWC (Clinic Building) at Birol Upazila in Dinajpur District.	No.	1	OTM	AO	GOB	10.980	Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150
DIN/GOB/M E/24-25/06	Repair, Maintenance and Renovation Works of Dhormopur UH&FWC (Clinic Building) at Birol Upazila in Dinajpur District.	No.	1	OTM	AO	GOB	11.980	Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150
DIN/GOB/M E/24-25/07	Repair, Maintenance and Renovation Works of Vognoagar UH&FWC (Clinic Building) at Brigantij Upazila in Dinajpur District.	No.	1	OTM	AO	GOB	10.970	Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150
DIN/GOB/M E/24-25/08	Repair, Maintenance and Renovation Works of Polesban UH&FWC (Clinic Building) at Brigantij Upazila in Dinajpur District.	No.	1	OTM	AO	GOB	10.980	Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150
DIN/GOB/M E/24-25/09	Repair, Maintenance and Renovation Works of Nijpara UH&FWC (Clinic & Quarter Building) at Brigantij Upazila in Dinajpur District.	No.	1	OTM	AO	GOB	11.980	Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150
DIN/GOB/M E/24-25/10	Repair, Maintenance and Renovation Works of Tetulia UH&FWC (Clinic Building) at Chirribandar Upazila in Dinajpur District.	No.	1	OTM	AO	GOB	10.970	Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150
DIN/GOB/M E/24-25/11	Repair, Maintenance and Renovation Works of Nosrotpur UH&FWC (Clinic Building) at Chirribandar Upazila in Dinajpur District.	No.	1	OTM	AO	GOB	10.980	Planned Dates Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150

Md. Momtazul Islam
Estimator (Civil)
Health Engineering Department
Dinajpur Division.

Mahfuzul Alam
Executive Engineer (C.C)
Health Engineering Department (HED)
Dinajpur Division, Dinajpur.

29/10
2025


Approved


17.10.24

স্বঃ নিশাদ ব্রহ্মান
সিটিং (সিটিং)
স্বঃ মৌলানা বখিরুল (সিটিং)
স্বঃ মৌলানা বখিরুল (সিটিং)
স্বঃ মৌলানা বখিরুল (সিটিং)


Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Tender (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
DINGOBIM E/24-2524	Repair, Maintenance and Renovation Works of Jhalishaini UH&FW Clinic Building in Floor and Toilet Tiles, RC Pad on Roof, Plastering and Painting Works, Repair of Doors and Windows, Sanitary & Water Supply and Electrical Works at Boda Upazilla in Panchagadh District.	No.	1	LTM	AO	GOB	9.810	Planned Dates Planned Days Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-May-25 120
DINGOBIM E/24-2525	Repair, Maintenance and Renovation Works of Sundrodighi UH&FW Clinic And Residential Building in Floor and Toilet Tiles Works, RC Pad on Roof, Plastering and Painting Works, Repair of Doors and Windows, Sanitary & Water Supply and Electrical Works at Debiganj Upazilla in Panchagadh District.	No.	1	OTM	AO	GOB	10.280	Planned Dates Planned Days Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150
DINGOBIM E/24-2526	Repair, Maintenance and Renovation Works of Dandopal UH&FW Clinic And Residential Building in Floor and Toilet Tiles Works, RC Pad on Roof, Plastering and Painting Works, Repair of Doors and Windows, Sanitary & Water Supply and Electrical Works at Debiganj Upazilla in Panchagadh District.	No.	1	OTM	AO	GOB	10.220	Planned Dates Planned Days Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150
DINGOBIM E/24-2527	Repair, Maintenance and Renovation Works of Pachair Clinic And Residential Building in Floor and Toilet Tiles Works, RC Pad on Roof, Plastering and Painting Works, Repair of Doors and Windows, Sanitary & Water Supply and Electrical Works at Boda Upazilla in Panchagadh District.	No.	1	LTM	AO	GOB	8.150	Planned Dates Planned Days Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-May-25 120
DINGOBIM E/24-2528	Repair, Maintenance and Renovation Works of MCWC-2-Unit MO Residential Building in Floor and Toilet Tiles Works, Plastering and Painting Works, Repair of Doors and Windows, Sanitary & Water Supply and Electrical Works at Boda Upazilla in Panchagadh District.	No.	1	OTM	AO	GOB	10.700	Planned Dates Planned Days Adjust Dates		5-Dec-24 0	19-Dec-24 14	2-Jan-25 14	9-Jan-25 7	9-Jan-25 0	6-Feb-25 28	63	5-Jun-25 150
AND SO ON																	
AND SO ON																	
														Total Value of Works Procurement			
														308.520			

Approved


 17.10.2024
 2028


 29/12/2028

Mahfuzul Alam
 Executive Engineer (C.C.)
 Health Engineering Department (HEP)
 Dinajpur Division, Dinajpur.


 17.10.2024
 Md. Monimul Islam
 Estimator (Civil)
 Health Engineering Department
 Dinajpur Division

C.A. : নিম্নোক্ত কাজের জন্য : ০৬/১০/২৪
 মঞ্জুর করা (৩) : ০৬/১০/২৪
 মঞ্জুর করা (৩) : ০৬/১০/২৪
 মঞ্জুর করা (৩) : ০৬/১০/২৪
 মঞ্জুর করা (৩) : ০৬/১০/২৪

**Annual Procurement Plan
(2024-2025)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Medical Education & Family Welfare Division

Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : HED, Dinajpur Division, Dinajpur.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Tender (If Applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DINGOBME/DID/24-2501	Emergency Repair & Maintenance Civil, Sanitary and Electrical Works to MCWC Under Sadar Upazila in Dinajpur District	No.	1	RFQU	AO	GOB	0.990	Planned Dates Planned Days Adjust Dates		25-May-25 0 0	28-May-25 3 0	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	2-Jun-25 7	9-Jun-25 7	
DINGOBME/DID/24-2502	Emergency Repair & Maintenance Sanitary and Electrical Works at Regional Store for family planning at Sadar Upazila in Dinajpur District	No.	1	RFQU	AO	GOB	0.240	Planned Dates Planned Days Adjust Dates		25-May-25 0 0	28-May-25 3 0	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	2-Jun-25 7	9-Jun-25 7	
DINGOBME/DID/24-2503	Emergency Repair & Maintenance Electrical Works at Deputy Director Office for family planning in Dinajpur District	No.	1	RFQU	AO	GOB	0.250	Planned Dates Planned Days Adjust Dates		25-May-25 0 0	28-May-25 3 0	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	2-Jun-25 7	9-Jun-25 7	
DINGOBME/DID/24-2504	Emergency Repair & Maintenance of Electrical Work & Repair of Air Conditions at Nursing and Midwifery college under sadar upazilla in Dinajpur District.	No.	1	RFQU	AO	GOB	0.200	Planned Dates Planned Days Adjust Dates		25-May-25 0 0	28-May-25 3 0	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	2-Jun-25 7	9-Jun-25 7	
DINGOBME/DID/24-2505	Emergency Repair & Maintenance of Submersible pump at Deputy Director Office for family planning in Dinajpur District	No.	1	RFQU	AO	GOB	0.500	Planned Dates Planned Days Adjust Dates		25-May-25 0 0	28-May-25 3 0	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	2-Jun-25 7	9-Jun-25 7	
DINGOBME/DID/24-2506	Emergency Repair, Maintenance & Installation of Submersible pump at Regional Store for family planning under Sadar Upazila in Dinajpur District	No.	1	RFQU	AO	GOB	1.620	Planned Dates Planned Days Adjust Dates		25-May-25 0 0	28-May-25 3 0	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	2-Jun-25 7	9-Jun-25 7	
DINGOBME/DID/24-2507	Emergency Repair & Maintenance Sanitary and Electrical Works at RPTI Hostel at Sadar Upazila in Dinajpur District	No.	1	RFQU	AO	GOB	0.500	Planned Dates Planned Days Adjust Dates		25-May-25 0 0	28-May-25 3 0	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	2-Jun-25 7	9-Jun-25 7	
DINGOBME/DID/24-2508	Emergency Repair & Maintenance Civil, Sanitary and Electrical Works to MCWC Under Sadar Upazila in Thakurgaon District	No.	1	RFQU	AO	GOB	2.980	Planned Dates Planned Days Adjust Dates		25-May-25 0 0	28-May-25 3 0	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	2-Jun-25 7	9-Jun-25 7	
DINGOBME/DID/24-2509	Emergency Supply & Installation of Submersible Pump Motor Set at Nursing Training Institute (Old academic building) in Thakurgaon District.	No.	1	RFQU	AO	GOB	0.680	Planned Dates Planned Days Adjust Dates		25-May-25 0 0	28-May-25 3 0	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	2-Jun-25 7	9-Jun-25 7	
DINGOBME/DID/24-2510	Emergency Supply & Installation of Submersible Pump Motor Set at Nursing Training Institute (New academic building) in Thakurgaon District.	No.	1	RFQU	AO	GOB	0.710	Planned Dates Planned Days Adjust Dates		25-May-25 0 0	28-May-25 3 0	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	2-Jun-25 7	9-Jun-25 7	


Md. Monirul Islam
Executive Engineer (Civil)
Health Engineering Department
Dinajpur Division

Mahfuzul Alam
Executive Engineer (C.C)
Health Engineering Department (HED)
Dinajpur Division, Dinajpur.

Approved

17.10.2024
(স্বাঃ সাহাবুল আলম)
স্বাঃ সাহাবুল আলম (স্বাঃ)
স্বাঃ সাহাবুল আলম (স্বাঃ)
স্বাঃ সাহাবুল আলম (স্বাঃ)
স্বাঃ সাহাবুল আলম (স্বাঃ)

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval for Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
DIN/GOB/ME/ID/ID/24-25/11	Emergency Repair & Maintenance Civil, Sanitary and Electrical Works at Nursing Training Institute (Old academic building) in Thakurgaon District.	No.	1	RFQU	AO	GOB	0.360	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7
DIN/GOB/ME/ID/ID/24-25/12	Emergency Repair & Maintenance of Internal Electrical Works to MCWC Under Sadar Upazila in Panchagath District	No.	1	RFQU	AO	GOB	1.600	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7
DIN/GOB/ME/ID/ID/24-25/13	Emergency supply of IPS And Repair & Maintenance of Internal Electrical Works to MCWC Under Sadar Upazila in Panchagath District	No.	1	RFQU	AO	GOB	1.080	Planned Dates Planned Days Adjust Dates		25-May-25 0	28-May-25 3	1-Jun-25 3	1-Jun-25 0	1-Jun-25 0	2-Jun-25 1	7	9-Jun-25 7
AND SO ON																	
AND SO ON																	
Total Value of Works Procurement																	
11.720																	


17.10.2024

 Md. Mominul Islam
 Estimator (Civil)
 Health Engineering Department
 Dinajpur Division

Mahfuzul Alam
 Executive Engineer (C.C)
 Health Engineering Department (HED)
 Dinajpur Division, Dinajpur.

29/10
 2024

মোঃ নিশাদ রহমান
 এটিএমটি (অফিস)
 স্বাঃ কলেজ কামাঙ্গুর (এই.ই.ই.ই.)
 সফটওয়্যার, কামাঙ্গুর।

মোঃ রেজাউল করিম
 নসরাত (অঃ ডাঃ এ.ই.ই.ই.ই.)
 তত্ত্বাবধায়ক প্রকৌশলীর কার্যালয়
 এই.ই.ই.ই.ই., সফটওয়্যার-কামাঙ্গুর।

Approved

 17.10.2024
 (স্বাঃ কলেজ কামাঙ্গুর, কামাঙ্গুর)
 (স্বাঃ কলেজ কামাঙ্গুর, কামাঙ্গুর)
 (স্বাঃ কলেজ কামাঙ্গুর, কামাঙ্গুর)

**Annual Procurement Plan
(2024-2025)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division

Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : HED, Dinajpur Division, Dinajpur.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DIN/GOB/HSD/ RP/24-25/01	Routine & Periodical Maintenance (Civil, Sanitary and Electrical) works of Sabar MCWC in Thakurgaon District.	No.	1	LTM	AO	GOB	2,990	Planned Dates		5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	9-Jan-25	6-Feb-25	63	5-May-25
DIN/GOB/HSD/ RP/24-25/02	Routine & Periodical Maintenance (Civil, Sanitary and Electrical) works of Horipur Upazila Health Complex OPD Building in Thakurgaon District.	No.	1	OTM	AO	GOB	4,600	Planned Dates		5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	9-Jan-25	6-Feb-25	63	5-May-25
DIN/GOB/HSD/ RP/24-25/03	Routine & Periodical Maintenance (Civil, Sanitary and Electrical) works of Piganj Upazila Health Complex OPD Building in Thakurgaon District.	No.	1	OTM	AO	GOB	4,960	Planned Dates		5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	9-Jan-25	6-Feb-25	63	5-May-25
DIN/GOB/HSD/ RP/24-25/04	Routine & Periodical Maintenance (Civil, Sanitary and Electrical) Works of Abari Upazila Health complex Old Building in Panchagath District.	No.	1	OTM	AO	GOB	4,980	Planned Dates		5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	9-Jan-25	6-Feb-25	63	5-May-25
DIN/GOB/HSD/ RP/24-25/05	Routine & Periodical Maintenance (Civil, Sanitary and Electrical) Works of Boda Upazila Health complex Old Building in Panchagath District.	No.	1	OTM	AO	GOB	4,970	Planned Dates		5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	9-Jan-25	6-Feb-25	63	5-May-25
DIN/GOB/HSD/ RP/24-25/06	Routine & Periodical Maintenance (Civil, Sanitary and Electrical) Works of Debiganj Upazila Health complex Old Building in Panchagath District.	No.	1	OTM	AO	GOB	4,960	Planned Dates		5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	9-Jan-25	6-Feb-25	63	5-May-25
DIN/GOB/HSD/ RP/24-25/07	Routine & Periodical Maintenance (Civil, Sanitary and Electrical) Works of Teulia Upazila Health complex Old Building in Panchagath District.	No.	1	OTM	AO	GOB	4,950	Planned Dates		5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	9-Jan-25	6-Feb-25	63	5-May-25
DIN/GOB/HSD/ RP/24-25/08	Routine & Periodical Maintenance (Civil, Sanitary and Electrical) Works of Araji ganghata Community Clinic at Boda Upazila in Panchagath District.	No.	1	LTM	AO	GOB	2,480	Planned Dates		5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	9-Jan-25	6-Feb-25	63	5-May-25

Approved


17.10.2024

29/10/2024
2028
স্বঃ এ. এ. মাহফুজ আলম
সি. এ. ইঞ্জিনিয়ার (সি.ই.ই.)
সি. এ. ইঞ্জিনিয়ার (সি.ই.ই.)
সি. এ. ইঞ্জিনিয়ার (সি.ই.ই.)

Mahfuzul Alam
Executive Engineer (C.C)
Health Engineering Department (HED)
Dinajpur Division, Dinajpur.

Page 29/30
স্বঃ এ. এ. মাহফুজ আলম
সি. এ. ইঞ্জিনিয়ার (সি.ই.ই.)
সি. এ. ইঞ্জিনিয়ার (সি.ই.ই.)
সি. এ. ইঞ্জিনিয়ার (সি.ই.ই.)


Md. Moinul Islam
Estimator (Civil)
Health Engineering Department
Dinajpur Division


Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esti. Cost in Lac Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
DIN/GOB/HSD/RP/24-25/09	Routine & Periodical Maintenance (Civil, Sanitary and Electrical) Works of Ramproshad Kazi Community Clinic at Boda Upazila in Panchagadh District.	No.	1	LTM	AO	GOB	2.490	Planned Dates Planned Days Adjust Dates		5-Dec-24 0 0	19-Dec-24 14 0	2-Jan-25 14 0	9-Jan-25 7 0	9-Jan-25 0 0	6-Feb-25 28 0	63 63	5-May-25 120 120
DIN/GOB/HSD/RP/24-25/10	Routine & Periodical Maintenance (Civil, Sanitary and Electrical) Works of 10 Bed Mother and Child Welfare Centre at Boda Upazila in Panchagadh District.	No.	1	OTM	AO	GOB	4.470	Planned Dates Planned Days Adjust Dates		5-Dec-24 0 0	19-Dec-24 14 0	2-Jan-25 14 0	9-Jan-25 7 0	9-Jan-25 0 0	6-Feb-25 28 0	63 63	5-May-25 120 120
DIN/GOB/HSD/RP/24-25/11	Routine & Periodical Maintenance (Civil, Sanitary and Electrical) Works of 20 Bed Mother and Child Welfare Centre at Sadar Upazila in Panchagadh District.	No.	1	OTM	AO	GOB	4.490	Planned Dates Planned Days Adjust Dates		5-Dec-24 0 0	19-Dec-24 14 0	2-Jan-25 14 0	9-Jan-25 7 0	9-Jan-25 0 0	6-Feb-25 28 0	63 63	5-May-25 120 120
AND SO ON																	
AND SO ON																	
Total Value of Works Procurement																	
46.340																	


Approved


 Momenul Islam
 Estimator (Civil)
 Health Engineering Department
 Dinajpur Division.

Mahfuzul Alam
 Executive Engineer (C.C)
 Health Engineering Department (HED)
 Dinajpur Division, Dinajpur.


 29/120
 2028
 (স্বাঃ) : নিমোদন সহজান
 (স্বাঃ) : নিমোদন সহজান
 (স্বাঃ) : নিমোদন সহজান


 17/10/2024
 (স্বাঃ) : মোহাম্মদ আলম
 (স্বাঃ) : মোহাম্মদ আলম
 (স্বাঃ) : মোহাম্মদ আলম


 29/120
 2028
 (স্বাঃ) : মোহাম্মদ আলম
 (স্বাঃ) : মোহাম্মদ আলম
 (স্বাঃ) : মোহাম্মদ আলম