



Annual Procurement Plan


Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Medical Education (ME)
 Agency : Health Engineering Department.
 Procuring Entity Name & Code : PE
 HED Dhaka Division


Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	GOB (HSD) 2025-2026																
HED/GOB- Repair/HSD/ Dhaka/2025- 26/01	Renewing of Painting Works at Old Hospital Building and SFM.S. collapsible gate at Garage in Keraniganj Upazila Health Complex under Dhaka District.	Nos	1	LTM	AO	GOB	1.117	Planned Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26		5-Apr-26
HED/GOB- Repair/HSD/ Dhaka/2025- 26/02	Repair & Maintenance of Civil, Sanitary, Electrical and Site Development Works at Talepur Sub Center in Keraniganj Upazila Health Complex Under Dhaka District.	Nos	1	LTM	AO	GOB	0.731	Planned Dates Actual Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26	67	90
HED/GOB- Repair/HSD/ Dhaka/2025- 26/03	Repair, Maintenance of Civil, Sanitary & Electrical Works and Reasing of RC Pad at OPD & Old Hospital Building of Dhamrai Upazila Health Complex under Dhaka District.	Nos	1	LTM	AO	GOB	1.623	Planned Dates Actual Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26	67	120
HED/GOB- Repair/HSD/ Dhaka/2025- 26/04	Repair, Renovation & Maintenance of Civil, Sanitary & Electrical Works of UH&EPO Quarter (5 Unit) at Nobaganj Upazila Health Complex Under Dhaka District.	Nos	1	LTM	AO	GOB	1.008	Planned Dates Actual Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26	67	90
HED/GOB- Repair/HSD/ Dhaka/2025- 26/05	Repair & Maintenance of Electrical Service Connection Works at Krisnonagar 20 Bed Hospital in Dhamrai Upazila Under Dhaka District.	Nos	1	LTM	AO	GOB	0.186	Planned Dates Actual Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26	67	90
HED/GOB- Repair/HSD/ Dhaka/2025- 26/06	Repair & Maintenance of Civil, Sanitary, Electrical & Site Development works at 4th Class Quarter (3 Unit) in Dolhar Upazila Health Complex under Dhaka District.	Nos	1	LTM	AO	GOB	0.463	Planned Dates Actual Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26	67	90
HED/GOB- Repair/HSD/ Dhaka/2025- 26/07	Repair, Renovation & Maintenance of 3rd Class Staff Quarter (4 Unit-02 Nos) and Pump House at Savar Upazila Health Complex in Dhaka District.	Nos	1	LTM	AO	GOB	1.357	Planned Dates Actual Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26	67	120
HED/GOB- Repair/HSD/ Dhaka/2025- 26/08	Repair, Renovation & Maintenance of Civil, Sanitary & Electrical Works of 3rd Class Staff Quarter (5 Unit) in Nobaganj Upazila Health Complex Under Dhaka District.	Nos	1	LTM	AO	GOB	1.023	Planned Dates Actual Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26	67	90
HED/GOB- Repair/HSD/ Dhaka/2025- 26/09	Repair, Renovation of Pump House & Maintenance of Underground Water Supply System in Dolhar Upazila Health Complex Under Dhaka District.	Nos	1	LTM	AO	GOB	0.307	Planned Dates Actual Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26	67	90
HED/GOB- Repair/HSD/ Dhaka/2025- 26/10	Repair & Maintenance of Sanitary, Plumbing & Electrical Works at 4th class Staff Quarter (2 Nos) in Nobaganj Upazila Health Complex Under Dhaka District.	Nos	1	LTM	AO	GOB	0.180	Planned Dates Actual Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26	67	90



 (Md. Habibur Rahman)
 Executive Engineer (C.C)
 Health Engineering Department (HED)
 Dhaka Division, Dhaka.



 (মোঃ ফারুক উদ্দিন)
 মোঃ ইমরান হোসেনসকালী প্রকৌশলী (পূর্ব)
 উপ-সহকারী প্রকৌশলী (ভক্তি) প্রকৌশল অধিদপ্তর (এইচইডি)
 এইচইডি, সার্কেল-১, ঢাকা।



 প্রকৌঃ গোলাম মাহাবুব
 তত্ত্বাবধায়ক প্রকৌশলী (চঃ দাঃ)
 বাহা প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-১, ঢাকা।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/GOB- Repair/HSD/ Dhaka/2025- 26/11	Estimate for Repair, Maintenance & Renovation (civil, sanitary & internal electrical works) & Installation of Deep Tube Well at Katigram RD at Sadar Upazila in Manikganj District.	Nos	1	LTM	AO	GOB	1.594	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-May-26 120
HED/GOB- Repair/HSD/ Dhaka/2025- 26/12	Repair, Maintenance & Renovation of 4th Class Quarter (Surma) 3 Storied Building 6 Unit at Singair Upazila Health Complex in Manikganj District.	Nos	1	LTM	AO	GOB	1.599	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-May-26 120
HED/GOB- Repair/HSD/ Dhaka/2025- 26/13	Repair, Maintenance & Renovation of 4th Class Quarter 2 Storied Building 4 Unit at Harirampur Upazila Health Complex in Manikganj District.	Nos	1	LTM	AO	GOB	1.599	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-May-26 120
HED/GOB- Repair/HSD/ Dhaka/2025- 26/14	Repair, Maintenance & Renovation of Consultant & Doctor's Quarter at Daulotpur Upazila Health Complex in Manikganj District.	Nos	1	LTM	AO	GOB	1.438	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-May-26 120
HED/GOB- Repair/HSD/ Dhaka/2025- 26/15	Repair, Maintenance & Renovation of 3rd Class 2 storied 4 Unit quarter at Sauriya Upazila Health Complex in Manikganj District.	Nos	1	LTM	AO	GOB	1.594	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-May-26 120
HED/GOB- Repair/HSD/ Dhaka/2025- 26/16	Repair, Maintenance & Renovation of 3rd Class Quarter at Sibalya Upazila Health Complex in Manikganj District.	Nos	1	LTM	AO	GOB	1.392	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-May-26 120
HED/GOB- Repair/HSD/ Dhaka/2025- 26/17	Repair, Maintenance & Renovation of 4th Class Quarter at Ghior Upazila Health Complex in Manikganj District.	Nos	1	LTM	AO	GOB	1.497	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-May-26 120
Total Value of Works Procurement							18.708										


 মোঃ হাবিবুর রহমান
 উপ-সহকারী প্রকৌশলী (পূর)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 ঢাকা বিভাগ।


 (Md. Habibur Rahman)
 Executive Engineer (C.C)
 Health Engineering Department (HED)
 Dhaka Division, Dhaka.


 মোঃ হাবিবুর রহমান
 উপ-সহকারী প্রকৌশলী (পূর)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 ঢাকা বিভাগ।



 প্রকৌশল গোলাম মাহাবুব
 তত্ত্বাবধায়ক প্রকৌশলী (চঃ দাঃ)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-১, ঢাকা।


Annual Procurement Plan


Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
 Agency : Health Engineering Department.
 Procuring Entity Name & Code : PE
 HED Dhaka Division


Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	GOB (MEFWD) 2025-2026																
HED/GOB- Repair/ME/ Dhaka/2025- 26/01	Servicing & Maintenance works (Monthly) of 3 nos. Passenger Lift (1125 KG) at DGFP Bhaban, Karwan Bazar in Dhaka District.	Nos	1	LTM	AO	GOB	0.500	Planned Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26		5-Apr-26
								Planned Days		0	14	14	7	4	28	67	90
								Actual Dates									
HED/GOB- Repair/ME/ Dhaka/2025- 26/02	Supplying & Installation of Fire Extinguisher (with Accessories) and Maintenance of 1000 KVA Sub-Station of DGFP Bhaban in Karwan Bazar, Dhaka.	Nos	1	LTM	AO	GOB	0.500	Planned Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26		5-Apr-26
								Planned Days		0	14	14	7	4	28	67	90
								Actual Dates									
HED/GOB- Repair/ME/ Dhaka/2025- 26/03	Repair and Maintenance of Civil, Sanitary & Electrical works at Kalatia Union Health and Family Welfare Center (2-Stored Building) in Keramganj Upazila under Dhaka District.	Nos	1	LTM	AO	GOB	0.967	Planned Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26		5-Apr-26
								Planned Days		0	14	14	7	4	28	67	90
								Actual Dates									
HED/GOB- Repair/ME/ Dhaka/2025- 26/04	Repair and Maintenance of Civil, Sanitary & Electrical works at Taranagar Union Health and Family Welfare Center (2-Stored Building) in Keramganj Upazila under Dhaka District.	Nos	1	LTM	AO	GOB	1.140	Planned Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26		5-Apr-26
								Planned Days		0	14	14	7	4	28	67	90
								Actual Dates									
HED/GOB- Repair/ME/ Dhaka/2025- 26/05	Repair and Renovation works at Family Planning Office Unit & Casting of RC Pad, Tiles work at Store Building of Nobabganj Upazila under Dhaka District.	Nos	1	LTM	AO	GOB	0.895	Planned Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26		5-Apr-26
								Planned Days		0	14	14	7	4	28	67	90
								Actual Dates									
HED/GOB- Repair/ME/ Dhaka/2025- 26/06	Snking & installation of 50mmx100mm dia Deep tube Well works (Pump=1.5 Hp) with uPVC pipe line works at Agla Union Health and Family Welfare Center (2-Stored Building) in Nobabganj Upazila under Dhaka District.	Nos	1	LTM	AO	GOB	0.303	Planned Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26		5-Apr-26
								Planned Days		0	14	14	7	4	28	67	90
								Actual Dates									
HED/GOB- Repair/ME/ Dhaka/2025- 26/07	Repair, Maintenance of Civil, Sanitary & Electrical works including SFF of 2 Hp Jet Pum at Boxnagar Union Health and Family Welfare Center (2-Stored Building) in Nobabganj Upazila under Dhaka District.	Nos	1	LTM	AO	GOB	0.602	Planned Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26		5-Apr-26
								Planned Days		0	14	14	7	4	28	67	90
								Actual Dates									
HED/GOB- Repair/ME/ Dhaka/2025- 26/08	Repair and Renovation works at Family Planning office cum Store Building including Casting of RC Pad in Dohar Upazila under Dhaka District.	Nos	1	LTM	AO	GOB	0.500	Planned Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26		5-Apr-26
								Planned Days		0	14	14	7	4	28	67	90
								Actual Dates									
HED/GOB- Repair/ME/ Dhaka/2025- 26/09	Repair and Maintenance of Civil, Sanitary & Electrical works at Nayabari Union Health and Family Welfare Center (2-Stored Building) in Dohar Upazila under Dhaka District.	Nos	1	LTM	AO	GOB	0.497	Planned Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26		5-Apr-26
								Planned Days		0	14	14	7	4	28	67	90
								Actual Dates									
HED/GOB- Repair/ME/ Dhaka/2025- 26/10	Casting of RC Pad, Upgradation of internal RCC rod and Repair, Maintenance of Electrical works at Mahmudpur Union Health and Family Welfare Center in Dohar Upazila under Dhaka District.	Nos	1	LTM	AO	GOB	0.603	Planned Dates		31-Oct-25	13-Nov-25	27-Nov-25	4-Dec-25	8-Dec-25	5-Jan-26		5-Apr-26
								Planned Days		0	14	14	7	4	28	67	90
								Actual Dates									



 (Md. Habibur Rahman)
 Executive Engineer (C.C)
 Health Engineering Department (HED)
 Dhaka Division, Dhaka.


 (Md. Habibur Rahman)
 Executive Engineer (C.C)
 Health Engineering Department (HED)
 Dhaka Division, Dhaka.


 (Md. Habibur Rahman)
 Executive Engineer (C.C)
 Health Engineering Department (HED)
 Dhaka Division, Dhaka.


 (Md. Habibur Rahman)
 Executive Engineer (C.C)
 Health Engineering Department (HED)
 Dhaka Division, Dhaka.


 (Md. Habibur Rahman)
 Executive Engineer (C.C)
 Health Engineering Department (HED)
 Dhaka Division, Dhaka.


 (Md. Habibur Rahman)
 Executive Engineer (C.C)
 Health Engineering Department (HED)
 Dhaka Division, Dhaka.


 (Md. Habibur Rahman)
 Executive Engineer (C.C)
 Health Engineering Department (HED)
 Dhaka Division, Dhaka.

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/GOB- Repair/ME/ Dhaka/2025- 26/11	Repair and Maintenance of Civil, Sanitary & Electrical works and Snaking & installation of 50mmx100mm dia Deep Tube Well (Pump=1.5 Hp) at Basihakanda Union Health and Family Welfare Center (2-Storey Building) in Dhamrai Upazila under Dhaka District.	Nos	1	LTM	AO	GOB	1.273	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-May-26 120
HED/GOB- Repair/ME/ Dhaka/2025- 26/12	Repair and Maintenance of Civil, Sanitary & Electrical works at Balia Union Health and Family Welfare Center (1-Storey Clinic Building) in Dhamrai Upazila under Dhaka District.	Nos	1	LTM	AO	GOB	0.809	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-Apr-26 90
HED/GOB- Repair/ME/ Dhaka/2025- 26/13	Repair and Maintenance of Civil, Sanitary & Electrical works at Family Planning unit of Dhamrai Upazila under Dhaka District.	Nos	1	LTM	AO	GOB	0.258	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-Apr-26 90
HED/GOB- Repair/ME/ Dhaka/2025- 26/14	Repair and Maintenance of Civil, Sanitary & Electrical works of Clinic and Quarter Building at Kaundia Union Health and Family Welfare Center in Savar Upazila under Dhaka District.	Nos	1	LTM	AO	GOB	1.073	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-Apr-26 90
HED/GOB- Repair/ME/ Dhaka/2025- 26/15	Repair and Renovation of Civil & Electrical works and re-connecting Plumbing System at Ashulia Union Health and Family Welfare Center in Savar Upazila under Dhaka District.	Nos	1	LTM	AO	GOB	0.813	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-Apr-26 90
HED/GOB- Repair/ME/ Dhaka/2025- 26/16	Repair and Maintenance of Civil, Sanitary & Electrical works at Family Planning unit of Savar Upazila under Dhaka District.	Nos	1	LTM	AO	GOB	0.267	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-Apr-26 90
HED/GOB- Repair/ME/ Dhaka/2025- 26/17	Repair & Maintenance works of Hospital Building With Bed Type Lift And Generator Servicing at 20 Bed MCWC at Sadar Upazila in Manikganj District.	Nos	1	LTM	AO	GOB	1.169	Planned Dates Planned Days Actual Dates		31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	5-May-25 120
HED/GOB- Repair/ME/ Dhaka/2025- 26/18	Estimate for Repair, Maintenance, Renovation of Roof with RC Pad & ancillary Works of Dighi UH&FWC at Sadar Upazila in Manikganj District	Nos	1	LTM	AO	GOB	0.999	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-Apr-26 90
HED/GOB- Repair/ME/ Dhaka/2025- 26/19	Repair, Maintenance & Renovation Works of Hatupara UH & Fwc at Sadar upazila in Manikganj District.	Nos	1	LTM	AO	GOB	0.999	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-Apr-26 90
HED/GOB- Repair/ME/ Dhaka/2025- 26/20	Repair, Maintenance & Renovation of Betila-Mitora UH & Fwc at Sadar upazila in Manikganj District	Nos	1	LTM	AO	GOB	0.994	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-Apr-26 90
HED/GOB- Repair/ME/ Dhaka/2025- 26/21	Repair, Maintenance & Renovation of Conference Room at UPPO Office at Horrirampur Upazila in Manikganj District.	Nos	1	LTM	AO	GOB	0.655	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-Apr-26 90
HED/GOB- Repair/ME/ Dhaka/2025- 26/22	Repair, Maintenance & Renovation of Civil, Sanitary & Internal Electrical Works of Upazila Family Planning Office and MCH Unit at Doulopour Upazila in Manikganj District.	Nos	1	LTM	AO	GOB	0.959	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-Apr-26 90

শ্রীঃ মোঃ হাবিবুর রহমান
উপ-সহকারী প্রকৌশলী (স্বঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
ঢাকা বিভাগ।

শ্রীঃ মোঃ ইমরান হোসেন
উপ-সহকারী প্রকৌশলী (স্বঃ)
এইচইডি, সার্কেল-১, ঢাকা।

শ্রীঃ মোঃ শাহাব উদ্দিন
সহকারী প্রকৌশলী (স্বঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-১, ঢাকা।

(Md. Habibur Rahman)
Executive Engineer (C.C)
Health Engineering Department (HED)
Dhaka Division, Dhaka.

শ্রীঃ মোঃ হাবিবুর রহমান
উপ-সহকারী প্রকৌশলী (স্বঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
ঢাকা বিভাগ।

শ্রীঃ মোঃ ইমরান হোসেন
উপ-সহকারী প্রকৌশলী (স্বঃ)
এইচইডি, সার্কেল-১, ঢাকা।

শ্রীঃ মোঃ শাহাব উদ্দিন
সহকারী প্রকৌশলী (স্বঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-১, ঢাকা।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/GOB- Repair/ME/ Dhaka/2025- 26/23	Repair, Maintenance, Renovation works at Chakmirpur UH&FWC at Douloptur Upazila in Manikganj District.	Nos	1	LTM	AO	GOB	0.825	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-Apr-26 90
HED/GOB- Repair/ME/ Dhaka/2025- 26/24	Repair, Maintenance, Renovation works at Khalsi UH&FWC at Douloptur Upazila in Manikganj District.	Nos	1	LTM	AO	GOB	0.759	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-Apr-26 90
HED/GOB- Repair/ME/ Dhaka/2025- 26/25	Repair, Maintenance & Renovation Of Civil Sanitary & Electrical works & Installation of Deep Tube well Of Baliati UH & FWC at Saturiya upazila in Manikganj District.	Nos	1	LTM	AO	GOB	1.340	Planned Dates Planned Days Actual Dates		31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	5-May-25 120
HED/GOB- Repair/ME/ Dhaka/2025- 26/26	Estimate for Repair, Maintenance, Renovation of Fukurhatti UH&FWC at Saturia Upazilla in Manikganj District.	Nos	1	LTM	AO	GOB	0.997	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-Apr-26 90
HED/GOB- Repair/ME/ Dhaka/2025- 26/27	Installation of Deep Tube Well & Ancillary Repair, Maintenance, Renovation works at UFPO Office at Ghior Upazila in Manikganj District.	Nos	1	LTM	AO	GOB	1.457	Planned Dates Planned Days Actual Dates		31-Oct-24 0	13-Nov-24 14	27-Nov-24 14	4-Dec-24 7	8-Dec-24 4	5-Jan-25 28	67	5-May-25 120
HED/GOB- Repair/ME/ Dhaka/2025- 26/28	Repair, Maintenance, Renovation works at Baliakhora UH&FWC at Ghior Upazila in Manikganj District.	Nos	1	LTM	AO	GOB	0.831	Planned Dates Planned Days Actual Dates		31-Oct-25 0	13-Nov-25 14	27-Nov-25 14	4-Dec-25 7	8-Dec-25 4	5-Jan-26 28	67	5-Apr-26 90
	Total Value of Works Procurement						22.984										

[Signature]

মোঃ তোহিদুল ইসলাম
উপ-সহকারী প্রকৌশলী (পূঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
ঢাকা বিভাগ।

[Signature]

মোঃ ইমরান হোসেন
উপ-সহকারী প্রকৌশলী (ভূমি)
এইচইডি, সার্কেল-১, ঢাকা।

[Signature]

মোঃ শাহাদ উদ্দিন
সহকারী প্রকৌশলী (পূঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-১, ঢাকা।

[Signature]

মোঃ গোলাম মাহাবুব
অতিরিক্ত প্রকৌশলী (চঃ দাঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-১, ঢাকা।

[Signature]

(Md. Habibur Rahman)
Executive Engineer (C.C)
Health Engineering Department (HED)
Dhaka Division, Dhaka.