

Ministry/Division:Ministry of Health and Family Welfare


Budget :Revenue


Agency :Health Engineering Department(HED)


Procuring Entity Name & Code:Md.Sahabul Alam,XEN HED,Rangpur Division & 5-2701-5005

Annual Procurement Plan(APP) FY:2024-25


SI No	Description of Procurement Works.	Nos of works	Total Amount in Lakh Tk.	Remarks
i. Emergency Repair & Maintenance Works				
1	Activity : -1 Emergency/Day to Day Repair & Maintenance works of Health Services infrastructures(Under HSD)	71	Tk. 68.25	
2	Activity-2 : Emergency/Day to Day Repair & Maintenance works of Family Planning infrastructures(Under MEFWD)	23	Tk. 27.72	
ii. Sub-Total Amount		94	Tk. 95.97	
Routine Periodical Maintenance Workes.				
3	Activity -3: Routine periodical Maintenance Works of GOB Family Planning Infrastructures (Under MEFWD)	41	Tk. 499.49	
4	Activity-4 : Routine periodical Maintenance Works of GOB Health Services Infrastructures(Under HSD)	18	Tk. 266.60	
Sub- Total Amount		59	Tk. 766.09	
Grand Total Amount		153	Tk. 862.06	


 ০২.১০.২০২৪
M. AKHতার
 Estimator (Ad. C) HED
 Rangpur Division Rangpur


 ০২.১০.২০২৪
Md. Sahabul Alam
 Executive Engineer
 Health Engineering Department (HED)
 Rangpur Division, Rangpur


 ০২.১০.২০২৪
Approved
 (স্বাক্ষরিত) (স্বাক্ষর)
 স্বাক্ষরকারী: স্বাক্ষরকারী (স্বাক্ষর)
 স্বাক্ষরকারী: স্বাক্ষরকারী (স্বাক্ষর)
 স্বাক্ষরকারী: স্বাক্ষরকারী (স্বাক্ষর)


 ০২/১০/২০২৪
 স্বাক্ষরকারী: স্বাক্ষরকারী (স্বাক্ষর)
 স্বাক্ষরকারী: স্বাক্ষরকারী (স্বাক্ষর)


 ০২/১০/২০২৪
 স্বাক্ষরকারী: স্বাক্ষরকারী (স্বাক্ষর)
 স্বাক্ষরকারী: স্বাক্ষরকারী (স্বাক্ষর)

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code for Process	Advertize Prequal Tender/Propos if applicable	Invite/Advertis Opening Dates	Tender Evaluation Dates	Approval to Award Dates	Notification of Award Dates	Signing of Contract Dates	Total Time to Contract Signature	Time for Completion of Contract
HEB/Rang- Div/GOB- Health/Emerg ency/2024- 25/07	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Saline Production Unit under civil surgeon office in Rnagpur District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates	29.10.2024	31.10.2024	31.10.2024	03.11.2024	03.11.2024	04.11.2024	5	11.11.2024
HEB/Rang- Div/GOB- Health/Emerg ency/2024- 25/08	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Sadar UH&PO Office Building in Rnagpur District.	Nos	1.00	RFQ	AO	GOB	0.50	Planned Dates	03.11.2024	05.11.2024	05.11.2024	06.11.2024	06.11.2024	07.11.2024	5	14.11.2024
HEB/Rang- Div/GOB- Health/Emerg ency/2024- 25/09	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Taragonj UZHC in Rnagpur District.	Nos	1.00	RFQ/O Tm	AO	GOB	2.00	Planned Dates	10.11.2024	12.11.2024	12.11.2024	13.10.2024	13.10.2024	14.10.2024	5	22.11.2024
HEB/Rang- Div/GOB- Health/Emerg ency/2024- 25/10	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Doctors Quarter under Taragonj UZHC in Rnagpur District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	24.11.2024	26.11.2024	26.11.2024	27.11.2024	27.11.2024	28.11.2024	5	05.12.2024
HEB/Rang- Div/GOB- Health/Emerg ency/2024- 25/11	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd & 3rd Class Quarter under Taragonj UZHC in Rnagpur District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	02.12.2024	04.12.2024	04.12.2024	05.12.2024	05.12.2024	08.12.2024	7	15.12.2024
HEB/Rang- Div/GOB- Health/Emerg ency/2024- 25/12	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Gangachara UZHC in Rnagpur District.	Nos	1.00	RFQ/O Tm	AO	GOB	1.00	Planned Dates	22.12.2024	24.12.2024	24.12.2024	24.12.2024	24.12.2024	26.12.2024	5	31.12.2024
HEB/Rang- Div/GOB- Health/Emerg ency/2024- 25/13	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Doctors Quarter under Gangachara UZHC in Rnagpur District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	12.01.2025	14.01.2025	14.01.2025	15.01.2025	15.01.2025	16.01.2025	5	23.01.2025
HEB/Rang- Div/GOB- Health/Emerg ency/2024- 25/14	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd Class Quarter under Gangachara UZHC in Rnagpur District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	19.01.2025	21.01.2025	21.01.2025	22.01.2025	22.01.2025	23.01.2025	5	29.01.2025
HEB/Rang- Div/GOB- Health/Emerg ency/2024- 25/15	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 3rd Class Quarter under Gangachara UZHC in Rnagpur District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	08.12.2024	10.12.2024	10.12.2024	11.12.2024	11.12.2024	12.12.2024	5	19.12.2024

M.A. I. Estimator (AO C), HED
Rangpur Division, Rangpur.

02110124

02110128

02.10.2024

Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur.

Approved

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code for Process	Advertentia Prequal Tender/Proposal	Invite/Advertis Tender	Opening Tender	Tender Evaluation	Approval to Award	Award Notification	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/16	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Mithapukur UZHC in Rangpur District.	Nos	1.00	RFQ/O TM	AO	GOB	2.00	Planned Dates	17.11.2024	0	3	19.11.2024	19.11.2024	20.11.2024	20.11.2024	21.11.2024	28.11.2024
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/17	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Doctors Quarter under Mithapukur UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	24.11.2024	0	3	26.11.2024	26.11.2024	27.11.2024	27.11.2024	28.11.2024	05.12.2024
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/18	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd & 3rd Class Quarter under Mithapukur UZHC in Rangpur District.	Nos	1.00	RFQ/O TM	AO	GOB	1.00	Planned Dates	09.02.25	11.02.25	11.02.25	12.02.25	12.02.25	12.02.25	13.02.25	13.02.25	18.02.25
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/19	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Kawmia UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	08.12.2024	10.12.2024	10.12.2024	11.12.2024	11.12.2024	11.12.2024	12.12.2024	12.12.2024	19.12.2024
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/20	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd Class Quarter under Kawmia UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	09.02.25	11.02.25	11.02.25	12.02.25	12.02.25	12.02.25	13.02.25	13.02.25	18.02.25
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/21	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Badargonj UZHC in Rangpur District.	Nos	1.00	RFQ/O TM	AO	GOB	2.00	Planned Dates	10.11.2024	12.11.2024	12.11.2024	12.11.2024	13.10.2024	13.10.2024	14.10.2024	22.11.2024	
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/22	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Doctors Quarter under Badargonj UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	10.02.25	12.02.25	12.02.25	12.02.25	12.02.25	12.02.25	13.02.25	19.02.25	
HEB/Rang-Div/GOB-Health/Emerg ency/2024-25/23	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd & 3rd Class Quarter under Badargonj UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	16.02.25	18.02.25	18.02.25	18.02.25	19.02.25	19.02.25	20.02.25	26.02.2025	

Approved

M.A. Khalek
Estimator (Ad.C), HED
Rangpur Division, Rangpur.

02/10/24

02/10/24

Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur.

02/10/24

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Advertize if Prequalified Tender/Proposals	Invite/Advertize Tender/Proposals	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-Div/GOB-Health/Emergency/2024-25/25	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Pirgacha UZHC in Rangpur District.	Nos	1.00	RFQ/O	AO	GOB	2.00	Planned Dates	02.03.25	04.3.25	04.03.25	05.03.25	05.03.25	05.03.25	06.03.25	5	14.03.25
HED/Rang-Div/GOB-Health/Emergency/2024-25/26	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Doctors Quarter under Pirgacha UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	16.03.25	18.03.25	18.03.25	19.03.25	19.03.25	19.03.25	20.03.25	5	26.03.25
HED/Rang-Div/GOB-Health/Emergency/2024-25/27	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd & 3rd Class Quarter under Pirgacha UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	23.03.25	25.03.25	25.03.25	26.03.25	26.03.25	26.03.25	27.03.25	5	02.04.25
HED/Rang-Div/GOB-Health/Emergency/2024-25/28	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under pirgoni UZHC in Rangpur District.	Nos	1.00	RFQ/O	AO	GOB	2.00	Planned Dates	06.04.25	08.04.25	08.04.25	09.04.25	09.04.25	09.04.25	10.04.25	5	17.04.25
HED/Rang-Div/GOB-Health/Emergency/2024-25/29	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Doctors Quarter under pirgoni UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	20.04.25	22.04.25	22.04.25	23.04.25	23.04.25	23.04.25	24.04.25	5	30.04.25
HED/Rang-Div/GOB-Health/Emergency/2024-25/30	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd & 3rd Class Quarter under pirgoni UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	27.04.25	29.04.25	29.04.25	30.04.25	30.04.25	30.04.25	01.05.25	5	08.05.25
HED/Rang-Div/GOB-Health/Emergency/2024-25/31	Emergency Repair & Maintenance Works of Internal Electrical (work consist of 20 Nos Ceiling Fan with including Cable etc.) at Pirgoni Upazila Health Complex in Rangpur District.	Nos	1.00	RFQ/O	AO	GOB	1.48	Planned Dates	08.10.24	10.10.24	10.10.24	10.10.24	10.10.24	10.10.24	14.10.24	7	19.10.24
HED/Rang-Div/GOB-Health/Emergency/2024-25/32	Emergency Repair Maintenance & SFF of AC at UH&FD Office Conference Room Under Old Sadar Upazila Health Complex UZHC in Rangpur District.	Nos	1.00	RFQ/O	AO	GOB	3.71	Planned Dates	06.10.2024	08.10.2024	08.10.2024	09.10.2024	09.10.2024	09.10.2024	10.10.2024	5	14.10.2024

[Signature]
08/10/24

[Signature]
08/10/24

[Signature]
02.10.2024

[Signature]
02.10.2024

[Signature]
02.10.2024

M.A. Khalek
Estimator (Ad C), HED
Rangpur Division, Rangpur.

গণিত বিভাগ (গণিত)
সহকারী প্রোগ্রামার (গণিত)
সি/সি-৯, ৩৩৩১

গণিত বিভাগ (গণিত)
সহকারী প্রোগ্রামার (গণিত)
সি/সি-৯, ৩৩৩১

গণিত বিভাগ (গণিত)
সহকারী প্রোগ্রামার (গণিত)
সি/সি-৯, ৩৩৩১

গণিত বিভাগ (গণিত)
সহকারী প্রোগ্রামার (গণিত)
সি/সি-৯, ৩৩৩১

Approved

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code for Process	Advertize Pre-qual Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-Div/GOB-Health/Emergency/2024-25/33	Emergency Repair Maintenance & SFF of AC at Conference Room Under Divisional Director (Health) Office in Rangpur District.	Nos	1.00	RFQ/O TM	AO	GOB	3.91	Planned Dates	06.10.2024	08.10.2024	08.10.2024	09.10.2024	09.10.2024	10.10.2024	5	14.10.2024
HED/Rang-Div/GOB-Health/Emergency/2024-25/33	Emergency Repair Maintenance of Sanitary & Electrical Works under HED Rangpur office Building in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.90	Planned Dates	20.04.25	22.04.25	22.04.25	23.04.25	23.04.25	24.04.25	5	30.04.25
Sub Total Rangpur District			34.00				34.57									
HED/Rang-Div/GOB-Health/Emergency/2024-25/35	Emergency Supply & Installation of 5.5 H.P. Submersible Pump with Repairing old 2 H.P. Centrifugal Pump and old 5.5 H.P. Submersible pump at Sundaragonj Gaibandha District.	Nos	1.00	RFQ/O TM	AO	GOB	2.83	Planned Dates	06.10.2024	08.10.2024	08.10.2024	09.10.2024	09.10.2024	10.10.2024	5	14.10.2024
HED/Rang-Div/GOB-Health/Emergency/2024-25/36	Emergency Repair & Maintenance works of Sanitary (Work consist of New & Old Hospital Building Water & Sewerage line etc.) at Saghata Upazila Health Complex in Gaibandha District.	NO.	1.00	RFQ/O TM	AO	GOB	2.50	Planned Dates	08.10.24	10.10.24	10.10.24	10.10.24	10.10.24	14.10.24	7	19.10.24
HED/Rang-Div/GOB-Health/Emergency/2024-25/37	Emergency Repair & Maintenance works of Sanitary (Work consist of Old Hospital Building Sewerage line etc.) at Sundaragonj Upazila Health Complex in Gaibandha District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates	07.10.2024	9.10.2024	09.10.2024	10.10.2024	10.10.2024	10.10.2024	4	17.10.2024
HED/Rang-Div/GOB-Health/Emergency/2024-25/38	Emergency Repair & Maintenance works of Internal Electrical (Work Consist of Old Fan, Repair, Switch Board, Electrical Cable Change & New Fan Supply etc.) at Saghata Upazila Health Complex in Gaibandha District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates	11.05.25	13.05.25	13.05.25	14.05.25	14.05.25	15.05.25	5	21.05.25
HED/Rang-Div/GOB-Health/Emergency/2024-25/39	Emergency Repair and Maintenance of civil, Sanitary & Electrical works at UH&FPO Office Building in Gaibandha District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates	20.04.25	22.04.25	22.04.25	23.04.25	23.04.25	24.04.25	5	30.04.25
HED/Rang-Div/GOB-Health/Emergency/2024-25/40	Emergency Repair and Maintenance of Civil & Sanitary works at Hospital Building under Saghata UZHC in Gaibandha District.	Nos	1.00	RFQ	AO	GOB	0.30	Planned Dates	18.05.25	20.05.25	20.05.25	21.05.25	21.05.25	22.05.25	5	29.05.25

02/10/24

01/10/28

02.10.2024

02.10.2024

02.10.2024

M.A. Khalek
Estimator (Ad C), HED
Rangpur Division, Rangpur.

স্বাক্ষরিত
০২/১০/২৪

Md. Sahabul Alam
Executive Engineer
Rangpur Engineering Department (HED)
Rangpur Division, Rangpur.

স্বাক্ষরিত
০২/১০/২৪

Approved

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Advertisement Pre-qualified if Applicable	Invite/Advertiser/Tender/Proposals	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/41	Emergency Repair and Maintenance of Electrical works at Hospital Building under Saghata UZHC in Gaibandha District.	Nos	1.00	RFQ	AO	GOB	0.50	Planned Dates 25.05.25	0	27.05.25	27.05.25	27.05.25	28.05.25	28.05.25	29.05.25	5	04.06.25
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/42	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 3rd Class Quarter under Saghata UZHC in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates 08.06.25	0	10.06.25	10.06.25	10.06.25	11.06.25	11.06.25	12.06.25	5	19.06.25
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/43	Emergency Repair and Maintenance of Civil & Sanitary works at Hospital Building under Sundorgonj UZHC in Gaibandha District.	Nos	1.00	RFQ	AO	GOB	0.50	Planned Dates 08.12.2024	0	10.12.2024	10.12.2024	10.12.2024	11.12.2024	11.12.2024	12.12.2024	5	19.12.2024
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/44	Emergency Repair and Maintenance of Electrical works at Hospital Building under Sundorgonj UZHC in Gaibandha District.	Nos	1.00	RFQ	AO	GOB	0.50	Planned Dates 09.02.25	0	11.02.25	11.02.25	11.02.25	12.02.25	12.02.25	13.02.25	5	18.02.25
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/45	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd & 3rd Class Quarter under Sundorgonj UZHC in Gaibandha District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates 20.04.25	0	22.04.25	22.04.25	22.04.25	23.04.25	23.04.25	24.04.25	5	30.04.25
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/46	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Sadullapur UZHC in Gaibandha District.	Nos	1.00	RFQ/O TM	AO	GOB	2.00	Planned Dates 04.05.25	0	06.05.25	06.05.25	06.05.25	07.05.25	07.05.25	08.05.25	5	14.05.25
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/47	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Doctors Quarter under Sadullapur UZHC in Gaibandha District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates 24.11.2024	0	26.11.2024	26.11.2024	26.11.2024	27.11.2024	27.11.2024	28.11.2024	5	05.12.2024
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/48	Emergency/Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd & 3rd Class Quarter under Sadullapur UZHC in Gaibandha District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates 26.01.2025	0	28.01.2025	28.01.2025	28.01.2025	29.01.2025	29.01.2025	30.01.2025	5	06.02.2025
HED/Rang-Div/GOB-Health/Emerg ency/2024-25/49	Emergency/Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Palashbari UZHC in Gaibandha District.	Nos	1.00	RFQ/O TM	AO	GOB	2.00	Planned Dates 19.01.2025	0	21.01.2025	21.01.2025	21.01.2025	22.01.2025	22.01.2025	23.01.2025	5	29.01.2025

M.A. Khalek
 Estimator (Ad.O.) HED
 Rangpur Division, Rangpur

০২.১০.২০২৪
 ০২.১০.২০২৪
 ০২.১০.২০২৪

Md. Sahabul Alam
 Executive Engineer
 Rangpur Engineering Department (HED)
 Rangpur Division, Rangpur

০২.১০.২০২৪

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code for Process	Advertisement Prequal Tender/Proposal	Invite/Advertise Tender/Proposals	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
HED/Rang-Health/Emergency/2024-25/58	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd & 3rd Class Quarter under Saidpur 100 Bed Hospital in Nilphamari District	Nos	1.00	RFQ	AO	GOB	0.40	Planned	13.04.25	15.04.25	15.04.25	16.04.25	16.04.25	16.04.25	17.04.25	1	5	24.04.25
HED/Rang-Health/Emergency/2024-25/59	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Kishoregonj UZHC in Nilphamari District.	Nos	1.00	RFQ/O/TM	AO	GOB	1.80	Planned	25.05.25	27.05.25	27.05.25	28.05.25	28.05.25	28.05.25	29.05.25	1	5	04.06.25
HED/Rang-Health/Emergency/2024-25/60	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Doctors Quarter under Kishoregonj UZHC in Nilphamari District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned	08.06.25	10.06.25	10.06.25	11.06.25	11.06.25	11.06.25	12.06.25	1	5	19.06.25
HED/Rang-Health/Emergency/2024-25/61	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd & 3rd Class Quarter under Kishoregonj UZHC in Nilphamari District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned	19.01.2025	21.01.2025	21.01.2025	22.01.2025	22.01.2025	22.01.2025	23.01.2025	1	5	29.01.2025
HED/Rang-Health/Emergency/2024-25/62	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Jaldhaka UZHC in Nilphamari District.	Nos	1.00	RFQ/O/TM	AO	GOB	1.80	Planned	03.11.2024	05.11.2024	05.11.2024	06.11.2024	06.11.2024	06.11.2024	07.11.2024	1	5	14.11.2024
HED/Rang-Health/Emergency/2024-25/63	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Doctors Quarter under Jaldhaka UZHC in Nilphamari District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned	17.11.2024	19.11.2024	19.11.2024	20.11.2024	20.11.2024	20.11.2024	21.11.2024	1	5	28.11.2024
HED/Rang-Health/Emergency/2024-25/64	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd & 3rd Class Quarter under Jaldhaka UZHC in Nilphamari District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned	10.02.25	12.02.25	12.02.25	12.02.25	12.02.25	12.02.25	13.02.25	1	4	19.02.25
HED/Rang-Health/Emergency/2024-25/65	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Domar UZHC in Nilphamari District.	Nos	1.00	RFQ/O/TM	AO	GOB	1.80	Planned	25.05.25	27.05.25	27.05.25	28.05.25	28.05.25	28.05.25	29.05.25	1	5	04.06.25
HED/Rang-Health/Emergency/2024-25/66	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Doctors Quarter under Domar UZHC in Nilphamari District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned	08.06.25	10.06.25	10.06.25	11.06.25	11.06.25	11.06.25	12.06.25	1	5	19.06.25
HED/Rang-Health/Emergency/2024-25/67	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd & 3rd Class Quarter under Domar UZHC in Nilphamari District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned	16.03.25	18.03.25	18.03.25	19.03.25	19.03.25	19.03.25	20.03.25	1	5	26.03.25

M.A. Khalek
Estimator (Ad C), HED
Rangpur Division, Rangpur

Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur

Approved

APP FY: 2024-25

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Process	Adventive Prequalif if Applicab	Invited/Advertis Tender/Propos al	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-25/68	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Hospital Building under Dimla UZHC in Nilphaman District.	Nos	1.00	RFQ/TM	AO	GOB	2.00	Planned Dates	0	01.04.25	01.04.25	02.04.25	02.04.25	02.04.25	03.04.25	5	09.04.25
HED/Rang-25/69	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Doctors Quarter under Dimla UZHC in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	0	28.01.2025	28.01.2025	28.01.2025	29.01.2025	29.01.2025	30.01.2025	5	06.02.2025
HED/Rang-25/70	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at 2nd & 3rd Class Quarter under Dimla UZHC in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	0.40	Planned Dates	02.02.25	04.02.25	04.02.25	05.02.25	05.02.25	05.02.25	06.02.25	5	11.02.2025
HED/Rang-25/71	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Saidpur UZHC Office building in Nilphaman District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates	19.01.2025	21.01.2025	21.01.2025	22.01.2025	22.01.2025	23.01.2025	23.01.2025	5	29.01.2025
Sub Total Nilphaman District			18.00				15.75										
Grand Total of Emergency Health Infrastructures			71				68.25										

Activity-2 : Emergency/Day to Day Repair & Maintenance works of Family Planning Infrastructures(Under MFFWD)

HED/Rang-25/72	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Process	Adventive Prequalif if Applicab	Invited/Advertis Tender/Propos al	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-25/72	Emergency Repair and Maintenance of Civil & Sanitary works at Tajhat IHT in Rangpur District.	Nos	1.00	RFQ/TM	AO	GOB	2.00	Planned Dates	13.04.25	15.04.25	15.04.25	16.04.25	16.04.25	16.04.25	17.04.25	5	24.04.25
HED/Rang-25/73	Emergency Repair and Maintenance of Electrical works at Tajhat IHT in Rangpur District.	Nos	1.00	RFQ/TM	AO	GOB	2.00	Planned Dates	25.05.25	27.05.25	27.05.25	28.05.25	28.05.25	28.05.25	29.05.25	5	04.06.25
HED/Rang-25/74	Emergency Repair and Maintenance of Civil & Sanitary works at Sadar MCWC Clinic Building in Rangpur District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates	06.10.2024	08.10.2024	08.10.2024	09.10.2024	09.10.2024	09.10.2024	10.10.2024	5	14.10.2024
HED/Rang-25/75	Emergency Repair and Maintenance of Electrical works at Sadar MCWC Clinic Building in Rangpur District.	Nos	1.00	RFQ/TM	AO	GOB	2.00	Planned Dates	07.10.2024	09.10.2024	09.10.2024	10.10.2024	10.10.2024	10.10.2024	10.10.2024	4	17.10.2024

Approved

M.A. Khalek
Estimator (Ad C), HED
Rangpur Division, Rangpur

০২/১০/২৪
০২/১০/২৪

Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur

০২/১০/২৪
০২/১০/২৪

APP FY: 2024-25

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Applicable	Invited/Adverts Tender/Proposals	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-Div/GOB-F.P/Emergenc V/2024-25/76	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Quarter Building Under Sadar MCWC Clinic Building in Rangpur District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates	0	25.05.25	27.05.25	27.05.25	28.05.25	28.05.25	29.05.25	5	04.06.25
HED/Rang-Div/GOB-F.P/Emergenc V/2024-25/77	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Divisional Director Family Planning office Building in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.50	Planned Dates	0	01.06.25	03.06.25	03.06.25	04.06.25	04.06.25	05.06.25	5	11.06.25
HED/Rang-Div/GOB-F.P/Emergenc V/2024-25/78	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Family Planning Office Cum Store Building Under Taragonj Upazila in Rangpur District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates	0	26.01.2025	28.01.2025	28.01.2025	29.01.2025	29.01.2025	30.01.2025	5	06.02.2025
HED/Rang-Div/GOB-F.P/Emergenc V/2024-25/79	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Office Family Planning Cum Store Building Under Mithapukur Upazila in Rangpur District.	Nos	1.00	RFQ/OAO	AO	GOB	2.00	Planned Dates	0	25.05.25	27.05.25	27.05.25	28.05.25	28.05.25	29.05.25	5	04.06.25
HED/Rang-Div/GOB-F.P/Emergenc V/2024-25/80	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Lokhtary UH & FWC Under Gongachora Upazila in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.80	Planned Dates	0	26.01.2025	28.01.2025	28.01.2025	29.01.2025	29.01.2025	30.01.2025	5	06.02.2025
HED/Rang-Div/GOB-F.P/Emergenc V/2024-25/81	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Mominpur UH & FWC Under Sadar Upazila in Rangpur District.	Nos	1.00	RFQ	AO	GOB	0.60	Planned Dates	0	01.06.25	03.06.25	03.06.25	04.06.25	04.06.25	05.06.25	5	11.06.25
Sub-Total in Rangpur District							12.90										
HED/Rang-Div/GOB-F.P/Emergenc V/2024-25/82	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Sadar MCWC Clinic Building in Gabandha District.	Nos	1.00	RFQ/OAO	AO	GOB	2.00	Planned Dates	0	08.06.25	10.06.25	10.06.25	11.06.25	11.06.25	12.06.25	5	19.06.25
HED/Rang-Div/GOB-F.P/Emergenc V/2024-25/83	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Quarter Building Under Sadar MCWC Clinic Building in Gabandha District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates	0	03.11.2024	05.11.2024	05.11.2024	06.11.2024	06.11.2024	07.11.2024	5	14.11.2024
HED/Rang-Div/GOB-F.P/Emergenc V/2024-25/84	Emergency Repair and Maintenance of Civil Sanitary & Electrical works at Badleakhal MCWC Clinic Building in Gabandha District.	Nos	1.00	RFQ/OAO	AO	GOB	2.00	Planned Dates	0	10.11.2024	12.11.2024	12.11.2024	13.10.2024	13.10.2024	14.10.2024	5	22.11.2024

Approved

M.A. Khalik
Estimator (Ad.C), HED
Rangpur Division, Rangpur

Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur

22.11.2024

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Application	Invite/Advertis Tender/Proposal	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-Div/GOB-F/P/Emergency/2024-25/85	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Quarter Building Under Badlekhajali MCWC Clinic Building in Gaibandha District.	Nos	1.00	RFQ	AO	GOB	0.80	Planned Dates		02.02.25	04.02.25	04.02.25	05.02.2025	05.02.25	06.02.25	5	11.02.2025
HED/Rang-Div/GOB-F/P/Emergency/2024-25/86	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Sundorogonj Upazila Family Planning Office Cum Store Sundorogonj Upazila in Gaibandha District.	Nos	1.00	RFQ	AO	GOB	0.60	Planned Dates		17.11.2024	19.11.2024	19.11.2024	20.11.2024	20.11.2024	21.11.2024	5	28.11.2024
HED/Rang-Div/GOB-F/P/Emergency/2024-25/87	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Pudemshohor UH&FWC Under Saghata Upazila in Gaibandha District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates		17.11.2024	19.11.2024	19.11.2024	20.11.2024	20.11.2024	21.11.2024	5	28.11.2024
HED/Rang-Div/GOB-F/P/Emergency/2024-25/88	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Kamarpara UH&FWC Under Sadulapur Upazila in Gaibandha District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates		02.02.25	04.02.25	04.02.25	05.02.2025	05.02.25	06.02.25	5	11.02.2025
Sub-Total in Rangpur District			7.00				8.40										
HED/Rang-Div/GOB-F/P/Emergency/2024-25/89	Emergency Repair & Maintenance works of 2 Ton 01 Nos AC Repair (Work Consist of Replacement Air Cooler, Compressor, Chamber, Capacitor & Cable Etc.) at Deputy Director Family Planning in Nilphamari District.	Nos	1.00	RFQ	AO	GOB	0.62	Planned Dates		09.02.25	11.02.25	11.02.25	12.02.25	12.02.25	13.02.25	5	18.02.25
HED/Rang-Div/GOB-F/P/Emergency/2024-25/90	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Sadar MCWC Clinic Building in Nilphamari District.	Nos	1.00	RFQ/O TMI	AO	GOB	2.00	Planned Dates		09.02.25	11.02.25	11.02.25	12.02.25	12.02.25	13.02.25	5	18.02.25
HED/Rang-Div/GOB-F/P/Emergency/2024-25/91	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Quarter Building Under Sadar MCWC Clinic Building in Nilphamari District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates		25.05.25	27.05.25	27.05.25	28.05.25	28.05.25	29.05.25	5	04.06.25
HED/Rang-Div/GOB-F/P/Emergency/2024-25/92	Emergency Repair and Maintenance of Civil, Sanitary & Electrical works at Deputy Director Family Planning Office Building in Nilphamari District	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates		01.06.25	03.06.25	03.06.25	04.06.25	04.06.25	05.06.25	5	11.06.25

Approved

M.A. Khalek
Estimator (Ad.O), HED
Rangpur Division, Rangpur.

Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur.

Approved

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code for Process	Advertisement Prequalified if applicable	Invite/Advertise Tender/Proposals	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HEB/Rang-DIV/GOB-V/2024-25/93	Emergency Repair and Maintenance of Civil/Sanitary & Electrical works at Laxmichap UH&FWC Under Sadar Upazila in Nilphamari District.	Nos	1.00	RFQ	AO	GOB	1.00	Planned Dates	25.05.25	27.05.25	27.05.25	27.05.25	28.05.25	28.05.25	29.05.25	5	7
HEB/Rang-DIV/GOB-F.P/2024-25/94	Emergency Repair and Maintenance of Civil/Sanitary & Electrical works at Khutamar UH&FWC Under Jaldhaka Upazila in Nilphamari District	Nos	1.00	RFQ	AO	GOB	0.80	Planned Dates	01.06.25	03.06.25	03.06.25	03.06.25	04.06.25	04.06.25	05.06.25	5	7
Sub-Total in Rangpur District			6.00				6.42										
Grand Total of Emergency Family Planning Works			23.00				27.72										

Activity -3: Routine periodical Maintenance Works of GOB Family Planning Infrastructures (Under MEFWD)


HEB/Rang-DIV/GOB-F.P/2024-2025/95	Routine & Periodical Maintenance Works of Annodanagar UH&FWC (Only Clinic Building) at Pirgacha Upazila in Rangpur District	Nos	1.00	OTM/L TM/INC T) e- GP	AO	GOB	10.99	Planned Dates	17.11.2024	30.11.2024	14.12.2024	21.12.2024	28.12.2024	25.01.2025	70	120
HEB/Rang-DIV/GOB-F.P/2024-2025/96	Routine & Periodical Maintenance Works of Parul UH&FWC (2 storied Clinic & QTR Building) at Pirgacha Upazila in Rangpur District	Nos	1.00	OTM/L TM/INC T) e- GP	AO	GOB	14.99	Planned Dates	17.11.2024	30.11.2024	14.12.2024	21.12.2024	28.12.2024	25.01.2025	70	120
HEB/Rang-DIV/GOB-F.P/2024-2025/97	Routine & Periodical Maintenance Works of Upazila Family Planning Store at Pirganj Upazila in Rangpur District	Nos	1.00	OTM/L TM/INC T) e- GP	AO	GOB	8.00	Planned Dates	17.11.2024	30.11.2024	14.12.2024	21.12.2024	28.12.2024	25.01.2025	70	120
HEB/Rang-DIV/GOB-F.P/2024-2025/98	Routine & Periodical Maintenance Works of Modonkhali UH&FWC (QTR Building) at Pirganj Upazila in Rangpur District	Nos	1.00	OTM/L TM/INC T) e- GP	AO	GOB	11.99	Planned Dates	17.11.2024	30.11.2024	14.12.2024	21.12.2024	28.12.2024	25.01.2025	70	120
HEB/Rang-DIV/GOB-F.P/2024-2025/99	Routine & Periodical Maintenance Works of Mithipur UH&FWC (2 Storied Clinic & QTR Building) at Pirganj Upazila in Rangpur District	Nos	1.00	OTM/L TM/INC T) e- GP	AO	GOB	13.98	Planned Dates	17.11.2024	30.11.2024	14.12.2024	21.12.2024	28.12.2024	25.01.2025	70	120
HEB/Rang-DIV/GOB-F.P/2024-2025/100	Routine & Periodical Maintenance Works of Ramnathpur UH&FWC (Clinic Building) at Pirganj Upazila in Rangpur District	Nos	1.00	OTM/L TM/INC T) e- GP	AO	GOB	10.94	Planned Dates	17.11.2024	30.11.2024	14.12.2024	21.12.2024	28.12.2024	25.01.2025	70	120


M. A. Khalek
 Estimator (Ad.C), HED
 Rangpur Division, Rangpur


Md. Sahabul Alam
 Executive Engineer
 Health Engineering Department (HED)
 Rangpur Division, Rangpur

02.10.2024
 Approved

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Advance Payment if Applicable	Invite/Adverts Tender/Proposals	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-Div/SOB-F.P/2024-2025/101	Routine & Periodical Maintenance Works of Milonpur UH&FWC (Clinic Building) at Mithapukur Upazila in Rangpur District	Nos	1.00	OTM/L AO TM/NC T) e- GP		GOB	12.98	Planned Dates		17.11.2024	30.11.2024	14.12.2024	21.12.2024	28.12.2024	25.01.2025	70	10.05.2025
HED/Rang-Div/SOB-F.P/2024-2025/102	Routine & Periodical Maintenance Works of Borodograh UH&FWC (QTR Building) at Pirgonj Upazila in Rangpur District	Nos	1.00	OTM/L AO TM/NC T) e- GP		GOB	20.17	Planned Dates		17.11.2024	30.11.2024	14.12.2024	21.12.2024	28.12.2024	25.01.2025	70	10.05.2025
HED/Rang-Div/SOB-F.P/2024-2025/103	Routine & Periodical Maintenance Works of Dorshona UH&FWC (2 Storied Building) at Rangpur Sadar Upazila in Rangpur District	Nos	1.00	OTM/L AO TM/NC T) e- GP		GOB	14.00	Planned Dates		17.11.2024	30.11.2024	14.12.2024	21.12.2024	28.12.2024	25.01.2025	70	10.05.2025
HED/Rang-Div/SOB-F.P/2024-2025/104	Routine & Periodical Maintenance Works of Rajendrapur UH&FWC (Clinic with QTR Building) at Sadar Upazila in Rangpur District	Nos	1.00	OTM/L AO TM/NC T) e- GP		GOB	19.00	Planned Dates		17.11.2024	30.11.2024	14.12.2024	21.12.2024	28.12.2024	25.01.2025	70	10.05.2025
HED/Rang-Div/SOB-F.P/2024-2025/105	Routine & Periodical Maintenance works of Hostel Building at RTC (Regional Training Center) Under Mithapukur Upazila in Rangpur District.	Nos	1.00	OTM/L AO TM/NC T) e- GP		GOB	28.42	Planned Dates		17.11.2024	30.11.2024	14.12.2024	21.12.2024	28.12.2024	25.01.2025	70	10.05.2025
HED/Rang-Div/SOB-F.P/2024-2025/106	Routine & Periodical Maintenance works of External Sanitary works With Deep Tubewell works at RTC (Regional Training Center) Under Mithapukur Upazila in Rangpur District.	Nos	1.00	OTM/L AO TM/NC T) e- GP		GOB	17.89	Planned Dates		17.11.2024	30.11.2024	14.12.2024	21.12.2024	28.12.2024	25.01.2025	70	10.05.2025
Sub-Total of Rangpur GOB Family Planning Works							183.35										


M.A. Khalek
 Estimator (Ad C), HED
 Rangpur Division, Rangpur.
 02/10/24


Md. Sahabul Alam
 Executive Engineer
 Health Engineering Department (HED)
 Rangpur Division, Rangpur.
 02.10.2024


Approved
 02.10.2024

APP FY: (2024-25)

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Advertisement Prequalified if Applicable	Invite/Advertise Tender/Proposals	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-Div/GOB-F.P/2024-2025/107	Routine and Periodical maintenance works of Kamalepara UH&FMC under Shaghata Upazila in Gaibandha District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	18.00		28.11.2024	0	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025
HED/Rang-Div/GOB-F.P/2024-2025/108	Routine and Periodical maintenance works of Kamalepara Hosreara Begum 10 Bed Mother & Child Welfare Center under Shaghata Upazila in Gaibandha District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	8.00		28.11.2024	0	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025
HED/Rang-Div/GOB-F.P/2024-2025/109	Routine and Periodical maintenance works of Sundarگونj Upazila Family Planning Store Cum Office & Vertical Extension for Conference room under Sundarگونj Upazila in Gaibandha District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	18.99		28.11.2024	0	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025
HED/Rang-Div/GOB-F.P/2024-2025/110	Routine and Periodical maintenance works of Bamondanga UH&FMC under Sundarگونj Upazila in Gaibandha District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	12.00		28.11.2024	0	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025
HED/Rang-Div/GOB-F.P/2024-2025/111	Routine and Periodical maintenance works of Sonaray UH&FMC under Sundarگونj Upazila in Gaibandha District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	10.00		28.11.2024	0	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025
HED/Rang-Div/GOB-F.P/2024-2025/112	Routine and Periodical maintenance works of Foridpur UH&FMC under Sadullapur Upazila in Gaibandha District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	11.99		28.11.2024	0	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025
HED/Rang-Div/GOB-F.P/2024-2025/113	Routine and Periodical maintenance works of Damodarapur UH&FMC under Sadullapur Upazila in Gaibandha District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	8.00		28.11.2024	0	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025
HED/Rang-Div/GOB-F.P/2024-2025/114	Routine and Periodical maintenance works of Pohnapur UH&FMC under Palasbari Upazila in Gaibandha District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	11.99		28.11.2024	0	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025

[Signature]
02.10.24

[Signature]
02.10.2024

[Signature]

[Signature]
09.10.2024

[Signature]
02.10.2024

Approved

M.A. Khalek
Estimator (Ad.C), HED
Rangpur Division, Rangpur

স্বাক্ষরিত করিয়া
সি.এ. মাসুম (সি.এ.ই)
সি.এ. মাসুম (সি.এ.ই)
সি.এ. মাসুম (সি.এ.ই)

স্বাক্ষরিত করিয়া
সি.এ. মাসুম (সি.এ.ই)
সি.এ. মাসুম (সি.এ.ই)
সি.এ. মাসুম (সি.এ.ই)

Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur

স্বাক্ষরিত করিয়া
সি.এ. মাসুম (সি.এ.ই)
সি.এ. মাসুম (সি.এ.ই)
সি.এ. মাসুম (সি.এ.ই)

APP FY : (2024-25)

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code of Process	Advertize (Prequalify if applicable)	Invite/Tender/Proposals	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Contract Signing	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-Div/GOB-F.P/2024-2025/115	Routine and Periodical maintenance works of Kishorgari UH&FWC under Palasbari Upazila in Gaibandha District.	Nos	1.00	OTM/L TM(NC) T) e- GP	AO	GOB	8.00	Planned Dates	28.11.2024	11.12.2024	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025
HED/Rang-Div/GOB-F.P/2024-2025/116	Routine and Periodical maintenance works of Betkapa UH&FWC under Palasbari Upazila in Gaibandha District.	Nos	1.00	OTM/L TM(NC) T) e- GP	AO	GOB	6.00	Planned Dates	28.11.2024	11.12.2024	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025
HED/Rang-Div/GOB-F.P/2024-2025/117	Routine and Periodical maintenance works of Arendabari UH&FWC under Fulchari Upazila in Gaibandha District.	Nos	1.00	OTM/L TM(NC) T) e- GP	AO	GOB	10.00	Planned Dates	28.11.2024	11.12.2024	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025
HED/Rang-Div/GOB-F.P/2024-2025/118	Routine and Periodical maintenance works of Urya UH&FWC (Only Quarter Building) under Fulchari Upazila in Gaibandha District.	Nos	1.00	OTM/L TM(NC) T) e- GP	AO	GOB	10.00	Planned Dates	28.11.2024	11.12.2024	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025
HED/Rang-Div/GOB-F.P/2024-2025/119	Routine and Periodical maintenance works of Naidanga UH&FWC under Sadullapur Upazila in Gaibandha District.	Nos	1.00	OTM/L TM(NC) T) e- GP	AO	GOB	7.00	Planned Dates	28.11.2024	11.12.2024	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025
HED/Rang-Div/GOB-F.P/2024-2025/120	Routine and Periodical maintenance works of Badiakhali MCWC (Hospital Building) under Sadar Upazila in Gaibandha District.	Nos	1.00	OTM/L TM(NC) T) e- GP	AO	GOB	10.99	Planned Dates	28.11.2024	11.12.2024	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025
HED/Rang-Div/GOB-F.P/2024-2025/121	Routine and Periodical maintenance works of Rajahar UH&FWC under Gobindagonj Upazila in Gaibandha District.	Nos	1.00	OTM/L TM(NC) T) e- GP	AO	GOB	6.00	Planned Dates	28.11.2024	11.12.2024	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025
HED/Rang-Div/GOB-F.P/2024-2025/122	Routine and Periodical maintenance works of, Shibpur UH&FWC under Gobindagonj Upazila in Gaibandha District.	Nos	1.00	OTM/L TM(NC) T) e- GP	AO	GOB	12.00	Planned Dates	28.11.2024	11.12.2024	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025

[Signature]
02/10/24

[Signature]
02/10/2028

[Signature]

[Signature]
02.10.2024

Approved

M.A. Khalek
Estimator (Ad.O), HED
Rangpur Division, Rangpur

স্বাক্ষরিত করিয়া
প্রাপ্তি (০২/১০/২৪)
স্বাক্ষরিত করিয়া (০২/১০/২৪)
স্বাক্ষরিত করিয়া (০২/১০/২৪)

স্বাক্ষরিত করিয়া
প্রাপ্তি (০২/১০/২৪)
স্বাক্ষরিত করিয়া (০২/১০/২৪)
স্বাক্ষরিত করিয়া (০২/১০/২৪)

Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division Rangpur

[Signature]
02.10.2024
(স্বাক্ষরিত করিয়া)
স্বাক্ষরিত করিয়া (০২/১০/২৪)
স্বাক্ষরিত করিয়া (০২/১০/২৪)

APP FY: (2024-25)

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Authority	Contract Type	Source of Fund	Estimated Cost in Lakh Tk.	Time Code for Process	Advertentia Prequalification if Applicable	Invite/Advertis Tender/Proposals	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
HED/Rang-Div/GOB-F.P/2024-2025/123	Routine and Periodical maintenance works of Kochua UH&FWC under Shaghata Upazila in Gaibandha District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	10.99	Planned Dates	28.11.2024	0	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025	
HED/Rang-Div/GOB-F.P/2024-2025/124	Routine and Periodical maintenance works of Kupata UH&FWC under Sadar Upazila in Gaibandha District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	7.99	Planned Dates	28.11.2024	0	14	14	30.12.2024	05.01.2025	02.02.2025	70	01.06.2025	
Sub-Total of Gaibandha GOB Family Planning Works				18.00		TK.	187.94											
HED/Rang-Div/GOB-F.P/2024-2025/125	Routine & Periodical Maintenance & Reconstruction of Boundary wall (Partly) With Main Gate at Khutamura UH & FWC under Jaldhaka Upazila in Nilphamari District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	9.25	Planned Dates	03.12.2024	0	14	14	05.01.2025	12.01.2025	09.02.2025	70	09.06.2025	
HED/Rang-Div/GOB-F.P/2024-2025/126	Routine & Periodical Maintenance & Reconstruction of Boundary wall (Partly) With Main Gate at Garagram UH & FWC under Kishoregonj Upazila in Nilphamari District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	20.20	Planned Dates	03.12.2024	0	14	14	05.01.2025	12.01.2025	09.02.2025	70	09.06.2025	
HED/Rang-Div/GOB-F.P/2024-2025/127	Routine & Periodical Maintenance works of Kamrupkur UH&FWC (Only Clinic Building) at Saidpur Upazila in Nilphamari District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	12.50	Planned Dates	03.12.2024	0	14	14	05.01.2025	12.01.2025	09.02.2025	70	09.06.2025	
HED/Rang-Div/GOB-F.P/2024-2025/128	Routine & Periodical Maintenance & Reconstruction of Boundary wall (Partly) With Main Gate at Bottagari UH & FWC under Saidpur Upazila in Nilphamari District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	15.50	Planned Dates	03.12.2024	0	14	14	05.01.2025	12.01.2025	09.02.2025	70	09.06.2025	
HED/Rang-Div/GOB-F.P/2024-2025/129	Routine & Periodical Maintenance & Reconstruction of Boundary Wall (Partly) with Main Gate at Dharmapal UH&FWC under Jaldhaka Upazila in Nilphamari District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	15.50	Planned Dates	03.12.2024	0	14	14	05.01.2025	12.01.2025	09.02.2025	70	09.06.2025	
HED/Rang-Div/GOB-F.P/2024-2025/130	Routine & Periodical Maintenance & Reconstruction of Boundary Wall (Partly) with Main Gate at Golna UH&FWC under Jaldhaka Upazila in Nilphamari District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	15.75	Planned Dates	03.12.2024	0	14	14	05.01.2025	12.01.2025	09.02.2025	70	09.06.2025	

02/10/24

02/10/24

02.10.2024

Approved

M.A. Khalek
Estimator (AO), HED
Rangpur Division, Rangpur

২০২৪
০২/১০/২৪

Md. Sahabul Alam
Executive Engineer
Rangpur Division, Rangpur

০২.১০.২০২৪

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code for Process	Advertize if Pre-qualified Tender/Proposal	Invited/Advertiser/Tender/Proposal	Tender Opening Dates	Tender Evaluation Dates	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HEB/Rang-Div/GOB-F.P/2024-2025/131	Routine & Periodical Maintenance & Re-Construction of Boundary Wall (Partly) at Gomati UH&FWC under Domar Upazila in Nilphamari District.	Nos	1.00	OTM/L T) e- GP	AO	GOB	10.00	Planned Dates	03.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	120	
HEB/Rang-Div/GOB-F.P/2024-2025/132	Routine & Periodical Maintenance Works of Sonaroy UH&FWC (Clinic Building) under Sadar Upazila in Nilphamari District.	Nos	1.00	OTM/L T) e- GP	AO	GOB	7.00	Planned Dates	03.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	120	
HEB/Rang-Div/GOB-F.P/2024-2025/133	Routine & Periodical Maintenance Works of Gayabari UH&FWC (Clinic Building) under Dirmal Upazila in Nilphamari District.	Nos	1.00	OTM/L T) e- GP	AO	GOB	7.50	Planned Dates	03.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	120	
HEB/Rang-Div/GOB-F.P/2024-2025/134	Routine & Periodical Maintenance Works of Noutara UH&FWC (Clinic Building) under Dirmal Upazila in Nilphamari District.	Nos	1.00	OTM/L T) e- GP	AO	GOB	7.50	Planned Dates	03.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	120	
HEB/Rang-Div/GOB-F.P/2024-2025/135	Routine & Periodical Maintenance Works of Kundapukur UH&FWC (Clinic Building) under Sadar Upazila in Nilphamari District.	Nos	1.00	OTM/L T) e- GP	AO	GOB	7.50	Planned Dates	03.12.2024	15.12.2024	29.12.2024	05.01.2025	12.01.2025	09.02.2025	70	120	
Sub-Total of Nilphamari GOB Family Planning Works			11			TK.	128.20										
Grand Total of GOB Family Planning Works			41			TK.	499.49										

Activity-4 : Routine periodical Maintenance Works of GOB Health Services Infrastructures(Under HSD)

HEB/Rang-Div/GOB-Health/2024-2025/136	Routine & Periodical Maintenance works of Chondonpat Community Clinic at Sadar Upazila in Rangpur District.	Nos	1.00	OTM/L T) e- GP	AO	GOB	6.00	Planned Dates	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71 <th>120</th>	120
HEB/Rang-Div/GOB-Health/2024-2025/137	Routine & Periodical Maintenance works of District EPI Store Under Civil Surgeon Office in Rangpur District.	Nos	1.00	OTM/L T) e- GP <th>AO</th> <th>GOB</th> <th>7.50</th> <th>Planned Dates</th> <td>10.12.2024</td> <td>23.12.2024</td> <td>05.01.2025</td> <td>12.01.2025</td> <td>19.01.2025</td> <td>16.02.2025</td> <td>71</td> <td>120</td>	AO	GOB	7.50	Planned Dates	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120

(Signature)
02.10.24

(Signature)
02.10.24

(Signature)
02.10.24

Approved

M.A. Khalek
Estimator (AO C), HED
Rangpur Division, Rangpur


Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur


02.10.2024
Rangpur Division, Rangpur


APP FN: (2024-25)

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Advance Payment if Applicable	Invited/Advertiser/Tender/Proposer	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signature	Time for Completion of Contract
HED/Rang-Health/2024-2025/138	Repair & Maintenance works of Office of the Superintending Engineer (Work Consist of Security Fencing in front of Main Road Side, Garden work with Plantation and grill, Interior work of Reception Unit, Footpath work with Pavement tiles, SS railing, Lettering sign with Neon, SS and Copper Metal and Other ancillary works) in Rangpur District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	30.00	Planned Dates	0	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120
HED/Rang-Div/GOB-Health/2024-2025/139	Routine and Periodical Maintenance works of Kutubpur Union Sub-Center (RD/USC) at Badargonj Upazila in Rangpur District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	10.00	Planned Dates	0	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120
HED/Rang-Div/GOB-Health/2024-2025/140	Routine and Periodical Maintenance works of Civil, Sanitary and Electrical works of Doctor's QTR (5 Unit) Building at Pirganj UZHC Under Rangpur District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	17.00	Planned Dates	0	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120
HED/Rang-Div/GOB-Health/2024-2025/141	Routine and Periodical Maintenance Works of Civil, Sanitary and Electrical Works of Meghna QTR (4 Unit) Building at Pirganja Upazila Health Complex Under Rangpur District	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	15.60	Planned Dates	0	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120
Sub-Total of Rangpur District.			6.00				86.10										
HED/Rang-Div/GOB-Health/2024-2025/142	Routine and Periodical Maintenance works of Doctors Quarter at Fulchari UZHC in Gaibandha District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	15.00	Planned Dates	0	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120
HED/Rang-Div/GOB-Health/2024-2025/143	Routine and Periodical Maintenance works of Doctors Quarter at Sundargonj UZHC in Gaibandha District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	15.00	Planned Dates	0	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120
HED/Rang-Div/GOB-Health/2024-2025/144	Routine and Periodical Maintenance Works for Supply & Installation of 5.5 H.P Submersible Pump with Others ancillary works at Sundargonj UZHC in Gaibandha District.	Nos	1.00	OTM/L TM/NC T) e- GP	AO	GOB	14.00	Planned Dates	0	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120

Approved


M.A. Khalek
 Estimator (Ad C), HED
 Rangpur Division, Rangpur


Md. Sahabul Alam
 Executive Engineer
 Health Engineering Department (HED)
 Rangpur Division, Rangpur


 (সিনিয়র ইঞ্জিনিয়ার)
 স্বাস্থ্য ইঞ্জিনিয়ার (সি.এ.ই.)
 স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (এস.ই.ডি.)
 রংপুর-৯, রংপুর।

APP FY (2024-25)

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code to Process	Advertize if applicable	Invite/Tender/Proposals	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-Div/GOB-Health/2024-2025/145	Routine and Periodical Maintenance works of Class-II Quarter at Shaghata UZHC in Gaibandha District.	Nos	1.00	OTM/L AO TM/NC GP	AO	GOB	15.00	Planned Dates	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120	
HED/Rang-Div/GOB-Health/2024-2025/146	Routine and Periodical Maintenance works of Assistant Engineer (HED) Office in Gaibandha District.	Nos	1.00	OTM/L AO TM/NC GP	AO	GOB	8.00	Planned Dates	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120	
HED/Rang-Div/GOB-Health/2024-2025/147	Routine and Periodical Maintenance works of Old Hospital Building (Remaining Tiles, Thai & Grill) at Palashari UZHC in Gaibandha District.	Nos	1.00	OTM/L AO TM/NC GP	AO	GOB	20.00	Planned Dates	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120	
Sub-Total of Gaibandha GOB Health Works			6.00				87.00										
HED/Rang-Div/GOB-Health/2024-2025/148	Routine & Periodical Maintenance Works of Sadar Upazila UH&FPO Office & NCD Corner, Common room (S S Gate & Pavement Tiles etc) Under Sadar Upazila in Nilphamari District.	Nos	1.00	OTM/L AO TM/NC GP	AO	GOB	15.00	Planned Dates	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120	
HED/Rang-Div/GOB-Health/2024-2025/149	Routine & Periodical Maintenance Works at Office of the Assistant Engineer/Health Engineering Department(HED) Under Sadar Upazila in Nilphamari District.	Nos	1.00	OTM/L AO TM/NC GP	AO	GOB	7.00	Planned Dates	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120	
HED/Rang-Div/GOB-Health/2024-2025/150	Supply & Installation of 10.00 H.P Submersible Pump at Domar Upazila Health Complex (UZHC) Under Domar Upazila in Nilphamari District.	Nos	1.00	OTM/L AO TM/NC GP	AO	GOB	21.50	Planned Dates	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120	
HED/Rang-Div/GOB-Health/2024-2025/151	Routine & Periodical Maintenance Works of old Hospital Building at Jaldhaka Upazila Health Complex(UZHC) Under Jaldhaka Upazila in Nilphamari District.	Nos	1.00	OTM/L AO TM/NC GP	AO	GOB	40.00	Planned Dates	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120	
HED/Rang-Div/GOB-Health/2024-2025/152	Routine & Periodical Maintenance Works of External Electrical Works at Kishoreganj Upazila Health Complex(UZHC) Under Kishoreganj Upazila in Nilphamari District.	Nos	1.00	OTM/L AO TM/NC GP	AO	GOB	6.00	Planned Dates	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120	

(Signature)
02/10/24

M.A. Khalek
Estimator (Ad.O), HED
Rangpur Division, Rangpur

(Signature)
02/10/24

02.10.2024
02/10/24

(Signature)
02.10.2024

Md. Sahabul Alam
Executive Engineer
Health Engineering Department (HED)
Rangpur Division, Rangpur

(Signature)
02.10.2024


Approved


(Signature)
02.10.2024


(Call) 021023010230
02.10.2024


APP FY: 2024-25

Package No.	Description of Procurement Package Works.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Process Dates	Planned Dates	Actual Dates	Invite/Advertis Tender/Proposals	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Rang-Div/GOB-Health/2024-2025/153	Routine & Periodical Maintenance Works of Sanitary & Electrical Works at UH&FPO Office Room & Conference Room) Saidpur UH&FPO Office Under Saidpur Upazila in Nilphamari District.	Nos	1.00	OTM/L TM/MC T) e- GP	AO	GOB	4.00	Planned Dates	Planned Dates	Actual Dates	10.12.2024	23.12.2024	05.01.2025	12.01.2025	19.01.2025	16.02.2025	71	120
Sub-Total of Nilphamari GOB Health Works			6.00				93.50											
Grand Total of GOB Health Works			18				266.60											


 02/10/24
 M.A. Khalek
 Estimator (Ad C), HED
 Rangpur Division, Rangpur.


 02/10/24
 Md. Sahabul Alam
 Executive Engineer
 Health Engineering Department (HED)
 Rangpur Division, Rangpur.


 02/10/24
 Md. Sahabul Alam
 Executive Engineer
 Health Engineering Department (HED)
 Rangpur Division, Rangpur.

Approved

 02.10.24
 (স্বাঃ সাক্ষরিত) (স্বাক্ষর)
 (স্বাঃ সাক্ষরিত) (স্বাক্ষর)
 (স্বাঃ সাক্ষরিত) (স্বাক্ষর)
 (স্বাঃ সাক্ষরিত) (স্বাক্ষর)