

Annual Procurement Plan of Works at Health Engineering Department (HED), Chattogram Division.  
FY: 2025-2026

Budget: Revenue Budget

Ministry/Division : Ministry of Health and Family Welfare  
Agency : Health Engineering Department (HED)  
Procurin Entity Name : Executive Engineer, Chattogram Division  
Project / Programme Name & Code : GOB Revenue (Health Services Division)

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
GOB-Rev/CD/25-26/H-1	Repair & Maintenance works of Old Hospital Building at Lohagara Upazilla Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	18.00	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025		15.02.2026
								Planned Days	N/A	0	14	14	7	7	28	70	90
								Actual Dates									
GOB-Rev/CD/25-26/H-2	Repair & Maintenance works of Old Hospital Building at Boalkhali Upazilla Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	18.00	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025		15.02.2026
								Planned Days	N/A	0	14	14	7	7	28	70	90
								Actual Dates									
GOB-Rev/CD/25-26/H-3	Repair & Maintenance works of Bibirhat 20 Bed Hospital at Fatikchhari in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	16.00	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025		15.02.2026
								Planned Days	N/A	0	14	14	7	7	28	70	90
								Actual Dates									
GOB-Rev/CD/25-26/H-4	Repair & Maintenance works of OPD Building (Male, Female & Child Ward) Raujan Upazilla Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	16.00	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025		15.02.2026
								Planned Days	N/A	0	14	14	7	7	28	70	90
								Actual Dates									
GOB-Rev/CD/25-26/H-5	Repair & Maintenance works of Boro Uthian RD uses as Temporary Kamaphuli Upazilla Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025		16.01.2026
								Planned Days	N/A	0	14	14	7	7	28	70	60
								Actual Dates									
GOB-Rev/CD/25-26/H-6	Repair, Maintenance and Renovation works of Divisional Drugs Testing Laboratory in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	32.31	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025		15.02.2026
								Planned Days	N/A	0	14	14	7	7	28	70	90
								Actual Dates									
GOB-Rev/CD/25-26/H-7	Repair & Maintenance works of School Health Clinic & Assistance Engineer Office at city Corporation Area in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025		16.01.2026
								Planned Days	N/A	0	14	14	7	7	28	70	60
								Actual Dates									

*Adm*  
28/07/25  
জাকিয়া নাছিন  
এসিমেটর  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইউ),  
চট্টগ্রাম বিভাগ

*Hya*  
28/07/2025  
হাজেরা খাতুন  
সহকারী প্রকৌশলী (পুর)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
চট্টগ্রাম বিভাগ।

*Adm*  
28.07.2025  
প্রকৌশল রিজিয়া সুলতানা  
তত্ত্বাবধায়ক প্রকৌশলী (চ.স.)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
সেক্টর-২, চট্টগ্রাম।

3/10/2025

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB-Rev/CD/25-26/H-8	Repair & Maintenance works of Old Building at Sitakunda Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	16.00	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025		15.02.2026
								Planned Days	N/A	0	14	14	7	7	28	70	90
								Actual Dates									
GOB-Rev/CD/25-26/H-9	Repair, Maintenance & Renovation works of Hospital Building at 31 Bed Dohajari Hospital at Chandanaish Upazila in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	16.00	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025		15.02.2026
								Planned Days	N/A	0	14	14	7	7	28	70	90
								Actual Dates									
GOB-Rev/CD/25-26/H-10	Repair & Maintenance works of Old Building at Anowara Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	16.00	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025		15.02.2026
								Planned Days	N/A	0	14	14	7	7	28	70	90
								Actual Dates									
GOB-Rev/CD/25-26/H-11	Repair & Maintenance works of OPD Building at Chandanaish Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	16.00	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025		15.02.2026
								Planned Days	N/A	0	14	14	7	7	28	70	90
								Actual Dates									
GOB-Rev/CD/25-26/H-12	Repair & Maintenance works of OPD Building at Satkania Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	15.00	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025		03.02.2026
								Planned Days	N/A	0	14	14	7	7	28	70	75
								Actual Dates									
GOB-Rev/CD/25-26/H-13	Reconstruction of Partial Boundary Wall & RCC Road Pavement Works at Hathazari Upazila Health Complex in Chattogram District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025		16.01.2026
								Planned Days	N/A	0	14	14	7	7	28	70	60
								Actual Dates									
GOB-Rev/CD/25-26/H-14	Reconstruction of Partial Boundary Wall & RCC Road Pavement Works at Banskhali Upazila Health Complex in Chattogram District	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.50	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025		16.01.2026
								Planned Days	N/A	0	14	14	7	7	28	70	60
								Actual Dates									

*Dadino*  
28/07/25  
জাকিয়া নাছর  
এক্সিকিউটিভ  
বাহ্য প্রকৌশল অধিদপ্তর (এইচ.সি.উ)  
চট্টগ্রাম

*Hyea*  
28/07/25  
হাজেরা খাতুন  
সহকারী প্রকৌশলী (পুর)  
বাহ্য প্রকৌশল অধিদপ্তর  
চট্টগ্রাম বিভাগ।

*Dhmo*  
28.07.2025  
প্রকৌশল রিজিয়া সুলতানা  
অধ্যক্ষ প্রকৌশলী (চ.স.)  
বাহ্য প্রকৌশল অধিদপ্তর  
সার্কেল-২, চট্টগ্রাম।

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk	Time Code for Process	Advertise Request (if applicable)	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB-Rev/CD/25-26/H-15	Repair, Maintenance and Renovation works of HED Bhaban (Circle-2 & Division Office) at Chattagram City Corporation Area in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025	70	16.01.2026
GOB-Rev/CD/25-26/H-16	Repair, Maintenance & Renovation works of Staff Quarter (1 Storied 600 sqft) at 20 Bed Harania Hospital at sandwip Upazilla in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	11.00	Planned dates	N/A	08.09.2025	22.09.2025	06.10.2025	13.10.2025	20.10.2025	17.11.2025	70	16.01.2026
GOB-Rev/CD/25-26/H-17	Repair & maintenance works of Sadar Upazilla Health and Family Planning Office in Khagrachari district.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	18.05	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025	70	17.02.2026
GOB-Rev/CD/25-26/H-18	Repair & Maintenance of Civil, Sanitary & Electrical Works of Hospital Building at Manikchhari Upazilla Health Complex in Khagrachari district.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	15.37	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025	70	05.02.2026
GOB-Rev/CD/25-26/H-19	Repair & maintenance works of Old & New Hospital Building at Rangghor Upazilla Health Complex in Khagrachari district.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	8.34	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025	70	19.01.2026
GOB-Rev/CD/25-26/H-20	Construction, Repair & Maintenance Works of Drain & Apron at Panchari Upazilla Health Complex in Khagrachari District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	9.39	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025	70	19.01.2026
GOB-Rev/CD/25-26/H-21	Repair & Maintenance Works of Staff Dormitory (2-storied) at Matiranga Upazilla Health Complex in Khagrachari district.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.55	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025	70	19.01.2026
GOB-Rev/CD/25-26/H-22	Repair & maintenance works of Mohalchhari Hospital Building at Mohalchhari Upazilla Health Complex in Khagrachari district.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	17.15	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025	70	17.02.2026

*Adhik*  
28/07/25

*Hypa*  
28/07/2025

*Prmo*  
28.07.2025

জাতিস্বাস্থ্য সার্ভিস  
এন্ডিয়েটর  
বায়ু একোনম অফিসের (ই.সি.)

হাজেরাতা খাতুন  
সরকারী একোনমী (পূর)  
বায়ু একোনম অফিসের  
চট্টগ্রাম বিভাগ।

একোৱ মিডিয়া সূচনা  
উপায়োগ একোনমী (স.স.)  
বায়ু একোনম অফিসের  
সেক্টর-২, চট্টগ্রাম।

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB-Rev/CD/25-26/H-23	Repair & maintenance works of Old Hospital Building at Laxmichari Upazila Health Complex in Khagrachari district.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	18.24	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025		17.02.2026
GOB-Rev/CD/25-26/H-24	Repair & maintenance works of Conference Room at Dighinala Upazila Health Complex in Khagrachari district.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	8.93	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025		19.01.2026
GOB-Rev/CD/25-26/H-25	Repair and Maintenance works of (a) Dhanpara Marnapara Community Clinic Jibuli Union, (b) Kutukchhari Upapara Community Clinic Kutukchhari Union (c) Headman Para Community Clinic Kutukchhari Union and (d) Nabganga Community Clinic Mogban Union at Sadar Upazila in	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	18.00	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025		17.02.2026
GOB-Rev/CD/25-26/H-26	Repair and Maintenance Works of Hospital Building at Kawkhali Upazila Health Complex in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	14.00	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025		03.02.2026
GOB-Rev/CD/25-26/H-27	Repair, Maintenance, Supply and Installation of CCTV (32 Channel), 5 HP Submersible Pump Motor and 7.50 HP Centrifugal Pump works at Kaptai Upazila Health Complex in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	12.00	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025		19.01.2026
GOB-Rev/CD/25-26/H-28	Repair and Maintenance works of (a) Naraichari Community Clinic Ghilachari Union and (b) Kamolchhari Community Clinic Grayndha Union at Rajasthali Upazila in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.75	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025		19.01.2026

*Adonis*  
২৪/০৭/২৫

**জাকিয়া নাছরিন**  
এসি.এস.এস.এস.  
স্বাস্থ্য প্রকৌশল অফিসের / ১ : ১

*Atrea*  
২৪/০৭/২৫

**হাজেরা খাতুন**  
সহকারী প্রকৌশলী (পূর)  
স্বাস্থ্য প্রকৌশল অফিসের  
চট্টগ্রাম বিভাগ।

*Atreo*  
২৪.০৭.২০২৫  
**প্রকৌশল বিভাগ**  
স্বাস্থ্য প্রকৌশল অফিসের  
সার্কিট-২, চট্টগ্রাম।

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertise Period (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB-Rev/CD/25-26/H-29	Repair and Maintenance Works of Hospital Building with Safety Grill at Belachari Upazila Health Complex in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	6.80	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025	17	19.01.2026
GOB-Rev/CD/25-26/H-30	Repair and Maintenance works of Multi Purpose Office Building at Jurachari Upazila Health Complex in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	8.40	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025		19.01.2026
GOB-Rev/CD/25-26/H-31	Repair, Maintenance & Renovation works of Hospital Building (Tin shed) at Naniarchar Upazila Health Complex in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	16.00	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025		17.02.2026
GOB-Rev/CD/25-26/H-32	Repair and maintenance works of (i) Baghaichari CC, Baghaichari Union, (2) Maddam Pablakhal CC, Khedarmara Union and (3) Mahilla CC, Amtali Union at Baghaichari	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	16.90	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025		17.02.2026
GOB-Rev/CD/25-26/H-33	Repair and Maintenance works of (i) Doctor's Quarter Building, (ii) Nurse Dormitory Building and (iii) Staff Dormitory Building at Kawkhali Upazila Health Complex in Rangamati	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	11.00	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025		19.01.2026
GOB-Rev/CD/25-26/H-34	Repair and maintenance works of (1) Dabuya CC, Fatikchhari Union, (2) Barodulu CC, Kalampati Union and (3) Chowdhury Para CC, Berbunga Union at Kawkhali Upazila in	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	15.50	Planned dates	N/A	11.09.2025	25.09.2025	09.10.2025	16.10.2025	23.10.2025	20.11.2025		03.02.2026
							<b>Total Value of works : 476.18</b>										

*Signature*  
28/07/25

আবিনা মাহিন  
এচিএস  
স্বাস্থ্য প্রকৌশল অফিসের (এইচটি)  
চট্টগ্রাম বিভাগ, সীতাবাড়ী

Agree  
28/07/2025

হাজেরা খাতুন  
সহকারী প্রকৌশলী (পুর)  
স্বাস্থ্য প্রকৌশল অফিসের  
চট্টগ্রাম বিভাগ।

*Signature*  
28.07.2024

প্রকৌশলী মুনতানা  
তথ্যপ্রকৌশলী (স.স.)  
স্বাস্থ্য প্রকৌশল অফিসের  
সাকেন-২, চট্টগ্রাম।

**Annual Procurement Plan of Works at Health Engineering Department (HED), Chatogram Division.**  
**FY: 2025-2026**

Ministry/Division : Ministry of Health and Family Welfare  
 Agency : Health Engineering Department (HED)  
 Procurem Entry Name : Executive Engineer, Chatogram Division  
 Project / Programme Name & Code : GOB Revenue (Health Education & Family Planning)

Budget: Revenue Budget

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code for Process	Advertiser Prequal (if applicable)	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB-Rev/CD/25-26/FP-01	Repair & Maintenance works of Dhurong UH & FWC (2-Stored) at Fatikchhari Upazila in Chatogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates Planned Days	N/A N/A	06.10.2025 0	20.10.2025 14	03.11.2025 14	10.11.2025 7	17.11.2025 7	15.11.2025 28	70	14.01.2026 60
GOB-Rev/CD/25-26/FP-02	Repair & Maintenance works of Ckldair UH & FWC (1-Stored) at Rauzan Upazila in Chatogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	8.00	Planned dates Planned Days	N/A N/A	06.10.2025 0	20.10.2025 14	03.11.2025 14	10.11.2025 7	17.11.2025 7	15.11.2025 28	70	14.01.2026 60
GOB-Rev/CD/25-26/FP-03	Repair & Maintenance works of Haidhar UH & FWC (2-Stored) at Anowara Upazila in Chatogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates Planned Days	N/A N/A	06.10.2025 0	20.10.2025 14	03.11.2025 14	10.11.2025 7	17.11.2025 7	15.11.2025 28	70	14.01.2026 60
GOB-Rev/CD/25-26/FP-04	Repair & Maintenance works of Kolonelhar MGCW at City Corporation area in Chatogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates Planned Days	N/A N/A	06.10.2025 0	20.10.2025 14	03.11.2025 14	10.11.2025 7	17.11.2025 7	15.11.2025 28	70	14.01.2026 60
GOB-Rev/CD/25-26/FP-05	Repair & Maintenance works of Salkania Family Planning Store (1-Stored) at Salkania Upazila in Chatogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	6.50	Planned dates Planned Days	N/A N/A	06.10.2025 0	20.10.2025 14	03.11.2025 14	10.11.2025 7	17.11.2025 7	15.11.2025 28	70	14.01.2026 60
GOB-Rev/CD/25-26/FP-07	Repair & Maintenance works of Patiya Family Planning Store (1-Stored) at Patiya Upazila in Chatogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	6.50	Planned dates Planned Days	N/A N/A	06.10.2025 0	20.10.2025 14	03.11.2025 14	10.11.2025 7	17.11.2025 7	15.11.2025 28	70	14.01.2026 60
GOB-Rev/CD/25-26/FP-08	Repair & Maintenance works of Upazila Family Planning Store (1-Stored) at Chandanaihi Upazila in Chatogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	6.50	Planned dates Planned Days	N/A N/A	06.10.2025 0	20.10.2025 14	03.11.2025 14	10.11.2025 7	17.11.2025 7	15.11.2025 28	70	14.01.2026 60

*Adhino*  
 28/07/25  
 জাফিয়া নাছরিন  
 এডিটর  
 বাস্ব্য একোনাল অফিসর (প্রোগ্রামিং)  
 নস্ব্যর বিজ্ঞান নস্ব্যর।

*Hypsa*  
 28/07/2025  
 হাজেরাতা খাতুন  
 সহকারী একোনালী (প্রোগ্রামিং)  
 বাস্ব্য একোনাল অফিসর  
 চট্টগ্রাম বিজ্ঞান।

*Dhano*  
 28.07.2025  
 একোণালী সুনাতানা  
 ডায়রেক্টর একোনালী (স.স.)  
 বাস্ব্য একোনাল অফিসর  
 সাকোন-২, চট্টগ্রাম।

2025/07/01

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertise Proquel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB-Rev/CD/25-26/FP-09	Repair & Maintenance works of Amuchiya UH & FWC (1-Stored) at Boalkhali Upazila in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	8.00	Planned dates	N/A	06.10.2025	20.10.2025	03.11.2025	10.11.2025	17.11.2025	15.11.2025	70	14.01.2026
GOB-Rev/CD/25-26/FP-10	Repair & Maintenance Works of Regional Ware House (Family Planning) at City Corporation Area in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	13.00	Planned dates	N/A	06.10.2025	20.10.2025	03.11.2025	10.11.2025	17.11.2025	15.11.2025	70	14.01.2026
GOB-Rev/CD/25-26/FP-11	Repair & Maintenance works of Durgapur UH & FWC at Mirsharai Upazila in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	9.00	Planned dates	N/A	06.10.2025	20.10.2025	03.11.2025	10.11.2025	17.11.2025	15.11.2025	70	14.01.2026
GOB-Rev/CD/25-26/FP-12	Repair & Maintenance works of Museapur UH & FWC (2-Stored) at Sandwip Upazila in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	06.10.2025	20.10.2025	03.11.2025	10.11.2025	17.11.2025	15.11.2025	70	14.01.2026
GOB-Rev/CD/25-26/FP-13	Repair & Maintenance works of Upazila Old Family Planning Store at Mirsharai Upazila in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	6.00	Planned dates	N/A	06.10.2025	20.10.2025	03.11.2025	10.11.2025	17.11.2025	15.11.2025	70	14.01.2026
GOB-Rev/CD/25-26/FP-14	Repair & Maintenance works of Upazila Family Planning Office at Sandwip Upazila in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.00	Planned dates	N/A	06.10.2025	20.10.2025	03.11.2025	10.11.2025	17.11.2025	15.11.2025	70	14.01.2026
GOB-Rev/CD/25-26/FP-15	Repair & Maintenance works of Academic Building (Civil, Sanitary & External Electrical) at Fouzdarhat Institute of Health Technology (IHT) at Sitakunda Upazila in Chattogram	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.00	Planned dates	N/A	06.10.2025	20.10.2025	03.11.2025	10.11.2025	17.11.2025	15.11.2025	70	13.02.2026
GOB-Rev/CD/25-26/FP-16	Repair & Maintenance works of Boys Hostel Building of Fouzdarhat Institute of Health Technology (IHT) at Sitakunda Upazila in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	20.00	Planned dates	N/A	06.10.2025	20.10.2025	03.11.2025	10.11.2025	17.11.2025	15.11.2025	70	90

*Adhmo*  
28/07/25

জাকিয়া নাছরিন  
এক্সিকিউটিভ  
বায় প্রকৌশল অফিসার (সি.সি.)

*Alpa*  
28/07/2025  
হাজেরা খাতুন  
সহকারী প্রকৌশলী (পূর্ব)  
বায় প্রকৌশল অফিসার  
চট্টগ্রাম বিভাগ।

*Adhmo*  
28.07.2025  
একোষ রিজিয়া সুপতানা  
তত্ত্বাবধায়ক প্রকৌশলী (স.স.)  
বায় প্রকৌশল অফিসার  
সার্কেল-২, চট্টগ্রাম।

LC: 25202/10: 8

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertiser Prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB-Rev/CD/25-26/FP-17	Repair & Maintenance works of Girls Hostel Building of Fouzdarhat Institute of Health Technology (IHT) at Sitakunda Upazila in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	20.00	Planned dates	N/A	06.10.2025	20.10.2025	03.11.2025	10.11.2025	17.11.2025	15.11.2025		13.02.2026
GOB-Rev/CD/25-26/FP-18	Repair & Maintenance works of Fouzdarhat Nursing College (Remaining Works) of Academic Building at Sitakunda Upazila in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	7.50	Planned dates	N/A	06.10.2025	20.10.2025	03.11.2025	10.11.2025	17.11.2025	15.11.2025	70	60
GOB-Rev/CD/25-26/FP-19	Repair & Maintenance works of Regional Training Center (RTC) Hostel Building at Sitakunda Upazila in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	7.50	Planned dates	N/A	06.10.2025	20.10.2025	03.11.2025	10.11.2025	17.11.2025	15.11.2025	70	60
GOB-Rev/CD/25-26/FP-20	Repair & Maintenance works of Dighinala Upazila Family Planning Office cum Store (2-Store) at Dighinala Upazila in Khagrachari District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	11.11	Planned dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025	70	60
GOB-Rev/CD/25-26/FP-21	Repair & Maintenance works of Panchari Upazila Family Planning Office cum Store (2-Store) at Panchari Upazila in Khagrachari District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	11.39	Planned dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025	70	60
GOB-Rev/CD/25-26/FP-22	Repair & Maintenance works of Sadar Upazila Family Planning Office Cum Store (2-Store) at Sadar Upazila in Khagrachari District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	12.25	Planned dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025	70	60
GOB-Rev/CD/25-26/FP-23	Repair & Maintenance Works of Ramgorh Upazila Family Planning Office at Ramgorh Upazila Health Complex in Khagrachari District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	9.85	Planned dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025	70	60
GOB-Rev/CD/25-26/FP-24	Repair & Maintenance works of Matiranga Upazila Family Planning Office cum Store (2-Store) at Matiranga Upazila in Khagrachari District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.13	Planned dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025	70	60

*Dadino*  
২৪/০৭/২৫

**জাতিয়া নাছিন**  
এসিষ্টেন্ট  
বায় প্রকৌশল অফিসার (সি.এস.ই.)

*Atiya*  
২৪/০৭/২০২৫

**হাজেরা খাতুন**  
সহকারী প্রকৌশলী (পরি)  
বায় প্রকৌশল অফিসার  
চট্টগ্রাম বিভাগ।

*Alhano*  
২৪.০৭.২০২৫

**প্রকৌশলী সুলতানা**  
তথ্যায়ক প্রকৌশলী (স.স.)  
বায় প্রকৌশল অফিসার  
সার্কেল-২, চট্টগ্রাম।

১১:০৮ ১১/০৭/২০২৫

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB-Rev/CD/25-26/FP-25	Repair & Maintenance Works of Manikchhari Upazila Family Planning Office at Manikchhari Upazila Health Complex in Khagrachhari District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.77	Planned dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025		17.01.2026
GOB-Rev/CD/25-26/FP-26	Repair & Maintenance Works of Manikchhari Upazila Family Planning Store (1-Store) at Manikchhari Upazila Health Complex in Khagrachhari District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	4.36	Planned dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025		17.01.2026
GOB-Rev/CD/25-26/FP-27	Repair, Maintenance, Supply and Installation of Deep Tube Well works of Rajosthali Upazila Family Planning Store Cum Office in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.85	Planned dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025		17.01.2026
GOB-Rev/CD/25-26/FP-28	Repair and Maintenance Works of Upazila Family Planning Office Cum Store at Belachhari Upazila in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	7.00	Planned dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025		17.01.2026
GOB-Rev/CD/25-26/FP-29	Repair, Supply & Installation Works of Digital PABX System at Deputy Director (Family Planning) Office in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.50	Planned dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025		17.01.2026
GOB-Rev/CD/25-26/FP-30	Repair and Maintenance Works of Upazila Family Planning Office Cum Store at Jurachhari Upazila in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	10.15	Planned dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025		17.01.2026
GOB-Rev/CD/25-26/FP-31	Repair and Maintenance Works of Upazila Family Planning Office Cum Store at Kawkhali Upazila in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	9.00	Planned dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025		17.01.2026
GOB-Rev/CD/25-26/FP-32	Repair and Maintenance Works of Upazila Family Planning Office Cum Store at Barkal Upazila in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.00	Planned dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025		17.01.2026

*Sadino*  
১১/০৭/২৫  
জাকিয়া নাহার  
এসিএস  
সহকারী প্রকৌশল অফিসার  
স্বাস্থ্য প্রকৌশল অফিস

*Htpe*  
২৪/০৭/২৫  
হাজেরা খাতুন  
সহকারী প্রকৌশলী (পূর)  
স্বাস্থ্য প্রকৌশল অফিস  
চট্টগ্রাম বিভাগ

*Pkoo*  
২৪.০৭.২০২৫  
প্রকৌশল রিজিয়া সুলতানা  
তথ্যপ্রযুক্তি প্রকৌশলী (চ.স.)  
স্বাস্থ্য প্রকৌশল অফিস  
সার্কেল-২, চট্টগ্রাম

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac TK	Time Code for Process	Advertise Proquet (if applicable)	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB-Rev/CD/25-26/FP-33	Repair and Maintenance Works of Upazila Family Planning Store at Kaptai Upazila in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	2.40	Planned dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025		17.01.2026
GOB-Rev/CD/25-26/FP-34	Repair and Maintenance Works of Naniarchar Union Health & Family Planning Center at Naniarchar Upazila in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	7.79	Planned dates Planned Days Actual Dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025		17.01.2026
GOB-Rev/CD/25-26/FP-35	Routine & Periodical Maintenance Work of One Nos. New 100 KVA Transformer, CT, PT, Drop out Fuse, Earthing, MS Pole & Underground Cable for Rangamati RPTI Campus Under	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	9.72	Planned dates Planned Days Actual Dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025		17.01.2026
GOB-Rev/CD/25-26/FP-36	Repair and Maintenance works of 04 Storied 08 Unit RPTI Staff Quarter Building at Sadar Upazila in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	26.50	Planned dates Planned Days Actual Dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025		16.02.2026
GOB-Rev/CD/25-26/FP-37	Repair and Maintenance Works of Academic Building at Kaptai Regional Training Centre (RTC) in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	13.39	Planned dates Planned Days Actual Dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025		17.01.2026
GOB-Rev/CD/25-26/FP-38	Repair and Maintenance Works of Hostel Building at Kaptai Regional Training Centre (RTC) in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	21.70	Planned dates Planned Days Actual Dates	N/A	09.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	18.11.2025		16.02.2026
							<b>Total Value of works : 356.36</b>										

*(Signature)*  
28/07/25

**জাকিয়া নাছরিন**  
এক্সিকিউটিভ  
সহকারী প্রকৌশল, অফিস প্রকৌশল (সি.ডি)

*(Signature)*  
28/07/25

**হাজেরা খাতুন**  
সহকারী প্রকৌশলী (পুর)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
চট্টগ্রাম বিভাগ।

*(Signature)*  
28.07.2024  
**প্রকৌশলী সুলতানা**  
অধ্যক্ষ প্রকৌশলী (সি.ডি.)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
সার্কস-২, চট্টগ্রাম।

**Annual Procurement Plan of Works at Health Engineering Department (HED), Chattogram Division.**  
FY: 2025-2026

Budget: Revenue Budget

Ministry/Division : Ministry of Health and Family Welfare  
 Agency : Health Engineering Department (HED)  
 Procurement Entity Name : Executive Engineer, Chattogram Division  
 Project / Programme Name & Code : GOB Revenue (Health Services Division)

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code for Process	Advertiser's Prequal (if applicable)	Invite/Advertiser's Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
HED/CD/25-26/Q(H)-1	Emergency Repair and Maintenance of Civil & Sanitary Works at Sitakunda Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.50	9	10	11	12	13	14	15	16	17	18
								Planned dates	N/A	24.08.2025	07.09.2025	21.09.2025	28.09.2025	05.10.2025	02.11.2025	17.11.2025	
HED/CD/25-26/Q(H)-2	Emergency Repair and Maintenance of Electrical Works at Sitakunda Upazila Health Complex in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.80	9	10	11	12	13	14	15	16	17	18
								Planned dates	N/A	24.08.2025	27.08.2025	28.08.2025	31.08.2025	01.09.2025	03.09.2025	10.09.2025	
HED/CD/25-26/Q(H)-3	Emergency Repair and Maintenance of Civil & Sanitary Works at Mirsarai Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	4.00	9	10	11	12	13	14	15	16	17	18
								Planned dates	N/A	24.08.2025	07.09.2025	21.09.2025	28.09.2025	05.10.2025	02.11.2025	17.11.2025	
HED/CD/25-26/Q(H)-4	Emergency Repair and Maintenance of Electrical Works at Mirsarai Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.00	9	10	11	12	13	14	15	16	17	18
								Planned dates	N/A	24.08.2025	07.09.2025	21.09.2025	28.09.2025	05.10.2025	02.11.2025	17.11.2025	
HED/CD/25-26/Q(H)-5	Emergency Repair and Maintenance of Civil & Sanitary Works at Faikchhari Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.30	9	10	11	12	13	14	15	16	17	18
								Planned dates	N/A	24.08.2025	07.09.2025	21.09.2025	28.09.2025	05.10.2025	02.11.2025	17.11.2025	
HED/CD/25-26/Q(H)-6	Emergency Repair and Maintenance of Electrical Works at Faikchhari Upazila Health Complex in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.60	9	10	11	12	13	14	15	16	17	18
								Planned dates	N/A	07.09.2025	10.09.2025	11.09.2025	14.09.2025	15.09.2025	17.09.2025	24.09.2025	
HED/CD/25-26/Q(H)-7	Emergency Repair and Maintenance of Civil & Sanitary Works at Halhazari Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.80	9	10	11	12	13	14	15	16	17	18
								Planned dates	N/A	24.08.2025	07.09.2025	21.09.2025	28.09.2025	05.10.2025	02.11.2025	17.11.2025	

*Adino*  
১৪/০৭/১৫

*Hyra*  
১৪/০৭/২০২৫

*Bluno*  
১৪.০৭.২০২৫

**জাতিরায় নাছিম**  
একিউটর

**স্বাক্ষর** খাতুন  
স্বাক্ষরী একোনী (পূর)

**স্বাক্ষর** খাতুন  
স্বাক্ষরী একোনী (স.স.।)

১৪/০৭/২০২৫ ১১:০৭

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac TK	Time Code for Process	Advertis Prequal (If applicable)	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Cont. (Sec)
HED/CD/25-26/Q(H)-8	Emergency Repair and Maintenance of Electrical Works at Hathazari Upazila Health Complex in Chatoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.45	Planned dates	N/A	07.09.2025	10.09.2025	11.09.2025	14.09.2025	15.09.2025	17.09.2025	17	24.09.2025
HED/CD/25-26/Q(H)-9	Emergency Repair and Maintenance of Civil & Sanitary Works at Raozan Upazila Health Complex in Chatoogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.20	Planned dates	N/A	24.08.2025	07.09.2025	21.09.2025	28.09.2025	05.10.2025	02.11.2025	70	17.11.2025
HED/CD/25-26/Q(H)-10	Emergency Repair and Maintenance of Electrical Works at Raozan Upazila Health Complex in Chatoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.90	Planned dates	N/A	21.09.2025	24.09.2025	25.09.2025	28.09.2025	29.09.2025	01.10.2025	11	11.10.2025
HED/CD/25-26/Q(H)-11	Emergency Repair and Maintenance of Civil & Sanitary Works at Rangunia Upazila Health Complex in Chatoogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.50	Planned dates	N/A	24.08.2025	07.09.2025	21.09.2025	28.09.2025	05.10.2025	02.11.2025	70	17.11.2025
HED/CD/25-26/Q(H)-12	Emergency Repair and Maintenance of Electrical Works at Rangunia Upazila Health Complex in Chatoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	2.10	Planned dates	N/A	21.09.2025	24.09.2025	25.09.2025	28.09.2025	29.09.2025	01.10.2025	11	11.10.2025
HED/CD/25-26/Q(H)-13	Emergency Repair and Maintenance of Civil & Sanitary Works at Anowara Upazila Health Complex in Chatoogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.40	Planned dates	N/A	07.09.2025	21.09.2025	05.10.2025	12.10.2025	19.10.2025	16.11.2025	70	31.11.2025
HED/CD/25-26/Q(H)-14	Emergency Repair and Maintenance of Electrical Works at Anowara Upazila Health Complex in Chatoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.55	Planned dates	N/A	05.10.2025	08.10.2025	09.10.2025	12.10.2025	13.10.2025	15.10.2025	10	22.10.2025
HED/CD/25-26/Q(H)-15	Emergency Repair and Maintenance of Civil & Sanitary Works at Patia Upazila Health Complex in Chatoogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.75	Planned dates	N/A	07.09.2025	21.09.2025	05.10.2025	12.10.2025	19.10.2025	16.11.2025	70	31.11.2025
HED/CD/25-26/Q(H)-16	Emergency Repair and Maintenance of Electrical Works at Patia Upazila Health Complex in Chatoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.74	Planned dates	N/A	05.10.2025	08.10.2025	09.10.2025	12.10.2025	13.10.2025	15.10.2025	10	22.10.2025

*Adhino*  
28/07/25

*Atyasa*  
28/07/2025

*Dina*  
28.07.2025

**জাতিয়া নাছিন**  
এক্সিকিউটিভ  
৩)

**স্বাস্থ্য সেবা বিভাগ**  
আবিসমুখ  
৩)

**স্বাস্থ্য সেবা বিভাগ**  
আবিসমুখ  
৩)

Package No.	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertise Prequid (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1								9	10	11	12	13	14	15	16	17	18
HED/CD/25-26/Q(H)-17	Emergency Repair and Maintenance of Civil & Sanitary Works at Lohagara Upazila Health Complex in Chattogram District	Nos	4	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	8 3.20	Planned dates	N/A	07.09.2025	21.09.2025	05.10.2025	12.10.2025	19.10.2025	16.11.2025	17	31.11.2025
HED/CD/25-26/Q(H)-18	Emergency Repair and Maintenance of Electrical Works at Lohagara Upazila Health Complex in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.37	Planned dates	N/A	19.10.2025	22.10.2025	23.10.2025	26.10.2025	27.10.2025	29.10.2025	10	5.11.10.2025
HED/CD/25-26/Q(H)-19	Emergency Repair and Maintenance of Civil & Sanitary Works at Chandanaish Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	4.50	Planned dates	N/A	07.09.2025	21.09.2025	05.10.2025	12.10.2025	19.10.2025	16.11.2025	70	31.11.2025
HED/CD/25-26/Q(H)-20	Emergency Repair and Maintenance of Electrical Works at Chandanaish Upazila Health Complex in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.84	Planned dates	N/A	19.10.2025	22.10.2025	23.10.2025	26.10.2025	27.10.2025	29.10.2025	10	5.11.10.2025
HED/CD/25-26/Q(H)-21	Emergency Repair and Maintenance of Civil & Sanitary Works at Satkania Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.75	Planned dates	N/A	07.09.2025	21.09.2025	05.10.2025	12.10.2025	19.10.2025	16.11.2025	70	31.11.2025
HED/CD/25-26/Q(H)-22	Emergency Repair, Maintenance & Servicing (Work consist of 100 KVA One Nos old Damage Transformer Repair, 1c-4X25 Sqmm NYY New Cable Connection from Transformer to LT Line, 200A TP MCCB, Board & Earthing etc) Work for Satkania Upazila Health Complex(LizHC) in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	2.99	Planned dates	N/A	02.11.2025	05.11.2025	06.11.2025	09.11.2025	10.11.2025	12.11.2025	10	19.11.2025
HED/CD/25-26/Q(H)-23	Emergency Repair and Maintenance of Civil & Sanitary Works at Bashkhali Upazila Health Complex in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.30	Planned dates	N/A	07.09.2025	21.09.2025	05.10.2025	12.10.2025	19.10.2025	16.11.2025	70	31.11.2025
HED/CD/25-26/Q(H)-24	Emergency Repair and Maintenance of Electrical Works at Bashkhali Upazila Health Complex in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.67	Planned dates	N/A	02.11.2025	05.11.2025	06.11.2025	09.11.2025	10.11.2025	12.11.2025	10	19.11.2025

*Signature*  
28/07/25  
জাকিয়া নাহার  
এডিভোর্স  
বাহ্য প্রকৌশল অফিসর (এইচ. ই)  
চট্টগ্রাম বিভাগ, চট্টগ্রাম।

*Signature*  
28/07/25  
হাজেরা সাত্তন  
সহকারী প্রকৌশলী (পূর)  
বাহ্য প্রকৌশল অফিসর  
চট্টগ্রাম বিভাগ।

*Signature*  
28/07/25  
প্রকৌশলী সুলতানা  
তথ্যসহ প্রকৌশলী (চ.স.)  
বাহ্য প্রকৌশল অফিসর  
সার্কেল-২, চট্টগ্রাম।

07/07/2025 11:09

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac Tk	Time Code for Process	Advertis Prequal (if applicable)	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time for Contract Signature	Estid Date of Completion of Contract
HED/CD/25-26/QH-24	Emergency Repair and Maintenance of Civil & Sanitary Works at Boakhat Uparzla Health Complex in Chatrogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.10	Planned dates	N/A	07.09.2025	21.09.2025	05.10.2025	12.10.2025	19.10.2025	16.11.2025	70	15.11.2025
HED/CD/25-26/QH-26	Emergency Repair and Maintenance of Electrical Works at Boakhat Uparzla Health Complex in Chatrogram District.	Nos	1	RFOU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.64	Planned dates	N/A	16.11.2025	19.11.2025	20.11.2025	23.11.2025	24.11.2025	26.11.2025	10	15.11.2025
HED/CD/25-26/QH-27	Emergency Repair and Maintenance of Civil & Sanitary Works at Sandip Uparzla Health Complex in Chatrogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.90	Planned dates	N/A	07.09.2025	21.09.2025	05.10.2025	12.10.2025	19.10.2025	16.11.2025	70	15.11.2025
HED/CD/25-26/QH-28	Emergency Repair, Maintenance & Servicing of 40KVA Three Phase Generator for Sandwip Uparzla Health Complex(UzHC) in Chatrogram District.	Nos	1	RFOU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.46	Planned dates	N/A	16.11.2025	19.11.2025	20.11.2025	23.11.2025	24.11.2025	26.11.2025	10	15.11.2025
HED/CD/25-26/QH-29	Emergency Repair and Maintenance Works of Civil, Sanitary & Electrical Works at Civil Surgeon Office in Chatrogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.50	Planned dates	N/A	07.09.2025	21.09.2025	05.10.2025	12.10.2025	19.10.2025	16.11.2025	70	15.01.2025
HED/CD/25-26/QH-30	Emergency Repair and Maintenance Works of Civil, Sanitary and Electrical Office in Chatrogram District.	Nos	1	RFOU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.58	Planned dates	N/A	30.11.2025	03.12.2025	04.12.2025	07.12.2025	08.12.2025	10.12.2025	2	17.12.2025
HED/CD/25-26/QH-31	Emergency Repair and Maintenance Works of Civil & Sanitary Works at HED Bhaban Office in Chatrogram District.	Nos	1	RFOU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.54	Planned dates	N/A	30.11.2025	03.12.2025	04.12.2025	07.12.2025	08.12.2025	10.12.2025	2	17.12.2025
HED/CD/25-26/QH-32	Emergency Repair and Maintenance of Electrical Works at HED Bhaban Office in Chatrogram District.	Nos	1	RFOU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.80	Planned dates	N/A	30.11.2025	03.12.2025	04.12.2025	07.12.2025	08.12.2025	10.12.2025	2	17.12.2025
HED/CD/25-26/QH-33	Emergency Repair and Maintenance works of Civil & Sanitary Works at Divisional Director Health Office in Chatrogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.75	Planned dates	N/A	07.09.2025	21.09.2025	05.10.2025	12.10.2025	19.10.2025	16.11.2025	28	31.11.2025

*Adhik*  
28/07/25

আব্দুল হাছিম  
একিউচিও

বাহ্য একোনম অফিসের (একিউ.সি.)  
কর্তৃপক্ষ বিজ্ঞান, চট্টগ্রাম।

*Hesa*  
28/07/2025

হাসিনা আক্তার  
সরকারী একোনমী (পূর)

বাহ্য একোনম অফিসের  
কর্তৃপক্ষ বিজ্ঞান।

*Plano*  
26.07.2024

প্লানি বিজিয়া সুপাতানা  
অফিসের একোনমী (স.স.)

বাহ্য একোনম অফিসের  
সফোন-২, চট্টগ্রাম।

15/11/2025

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code for Process	Advertis Prequal (If applicable)	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
HEB/CD/25-26(Q/H)-33	Emergency Repair and Maintenance Works of Electrical Works at Divisional Director Health Office in Chattoogram District	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.65	Planned dates	N/A	07.12.2025	10.12.2025	11.12.2025	14.12.2025	15.12.2025	18.12.2025	10	25.12.2025
HEB/CD/25-26(Q/H)-34	Emergency Repair and Maintenance works of Civil & Sanitary Works at 100 bed Chest Diseases Clinic (B1TTD) in Chattoogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	5.50	Planned dates	N/A	07.09.2025	21.09.2025	05.10.2025	12.10.2025	19.10.2025	16.11.2025	70	31.11.2025
HEB/CD/25-26(Q/H)-35	Emergency Repair and Maintenance works of Electrical Works at 100 bed Chest Diseases Clinic (B1TTD) in Chattoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.90	Planned dates	N/A	07.12.2025	10.12.2025	11.12.2025	14.12.2025	15.12.2025	18.12.2025	10	25.12.2025
HEB/CD/25-26(Q/H)-36	Emergency Repair and Maintenance of Sanitary & Electrical Works at 31 Bed Hospital, Dolajari Upazila in Chattoogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	4.00	Planned dates	N/A	07.09.2025	21.09.2025	05.10.2025	12.10.2025	19.10.2025	16.11.2025	70	31.11.2025
HEB/CD/25-26(Q/H)-37	Emergency Repair and Maintenance of Sanitary & Electrical Works at Bibhat 20 Bed Hospital, Fatkchari Upazila in Chattoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.50	Planned dates	N/A	05.01.2026	09.01.2026	09.01.2026	12.01.2026	13.01.2026	15.01.2026	10	22.01.2026
HEB/CD/25-26(Q/H)-38	Emergency Repair and Maintenance of Sanitary & Electrical Works at Haramia 20 Bed Hospital, Sandwip Upazila in Chattoogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.20	Planned dates	N/A	07.09.2025	21.09.2025	05.10.2025	12.10.2025	19.10.2025	16.11.2025	70	31.11.2025
HEB/CD/25-26(Q/H)-39	Emergency Repair and Maintenance works of Bathuya Union Health Centre at Hathazari Upazila in Chattoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.80	Planned dates	N/A	05.01.2026	09.01.2026	09.01.2026	12.01.2026	13.01.2026	15.01.2026	10	22.01.2026
HEB/CD/25-26(Q/H)-40	Emergency Repair & Maintenance works of Kotonelhat Union Health Centre at Hathazari Upazila in Chattoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.75	Planned dates	N/A	19.01.2026	22.01.2026	23.01.2026	26.01.2026	27.01.2026	29.01.2026	10	05.02.2026
HEB/CD/25-26(Q/H)-41	Emergency Repair & Maintenance works of Gohira Union Health Centre at Hathazari Upazila in Chattoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.65	Planned dates	N/A	19.01.2026	22.01.2026	23.01.2026	26.01.2026	27.01.2026	29.01.2026	10	05.02.2026
HEB/CD/25-26(Q/H)-42	Emergency Repair & Maintenance works of Gohira Union Health Centre at Hathazari Upazila in Chattoogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.65	Planned dates	N/A	19.01.2026	22.01.2026	23.01.2026	26.01.2026	27.01.2026	29.01.2026	10	05.02.2026

*Adm*  
28/07/25

*Hase*  
28/07/2025

*Plm*  
28.07.2025

আফিয়া নাছিন  
একিউটর  
স্বাস্থ্য একোনজ অফিসের (এইচ-৩)  
কটওয়াম বিভাগ।

হাজেরা খাতুন  
সরকারী একোনজী (স্ব)  
স্বাস্থ্য একোনজ অফিসের  
কটওয়াম বিভাগ।

একো বিজিয়া সগতান  
স্বাস্থ্য একোনজ অফিসের  
কটওয়াম বিভাগ।

31/07/2025 11:10

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac TK	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/CD/25-26(Q/H)-43	Emergency Repair & Maintenance works of DG Drug Bhaban in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.42	Planned dates Planned Days Actual Dates	N/A N/A N/A	19.01.2026 0 0	22.01.2026 3 14	23.01.2026 1 14	26.01.2026 3 7	27.01.2026 1 7	29.01.2026 2 28	10	05.02.2026
HED/CD/25-26(Q/H)-44	Emergency Repair & Maintenance works of Drug testing Laboratory in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.60	Planned dates Planned Days Actual Dates	N/A N/A N/A	07.09.2025 0 0	21.09.2025 14 14	05.10.2025 14 14	12.10.2025 7 7	19.10.2025 7 7	16.11.2025 28 70	70	31.12.2025
HED/CD/25-26(Q/H)-45	Emergency Repair & Maintenance of Civil & Sanitary Works of Old Hospital Building at Kaptai Upazila Health Complex in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.50	Planned dates Planned Days Actual Dates	N/A N/A N/A	10.09.2025 0 0	24.09.2025 14 14	08.10.2025 14 14	15.10.2025 7 7	22.10.2025 7 7	19.11.2025 28 70	70	31.12.2025
HED/CD/25-26(Q/H)-46	Emergency Repair & Maintenance of Electrical Works of Old Hospital Building at Kaptai Upazila Health Complex in Rangamati Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.75	Planned dates Planned Days Actual Dates	N/A N/A N/A	26.01.2026 0 0	29.01.2026 3 14	30.01.2026 1 14	02.02.2026 3 7	03.02.2026 1 7	05.02.2026 2 28	10	12.02.2026
HED/CD/25-26(Q/H)-47	Emergency Repair & Maintenance of Civil & Sanitary Works at Kawkhali Upazila Health Complex in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.60	Planned dates Planned Days Actual Dates	N/A N/A N/A	10.09.2025 0 0	24.09.2025 14 14	08.10.2025 14 14	15.10.2025 7 7	22.10.2025 7 7	19.11.2025 28 70	70	04.12.2025
HED/CD/25-26(Q/H)-48	Emergency Repair & Maintenance of Electrical Works at Kawkhali Upazila Health Complex in Rangamati Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.72	Planned dates Planned Days Actual Dates	N/A N/A N/A	26.01.2026 0 0	29.01.2026 3 14	30.01.2026 1 14	02.02.2026 3 7	03.02.2026 1 7	05.02.2026 2 28	10	12.02.2026
HED/CD/25-26(Q/H)-49	Emergency Repair & Maintenance of Civil & Sanitary Works of Hospital Building at Belachani Upazila Health Complex in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	4.00	Planned dates Planned Days Actual Dates	N/A N/A N/A	10.09.2025 0 0	24.09.2025 14 14	08.10.2025 14 14	15.10.2025 7 7	22.10.2025 7 7	19.11.2025 28 70	70	04.12.2025
HED/CD/25-26(Q/H)-50	Emergency Repair & Maintenance of Electrical Works of Hospital Building at Belachani Upazila Health Complex in Rangamati Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.80	Planned dates Planned Days Actual Dates	N/A N/A N/A	26.01.2026 0 0	29.01.2026 3 14	30.01.2026 1 14	02.02.2026 3 7	03.02.2026 1 7	05.02.2026 2 28	10	12.02.2026

*Signature*  
১৪/০৭/২০২৫  
জাফরুল হক  
এক্সিকিউটিভ  
বাস্থ্য একোনম অফিসার (৫কি-১)  
চট্টগ্রাম সিটি সি.এস.ও.

*Signature*  
২৪/০৭/২০২৫  
জাফরুল হক  
এক্সিকিউটিভ  
বাস্থ্য একোনম অফিসার (৫কি-১)  
চট্টগ্রাম সিটি সি.এস.ও.

*Signature*  
২৪.০৭.২০২৫  
একোনমিক্স সুলতানা  
অফিসার একোনম (৫.সি.এ.)  
বাস্থ্য একোনম অফিসার  
সেকশন-২, চট্টগ্রাম।

Sl. No.	Contract No.	Description of Work	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract	
1	HED/CD/25-26/Q(H)-51	Emergency Repair & Maintenance of Civil & Sanitary Works of Old Hospital Building at Rajasthali Upazila Health Complex in Rangamati Hill District.	Nos	4	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.50	Planned dates	N/A	10.09.2025	24.09.2025	08.10.2025	15.10.2025	22.10.2025	19.11.2025	17	04.12.2025	
									Planned Days	N/A	0	14	14	7	7	28	70	15	
									Actual Dates										
	HED/CD/25-26/Q(H)-52	Emergency Repair & Maintenance of Electrical Works of Old Hospital Building at Rajasthali Upazila Health Complex in Rangamati Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.55	Planned dates	N/A	02.02.2026	05.02.2026	06.02.2026	09.02.2026	10.02.2026	12.02.2026		19.02.2026	
									Planned Days	N/A	0	3	1	3	1	2	10	7	
									Actual Dates										
	HED/CD/25-26/Q(H)-53	Emergency Repair & Maintenance of Civil & Sanitary Works of Old Hospital Building at Baghaichari Upazila Health Complex in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	4.20	Planned dates	N/A	10.09.2025	24.09.2025	08.10.2025	15.10.2025	22.10.2025	19.11.2025		04.12.2025	
									Planned Days	N/A	0	14	14	7	7	28	70	15	
									Actual Dates										
	HED/CD/25-26/Q(H)-54	Emergency Repair & Maintenance of Electrical Works of Old Hospital Building at Baghaichari Upazila Health Complex in Rangamati Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.73	Planned dates	N/A	02.02.2026	05.02.2026	06.02.2026	09.02.2026	10.02.2026	12.02.2026		19.02.2026	
									Planned Days	N/A	0	3	1	3	1	2	10	7	
									Actual Dates										
	HED/CD/25-26/Q(H)-55	Emergency Repair & Maintenance of Civil, Sanitary & Electrical Works at Naniarchar Upazila Health Complex in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.20	Planned dates	N/A	10.09.2025	24.09.2025	08.10.2025	15.10.2025	22.10.2025	19.11.2025		04.12.2025	
									Planned Days	N/A	0	14	14	7	7	28	70	15	
									Actual Dates										
	HED/CD/25-26/Q(H)-56	Emergency Repair & Maintenance of Civil, Sanitary & Electrical Works at Barkal Upazila Health Complex in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.50	Planned dates	N/A	10.09.2025	24.09.2025	08.10.2025	15.10.2025	22.10.2025	19.11.2025		04.12.2025	
									Planned Days	N/A	0	14	14	7	7	28	70	15	
									Actual Dates										
	HED/CD/25-26/Q(H)-57	Emergency Repair and Maintenance Works of Civil, Sanitary and Electrical Works at Assistant Engineer, HED Office in Rangamati Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.20	Planned dates	N/A	16.02.2026	19.02.2026	20.02.2026	23.02.2026	24.02.2026	26.02.2026		05.03.2026	
									Planned Days	N/A	0	3	1	3	1	2	10	7	
									Actual Dates										
	HED/CD/25-26/Q(H)-58	Emergency Repair and Maintenance works of Civil, Sanitary & Electrical Works at Civil Surgeon Office in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.50	Planned dates	N/A	10.09.2025	24.09.2025	08.10.2025	15.10.2025	22.10.2025	19.11.2025		04.12.2025	
									Planned Days	N/A	0	14	14	7	7	28	70	15	
									Actual Dates										
	HED/CD/25-26/Q(H)-59	Emergency Repair and Maintenance works of Civil, Sanitary & Electrical Works at EPI Store in Rangamati Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	0.80	Planned dates	N/A	16.02.2026	19.02.2026	20.02.2026	23.02.2026	24.02.2026	26.02.2026		05.03.2026	
									Planned Days	N/A	0	3	1	3	1	2	10	7	
									Actual Dates										

*Dhaka*  
28.07.2024  
প্রকৌশল বিভাগ  
সহকারী প্রকৌশলী (স.স.)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
সেক্টর-২, চট্টগ্রাম।

*Hyer*  
28/07/2025  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
সহকারী প্রকৌশলী (স.স.)  
চট্টগ্রাম বিভাগ।

*Dadino*  
28/07/25  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (সেক্টর-২)  
চট্টগ্রাম বিভাগ।  
জাকিয়া নাছরিন  
প্রকৌশলী


Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/CD/25-26/Q(H)-60	Emergency Repair and Maintenance works of Civil, Sanitary & Electrical Works at District Warehouse (health) in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	4.00	Planned dates	N/A	10.09.2025	24.09.2025	08.10.2025	15.10.2025	22.10.2025	19.11.2025	70	04.12.2025
HED/CD/25-26/Q(H)-61	Emergency Repair & Maintenance of Civil & Sanitary Works of Hospital Building at Manikchhari Upazila Health Complex in Khagrachari Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.60	Planned dates	N/A	10.09.2025	24.09.2025	08.10.2025	15.10.2025	22.10.2025	19.11.2025	70	04.12.2025
HED/CD/25-26/Q(H)-62	Emergency Repair & Maintenance of Electrical Works of Hospital Building at Manikchhari Upazila Health Complex in Khagrachari Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.80	Planned dates	N/A	23.02.2026	26.02.2026	27.02.2026	02.03.2026	03.03.2026	05.03.2026	10	7
HED/CD/25-26/Q(H)-63	Emergency Repair & Maintenance of Civil, Sanitary & Electrical Works of Hospital Building at Maturanga Upazila Health Complex in Khagrachari Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.50	Planned dates	N/A	10.09.2025	24.09.2025	08.10.2025	15.10.2025	22.10.2025	19.11.2025	70	04.12.2025
HED/CD/25-26/Q(H)-64	Emergency Repair & Maintenance of Civil, Sanitary & Electrical Works of Hospital Building at Mohaichhari Upazila Health Complex in Khagrachari Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.75	Planned dates	N/A	10.09.2025	24.09.2025	08.10.2025	15.10.2025	22.10.2025	19.11.2025	70	04.12.2025
HED/CD/25-26/Q(H)-65	Emergency Repair & Maintenance of Civil & Sanitary Works of Hospital Building at Panchhari Upazila Health Complex in Khagrachari Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.60	Planned dates	N/A	10.09.2025	24.09.2025	08.10.2025	15.10.2025	22.10.2025	19.11.2025	70	04.12.2025
HED/CD/25-26/Q(H)-66	Emergency Repair & Maintenance of Electrical Works of Hospital Building at Panchhari Upazila Health Complex in Khagrachari Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.67	Planned dates	N/A	23.02.2026	26.02.2026	27.02.2026	02.03.2026	03.03.2026	05.03.2026	10	7

*Dadino*  
১৪/০৭/১৫  
জাকিয়া নাছরিন  
এসিষ্টেট  
বাহ্য প্রকৌশল অধিদপ্তর (সে.১)  
খাগড়াছড়ি জেলা

*Hira*  
২৪/০৭/২০২৫  
হাজেরা খাতুন  
সহকারী প্রকৌশলী (পূর)  
বাহ্য প্রকৌশল অধিদপ্তর  
চট্টগ্রাম বিভাগ।

*Dilno*  
২৪.০৭.২০২৪  
প্রকৌশলী সুলতানা  
তুষাবানক প্রকৌশলী (স.স.)  
বাহ্য প্রকৌশল অধিদপ্তর  
সার্কেল-২, চট্টগ্রাম।

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/CD/25-26/Q(H)-67	Emergency Repair & Maintenance of Civil & Sanitary Works of Hospital Building at Ramgorth Upazila Health Complex in Khagrachari Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	4.20	Planned dates	N/A	10.09.2025	24.09.2025	08.10.2025	15.10.2025	22.10.2025	19.11.2025	70	04.12.2025
HED/CD/25-26/Q(H)-68	Emergency Repair & Maintenance of Electrical Works of Hospital Building at Ramgorth Upazila Health Complex in Khagrachari Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.40	Planned dates	N/A	02.03.2026	05.03.2026	06.03.2026	09.03.2026	10.03.2026	12.03.2026	10	19.03.2026
HED/CD/25-26/Q(H)-69	Emergency Repair and Maintenance Works of Civil, Sanitary and Electrical Works at Assistant Engineer, HED Office in Khagrachari Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.20	Planned dates	N/A	02.03.2026	05.03.2026	06.03.2026	09.03.2026	10.03.2026	12.03.2026	10	19.03.2026
HED/CD/25-26/Q(H)-70	Emergency Repair and Maintenance works of Civil, Sanitary & Electrical Works at Civil Surgeon Office in Khagrachari Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.50	Planned dates	N/A	10.09.2025	24.09.2025	08.10.2025	15.10.2025	22.10.2025	19.11.2025	70	04.12.2025
Total							184.72										

  
 ২৪/০৭/২৫  
**জাগিশ নাথ**  
 এঞ্জিনিয়ার

১৫/০৭/২৫  
 ২৪/০৭/২৫  
**হাজেরা আক্তুন**  
 সরকারী প্রকৌশলী (পরি)  
 বাসস্থ প্রকৌশল আধিদপ্তর  
 চট্টগ্রাম বিভাগ।

২৪.০৭.২০২৫  
**প্রকৌশলী**  
 ডায়েরি বিভাগ  
 সরকারী প্রকৌশলী (পরি)  
 বাসস্থ প্রকৌশল আধিদপ্তর  
 সেকশন-২, চট্টগ্রাম।

**Annual Procurement Plan of Works at Health Engineering Department (HED), Chattogram Division.**  
**FY: 2025-2026**

Ministry/Division : Ministry of Health and Family Welfare  
 Agency : Health Engineering Department (HED)  
 Procurin Entity Name : Executive Engineer, Chattogram Division  
 Project / Programme Name & Code : GOB Revenue (Health Education & Family Planning)

Budget: Revenue Budget

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/CD/25-26/Q(FP)-01	Emergency Repair & Maintenance works at Family Planning Bhaban in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.00	Planned dates	N/A	21.09.2025	24.09.2025	25.09.2025	28.09.2025	29.09.2025	01.10.2025		08.10.2025
HED/CD/25-26/Q(FP)-02	Emergency Repair & Maintenance works at Regional Warehouse, Family Planning in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.20	Planned dates	N/A	21.09.2025	24.09.2025	25.09.2025	28.09.2025	29.09.2025	01.10.2025		08.10.2025
HED/CD/25-26/Q(FP)-03	Emergency Repair & Maintenance of Civil,Sanitary & Electrical works at IHT in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	4.50	Planned dates	N/A	13.10.2025	27.10.2025	10.11.2025	17.11.2025	24.11.2025	22.12.2025		06.01.2026
HED/CD/25-26/Q(FP)-04	Emergency Repair & Maintenance of Sanitary & Electrical works of Bakulia 10 Bed MCWC at City Corporation area in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.50	Planned dates	N/A	05.10.2025	8.10.2025	09.10.2025	12.10.2025	13.10.2025	15.10.2025		22.10.2025
HED/CD/25-26/Q(FP)-05	Emergency Repair & Maintenance of Civil,Sanitary & Electrical Works of Hinguli 10 Bed MCWC at Mirsarai Upazila in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.20	Planned dates	N/A	05.10.2025	8.10.2025	09.10.2025	12.10.2025	13.10.2025	15.10.2025		22.10.2025
HED/CD/25-26/Q(FP)-06	Emergency Repair, Maintenance of Sanitary & Electrical works for Fouzderhat Nursing College in Chattogram District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.50	Planned dates	N/A	13.10.2025	27.10.2025	10.11.2025	17.11.2025	24.11.2025	22.12.2025		06.01.2026
HED/CD/25-26/Q(FP)-07	Emergency Repair & Maintenance of Sanitary & Electrical works of Komel Hat 10 Bed MCWC at City Corporation area in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.30	Planned dates	N/A	05.10.2025	8.10.2025	09.10.2025	12.10.2025	13.10.2025	15.10.2025		22.10.2025

*Deshing*  
 ২৪/০৭/২৫  
 প্রকৌশলী নাছিন  
 এডিটর

*Hra*  
 ২৪/০৭/২০২৫  
 হাজেরা খাতুন  
 সহকারী প্রকৌশলী (পুর)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 চট্টগ্রাম বিভাগ।

*Rhmo*  
 ২৪.০৭.২০২৫  
 প্রকৌশলী সুনতানা  
 তথ্যস্বাক্ষর প্রকৌশলী (চ.স.া.)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 সার্কেল-২, চট্টগ্রাম।

2025/10/18

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Advertise Prequal (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
HED/CD/25-26/Q(FP)-08	Emergency Repair & Maintenance of Sanitary & Electrical works of Masterda Surjosen 10 Bed MCWC at Raozan Upazilla in Chattogram District.	Nos	4	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.45	9 Planned dates	10 N/A	11 19.10.2025	12 22.10.2025	13 23.10.2025	14 26.10.2025	15 27.10.2025	16 29.10.2025	17	18 05.11.2025
HED/CD/25-26/Q(FP)-9	Emergency Repair & Maintenance of Sanitary & Electrical works of Kadalpur 10 Bed MCWC at Raozan Upazilla in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.56	Actual Dates Planned dates	N/A N/A	19.10.2025 0	22.10.2025 3	23.10.2025 1	26.10.2025 3	27.10.2025 1	29.10.2025 2	10	05.11.2025 7
HED/CD/25-26/Q(FP)-10	Emergency Repair & Maintenance of Sanitary & Electrical works of Sonachari 10 Bed MCWC at Sitakundo Upazilla in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.50	Planned dates Planned Dates	N/A N/A	19.10.2025 0	22.10.2025 3	23.10.2025 1	26.10.2025 3	27.10.2025 1	29.10.2025 2	10	05.11.2025 7
HED/CD/25-26/Q(FP)-11	Emergency Repair & Maintenance of Sanitary & Electrical works of Chumti 10 Bed MCWC at Lohagara in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.60	Planned dates Planned Dates	N/A N/A	19.10.2025 0	22.10.2025 3	23.10.2025 1	26.10.2025 3	27.10.2025 1	29.10.2025 2	10	05.11.2025 7
HED/CD/25-26/Q(FP)-12	Emergency Repair & Maintenance of Sanitary & Electrical works of Pachuria 10 Bed MCWC at Patiya Upazilla in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.50	Planned dates Actual Dates	N/A N/A	16.11.2025 0	19.11.2025 3	20.11.2025 1	23.11.2025 3	24.11.2025 1	26.11.2025 2	10	03.12.2025 7
HED/CD/25-26/Q(FP)-13	Emergency Repair & Maintenance of Sanitary & Electrical works of Mirsarai 10 Bed MCWC at Mirsarai Upazilla in Chattogram District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.65	Planned dates Planned Dates	N/A N/A	16.11.2025 0	19.11.2025 3	20.11.2025 1	23.11.2025 3	24.11.2025 1	26.11.2025 2	10	03.12.2025 7
HED/CD/25-26/Q(FP)-14	Emergency Repair & Maintenance of Civil, Sanitary & Electrical work at Deputy Director Family Planning Office in Rangamati Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.55	Planned dates Planned Dates	N/A N/A	16.11.2025 0	19.11.2025 3	20.11.2025 1	23.11.2025 3	24.11.2025 1	26.11.2025 2	10	03.12.2025 7
HED/CD/25-26/Q(FP)-15	Emergency Repair & Maintenance of Civil, Sanitary & Electrical Works of Academic Building at Regional Population Training Institute (RPTI) in Rangamati Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.70	Planned dates Planned Dates	N/A N/A	16.11.2025 0	19.11.2025 3	20.11.2025 1	23.11.2025 3	24.11.2025 1	26.11.2025 2	10	03.12.2025 7

*Rudra*  
২৪/১০/২৫  
জাকিয়া নাছরিন  
এসিষ্টেন্ট  
বাহ্যিক কর্মসূচী পরিচালনা কেন্দ্র  
চট্টগ্রাম

*Area*  
২৪.১০.২৫  
হাজেরা খাতুন  
সহকারী প্রকৌশলী (পূর)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
চট্টগ্রাম বিভাগ।

*Alma*  
২৫.১০.২৫  
প্রকৌশলি মিতিয়া সুলতানা  
তথ্যস্বার্থক প্রকৌশলী (স.স.)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
সাকেশ-২, চট্টগ্রাম।

2025/10/18

Package No	Description of Procurement Package WORK	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
HED/CD/25-26/Q(FP)-16	Emergency Repair & Maintenance works of Family Planning Office at Kaptai Upazila in Rangamati Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.10	Planned dates	N/A	07.12.2025	10.12.2025	11.12.2025	14.12.2025	15.12.2025	18.12.2025		25.12.2025	
HED/CD/25-26/Q(FP)-17	Emergency Repair & Maintenance works of 20 Bed MCWC at Rangamati Sadar in Rangamati Hill District.	Nos	1	RFQU (NCT)	AO (SE, Circle-2)	GOB (Rev)	1.80	Planned dates	N/A	07.12.2025	10.12.2025	11.12.2025	14.12.2025	15.12.2025	18.12.2025		25.12.2025	
HED/CD/25-26/Q(FP)-18	Emergency Repair & Maintenance works of Regional Ware House (Family Planning) at Rangamati Sadar in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.20	Planned dates	N/A	13.10.2025	27.10.2025	10.11.2025	17.11.2025	24.11.2025	22.12.2025		06.01.2026	
HED/CD/25-26/Q(FP)-19	Emergency Repair & Maintenance works of Regional Training Center (RTC) at Kaptai Upazila in Rangamati Hill District.	Nos	1	LTM (NCT)	AO (SE, Circle-2)	GOB (Rev)	3.00	Planned dates	N/A	13.10.2025	27.10.2025	10.11.2025	17.11.2025	24.11.2025	22.12.2025		06.01.2026	
							<b>Sub-Total Value of works :</b>											<b>35.81</b>

*Dadino*  
28/07/25

জাকিয়া নাছরিন  
এক্সিকিউটিভ

*Area*

28/07/2025  
হাজেরা খাতুন  
সহকারী প্রকৌশলী (পূর)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
চট্টগ্রাম বিভাগ।

*Area*  
28.07.2024

প্রকৌশলী রিজিয়া সুলতানা  
তত্ত্বাবধায়ক প্রকৌশলী (চ.স.)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর  
সার্কেল-২, চট্টগ্রাম।