

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
স্বাস্থ্য সেবা বিভাগ
প্রশাসন-২ শাখা
www.hsd.gov.bd


নং-৪৫.০০.০০০০.১৪১.০১.০০৭.২৩.৭২০

তারিখঃ ১৫ শ্রাবণ ১৪৩১ বঙ্গাব্দ
৩০ জুলাই ২০২৪

বিষয়ঃ স্বাস্থ্য সেবা বিভাগের ২০২৪-২০২৫ অর্থ বছরে বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) ওয়েবসাইটে প্রকাশ সংক্রান্ত।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, স্বাস্থ্য সেবা বিভাগের ২০২৪-২০২৫ অর্থ বছরে বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) সচিব মহোদয় কর্তৃক অনুমোদিত হয়েছে। উক্ত ক্রয় পরিকল্পনা স্বাস্থ্য সেবা বিভাগের ওয়েবসাইটে প্রকাশের জন্য নির্দেশক্রমে অনুরোধ করা হল।

সংযুক্তি: বর্ণনামতে ০২(দুই) পৃষ্ঠা



(মোঃ আবু সুফিয়ান)

সিনিয়র সহকারী সচিব

ফোনঃ ৫৫১০০৭২১

admin2@hsd.gov.bd

সিস্টেম এনালিস্ট

স্বাস্থ্য সেবা বিভাগ

স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়

বাংলাদেশ সচিবালয়, ঢাকা।

অনুলিপি অবগতির জন্য:

- ১। সিনিয়র সহকারী সচিব, প্রশাসন-৪(মনিটরিং ও সমন্বয়) শাখা, স্বাস্থ্য সেবা বিভাগ
- ২। সচিবের একান্ত সচিব, স্বাস্থ্য সেবা বিভাগ (সচিব মহোদয়ের সদয় অবগতির জন্য)
- ৩। অতিরিক্ত সচিব (প্রশাসন) এর ব্যক্তিগত কর্মকর্তা, স্বাস্থ্য সেবা বিভাগ
- ৪। যুগ্মসচিব (প্রশাসন) এর ব্যক্তিগত কর্মকর্তা, স্বাস্থ্য সেবা বিভাগ।

ANNUAL PROCUREMENT PLAN 2024-2025

Ministry/ Division : Health Services Division, Ministry of Health and Family Welfare
Agency : Administration-2 Section

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Authority	Contract Approval Authority	Source of Funds	Est Cost in Lac Tk	Time Code for Process	NOT Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Group- '৳'	Purchase of Stationery (Code : 3255105)	Attached '৳'	Attached '৳'	e- GP/OTM/ RFQM/DP M	HOPE or As per delegation	GOB	80 Lac	Planned Dates Planned Days Actual Dates		01-09-2024	15-09-24	22-09-24	29-09-24	06-10-24	03-11-24	3 Months	30-05-2025
Group- '৳'	Purchase of Computer, Laptop, Printer, Scanner, UPS, Photocopy, Fax machine (Code: 4112202)	Attached '৳'	Attached '৳'	e- GP/OTM/ RFQM/DP M	HOPE or As per delegation	GOB	60 Lac	Planned Dates Planned Days Actual Dates		01-09-2024	15-09-24	22-09-24	29-09-24	06-10-24	03-11-24	3 Months	30-05-2024
Group- '৳'	Purchase of Furniture (Code : 4112314)	Attached '৳'	Attached '৳'	e- GP/OTM/ RFQM/DP M	HOPE or As per delegation	GOB	40 Lac	Planned Dates Planned Days Actual Dates		01-09-2024	15-09-24	22-09-24	29-09-24	06-10-24	03-11-24	3 Months	30-05-2024
Group- '৳'	Purchase of Computer/Photocopy Toner & Printer, Scanner, UPS, Photocopy, Fax machine (3255101)	Attached '৳'	Attached '৳'	e- GP/OTM/ RFQM/DP M	HOPE or As per delegation	GOB	55 Lac	Planned Dates Planned Days Actual Dates		01-09-2024	15-09-24	22-09-24	29-09-24	06-10-24	03-11-24	3 Months	30-05-2024
Group- '৳'	Repair of Furniture (Code: 3258102)	Attached '৳'	Attached '৳'	DPM	HOPE or As per delegation	GOB	06 Lac	Planned Dates Planned Days Actual Dates		Direct Purchase as per PPR 2008							
Group- '৳'	Repair of vehicles & Change of motor vehicles seat cover & other repairing (Code : 3258101)	Attached '৳'	Attached '৳'	RFQM/DP M	HOPE or As per delegation	GOB	10 Lac	Planned Dates Planned Days Actual Dates		01-09-2024	15-09-24	22-09-24	29-09-24	06-10-24	03-11-24	01-09-2024	30-05-2024
Group- '৳'	Repair of Computer, Printer, Fax & Photocopier Machine (Code : 3258103)	Attached '৳'	Attached '৳'	DPM	HOPE or As per delegation	GOB	10 Lac	Planned Dates Planned Days Actual Dates		Direct Purchase as per PPR 2008							

[Handwritten signatures and initials]

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Authority	Contract Approving Authority	Source of Funds	Est Cost in Lac Tk	Time Code for Process	NOT Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Ti For Completion of Contract
Group- 'জ'	Purchase of Books & Magazine (Code : 3211127)	Attached 'জ'	Attached 'জ'	RFO/M/DP M	HOPE or As per delegation	GOB	16 Lac	Planned Dates Planned Days Actual Dates		08-09-2024	22-09-24	25-09-24	30-09-24	03-10-24	30-10-24	3 Months	30-05-2025
										0	19	2	6	4	28		
Group- 'ঝ'	Employees Inveries (Code : 3256106)	Attached 'ঝ'	Attached 'ঝ'	RFO/M	HOPE or As per delegation	GOB	08 Lac	Planned Dates Planned Days Actual Dates		08-09-2024	22-09-24	25-09-24	30-09-24	03-10-24	30-10-24	3 Months	30-05-2025
										0	19	2	6	4	28		
Group- 'ঞ'	Purchase of Cleaning Materials (Code : 3211102)	Attached 'ঞ'	Attached 'ঞ'	DFM	HOPE or As per delegation	GOB	15 Lac	Planned Dates Planned Days Actual Dates	Direct Purchase as per PPR 2008								
Group- 'ট'	Emergency Goods (Within 25000) (Code : 3256103)	Attached 'ট'	Attached 'ট'	DFM	HOPE or As per delegation	GOB	15 Lac	Planned Dates Planned Days Actual Dates	Direct Purchase as per PPR 2008								
Group- 'ড'	Purchase of vehicles (Code : 4112101)	Attached 'ড'	Attached 'ড'	COM/DP M	HOPE or As per delegation	GOB	1500 Lac	Planned Dates Planned Days Actual Dates		08-09-2024	22-09-24	25-09-24	30-09-24	03-10-24	30-10-24	3 Months	30-05-2025
										0	19	2	6	4	28		
							Total Value of Goods Procurement	1815 Lac									

সহকারী সচিব
মোঃ মোতাহের হোসেন
21/09/24

সিনিয়র সহকারী সচিব (প্রশাসন-২)
মোঃ আব্দুল ফকির
21/09/24

যুগ্মসচিব (প্রশাসন)
আনজুমান আরা
21/09/24

অতিরিক্ত সচিব (প্রশাসন)
ড. মোঃ জিয়াউদ্দীন
21/09/24

সচিব
মোঃ জাহাঙ্গীর আলম
21/09/24