



Annual Procurement Plan of 2024-2025

IGCRT, BCSIR, Dhaka

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Bdt.	Time Code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time Contract Signature	Time for Completion of Contract
01	Stationary 3255105	01	LS	RFQ	Director IGCR	GOB	1,65,000/-	Planned Dates		30.11.24	10.12.24	10.12.24	14.12.24	17.12.24 work order	-	18 days	26.12.24
02	R&D/ISO Accreditation/ Calibration/PT/ Analytical/Res Lab 3257103	01	LS	(OTM) (Papers/ e-tender)	Director IGCR	GOB	40,00,000/-	Planned Dates		10.12.24	31.12.24	10.01.25	15.01.25	21.01.25	28.01.25	49 days	28.03.25
03	R&D/ISO Accreditation/ Calibration/PT/ Analytical/Res Lab 3257103	01	LS	RFQ	Director IGCR	GOB	3,00,000/-	Planned Dates		30.11.24	10.12.24	10.12.24	14.12.24	17.12.24 work order	-	18 days	27.12.24
04	R&D/ISO Accreditation/ Calibration/PT/ Analytical/Res Lab 3257103	01	LS	Direct/Cash Purchase	Director IGCR	GOB	2,00,000/-	Planned Dates									
05	Chemicals Code: 3256102	01	LS	OTM (Papers/ e-tender)	Director IGCR	GOB	5,00,000/-	Planned Dates		10.12.24	31.12.24	10.01.25	15.01.25	21.01.25	28.01.25	49 days	28.03.25


 Md. Sh. R.
 29.07.24


 Md. M. M.
 29.7.2024


 Md. M. M.
 29/07/24

প্রাথমিক কর্মকর্তা (অতি. দায়িত্ব)
 আইজিআইআরটি
 ১০৮-১৪০৫


ড. সফিনা আহমেদ
 সিনিয়র অফিসার (আইজিআইআরটি)
 ১০৮-১৪০৫


অধ্যাপক ড. মোঃ আফতাব আলী শেখ
 চেয়ারম্যান
 বিনিয়োগআইআর


Annual Procurement Plan (Proposed APP) of 2024-2025

IGCRT, BCSIR, Dhaka

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Funds	Estd. Cost in Bdt.	Time Code for process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
06	Chemicals Code: 3256102	01	LS	RFQ	Director IGCRT	GOB	1,00,000/-	Planned Dates		30.11.24	10.12.24	10.12.24	14.12.24	17.12.24 work order	-	-	26.12.24
								Planned Day's		00 days	11 days	00 day	04 days	3 days	-	18 days	9 days
								Actual Dates									
07	Chemicals Code: 3256102	01	LS	Direct/Cash Purchase	Director IGCRT	GOB	2,00,000/-	Planned Dates									
								Planned Day's									
								Actual Dates									
08	Raw materials & Spare parts Code: 3256105	02	LS	DPM	Director IGCRT	GOB	7,00,000/-	Planned Dates									
								Planned Day's									
								Actual Dates									
09	Raw materials & Spare parts Code: 3256105	01	LS	RFQ	Director IGCRT	GOB	2,00,000/-	Planned Dates		30.11.24	10.12.24	10.12.24	14.12.24	17.12.24 work order	-	-	26.12.24
								Planned Day's		00 days	11 days	00 day	04 days	3 days	-	18 days	9 days
								Actual Dates									
10	Raw materials & Spare parts Code: 3256105	01	LS	Direct/Cash Purchase	Director IGCRT	GOB	1,00,000/-										
								Planned Dates									
								Planned Day's									
								Actual Dates									
11	Printing Code: 3211128	01		RFQ	Director IGCRT	GOB	1,00,000/-	Planned Dates		14.09.24	24.09.24	24.09.24	01.10.24	06.10.24	-	-	22.10.24
								Planned Day's		00 days	10 days	00 day	07 days	05 days	-	21 days	17 days
								Actual Dates									


 Md. Shaukat Hossain
 প্রোগ্রামার (অতি. পরিচালক)
 আইসিটিবিয়ারটি


 Md. Shaukat Hossain
 প্রোগ্রামার (অতি. পরিচালক)
 আইসিটিবিয়ারটি


 Md. Shaukat Hossain
 প্রোগ্রামার (অতি. পরিচালক)
 আইসিটিবিয়ারটি

২০২৪ সালের আর্থিক বছরের
 আর্থিক কার্যক্রমের
 প্রোগ্রামার (অতি. পরিচালক)
 আইসিটিবিয়ারটি

২০২৪ সালের আর্থিক বছরের
 আর্থিক কার্যক্রমের
 প্রোগ্রামার (অতি. পরিচালক)
 আইসিটিবিয়ারটি

২০২৪ সালের আর্থিক বছরের
 আর্থিক কার্যক্রমের
 প্রোগ্রামার (অতি. পরিচালক)
 আইসিটিবিয়ারটি

Annual Procurement Plan (Proposed APP) of 2024-2025
IGCRT, BCSIR, Dhaka

Package No.	Description of Procurement Package/GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Funds	Est'd. Cost in Bdt.	Time Code for process	Not Used in GOODS	Invited/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
12	Other machineries and essential repairing 3258105	01	LS	Direct/Cash Purchase	Director IGCRET	GOB	4,00,000/-										
13	Computer and accessories 4112202	01	LS	RFQ	Director IGCRET	GOB	1,00,000/-	Planned Dates		15.01.25	26.01.25	26.01.25	30.01.25	04.02.25	-	-	15.02.25
14	Furniture 4112314	01	LS	RFQ	Director IGCRET	GOB	60,000/-	Planned Dates		15.01.25	26.01.25	26.01.25	30.01.25	04.02.25	-	-	15.02.25
15	Consumables 3256103	01	LS	RFQ	Director IGCRET	GOB	60,000/-	Planned Dates		15.01.25	26.01.25	26.01.25	30.01.25	04.02.25	-	-	15.02.25
16	Gas/Fuel 3243102	01	LS	(OTM) (Papers/ e-tender)	Director IGCRET	GOB	7,50,000/-	Planned Dates		10.12.24	31.12.24	10.01.25	15.01.25	21.01.25	28.01.25	49 days	28.03.25

Mdhi 29.07.24
প্রশাসনিক কর্মকর্তা (অতি. দায়িত্ব)
আইজিসিআরটি

Almas 29.7.2024
প্রতিষ্ঠান (অতি. দায়িত্ব)
আইজিসিআরটি

[Signature]
চেয়ারম্যান
বিসিএসআইআর

১০ঃ মাসুলের হারিসপ খান
প্রশাসনিক কর্মকর্তা (অতি. দায়িত্ব)
আইজিসিআরটি

১০ঃ মাসুলের হারিসপ খান
প্রতিষ্ঠান (অতি. দায়িত্ব)
আইজিসিআরটি

১০ঃ মাসুলের হারিসপ খান
প্রতিষ্ঠান (অতি. দায়িত্ব)
আইজিসিআরটি