

ANNUAL PROCUREMENT PLAN 2024-2025

Budget:

Ministry / Division: Ministry of Education, Secondary and Higher Education Division
 Agency: International Mother Language Institute, I/Ka Segunbagicha, Dhaka-1000
 Procuring Entity Name & Code: International Mother Language Institute

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid. Cost In Million Tk.	Time Code For Process	Not Used in goods	Invites Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total Time To Contract Signature
1	Books and Periodicals	Nos.														
GR 1				RFQ	HOPE	GOB	0.50	Planned Dates	03 Nov 24	10 Nov 24	17 Nov 24	19 Nov 24	26 Nov 24	01 Dec 24		
								Planned Days	0	7	7	2	7	5		
								Actual Date								
GR 2	Computer Goods	Nos	As Per Demand	RFQ	HOPE	GOB	0.50	Planned Dates	03 Nov 24	10 Nov 24	17 Nov 24	19 Nov 24	26 Nov 24	01 Dec 24		
								Planned Days	0	7	7	2	7	5		
								Actual Date								
GR 3	Other Stationeries	Nos	As Per Demand	RFQ	HOPE	GOB	0.60	Planned Dates	03 Nov 24	10 Nov 24	17 Nov 24	19 Nov 24	26 Nov 24	01 Dec 24		
								Planned Days	0	7	7	2	7	5		
								Actual Date								

SRM

SRM

SANGGITA RUDRA
 Assistant Director
 Finance & Seminar
 International Mother Language Institute
 Ministry of Education

শেখ শাকীয়া ইঙ্গলারা
 উপপরিচালক (অর্থ)
 আন্তর্জাতিক মাতৃভাষা ইনস্টিটিউট
 শিক্ষা মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

শেখ আজহারুল আমিন
 পরিচালক (শেখারন, অর্থ ও প্রশিক্ষণ)
 আন্তর্জাতিক মাতৃভাষা ইনস্টিটিউট
 স/ক. সেগুনবাগিচা ঢাকা

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost In Million Tk.	Time Code For Process	Not Used in goods	Invites Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 4	Computer & Accessories	Nos	As per Demand	RFQ	HOPE	GOB	1.00	Planned Dates Planned Days Actual Dates		03 Nov 24 0	10 Nov 24 7	17 Nov 24 7	19 Nov 24 2	26 Nov 24 7	01 Dec 24 5		17 Dec 24
GR 5	Gold Medal	Nos	4	OTM	HOPE	GOB	1.50	Planned Dates Planned Days Actual Dates		03 Nov 24 0	17 Nov 24 14	01 Dec 24 14	08 Dec 24 7	15 Dec 24 7	12 Jan 25 28		18 Feb 25
GR 6	Own Publications of IMLI	Nos	As Per Demand	OTM	HOPE	GOB	12.50	Planned Dates Planned Days Actual Dates		05 Jan 25 0	19 Jan 25 14	02 Feb 25 14	09 Feb 25 7	16 Feb 25 7	16 Mar 25 28		15 Jun 25
	Total value of Goods Procurement						Total: 16.60										

SANGGITA RUDRA
Assistant Director
Finance & Seminar
National Mother Language Institute
Ministry of Education

শেখ শাহীন হুসেইন
উপপরিচালক (অর্থ)
আজিজিক মাতৃভাষা ইনস্টিটিউট
পদ্মা বারগঞ্জ
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

শেখ আজহারুল আলম
পরিচালক (প্রশাসন, অর্থ ও প্রশিক্ষণ)
আজিজিক মাতৃভাষা ইনস্টিটিউট
১/ক, সেতুবাগিচা নদ

ANNUAL PROCUREMENT PLAN 2024-2025

Budget: Revenue

Ministry /Division: Ministry of Education, Secondary and Higher Education Division
 Agency: International Mother Language Institute, I/Ka Segunbagicha, Dhaka-1000
 Procuring Entity Name & Code: International Mother Language Institute

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost In Million Tk.	Time Code For Process	Not Used in goods	Invites Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time Completion of Contract
1	Stage Management, Flower Decoration, Outer Area Decoration, Venue Branding and other events for celebration of IMLD	Nos		OSBS	HOPE	GOB	1.50	Planned Dates		03 Nov 24	01 Dec 24	15 Dec 24	22 Dec 24	29 Dec 24	11 Jan 25		20 Feb 25
							Total: 1.50	Planned Days		0	28	14	7	7	14		
								Actual Dates									

(Handwritten Signature)

শেখ সাব্বীয়া ইসলাম
 উপপরিচালক (অর্থ)
 আন্তর্জাতিক মাতৃভাষা ইনস্টিটিউট
 ফিন্যান্স বিভাগ
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

শ্রীঃ আজহারুল আমিন
 পরিচালক (প্রশাসন, অর্থ ও প্রশিক্ষণ)
 আন্তর্জাতিক মাতৃভাষা ইনস্টিটিউট
 ১/ক সেতুনবাগিচা ঢাকা

SANGGITA RUDRA
 Assistant Director
 Finance & Seminar
 International Mother Language Institute
 Ministry of Education

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost In Million Tk.	Time Code For Process	Not Used in goods	Invites Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time of Completion of Contract
1								Actual Date	10	11	12	13	14	15	16	17	18
GR 4	Computer & Accessories	Nos	As per Demand	RFQ	HOPE	GOB	1.00	Planned Dates Planned Days Actual Dates		03 Nov 24 0	10 Nov 24 7	17 Nov 24 7	19 Nov 24 2	26 Nov 24 7	01 Dec 24 5		17 Days
GR 5	Gold Medal	Nos	4	OTM	HOPE	GOB	1.50	Planned Dates Planned Days Actual Dates		03 Nov 24 0	17 Nov 24 14	01 Dec 24 14	08 Dec 24 7	15 Dec 24 7	12 Jan 25 28		18 Days
GR 6	Own Publications of IMLI	Nos	As Per Demand	OTM	HOPE	GOB	12.50	Planned Dates Planned Days Actual Dates		05 Jan 25 0	19 Jan 25 14	02 Feb 25 14	09 Feb 25 7	16 Feb 25 7	16 Mar 25 28		15 Days
	Total value of Goods Procurement						Total: 16.60										

SANGGITA RUDRA
Assistant Director
Finance & Seminar
National Mother Language Institute
Ministry of Education

শেখ সাদিক হুসেইন
উপপরিচালক (অর্থ)
আন্তর্জাতিক মাতৃভাষা ইনস্টিটিউট
শিক্ষা মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

শেখ আজহারুল আমিন
পরিচালক (প্রশাসন, অর্থ ও প্রশিক্ষণ)
আন্তর্জাতিক মাতৃভাষা ইনস্টিটিউট
স/ক. সোভেনবাগিনা

ANNUAL PROCUREMENT PLAN 2024-2025

Ministry / Division: Ministry of Education, Secondary and Higher Education Division

Agency: International Mother Language Institute, I/Ka Segunbagicha, Dhaka-1000

Procuring Entity Name & Code: International Mother Language Institute

Budget: Reverse

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost In Million Tk.	Time Code For Process		Not Used in goods	Invites Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time Completion of Contract
								Planned Dates	Actual Date									
GR 1	Books and Periodicals	Nos		RFQ	HOPE	GOB	0.50	Planned Dates			03 Nov 24	10 Nov 24	17 Nov 24	19 Nov 24	26 Nov 24	01 Dec 24		17 Dec 24
								Planned Days										
								Actual Date										
GR 2.	Computer Goods	Nos	As Per Demand	RFQ	HOPE	GOB	0.50	Planned Dates			03 Nov 24	10 Nov 24	17 Nov 24	19 Nov 24	26 Nov 24	01 Dec 24		17 Dec 24
								Planned Days	0									
								Actual Date										
GR 3	Other Stationeries	Nos	As Per Demand	RFQ	HOPE	GOB	0.60	Planned Dates			03 Nov 24	10 Nov 24	17 Nov 24	19 Nov 24	26 Nov 24	01 Dec 24		17 Dec 24
								Planned Days	0									
								Actual Date										

SRM

SRM

SRM

SANGGITA RUDRA
Assistant Director
Finance & Seminar
International Mother Language Institute
Ministry of Education

সংগীতা রুদ্রা
উপপরিচালক (অর্থ)
আন্তর্জাতিক মাতৃভাষা ইনস্টিটিউট
শিক্ষা মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

সোমি আক্তারুল আয়িন
পরিচালক (সংশোধন, অর্থ ও প্রশিক্ষণ)
আন্তর্জাতিক মাতৃভাষা ইনস্টিটিউট
স/ক. সেগুনবাগিচা ঢাকা