

People's Republic of Bangladesh
Internal Resources Division
Annual Procurement Plane for FY 2026-27

package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer and Office Equipment Related supporting Materials/Installation/Supply, Maintenance	NOS	List-i Enclosed	e-GP/OTM/R FQ/Direct	Subject to the authority in the Delegated in the Delegation of Financial Power of this Division- Additional Secretary/ Joint Secretary/Deputy Secretary/Senior Assistant Secretary	GOB	65.00	Planned Dates for e-GP/OTM/R FQ/Direct		30 Jul 2026	12 Aug 2026	24 Aug 2026	30 Aug 2026	06 Sep 2026	15 Sep 2026		52 Days
								Planned Days for e-GP/OTM/R FQ/Direct		---	14 Days	13 Days	7 Days	08 Days	10 Days	52 Days	
								Actual Dates for e-GP/OTM/R FQ/Direct		---	---	---	---	---	---	---	
								Planned Dates for e-GP/OTM/R FQ/Direct		10 Aug 2026	17 Aug 2026	23 Aug 2025	27 Aug 2026	31 Aug 2026	06 Sep 2026		32 Days
								Planned Days for e-GP/OTM/R FQ/Direct		---	08 Days	07 Days	05 Days	05 Days	07 Days	32 Days	
								Actual Dates for e-GP/OTM/R FQ/Direct		---	---	---	---	---	---	---	
								Planned Dates for e-GP/OTM/R FQ/Direct		23 Aug 2026	30 Aug 2026	06 Sep 2026	10 Sep 2026	14 Sep 2026	20 Sep 2026		32 Days
								Planned Days for e-GP/OTM/R FQ/Direct		---	08 Days	07 Days	05 Days	05 Days	07 Days	32 Days	
								Actual Dates for OTM/RFO		---	---	---	---	---	---	---	








Annual Procurement Plane for FY 2026-27

pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificat ion of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2.	Tonner and other Equipment	NOS	List -ii & i Enclos ed	e- GP/OTM/R FQ/Direct	Subject to the authority in the Delegated in the Delegation of Financial Power of this Division- Additional Secretary/ Joint Secretary/Dep uty Secretary/Seni or Assistant Secretary	GOB	25. 00	Planned Dates for e- GP/OTM/R FQ/Direct		29 Jul 2026	10 Aug 2026	20 Aug 2026	24 Aug 2026	30 Aug 2026	10 Sep 2026		48 Days
								Planned Days for e- GP/OTM/R FQ/Direct		---	13 Days	11 Days	5 Days	07 Days	12 Days	48 Days	
								Actual Dates for e- GP/OTM/R FQ/Direct		---	---	---	---	---	---	---	
								Planned Dates for e- GP/OTM/R FQ/Direct		03 Aug 2026	10 Aug 2026	16 Aug 2026	23 Aug 2026	27 Aug 2026	31 Aug 2026		33 Days
								Planned Days for e- GP/OTM/R FQ/Direct		---	08 Days	07 Days	08 Days	05 Days	05 Days	33 Days	
								Actual Dates for OTM/RFQ		---	---	---	---	---	---	---	
								Planned Dates for e- GP/OTM/R FQ/Direct		17 Aug 2026	23 Aug 2026	27 Aug 2026	01 Sep 2026	06 Sep 2025	10 Sep 2026		29 Days
								Planned Days for e- GP/OTM/R FQ/Direct		---	07 Days	05 Days	06 Days	06 Days	05 Days	29 Days	
								Actual Dates for OTM/RFQ		---	---	---	---	---	---	---	








Annual Procurement Plane for FY 2026-27

pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3.	Stationary & Miscellaneous Goods	NOS	List -iii & iX Enclos ed	e- GP/OTM/R FQ/Direct	Subject to the authority in the Delegated in the Delegation of Financial Power of this Division- Additional Secretary/ Joint Secretary/Dep uty Secretary/Seni or Assistant Secretary	GOB	30. 00	Planned Dates for e- GP/OTM/ RFQ/Dire ct		30 Jul 2026	09 Aug 2026	16Aug 2026	20 Aug 2026	25 Aug 2026	31 Aug 2026		37 Days
								Planned Days for e- GP/OTM/ RFQ/Dire ct		---	11 Days	08 Days	05 Days	06 Days	07 Days	37 Days	
								Actual Dates for e- GP/OTM/ RFQ/Dire ct		---	---	---	---	---	---	---	
								Planned Dates for e- GP/OTM/ RFQ/Dire ct		04 Aug 2026	11 Aug 2026	16 Aug 2026	23 Aug 2026	30 Aug 2026	03 Aug 2026		35 Days
								Planned Days for e- GP/OTM/ RFQ/Dire ct		---	08 Days	06 Days	08 Days	08 Days	05 Days	35 Days	
								Actual Dates for e- GP/OTM/ RFQ/Dire ct		---	---	---	---	---	---	---	
								Planned Dates for e- GP/OTM/ RFQ/Dire ct		14 Sep 2026	20 Sep 2026	27 Sep 2026	01 Oct 2026	07 Oct 2026	12 Oct 2026		33 Days
								Planned Days for e- GP/OTM/ RFQ/Dire ct		---	07 Days	08 Days	05 Days	07 Days	06 Days	33 Days	







								Actual Dates for e- GP/OTM/ RFQ/Dire ct		---	---	---	---	---	---	---	
								Planned Dates for e- GP/OTM/ RFQ/Dire ct		04 Nov 2026	09 Nov 2026	15 Nov 2026	19 Nov 2026	24 Nov 2026	29 Nov 2026		30 Days
								Planned Days for e- GP/OTM/ RFQ/Dire ct		---	06 Days	07 Days	05 Days	06 Days	06 Days	30 Days	
								Actual Dates for e- GP/OTM/ RFQ/Dire ct		---	---	---	---	---	---	---	

9

One

[Handwritten signature]

[Handwritten mark]

[Handwritten signature]

Annual Procurement Plane for FY 2026-27

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4.	Furniture	NOS	List -iv Enclosed	e-GP/OTM/RFQ/Direct	Subject to the authority in the Delegated in the Delegation of Financial Power of this Division- Additional Secretary/Joint Secretary/Deputy Secretary/Senior Assistant Secretary	GOB	30.00	Planned Dates for e-GP/OTM/RFQ/Direct		30 Jul 2026	10 Aug 2026	17 Aug 2026	23 Aug 2026	30 Aug 2026	06 Sep 2026		42 Days
								Planned Days for e-GP/OTM/RFQ/Direct		...	11 Days	08 Days	07 Days	08 Days	08 Days	42 Days	
								Actual Dates for e-GP/OTM/RFQ/Direct		...	...	...	...	...	...	...	
								Planned Dates for e-GP/OTM/RFQ/Direct		24 Aug 2026	31 Aug 2026	07 Sep 2026	13 Sep 2026	17 Sep 2026	23 Sep 2026		34 Days
								Planned Days for e-GP/OTM/RFQ/Direct		...	08 Days	08 Days	07 Days	04 Days	07 Days	34 Days	
								Actual Dates for e-GP/OTM/RFQ/Direct		...	...	...	...	...	...	...	
								Planned Dates for e-GP/OTM/RFQ/Direct		24 Sep 2026	01 Oct 2026	07 Oct 2026	13 Oct 2026	19 Oct 2026	25 Oct 2026		36 Days
								Planned Days for e-GP/OTM/RFQ/Direct		...	08 Days	07 Days	07 Days	07 Days	07 Days	36 Days	
								Actual Dates for e-GP/OTM/RFQ/Direct		...	...	...	...	...	...	...	

9

mm

2025

RA

8

								Planned Dates for e- GP/OTM/R FQ/Direct		01 Feb 2027	08 Feb 2027	14 Feb 2027	18 Feb 2027	25 Feb 2027	03 Mar 2027	---	36 Days
								Planned Days for e- GP/OTM/R FQ/Direct			08 Days	07 Days	05 Days	08 Days	08 Days	36 Days	
								Actual Dates for e- GP/OTM/R FQ/Direct									

P

Smr

Carls

RA

R

Annual Procurement Plane for FY 2026-27

pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (dakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5.	Electric Equipment Related Supporting Materials/Install ation/Supply & Maintenance	NOS	List -v Enclos ed	e- GP/OTM/R FQ/Direct	Subject to the authority in the Delegated in the Delegation of Financial Power of this Division- Additional Secretary/ Joint Secretary/Dep uty Secretary/Seni or Assistant Secretary	GOB	10. 00	Planned Dates for e- GP/OTM/ RFQ/Dire ct		30 Jul 2026	06 Aug 2026	13 Aug 2026	18 Aug 2026	24 Aug 2026	30 Aug 2026		36 Days
								Planned Days for e- GP/OTM/ RFQ/Dire ct		...	08 Days	08 Days	06 Days	07 Days	07 Days	36 Days	
								Actual Dates for e- GP/OTM/ RFQ/Dire ct		---	---	---	---	---	---	---	
								Planned Dates for e- GP/OTM/ RFQ/Dire ct		09 Sep 2026	17 Sep 2026	27 Sep 2026	04 Oct 2026	11 Oct 2026	18 Oct 2026		44 Days
								Planned Days for e- GP/OTM/ RFQ/Dire ct		...	09 Days	11 Days	08 Days	08 Days	08 Days	44 Days	
								Actual Dates for e- GP/OTM/ RFQ/Dire ct		---	---	---	---	---	---	---	
								Planned Dates for e- GP/OTM/ RFQ/Dire ct		01 Feb 2027	08 Feb 2027	14 Feb 2027	18 Feb 2027	25 Feb 2027	03 Mar 2027		36 Days
								Planned Days for e- GP/OTM/ RFQ/Dire ct		...	08 Days	07 Days	05 Days	08 Days	08 Days	36 Days	
								Actual									

7

amr

20/10/26

RA

8

								Dates for e- GP/OTM/ RFQ/Dire ct		---	---	---	---	---	---	---	
--	--	--	--	--	--	--	--	--	--	-----	-----	-----	-----	-----	-----	-----	--

P

am

[Handwritten signature]

[Handwritten mark]

[Handwritten signature]

Annual Procurement Plane for FY 2026-27

package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6.	Liveries	NOS	As per Privilege	e-GP/OTM/RFQ/Direct	Subject to the authority in the Delegated in the Delegation of Financial Power of this Division- Deputy Secretary/Seni or Assistant Secretary	GOB	03.00	Planned Dates for e-GP/OTM/RFQ/Direct		01 Feb 2027	08 Feb 2027	14 Feb 2027	18 Feb 2027	25 Feb 2027	03 Mar 2027	---	36 Days
								Planned Days for e-GP/OTM/RFQ/Direct		---	08 Days	07 Days	05 Days	08 Days	08 Days	36 Days	
								Actual Dates for e-GP/OTM/RFQ/Direct		---	---	---	---	---	---	---	

P

amr

[Signature]

RA

[Signature]

Annual Procurement Plane for FY 2026-27

pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7.	Furniture, Vehicle, Computer, Laptop, Telephone, Internet, Intercom Repair/Maintena nce and Miscellaneous Goods of Vehicle	NOS	As per Requir ement	e- GP/OTM/R FQ/Direct	Subject to the authority in the Delegated in the Delegation of Financial Power of this Division- Additional Secretary/ Joint Secretary/Dep uty Secretary/Seni or Assistant Secretary	GOB	25. 50	Planned Dates for RFQ		30 Jul 2026	06 Aug 2026	13 Aug 2026	18 Aug 2026	24 Aug 2026	30 Aug 2026		36 Days
								Planned Days for RFQ		08 Days	08 Days	06 Days	07 Days	07 Days	36 Days		
								Actual Dates for RFQ									

P

Qm


[Signature]

PA

[Signature]

Annual Procurement Plane for FY 2026-27


pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
08.	Transport Fuel (Petrol/Octane/C NG/Lubricants/ break oil)	LTR/C FT	List-vi Enclos ed	Direct	As per authority delegated- Joint Secretary/dep uty secretary/seni or assistant secretary	GOB	40.00										
09.	Books, News paper, Magazin and Journals	NOS	As per requir ement	Direct	As per authority delegated- Joint Secretary/dep uty secretary/seni or assistant secretary	GOB	05.00										
10.	Postage	NOS	As per requir ement	Direct	Senior Assistant Secretary	GOB	00.50										
11.	Advertisement	NOS	As per requir ement	Direct	Joint secretary/ Deputy Secretary	GOB	05.00										


29/09/25
মোঃ মইনুল আলম
সহকারী মৌলভীবাজার ইঞ্জিনিয়ার
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


29/09/25
এ এইচ এম আজহারুজ্জামান
সহকারী সচিব
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


29.09.25
মুহাম্মদ ফিরোজ রেজা
হিসাব রক্ষণ কর্মকর্তা
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


29/09/2025
রেদোয়ান আহমেদ
উপসচিব
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মোহাম্মদ মাহবুবুর রহমান পাটওয়ারী
মুখ্যসচিব
অভ্যন্তরীণ সম্পদ বিভাগ
অর্থ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার