



Jalalabad Gas Transmission and Distribution System Ltd.

(A Company of Petrobangla)
Gas Bhaban, Mendibag, Sylhet-3100

ANNUAL PROCUREMENT PLAN (APP)

Financial Year: 2025-2026

Budget : Revenue

Ministry/Division : Ministry of Power, Energy & Mineral Resources /Energy and Mineral Resources Division

Agency : Jalalabad Gas Transmission & Distribution System Ltd. (A Company of Petrobangla)

Procuring Entity : General Manager (Planning & ICT Division), Jalalabad Gas Transmission & Distribution System Ltd. (JGTDSL)

A. Foreign Procurement

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Odorizer Unit	Nos.	4	OTM (ICT)	MD	JGTDSL	100.00	Planned Dates		30-Jul-25	15-Sep-25	29-Sep-25	5-Oct-25	12-Oct-25	9-Nov-25		7-Feb-26
								Planned Days		0	42	14	7	7	28	98	90
GR-02	Materials for Debpur Spurline Modification and to supply gas from Haripur to Debpur	Nos.	Lot	OTM (ICT)	Board	JGTDSL	450.00	Planned Dates		3-Aug-25	14-Sep-25	28-Sep-25	5-Oct-25	12-Oct-25	9-Nov-25		7-Feb-26
								Planned Days		0	42	14	7	7	28	98	90
GR-03	Turbine Meter & Turbine Meter with EVC	Nos.	100	OTM (ICT)	MD	JGTDSL	400.00	Planned Dates		14-Sep-25	26-Oct-25	9-Nov-25	16-Nov-25	23-Nov-25	21-Dec-25		21-Mar-26
								Planned Days		0	42	14	7	7	28	98	90
GR-04	Diaphragm Meter & Rotary Meter	Nos.	300	OTM (ICT)	MD	JGTDSL	200.00	Planned Dates		6-Oct-25	17-Nov-25	1-Dec-25	8-Dec-25	15-Dec-25	12-Jan-26		12-Apr-26
								Planned Days		0	42	14	7	7	28	98	90
GR-05	Pipeline Fittings (SS & MS)	Nos.	Lot	OTM (ICT)	MD	JGTDSL	150.00	Planned Dates		22-Oct-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	28-Jan-26		28-Apr-26
								Planned Days		0	42	14	7	7	28	98	90
GR-06	Ball Valve & Check Valve	Nos.	100	OTM (ICT)	MD	JGTDSL	50.00	Planned Dates		4-Nov-25	18-Dec-25	1-Jan-26	8-Jan-26	15-Jan-26	12-Feb-26		13-May-26
								Planned Days		0	44	14	7	7	28	100	90
GR-07	Regulator, Relief Valve & SSV	Nos.	150	OTM (ICT)	MD	JGTDSL	100.00	Planned Dates		25-Nov-25	6-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	3-Mar-26		1-Jun-26
								Planned Days		0	42	14	7	7	28	98	90
GR-08	Planimeter & Turntable	Nos.	Lot	OTM (ICT)	MD	JGTDSL	100.00	Planned Dates		10-Dec-25	21-Jan-26	4-Feb-26	11-Feb-26	18-Feb-26	18-Mar-26		16-Jun-26
								Planned Days		0	42	14	7	7	28	98	90
GR-09	Vessel of different size & capacity	Nos.	50	OTM (ICT)	MD	JGTDSL	400.00	Planned Dates		24-Dec-25	4-Feb-26	18-Feb-26	25-Feb-26	4-Mar-26	1-Apr-26		30-Jun-26
								Planned Days		0	42	14	7	7	28	98	90
GR-10	PSI Agent (Non-consulting Service)	Crone TK	100	OTM (ICT)	MD	JGTDSL	50.00	Planned Dates		28-Dec-25	8-Feb-26	22-Feb-26	1-Mar-26	8-Mar-26	5-Apr-26		
								Planned Days		0	14	14	7	7	28	70	
GR-11	C & F Agent (Non-consulting Service)	Crone TK	100	OTM (ICT)	MD	JGTDSL	50.00	Planned Dates		31-Dec-25	11-Feb-26	25-Feb-26	4-Mar-26	11-Mar-26	8-Apr-26		
								Planned Days		0	14	14	7	7	28	70	

Rajir

[Signature]

Eng. Masud Rana
Deputy General Manager
Procurement Department
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibagh, Sylhet

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-12	Chart Drive & manifold Valve	Lot	1	DPM	MD	JGTDSL	50.00	Planned Dates		30-Jul-25	13-Aug-25	27-Aug-25	3-Sep-25	10-Sep-25	8-Oct-25		6-Jan-26
								Planned Days		0	14	14	7	7	28	70	90
GR-13	Spares parts of Regulator & Pilot From Emerson, USA	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		19-Aug-25	2-Sep-25	16-Sep-25	23-Sep-25	30-Sep-25	28-Oct-25		26-Jan-26
								Planned Days		0	14	14	7	7	28	70	90
GR-14	Spares parts of Regulator & Pilot From Honeywell, USA	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		25-Sep-25	9-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	4-Dec-25		4-Mar-26
								Planned Days		0	14	14	7	7	28	70	90
GR-15	Filter Element From Peco, USA	Lot	1	DPM	MD	JGTDSL	10.00	Planned Dates		14-Oct-25	28-Oct-25	11-Nov-25	18-Nov-25	25-Nov-25	23-Dec-25		23-Mar-26
								Planned Days		0	14	14	7	7	28	70	90
GR-16	Filter Element From Tormene, Italy	Lot	1	DPM	MD	JGTDSL	5.00	Planned Dates		18-Nov-25	2-Dec-25	16-Dec-25	23-Dec-25	30-Dec-25	27-Jan-26		27-Apr-26
								Planned Days		0	14	14	7	7	28	70	90
GR-17	Filter Element From Forain s. r. l, Italy	Lot	1	DPM	MD	JGTDSL	25.00	Planned Dates		17-Dec-25	31-Dec-25	14-Jan-26	21-Jan-26	28-Jan-26	25-Feb-26		26-May-26
								Planned Days		0	14	14	7	7	28	70	90
GR-18	Filter Element From Wuxi Zhicheng Biochemical, China	Lot	1	DPM	MD	JGTDSL	20.00	Planned Dates		13-Jan-26	27-Jan-26	10-Feb-26	17-Feb-26	24-Feb-26	24-Mar-26		22-Jun-26
								Planned Days		0	14	14	7	7	28	70	90

Engr. Rajen Chandra Debnath
Asst. Engr. (Foreign Procurement)
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibag, Sylhet.

Engr. Suchoyan Das
Manager (Foreign Procurement)
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibag, Sylhet.


Engr. Md. Masud Rana
Deputy General Manager
Procurement Department
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibag, Sylhet.

B. Local Procurement

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-01	Procurement of Valve pit Cover	Lot	1	OTM	MD	JGTDSL	135	Planned Dates	31-Jul-25	14-Aug-25	28-Aug-25	4-Sep-25	6-Sep-25	4-Oct-25	65	60
								Planned Days	0	14	14	7	2	28		
GD-02	Procurement of Desktop Computer/Laptop & Computer	Lot	1	OTM	MD	JGTDSL	40	Planned Dates	3-Aug-25	17-Aug-25	31-Aug-25	7-Sep-25	9-Sep-25	7-Oct-25	65	30
								Planned Days	0	14	14	7	2	28		
GD-03	Procurement of Molycote & Other Spare Parts	Lot	1	RFQ	MD	JGTDSL	10	Planned Dates	19-Sep-25	29-Sep-25	6-Oct-25	13-Oct-25	15-Oct-25	30-Oct-25	41	15
								Planned Days	0	10	7	7	2	15		
GD-04	Procurement of Office Furniture	Lot	1	OTM	MD	JGTDSL	40	Planned Dates	15-Sep-25	29-Sep-25	13-Oct-25	20-Oct-25	22-Oct-25	19-Nov-25	65	30
								Planned Days	0	14	14	7	2	28		
GD-05	Procurement of Printing Materials	Lot	1	OTM	MD	JGTDSL	25	Planned Dates	9-Nov-25	23-Nov-25	7-Dec-25	14-Dec-25	16-Dec-25	13-Jan-26	65	30
								Planned Days	0	14	14	7	2	28		
GD-06	Procurement of Stationery and Cleaning Materials	Lot	1	OTM	MD	JGTDSL	30	Planned Dates	28-Dec-25	11-Jan-26	25-Jan-26	1-Feb-26	3-Feb-26	3-Mar-26	65	30
								Planned Days	0	14	14	7	2	28		
GD-07	Procurement of Line Pipe (3/4", 2")	Lot	1	DPM	MD	JGTDSL	400	Planned Dates	6-Dec-25	20-Dec-25	3-Jan-26	10-Jan-26	12-Jan-26	9-Feb-26	65	30
								Planned Days	0	14	14	7	2	28		
GD-08	Lock Wing Cock Bush, O-ring, Leak Repair En Clamp	Lot	1	LTM	MD	JGTDSL	50	Planned Dates	13-Dec-25	27-Dec-25	10-Jan-26	17-Jan-26	19-Jan-26	16-Feb-26	65	30
								Planned Days	0	14	14	7	2	28		
GD-09	Titanium Putty	KG	12	RFQ	MD	JGTDSL	3	Planned Dates	19-Jan-26	29-Jan-26	5-Feb-26	12-Feb-26	14-Feb-26	1-Mar-26	41	15
								Planned Days	0	10	7	7	2	15		
GD-10	Procurement of Fan & Electrical Accessories	Lot	1	OTM	MD	JGTDSL	12	Planned Dates	25-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	3-Apr-26	1-May-26	65	30
								Planned Days	0	14	14	7	2	28		
GD-11	Procurement of Service Tee	Nos	5000	LTM	MD	JGTDSL	50	Planned Dates	4-Jan-26	18-Jan-26	1-Feb-26	8-Feb-26	10-Feb-26	10-Mar-26	65	60
								Planned Days	0	14	14	7	2	28		
GD-12	Medicine	Lot	5	DPM	MD	JGTDSL	30	Planned Dates	As per Demand							
								Planned Days								
Total							690									


Chapa Chakraborty
 Assistant Manager (Local Procurement)
 Jalalabad Gas T & D System Limited
 Gas Bhaban, Mendibagh, Sylhet.


Engr. Suchoyan Das
 Manager (Foreign Procurement)
 Jalalabad Gas T & D System Ltd.
 Gas Bhaban, Mendibagh, Sylhet.


Md. Masud Rana
 Deputy General Manager
 Procurement Department
 Jalalabad Gas T & D System Ltd.
 Gas Bhaban, Mendibagh, Sylhet.