



Jalalabad Gas Transmission and Distribution System Ltd.

(A Company of Petrobangla)
Gas Bhaban, Mendibag, Sylhet-3100

REVISED ANNUAL PROCUREMENT PLAN (APP)

Financial Year: 2024-2025

Budget : Revenue

Ministry/Division : Ministry of Power, Energy & Mineral Resources /Energy and Mineral Resources Division

Agency : Jalalabad Gas Transmission & Distribution System Ltd. (A Company of Petrobangla)

Procuring Entity : General Manager (Planning & ICT Division), Jalalabad Gas Transmission & Distribution System Ltd. (JGTDSL)

A. Foreign Procurement

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Gas Odorant	KG	6000	OTM (ICT)	MD	JGTDSL	100.00	Planned Dates Planned Days		15-Aug-24 0	01-Oct-24 47	16-Feb-25 138	22-Feb-25 6	23-Feb-25 1	23-Mar-25 28		21-Jun-25 220 90
GR-02	Polyethylene Tape & Primer	Roll & Liter	2000 R 10000 L	OTM (ICT)	MD	JGTDSL	130.00	Planned Dates Planned Days		24-Nov-24 0	07-Jan-25 44	03-Mar-25 55	10-Mar-25 7	17-Mar-25 7	14-Apr-25 28		13-Jul-25 141 90
GR-03	Ball Valve & Needle Valve	Nos.	805	OTM (ICT)	MD	JGTDSL	260.00	Planned Dates Planned Days		01-Dec-24 0	12-Jan-25 42	09-Mar-25 56	16-Mar-25 7	23-Mar-25 7	20-Apr-25 28		19-Jul-25 140 90
GR-04	Gas Pipeline Fittings	Lot	1	OTM (ICT)	MD	JGTDSL	170.00	Planned Dates Planned Days		09-Jan-25 0	24-Feb-25 46	20-Mar-25 24	27-Mar-25 7	03-Apr-25 7	01-May-25 28		30-Jul-25 112 90
GR-05	Line Pipe	Meter	6300	OTM (ICT)	MD	JGTDSL	380.00	Planned Dates Planned Days		11-Mar-25 0	24-Apr-25 44	21-May-25 27	28-May-25 7	04-Jun-25 7	02-Jul-25 28		30-Sep-25 113 90
GR-06	Odorizer Unit	Nos.	4	OTM (ICT)	MD	JGTDSL	100.00	Planned Dates Planned Days		12-Mar-25 0	23-Apr-25 42	07-May-25 14	14-May-25 7	21-May-25 7	18-Jun-25 28		16-Sep-25 98 90
GR-07	Gas Regulator, Relief valve & Slam shut off Valve	Nos.	210	OTM (ICT)	MD	JGTDSL	100.00	Planned Dates Planned Days		18-Mar-25 0	29-Apr-25 42	13-May-25 14	20-May-25 7	27-May-25 7	24-Jun-25 28		22-Sep-25 98 90
GR-08	Planimeter & Turntable	Lot	1	OTM (ICT)	MD	JGTDSL	100.00	Planned Dates Planned Days		24-Mar-25 0	05-May-25 42	19-May-25 14	26-May-25 7	02-Jun-25 7	30-Jun-25 28		28-Sep-25 98 90

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-09	Barton Chart Recorder's Spare Parts Including manifold & Paper	Lot	1	DPM	MD	JGTDSL	50.00	Planned Dates		13-Mar-25	27-Mar-25	10-Apr-25	17-Apr-25	24-Apr-25	22-May-25		20-Aug-25
								Planned Dates		0	14	14	7	7	28	70	90
GR-10	Foxboro Chart Recorder's Spare Parts including Manifold & Paper	Lot	1	DPM	MD	JGTDSL	50.00	Planned Dates		20-Mar-25	03-Apr-25	17-Apr-25	24-Apr-25	01-May-25	29-May-25		27-Aug-25
								Planned Dates		0	14	14	7	7	28	70	90
GR-11	Spares parts of Regulator & Pilot From Emerson, USA	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		24-Mar-25	07-Apr-25	21-Apr-25	28-Apr-25	05-May-25	02-Jun-25		31-Aug-25
								Planned Days		0	14	14	7	7	28	70	90
GR-12	Spares parts of Regulator & Pilot From Honeywell, USA	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		06-Apr-25	20-Apr-25	04-May-25	11-May-25	18-May-25	15-Jun-25		13-Sep-25
								Planned Days		0	14	14	7	7	28	70	90
GR-13	Filter Element From Peco, USA	Lot	1	DPM	MD	JGTDSL	10.00	Planned Dates		09-Apr-25	23-Apr-25	07-May-25	14-May-25	21-May-25	18-Jun-25		16-Sep-25
								Planned Days		0	14	14	7	7	28	70	90
GR-14	Filter Element From Tormene, Italy	Lot	1	DPM	MD	JGTDSL	5.00	Planned Dates		13-Apr-25	27-Apr-25	11-May-25	18-May-25	25-May-25	22-Jun-25		20-Sep-25
								Planned Days		0	14	14	7	7	28	70	90
GR-15	Filter Element From Forain s. r. l, Italy	Lot	1	DPM	MD	JGTDSL	25.00	Planned Dates		16-Apr-25	30-Apr-25	14-May-25	21-May-25	28-May-25	25-Jun-25		23-Sep-25
								Planned Days		0	14	14	7	7	28	70	90
GR-16	Filter Element From Wuxi Zhicheng Biochemical, China	Lot	1	DPM	MD	JGTDSL	20.00	Planned Dates		20-Apr-25	04-May-25	18-May-25	25-May-25	01-Jun-25	29-Jun-25		27-Sep-25
								Planned Days		0	14	14	7	7	28	70	90

Engr. Rajan Chandra Debnath
Asst. Engr. (Foreign Procurement)
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibag, Sylhet.

Engr. Mohammad Yasin
Asst. Engr. (Foreign Procurement)
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibag, Sylhet.

Engr. Suchoyan Das
Manager (Foreign Procurement)
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibag, Sylhet.

Engr. Md. Masud Rana
Deputy General Manager
Procurement Department
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibag, Sylhet.

B. Local Procurement

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-01	Procurement of Insulating Bush (Male & Female) and O-ring	Lot	1	LTM	MD	JGTDSL	20	Planned Dates	13-Nov-24	27-Nov-24	11-Dec-24	18-Dec-24	19-Dec-24	16-Jan-25		30
								Planned Days	0	14	14	7	2	28	65	
GD-02	Procurement of Leak Repair Clamp	Lot	1	LTM	MD	JGTDSL	10	Planned Dates	19-Nov-24	3-Dec-24	17-Dec-24	24-Dec-24	21-Dec-24	18-Jan-25		30
								Planned Days	0	14	14	7	2	28	65	
GD-03	Procurement of Desktop Computer/Laptop & Computer	Lot	1	OTM	MD	JGTDSL	30	Planned Dates	15-Mar-25	29-Mar-25	12-Apr-25	19-Apr-25	21-Apr-25	19-May-25		30
								Planned Days	0	14	14	7	2	28	65	
GD-04	Procurement of Transformer Rectifire	Lot	1	OTM	MD	JGTDSL	85	Planned Dates	25-Nov-24	9-Dec-24	7-Feb-25	14-Feb-25	23-Feb-25	23-Mar-25		60
								Planned Days	0	14	60	7	2	28	111	
GD-05	Contractor Appointment for Fire Extinguisher Refilling	Lot	1	OTM	MD	JGTDSL	17	Planned Dates	9-Mar-25	23-Mar-25	9-Apr-25	16-Apr-25	18-Apr-25	16-May-25		02 Years
								Planned Days	0	14	17	7	2	28	68	
GD-06	Procurement of Molycote & Other Spare Parts	Lot	1	RFQ	MD	JGTDSL	3	Planned Dates	6-Apr-25	16-Apr-25	23-Apr-25	30-Apr-25	2-May-25	17-May-25		15
								Planned Days	0	10	7	7	2	15	41	
GD-07	Procurement of Office Furniture	Lot	1	OTM	MD	JGTDSL	40	Planned Dates	4-May-25	18-May-25	1-Jun-25	8-Jun-25	10-Jun-25	8-Jul-25		60
								Planned Days	0	14	14	7	2	28	65	
GD-08	Procurement of Valve pit Cover	Lot	1	OTM	MD	JGTDSL	150	Planned Dates	3-Mar-25	17-Mar-25	31-Mar-25	7-Apr-25	9-Apr-25	7-May-25		60
								Planned Days	0	14	14	7	2	28	65	
GD-09	Procurement of Printing Materials	Lot	1	OTM	MD	JGTDSL	20	Planned Dates	12-Jan-25	26-Jan-25	10-Feb-25	17-Feb-25	23-Feb-25	23-Mar-25		45
								Planned Days	0	14	15	7	2	28	66	
GD-10	Procurement of 6" Casing Pipe.	Lot	1	DPM	MD	JGTDSL	90	Planned Dates	5-Apr-25	19-Apr-25	3-May-25	10-May-25	12-May-25	9-Jun-25		45
								Planned Days	0	14	14	7	2	28	65	
GD-11	Procurement of 3/4" Service Tee	Lot	1	LTM	MD	JGTDSL	16	Planned Dates	23-Mar-25	6-Apr-25	20-Apr-25	27-Apr-25	29-Apr-25	27-May-25		60
								Planned Days	0	14	14	7	2	28	65	
GD-12	Medicine	Lot	5	DPM	MD	JGTDSL	25	Planned Dates	As per Demand							
								Planned Days								
Total							476									

০৬/০২/২৫
কো: জাতীয় (২২২৬)।
ACO (LP)

Engr. Suchoyan Das
Manager (Foreign Procurement)
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibagh, Sylhet

Engr. Md. Masud Rana
Deputy General Manager
Procurement Department
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibagh, Sylhet