

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-26 (ESTABLISHMENT)

Office of the Deputy Commissioner, Jamalpur

Ministry/Division : Ministry of Public Administration
 Agency : Office of the Deputy Commissioner, Jamalpur
 Procuring Entity Name & Code : Deputy Commissioner, Jamalpur

BUDGET: REVENUE

Goods Procurement

Package No.	Description of the Procurement Package/ Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lakh)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-1	Maintenance of Computer & Accessories	Lot	12	FWC	DC	GOB	5.60	Planned Dates	as per frame work contact of 2025-26 fiscal year							
								Planned Days								
								Actual Dates								
GR-2	Computer & Accessories	Lot	12	FWC	DC	GOB	7.70	Planned Dates	as per frame work contact of 2025-26 fiscal year							
								Planned Days								
								Actual Dates								
GR-3	Supply of Computer & Accessories with printer	Lot	12	FWC	DC	GOB	20.00	Planned Dates	as per frame work contact of 2025-26 fiscal year							
								Planned Days								
								Actual Dates								
GR-4	Printing & Binding of Banners, Books etc	Lot	12	DPM	DC	GOB	12.00	Planned Dates	as and when necessary or required							
								Planned Days								
								Actual Dates								
GR-5	Supply of other fancy goods	Lot	12	FWC	DC	GOB	22.60	Planned Dates	as per frame work contact of 2025-26 fiscal year							
								Planned Days								
								Actual Dates								
GR-6	Supply of daily useful goods	Lot	12	FWC	DC	GOB	0.00	Planned Dates	as per frame work contact of 2025-26 fiscal year							
								Planned Days								
								Actual Dates								
GR-7	Supply of Dress	Lot	1	RFQ	DC	GOB	6.50	Planned Dates	08-Jul-25	15-Jul-25	15-Jul-25	22-Jul-25	22-Jul-25	29-Jul-25	19-Aug-25	29-Aug-25
								Planned Days	0	7	0	7	0	7	21	31
								Actual Dates								
GR-8	Maintenance of Furnitures	Lot	12	DPM	DC	GOB	8.00	Planned Dates	as and when necessary or required							
								Planned Days								
								Actual Dates								
GR-9	Maintenance of Other machinery and equipments	Lot	12	DPM	DC	GOB	2.50	Planned Dates	as and when necessary or required							
								Planned Days								
								Actual Dates								
GR-10	Promotion & Advertising	Lot	1	RFQ	DC	GOB	3.50	Planned Dates	08-Jul-25	15-Jul-25	15-Jul-25	22-Jul-25	22-Jul-25	29-Jul-25	19-Aug-25	29-Aug-25
								Planned Days	0	7	0	7	0	7	21	31
								Actual Dates								
GR-11	Transportation Expences	Lot	12	DPM	DC	GOB	5.50	Planned Dates	as and when necessary or required							
								Planned Days								
								Actual Dates								
GR-12	Entertainment Expenses	Lot	12	DPM	DC	GOB	20.00	Planned Dates	as and when necessary or required							
								Planned Days								
								Actual Dates								
GR-13	Medical Expenses	Lot	12	DPM	DC	GOB	2.15	Planned Dates	as and when necessary or required							
								Planned Days								
								Actual Dates								
Sub-Total(1)=							116.05									
Total for Goods=A							116.05									

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-26 (ESTABLISHMENT)

Office of the Deputy Commissioner, Jamalpur

Ministry/Division : Ministry of Public Administration
Agency : Office of the Deputy Commissioner, Jamalpur
Procuring Entity Name & : Deputy Commissioner, Jamalpur

BUDGET: REVENUE

Agency		: Office of the Deputy Commissioner, Jamalpur														
Procuring Entity Name &		: Deputy Commissioner, Jamalpur											Works Procurement			
Package No.	Description of the Procurement Package/ Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lakh)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
WR-1	Maintenance of Non-residential Buildings	Lot	1	RFQ	DC	GOB	2.00	Planned Dates	08-Jul-25	15-Jul-25	15-Jul-25	22-Jul-25	29-Jul-25	5-Aug-25	2-Sep-25	4-Sep-25
								Planned Days	0	7	0	7	7	7	28	30
								Actual Dates								
WR-2	Maintenance of Other Buildings	Lot	1	RFQ	DC	GOB	2.00	Planned Dates	08-Jul-25	15-Jul-25	15-Jul-25	22-Jul-25	29-Jul-25	5-Aug-25	2-Sep-25	4-Sep-25
								Planned Days	0	7	0	7	7	7	28	30
								Actual Dates								
Sub-Total(2)=							4.00									
Total for Works =B							4.00									
Total for Goods and Works =A+B							120.05									

28-07-25

Md. Ansur Rahman Khan
Nezarat Deputy Collector
Office of the Deputy Commissioner
Jamalpur

Iftakhar Yunus
Additional Deputy Commissioner(General)
Office of the Deputy Commissioner
Jamalpur

Hasind Begum
Deputy Commissioner
Office of the Deputy Commissioner
Jamalpur

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-26 (ESTABLISHMENT)

Circuit House, Jamalpur

Ministry/Division : Ministry of Public Administration

Agency : Circuit House, Jamalpur

Procuring Entity Name & Code : Deputy Commissioner, Jamalpur

BUDGET: REVENUE

Goods Procurement

Package No.	Description of the Procurement Package/ Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lakh)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR-1	Supply of other fancy goods	Lot	12	FWC	DC	GOB	5.00	Planned Dates	as per frame work contact of 2025-26 year									
								Planned Days										
								Actual Dates										
GR-2	Supply of daily useful goods	Lot	12	FWC	DC	GOB	5.00	Planned Dates	as per frame work contact of 2025-26 year									
								Planned Days										
								Actual Dates										
GR-3	Supply of Dress	Lot	1	RFQ	DC	GOB	0.80	Planned Dates	08-Jul-25	15-Jul-25	15-Jul-25	22-Jul-25	22-Jul-25	29-Jul-25	19-Aug-25	29-Aug-25		
								Planned Days	0	7	0	7	0	7	21	31		
								Actual Dates										
GR-4	Maintenance of Furnitures	Lot	1	RFQ	DC	GOB	0.50	Planned Dates	08-Jul-25	15-Jul-25	15-Jul-25	22-Jul-25	22-Jul-25	29-Jul-25	19-Aug-25	29-Aug-25		
								Planned Days	0	7	0	7	0	7	21	31		
								Actual Dates										
GR-5	Gas and Fuel	Lot	12	DPM	DC	GOB	0.60	Planned Dates	as and when necessary or required									
								Planned Days										
								Actual Dates										
GR-6	Entertainment Expenses	Lot	12	DPM	DC	GOB	8.00	Planned Dates	as and when necessary or required									
								Planned Days										
								Actual Dates										
Sub-Total(1)=							19.90											
Total for Goods=A							19.90											





ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-26 (ESTABLISHMENT)

Circuitet House, Jamalpur

Ministry/Division : Ministry of Public Administration


Agency : Office of the Deputy Commissioner, Jamalpur

Procuring Entity : Deputy Commissioner, Jamalpur

BUDGET: REVENUE

Works Procurement

Name & Code																
Package No.	Description of the Procurement Package/ Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lakh)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
WR-1	Maintenance of Non-residential Buildings	Lot	1	RFQ	DC	GOB	1.00	Planned Dates	08-Jul-25	15-Jul-25	15-Jul-25	22-Jul-25	29-Jul-25	5-Aug-25	2-Sep-25	4-Sep-25
								Planned Days	0	7	0	7	7	7	28	30
								Actual Dates								
Sub-Total(2)=							1.00									
	Total for Works(6)=B						1.00									
	Total for Works =B						1.00									
	Total for Goods and Works =A+B						20.90									


28/07/25

Md. Anisur Rahman Khan

Nezarat Deputy Collector

Office of the Deputy Commissioner

Jamalpur



Iftekhar Yunus

Additional Deputy Commissioner(General)

Office of the Deputy Commissioner

Jamalpur



Hasina Begum

Deputy Commissioner

Office of the Deputy Commissioner

Jamalpur