

Circuit House, Jamalpur

Ministry of Public Administration

Circuit House, Jamnagar

Deputy Commissioner, Jamalpur

Goods Procurement

Procuring Entity		Deputy Commissioner, Jamalpur													Goods Procurement						
Package No	Description of the Procurement Package/ Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (Tk in Lakh)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Answer to Award	Notification of Award	Signing of the Contract	Total time to completion of Contract	Time for completion of Contract					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17					
GR-1	Supply of other fancy goods	Lot	12	F/WC	DC	GOV	1.50	Planned Dates	10-Jul-23	17-Jul-23	17-Jul-23	24-Jul-23	24-Jul-23	31-Jul-23	21-Aug-23	31-Aug-23					
								Actual Dates													
GR-2	Supply of daily useful goods	Lot	12	F/WC	DC	GOV	2.00	Planned Dates	10-Jul-23	17-Jul-23	17-Jul-23	24-Jul-23	24-Jul-23	31-Jul-23	21-Aug-23	31-Aug-23					
								Actual Dates													
GR-3	Supply of Dress	Lot	1	RFQ	DC	GOV	0.70	Planned Dates	20-Jul-23	27-Jul-23	27-Jul-23	3-Aug-23	3-Aug-23	10-Aug-23	31-Aug-23	10-Sep-23					
								Actual Dates													
GR-4	Maintenance of Furnitures	Lot	1	RFQ	DC	GOV	0.50	Planned Dates	25-Jul-23	1-Aug-23	1-Aug-23	8-Aug-23	8-Aug-23	15-Aug-23	5-Sep-23	16-Sep-23					
								Actual Dates													
GR-5	Gas and Fuel	Lot	12	OPM	DC	GOV	0.50	Planned Dates													
								Actual Dates													
GR-6	Entertainment Expenses	Lot	12	OPM	DC	GOV	2.50	Planned Dates													
								Actual Dates													
Sub-Total 1st							7.70														
Total for Goods-A							7.70														

11


ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2023-24 (ESTABLISHMENT)

Circuit House, Jamalpur

BUDGET: REVENUE

Ministry/Division : Ministry of Public Administration
Agency : Office of the Deputy Commissioner, Jamalpur
Procuring Entity : Deputy Commissioner, Jamalpur

Package No.	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estt. Cost (Tk. in Lakh)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Works Procurement		
														Signing of the Contract	Total time to signature	Time for Completion of Contract
1	Maintenance of Non-residential Buildings	Lot	1	RFQ	DC	GOV	1.00	9	11	12	13	14	15	16	17	18
								Planned Dates	26-Jul-23	1-Aug-23	1-Aug-23	8-Aug-23	16-Aug-23	22-Aug-23	10-Sep-23	21-Sep-23
								Planned Days	0	7	0	7	7	7	7	20
								Actual Dates								
Sub-Total(2)=							1.00									
Total for Works(8)=B							1.00									
Total for Works =B							1.00									
Total for Goods and Works =A+B							8.70									


Nezarat Deputy Collector
Office of the Deputy Commissioner
Jamalpur


Additional Deputy Commissioner(General)
Office of the Deputy Commissioner
Jamalpur

তথ্য হালাদার
স্বাক্ষর কামিনার ও এলেকট্রনিক মাধ্যমে
জমা প্রদানের কার্যক্রম, জামালপুর

মোঃ মোস্তাফিজ হোসেন
অতিরিক্ত জমা প্রদানক (সাবিক)
জামালপুর


Deputy Commissioner
Office of the Deputy Commissioner
Jamalpur

মোঃ ইয়াসীন আহমেদ
জমা প্রদানক
জামালপুর

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2023-24 (ESTABLISHMENT)

Office of the Deputy Commissioner, Jamalpur

Ministry/Division

Ministry of Public Administration

Agency

Office of the Deputy Commissioner, Jamalpur

Accounting Unit/ Name &

Deputy Commissioner, Jamalpur

BUDGET REVENUE

Sl. No.	Description of the Procurement Package/ Materials	Unit	Quantity	Procurement Method & Type	Contract Awarding Authority	Source of Fund	Est. Cost (Tk. in Lakh)	Time Code for Process										Goods Procurement			
								Planned Dates	Actual Dates	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to complete of Contract	Time for Completion of Contract				
1	Maintenance of Computer & Accessories	Lot	12	FMC	DC	GOV	5.50	Planned Dates 10-Jul-23	Actual Dates 0	10	11	12	13	14	15	16	17				
2	Maintenance of Computer & Accessories	Lot	12	FMC	DC	GOV	5.50	Planned Dates 10-Jul-23	Actual Dates 0	10	11	12	13	14	15	16	17				
3R-1	Computer & Accessories	Lot	12	FMC	DC	GOV	6.00	Planned Dates 10-Jul-23	Actual Dates 0	10	11	12	13	14	15	16	17				
3R-2	Computer & Accessories	Lot	12	FMC	DC	GOV	6.00	Planned Dates 10-Jul-23	Actual Dates 0	10	11	12	13	14	15	16	17				
3R-3	Supply of Computer & Accessories with printer	Lot	12	FMC	DC	GOV	7.40	Planned Dates 10-Jul-23	Actual Dates 0	10	11	12	13	14	15	16	17				
3R-4	Printing & binding of Barriers, Books etc	Lot	12	DPM	DC	GOV	5.30	Planned Dates 10-Jul-23	Actual Dates 0	10	11	12	13	14	15	16	17				
3R-5	Supply of other fancy goods	Lot	12	FMC	DC	GOV	8.40	Planned Dates 10-Jul-23	Actual Dates 0	10	11	12	13	14	15	16	17				
3R-6	Supply of daily useful goods	Lot	12	FMC	DC	GOV	7.40	Planned Dates 10-Jul-23	Actual Dates 0	10	11	12	13	14	15	16	17				
3R-7	Supply of Dress	Lot	1	RFQ	DC	GOV	6.30	Planned Dates 20-Jul-23	Actual Dates 0	20	21	22	23	24	25	26	27				
3R-8	Maintenance of Furniture	Lot	12	DPM	DC	GOV	1.50	Planned Dates 10-Jul-23	Actual Dates 0	10	11	12	13	14	15	16	17				
3R-9	Maintenance of Office machinery and equipments	Lot	12	DPM	DC	GOV	2.10	Planned Dates 10-Jul-23	Actual Dates 0	10	11	12	13	14	15	16	17				
3R-10	Promotion & Advertising	Lot	1	RFQ	DC	GOV	3.30	Planned Dates 20-Jul-23	Actual Dates 0	20	21	22	23	24	25	26	27				
3R-11	Transportation Expenses	Lot	12	DPM	DC	GOV	5.35	Planned Dates 10-Jul-23	Actual Dates 0	10	11	12	13	14	15	16	17				
3R-12	Entertainment Expenses	Lot	12	DPM	DC	GOV	5.30	Planned Dates 10-Jul-23	Actual Dates 0	10	11	12	13	14	15	16	17				
Sub-Total 1/1							63.85														
Total for Goods-A							63.85														

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2023-24 (ESTABLISHMENT)

Office of the Deputy Commissioner, Jamalpur

BUDGET: REVENUE

Ministry/Division		Ministry of Public Administration										BUDGET : REVENUE									
Agency		Office of the Deputy Commissioner, Jamalpur																			
Procuring Entity, Name & Address		Deputy Commissioner, Jamalpur										Works Procurement									
Sl. No.	Description of the Procurement Package/ Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Tk. in Lakh)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Time to Complete Contract						
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18					
VR-1	Maintenance of Non-residential Buildings	Lot	1	RFO	DC	GOV	2.30	Planned Dates Planned Days Actual Dates	25-Jul-23 0 1-Aug-23	1-Aug-23 7 1-Aug-23	1-Aug-23 0 1-Aug-23	8-Aug-23 7 8-Aug-23	15-Aug-23 7 15-Aug-23	22-Aug-23 7 22-Aug-23	19-Sep-23 28 19-Sep-23	21-Sep-23 30 21-Sep-23					
VR-2	Maintenance of Other Buildings	Lot	1	RFO	DC	GOV	2.00	Planned Dates Planned Days Actual Dates	25-Jul-23 0 1-Aug-23	1-Aug-23 7 1-Aug-23	1-Aug-23 0 1-Aug-23	8-Aug-23 7 8-Aug-23	15-Aug-23 7 15-Aug-23	22-Aug-23 7 22-Aug-23	19-Sep-23 28 19-Sep-23	21-Sep-23 30 21-Sep-23					
Sub-Total(2)=							4.00														
Total for Goods and Works =B							4.00														
Total for Goods and Works =A+B							67.85														

Deputy Commissioner
Office of the Deputy Commissioner
Jamalpur

Additional Deputy Commissioner(General)
Office of the Deputy Commissioner
Jamalpur

Deputy Commissioner
Office of the Deputy Commissioner
Jamalpur

জনপ্রিয় কবিরার ও প্রতিষ্ঠিত প্রতিষ্ঠান
কেন্দ্র প্রশাসনের কার্যালয়, জামালপুর

মোঃ মোজাম্মেল হোসেন
অতিরিক্ত কেন্দ্র প্রশাসক (সাধারণ)
জামালপুর

মোঃ ইমরান আহমেদ
কেন্দ্র প্রশাসক
জামালপুর