







Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of contact		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
e-GP-10-23	M S Pipe	Lot	-	Direct Purchase (G to G)	Hope	Own	10.00	Planned Dates		18 Feb'24	10 mar' 24	24 Mar' 24	31 Mar' 24	07 Apr' 24	20 Apr'24	100	02 May'24		
								Planned Days											
								Actual Dates											
e-GP-11-23	Foam trolley	Lot	-	OTM	Hope	Own	10.00	Planned Dates		03 Mar'24	24 Mar' 24	07 Apr' 24	14 Apr' 24	21 Apr' 24	05 May' 24	100	18 jun'24		
								Planned Days											
								Actual Dates											
e-GP-12-23	Breather Valve	Lot	-	OTM	Hope	Own	3.00	Planned Dates		20 Mar'24	09 Apr' 24	22 Apr' 24	28 Apr' 24	05 May' 24	19 May' 24	100	02 jun'24		
								Planned Days											
								Actual Dates											
e-GP-13-23	Ruber Hose pipe (Imported) Size : 3", 4" & 6"	Lot	-	OTM	Hope	Own	10.00	Planned Dates		04 Apr'24	24 Apr' 24	07 May' 24	14 May' 24	21 May' 24	03 Jun' 24	100	18 july'24		
								Planned Days											
								Actual Dates											

১০/৩/২৩  
(মোঃ সাঈদ হাসান খান ইউছুকজাই)  
এজিএম (পারচেজ)

৬৯