

ANNUAL PROCUREMENT PLAN

Financial Year: 2024-2025

Ministry/Division : Ministry of Power, Energy and Mineral Resources/ Division of Energy and Mineral Resources.
 Agency : Bangladesh Petroleum Corporation (BPC)
 Procuring Entity Name : Jamuna Oil Company Limited.
 Project/Programme Name : Construction of 20 Storied Jamuna Office Building (Jamuna Babhan) At Kawran Bazar, Dhaka, 2nd Phase, (2nd Revised).

Budget: Development

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Estd. Cost in Million Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Sinning of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD 4	Supply, Installation & Commissioning of 1600KVA X 2 Capacity Sub-station.	Package	1	OSTETM (NCT)	Chairman Of BPC	JOCL Own Found	124.60	Planned Dates	30-Jul-24	27-Aug-24	17-Sept-24	02-Oct-24	09-Oct-24	30-Oct-24		29-Oct-25
								Planned Days	0	28	21	15	7	21	92	365 Days
								Actual Dates								
GD 5	Supply, Installation & Commissioning of 800KVA X 2 Capacity Diesel Generator.	Package	1	OSTETM (NCT)	Board Of Directors	JOCL Own Found	46.30	Planned Dates	07-Aug-24	04-Sept-24	24-Sept-24	09-Oct-24	16- Oct-24	06-Nov-24		05-Aug-25
								Planned Days	0	28	20	15	7	21	91	270 Days
								Actual Dates								
Total Values of Goods Procurement							Total =170.900									

(Signature)

(S.M Oliuzzaman)

Project Director

S.M. Oliuzzaman

Project Director

Construction of 20 Storied

Jamuna Bhaban, Dhaka.

Jamuna Oil Company Limited