


Government of the People's Republic of Bangladesh  
Jute Diversification Promotion Centre (JDPC)  
145, Monipuri para, Tejgaon, Dhaka  
=====


Annual Procurement Plan FY-2025-2026

Ministry/Division : Ministry of Textiles & Jute  
Agency : Jute Diversification Promotion Centre (JDPC)  
Procuring Entity Name & Code : Executive Director  
Project/Program Name & Code :

Package no	Description of Procurement Package Goods	Unit	Quantity	Procure Method and Type	Contact Approve Authority	Source of Fund	East. Cost (Tk. In lakh)	Time code for process	Not used in goods	Advertise tender	Tender opening	Tender evaluation	Approval for award	Notification for award	Signing for contact	Complete of tender work	Total time	Actual expenditure in 2024-25
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
JDPC 2025-26/01	Logistics Computer-1, UPS-2, Printer-1 & other equipment	1pc (computer-3)UPS-2, Printer-1) per unit	Attached	RFQ	ED	Own Fund	3.26	Planned dated	-	03-08-25	10-08-25	13-08-25	01-09-25	04-09-24	08-09-24	11-09-24		
								Planned dated	0	7	3	4	3	4	3	24		
								Actual dated										
JDPC 2025-26/02	Vehicle Maintenance	Job (3 vehicles)	Attached	RFQ	ED	Own Fund	5.50	Planned dated	-	15-09-25	28-09-25	24-09-25	28-09-2025	30-09-25	05-10-25	08-10-25		
								Planned dated	0	7	5	3	4	3	5	27		
								Actual dated										
JDPC 2025-26/03	Office Stationary	For office Use	Attached	RFQ	ED	Own Fund	1.75	Planned dated	-	14-08-25	17-08-25	14-08-25	18-08-25	21-08-25	25-08-25	28-08-25		
								Planned dated	0	7	3	4	3	4	4	25		
								Actual dated										
JDPC 2025-26/04	Security Service outsourcing	Security firm (office security)	Attached	LTM	ED	Own Fund	6.00	Planned dated	-	27-07-25	03-08-25	07-08-25	11-08-25	14-08-25	17-08-25	21-08-25		
								Planned dated	0	7	3	3	4	3	3	23		
								Actual dated										
JDPC 2025-26/05	Publications	Job	Attached	RFQ	ED	Own Fund	1.00	Planned dated	-	06-04-26	13-04-26	16-04-26	20-04-26	23-04-26	27-04-26	30-04-26		
								Planned dated	0	7	3	4	3	4	3	24		
								Actual dated										
JDPC 2025-26/06	Publicity/ Advertisement	For Product Advertisement & fair	Attached	RFQ	ED	Own Fund	2.00	Planned dated	-	05-01-26	12-01-26	15-01-26	19-01-26	22-01-26	26-01-26	29-01-26		
								Planned dated	0	7	3	4	3	4	3	24		
								Actual dated										

মোঃ আঃ ছালাম  
প্রশাসনিক কর্মকর্তা (অতিঃ দাঃ)  
জেডিপিসি, বর ও পটি মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

  
**Anis Ahmed**  
Accounts Officer, JDPC  
Ministry of Textiles & Jute

  
**Seema Bose Adhara**  
Director (MRP), JDPC  
Ministry of Textiles & Jute

  
**Md. Jahid Hossain**  
(Joint Secretary)  
Executive Director (Add. Charge)  
Jute Diversification Promotion Centre  
Ministry of Textiles & Jute  
Govt. of the People's Republic of Bangladesh

Package no	Description of Procurement Package Goods	Unit	Quantity	Procure Method and Type	Contact Approve Authority	Source of Fund	East. Cost (Tk. In lakh)	Time code for process	Not used in goods	Advertise tender	Tender opening	Tender evaluation	Approval for award	Notification for award	Signing for contact	Complete of tender work	Total time	Actual expenditure in 2024-25
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
JDPC 2025-26/07	Diversified Jute Product Fair Dhaka International Trade Fair	Event	01	OTM	ED	Own Fund	30.00	Planned dated	-	01-12-25	08-12-25	11-12-25	15-12-25	18-12-25	22-12-25	28-12-25		
								Planned dated		0	7	3	4	3	4	4	25	
								Actual dated										
JDPC 2025-26/08	Diversified Jute Product Fair 6 March National Jute Day	Event	01	OTM	ED	Own Fund	3.00	Planned dated	-	05-02-26	15-02-26	16-02-26	22-02-26	23-02-26	26-02-26	02-03-26		
								Planned dated		0	7	3	3	3	3	4	23	
								Actual dated										
JDPC 2025-26/09	Single Fair Diversified Jute Product	Event	01	OTM	ED	Own Fund	2.00	Planned dated	-	02-09-25	09-09-25	14-09-25	15-09-25	18-09-25	22-09-25	29-09-25		
								Planned dated		0	7	3	3	3	4	7	27	
								Actual dated										
JDPC 2025-26/09	Single Fair Diversified Jute Product	Event	01	OTM	ED	Own Fund	2.00	Planned dated	-	05-10-25	12-10-25	16-10-25	20-10-25	23-10-25	27-10-25	30-10-25		
								Planned dated		0	7	6	4	3	4	3	27	
								Actual dated										
JDPC 2025-26/09	Single Fair Diversified Jute Product	Event	01	OTM	ED	Own Fund	2.00	Planned dated	-	03-11-25	10-11-25	13-11-25	17-11-25	20-11-25	24-11-25	27-11-25		
								Planned dated		0	7	3	4	3	4	3	24	
								Actual dated										
JDPC 2025-26/11	Conference Hall Display & Sales Centre Up-gradation	Renovation	01	OTM	ED	Own Fund	3.00	Planned dated	-	06-10-25	16-10-25	19-10-25	20-10-25	26-10-25	27-10-25	02-11-25		
								Planned dated		0	8	3	3	4	3	4	25	
								Actual dated										
JDPC 2025-26/12	Furniture	For office Use	01	RFQ	ED	Own Fund	1.00	Planned dated	-	04-08-25	11-08-25	14-08-25	20-08-25	25-08-25	28-08-25	03-09-25		
								Planned dated		0	7	3	6	5	4	5	30	
								Actual dated										
Total for Goods							59.25											

মোঃ আরিছ হালাম  
প্রশাসনিক কর্মকর্তা (অতিরিক্ত দায়)  
জেডিপিসি, বস্ত্র ও পাট মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Amin Ahmed  
Accounts Officer, JDPC  
Ministry of Textiles & Jute

Seema Bose Adhara  
Director (MRP), JDPC  
Ministry of Textiles & Jute

Md. Jahid Hossain  
(Joint Secretary)  
Executive Director (Add. Charge)  
Jute Diversification Promotion Centre  
Ministry of Textiles & Jute  
Govt. of the People's Republic of Bangladesh