


গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
জুট ডাইভারসিফিকেশন প্রমোশন সেন্টার
বস্ত্র ও পাট মন্ত্রণালয়
১৪৫, মনিপুরী পাড়া, তেজগাঁও, ঢাকা।
www.jdpc.gov.bd

স্মারক নং: ২৪.০৯.০০০০.০০০.১৬.২২৩.২১-৫৩৭

তারিখঃ ১০ জুলাই ২০২৪

অফিস আদেশ

জাতীয় শুদ্ধাচার কৌশল ২০২৪-২৫ এর কর্মপরিকল্পনা বাস্তবায়নের লক্ষ্যে জেডিপিসির পিপিএ ২০০৬-এর ধারা ১১(২) ও পিপিআর ২০০৮-এর বিধি ১৬(৬) অনুযায়ী জেডিপিসি পরিচালনার ক্ষেত্রে অর্থবছরের (২০২৪-২৫) প্রারম্ভে বার্ষিক ক্রয়-পরিকল্পনা প্রণয়নের বাধ্যবাধকতা রয়েছে। সে মোতাবেক রাজস্ব বাজেটের অধীনে ক্রয় পরিকল্পনা প্রণয়নের জন্য নির্দেশক্রমে অনুরোধ করা হলো।


30.07.2024

(সীমা বোস অধরা)
পরিচালক (এমআরপি)
ফোন-০২-৯১০১৩০৩

বিতরণঃ (জ্যেষ্ঠতার ক্রমানুসারে নহে)

- ০১। জনাব মোঃ জাহাঙ্গীর আলম, প্রযুক্তি গবেষণা ও প্রশিক্ষণ নির্বাহী, জেডিপিসি।
- ০২। জনাব মোঃ আঃ ছালাম, প্রশাসনিক কর্মকর্তা, জেডিপিসি।
- ০৩। জনাব আমিন আহমেদ, হিসাবরক্ষণ কর্মকর্তা, জেডিপিসি।

অনুলিপি প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্যঃ

- ০১। নির্বাহী পরিচালক মহোদয়ের পার্সোনাল অফিসার, ১৪৫ মনিপুরী পাড়া, তেজগাঁও, ঢাকা।
- ০২। জনাব মোঃ আবদুল হান্নান মিয়াজী, পার্সোনাল অফিসার জেডিপিসি। (ওয়েবসাইটে প্রকাশের জন্য)

Government of the People's Republic of Bangladesh
Jute Diversification Promotion Centre (JDPC)
145, Monipuri para, Tejgaon, Dhaka

Annual Procurement Plan FY-2024-2025

Ministry/Division : Ministry of Textiles & Jute
Agency : Jute Diversification Promotion Centre (JDPC)
Procuring Entity Name & Code : Executive Director
Project/Program Name & Code :

Package no	Description of Procurement Package Goods	Unit	Quantity	Procure Method and Type	Contact Approve Authority	Source of Fund	Est. Cost (Tk. In lakh)	Time code for process	Not used in goods	Advertise tender	Tender opening	Tender evaluation	Approval for award	Notification for award	Signing for contact	Complete of tender work	Total time	Actual expenditure in 2024-25
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
JDPC 2024-25/01	Logistics Computer-3, UPS-3, Printer-3 & other equipment	1pc (computer-3)UPS-4, Printer-3) per unit	Attached	RFQ	ED	Own Fund	3.94	Planned dated	-	18-08-24	25-08-24	28-08-24	01-09-24	04-09-24	08-09-24	11-09-24		
								Planned dated		0	7	3	4	3	4	3	24	
								Actual dated										
JDPC 2024-25/02	Vehicle Maintenance	Job (3 vehicles)	Attached	RFQ	ED	Own Fund	5.50	Planned dated	-	03-09-24	10-09-24	15-09-24	18-09-24	22-09-24	25-09-24	30-09-24		
								Planned dated		0	7	5	3	4	3	5	27	
								Actual dated										
JDPC 2024-25/03	Office Stationary	For office Use	Attached	RFQ	ED	Own Fund	1.75	Planned dated	-	04-08-24	11-08-24	14-08-24	18-08-24	21-08-24	25-08-24	29-08-24		
								Planned dated		0	7	3	4	3	4	4	25	
								Actual dated										
JDPC 2024-25/04	Security Service outsourcing	Security firm (office security)	Attached	LTM	ED	Own Fund	6.00	Planned dated	-	01-07-24	08-07-24	11-07-24	14-07-24	18-07-24	21-07-24	24-07-24		
								Planned dated		0	7	3	3	4	3	3	23	
								Actual dated										
JDPC 2024-25/05	Publications	Job	Attached	RFQ	ED	Own Fund	2.00	Planned dated	-	06-04-25	13-04-25	16-04-25	20-04-25	23-04-25	27-04-25	30-04-25		
								Planned dated		0	7	3	4	3	4	3	24	
								Actual dated										
JDPC 2024-25/06	Publicity/ Advertisement	For Product Advertisement & Fair	Attached	RFQ	ED	Own Fund	8.00	Planned dated	-	05-01-25	12-01-25	15-01-25	19-01-25	22-01-25	26-01-25	29-01-25		
								Planned dated		0	7	3	4	3	4	3	24	
								Actual dated										

মোঃ আর ক্বালাম
প্রশাসনিক কর্মকর্তা (অতিরিক্ত দায়)
জেডিসিপি, বহর ও পাট বস্ত্রপালার
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Account Officer, JDPC
Ministry of Textiles & Jute

Seema Bose Adhara
Director (MRP), JDPC
Ministry of Textiles & Jute

ZINAFARA
Additional Secretary &
Executive Director (Add, Charge)
Jute Diversification Promotion Centre
Ministry of Textiles & Jute
Govt of the People's Republic of Bangladesh

Package no	Description of Procurement Package Goods	Unit	Quantity	Procure Method and Type	Contact Approve Authority	Source of Fund	East. Cost (Tk. In lakh)	Time code for process	Not used in goods	Advertise tender	Tender opening	Tender evaluation	Approval for award	Notification for award	Signing for contact	Complete of tender work	Total time	Actual expenditure in 2024-25
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
JDPC 2024-25/07	Diversified Jute Product Fair Dhaka International Trade Fair	Event	01	OTM	ED	Own Fund	10.00	Planned dated	-	01-12-24	08-12-24	11-12-24	15-12-24	18-12-24	22-12-24	26-12-24		
								Planned dated		0	7	3	4	3	4	4	25	
								Actual dated										
JDPC 2024-25/08	Diversified Jute Product Fair 6 March National Jute Day	Event	01	OTM	ED	Own Fund	2.00	Planned dated	-	06-02-25	13-02-25	16-02-25	20-02-25	23-02-25	26-02-25	02-03-25		
								Planned dated		0	7	3	3	3	3	4	23	
								Actual dated										
JDPC 2024-25/09	Single Fair Diversified Jute Product	Event	01	OTM	ED	Own Fund	3.00	Planned dated	-	02-09-24	09-09-24	12-09-24	15-09-24	18-09-24	22-09-24	29-09-24		
								Planned dated		0	7	3	3	3	4	7	27	
								Actual dated										
JDPC 2024-25/09	Single Fair Diversified Jute Product	Event	01	OTM	ED	Own Fund	3.00	Planned dated	-	03-10-24	10-10-24	16-10-24	20-10-24	23-10-24	27-10-24	30-10-24		
								Planned dated		0	7	6	4	3	4	3	27	
								Actual dated										
JDPC 2024-25/09	Single Fair Diversified Jute Product	Event	01	OTM	ED	Own Fund	3.00	Planned dated	-	03-11-24	10-11-24	13-11-24	17-11-24	20-11-24	24-11-24	27-11-24		
								Planned dated		0	7	3	4	3	4	3	24	
								Actual dated										
JDPC 2024-25/11	Conference Hall Display & Sales Centre Up-gradation	Renovation	01	OTM	ED	Own Fund	3.00	Planned dated	-	06-10-24	14-10-24	17-10-24	20-10-24	24-10-24	27-10-24	01-11-24		
								Planned dated		0	8	3	3	4	3	4	25	
								Actual dated										
JDPC 2024-25/12	Furniture	For office Use	01	RFQ	ED	Own Fund	1.15	Planned dated	-	04-08-24	11-08-24	14-08-24	20-08-24	25-08-24	29-08-24	03-09-24		
								Planned dated		0	7	3	6	5	4	5	30	
								Actual dated										
Total for Goods							52.34											

মোঃ আঃ ছালাম
প্রশাসনিক কর্মকর্তা (অতিরিক্ত দায়)
জেডিসিপি, বহু ও পাট মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Amin Ahmed
Accounts Officer, JDPC
Ministry of Textiles & Jute

Seema Bose Adhara
Director (MRP), JDPC
Ministry of Textiles & Jute

ZINAT ARA
Additional Secretary &
Executive Director (Add. Charge)
Jute Diversification Promotion Centre
Ministry of Textiles & Jute
Govt. of the People's Republic of Bangladesh