

**Government of The People's Republic of Bangladesh**  
**Jute Diversification Promotion Centre (JDPC)**  
**145, Monopuripara, Tejgaon, Dhaka.**

**Annual Procurement Plan FY-2020-2021**

**Jute Diversification Promotion Center (JDPC)**

Ministry /Division	Ministry of textiles & Jute
Agency	Jute Diversification Promotion Center
Procuring Entity name & Code	Executive Director
Project/Program Name & Code	

Package no	Description of Procurement Pacages GOODS	Unit	Quanty	Procuret method and Type	Contact Approve Authority	Source of Fund	Estt. Cost (in tk lakh)	Time code for process	Not used in Goods	Adertise Tender	Tender Opening	Tender evaluati	Aproval for Award	Notification for award	Signing for contact	Completof Tender	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
JDPC-2020-21/01	Logistics (Computer-2, UPS-2, Printer-2, other Equepment)	2pcs per unit	Attached	RFQ	ED	Own Fund	1.40	Planned dated	====	07.10.2020	14.10.2020	15.10.2020	18.10.2020	19.10.2020	20.10.2020	28.10.2020	
								Planned days	====	0	7	1	3	1	1	10	23
								Actual dates	====								
JDPC-2020-21/02	Furniture (File cabinet, Almira, Miscellaneous.	2 pcs	Attached	RFQ	ED	Own Fund	1.20	Planned dated	====	08.01.2021	15.01.2021	16.01.2021	20.01.2021	21.01.2021	23.01.2021	02.02.2021	
								Planned days	====	0	3	1	3	1	2	10	20
								Actual dates	====								
JDPC-202-21/03	Vehicle Maintenance	Job (3 vehicle)	Attached	RFQ	ED	Own Fund	3.00	Planned dated	====	10.03.2021	18.03.2021	20.03.2021	22.03.2021	23.03.2021	25.03.2021	05.04.2021	
								Planned days	====	0	8	2	2	1	2	11	26
								Actual dates	====								
JDPC-202-21/04	Office Stationary		Attached	RFQ	ED	Own Fund	1.50	Planned dated	====	12.03.2021	20.03.2021	22.03.2021	23.03.2021	24.03.2021	25.03.2021	05.04.2021	
								Planned days	====	0	8	2	1	1	1	11	24
								Actual dates	====								
JDPC-2020-21/05	Security Service outsourcing.	Security firm.	Attached	LTM	ED	Own Fund	5.04	Planned dated	====	05.07.2020	12.07.2020	13.07.2020	14..07.2020	15.07.2020	16.07.2020	21.07.2020	
								Planned days	====	0	7	1	1	1	1	5	17
								Actual dates	====								
JDPC-2020-21/06	Publications	Job	Attached	RFQ	ED	Own Fund	0.70	Planned dated	====	10.04.2021	18.04.2021	19.04.2021	20.04.2021	23.04.2021	24.04.2021	15.05.2021	
								Planned days	====	0	8	1	1	3	1	20	34
								Actual dates	====								
JDPC-2020-21/07	Publicity/Advertisement	Fair	Attached	RFQ	ED	Own Fund	5.00	Planned dated	====	02.01.2021	10.01.2021	11.01.2021	13.01.2021	16..01.2021	17.01.2021	29.01.2021	
								Planned days	====	0	8	1	2	3	1	12	27
								Actual dates	====								

Continue Next page-2

