

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
মহিলা ও শিশু বিষয়ক মন্ত্রণালয়  
জাতীয় মহিলা সংস্থা

তথ্য আপা: ডিজিটাল বাংলাদেশ গড়ার লক্ষ্যে তথ্য যোগাযোগ প্রযুক্তির মাধ্যমে মহিলাদের ক্ষমতায়ন প্রকল্প (২য় পর্যায়) (১ম সংশোধিত)  
১৪৫, নিউ বেইলী রোড, ঢাকা।  
[www.totthoapa.gov.bd](http://www.totthoapa.gov.bd)

**২০২৪-২০২৫ অর্থবছরের বার্ষিক কর্ম-পরিকল্পনা**

০১.	মন্ত্রনালয়/ বিভাগ	:	মহিলা ও শিশু বিষয়ক মন্ত্রণালয়
০২.	সংস্থা	:	জাতীয় মহিলা সংস্থা
০৩.	প্রকল্পের নাম	:	“তথ্য আপা: ডিজিটাল বাংলাদেশ গড়ার লক্ষ্যে তথ্য যোগাযোগ প্রযুক্তির মাধ্যমে মহিলাদের ক্ষমতায়ন প্রকল্প (২য় পর্যায়)”।
০৪.	প্রকল্পের মেয়াদ	:	এপ্রিল ২০১৭ হতে জুন ২০২৬।
০৫.	প্রকল্পের প্রাক্কলিত ব্যয়	:	৭৪৮৮৭.২০ লক্ষ টাকা।
০৬.	২০২৪-২০২৫ অর্থ বছরের চাহিদা	:	৮৯.৫০ লক্ষ টাকা।
০৭.	প্রকল্পের উদ্দেশ্য	:	গ্রামীণ সুবিধাবঞ্চিত মহিলাদের তথ্য প্রযুক্তিতে প্রবেশাধিকার এবং তথ্যপ্রযুক্তি ভিত্তিক সেবা প্রদানের মাধ্যমে মহিলাদের ক্ষমতায়ন। (১) বাংলাদেশের সকল উপজেলায় তথ্যকেন্দ্র প্রতিষ্ঠা করা; (২) তথ্যপ্রযুক্তি সম্পর্কে দুই কোটি বিশ লক্ষ গ্রামীণ মহিলাদের উদ্বুদ্ধকরণ এবং তথ্যপ্রযুক্তির মাধ্যমে দৈনন্দিন সমস্যা সমাধানে সাহায্য করা; (৩) তথ্যকেন্দ্রের মাধ্যমে ই-কমার্স সহায়তা প্রদান; (৪) ই-লার্নিং এর মাধ্যমে প্রযুক্তি জ্ঞানসম্পন্ন দল গঠন করা; (৫) ওয়েব পোর্টাল, তথ্য ভান্ডার, তথ্যআপা আইপি টিভি, এমআইএস সফটওয়্যার উন্নয়ন করা।
০৮.	কার্যক্রম (২০২৪-২০২৫ অর্থ বছর)	:	(১) প্রকল্পের আওতাধীন প্রতিষ্ঠিত ৪৯২ টি তথ্যকেন্দ্রের মাধ্যমে গ্রামীণ মহিলাদের তথ্যসেবা প্রদান করা হবে; (২) প্রকল্পের শূণ্য পদে জনবল নিয়োগ করা হবে; (৩) সারাদেশব্যাপী ১১,৮০৮ টি উঠান বৈঠক করা হবে; (৪) ওয়েব পোর্টাল, তথ্য ভান্ডার, তথ্যআপা আইপি টিভি, এমআইএস সফটওয়্যার এর বিষয় ভিত্তিক কনটেন্ট তৈরি/ হালনাগাদ করা হবে; (৫) মহানগর/ বিভাগ/ জেলা/ উপজেলায় সেমিনার/কর্মশালা/উদ্যোক্তাদের নিয়ে সেমিনার আয়োজন; (৬) তথ্য আপা অ্যাপ এর মাধ্যমে গ্রামীণ মহিলাদের স্বাস্থ্য সেবা প্রদান; (৭) তথ্যকেন্দ্রের মাধ্যমে গ্রামীণ মহিলা উদ্যোক্তাদের ই-কমার্স সহায়তা প্রদান; (৮) প্রকল্পের প্রচার (টিভি বিজ্ঞাপন তৈরি ও সম্প্রচার, টিভিতে টেক্সট স্ক্রলিং সম্প্রচার, ডিজিটাল মার্কেটিং এর প্রচারের ব্যবস্থা করা হবে। (৯) প্রয়োজন অনুযায়ী কোটেশন বা সরাসরি ক্রয়ের মাধ্যমে প্রকল্পের প্রধান কার্যালয়ে এবং তথ্যকেন্দ্রের জন্য ইকুইপমেন্ট (প্রাথমিক স্বাস্থ্য সেবা উপকরণ, ল্যাপটপ, ডেক্সটপ, স্মার্ট মোবাইল ফোন) ক্রয় কার্যক্রম সম্পন্ন করা হবে; (১০) লাল সবুজ ডট কম মার্কেটপ্লেসের উদ্যোক্তাদের পণ্য বিপণনে সহায়তা করার জন্য জাতীয় জেলা/ উপজেলা পর্যায়ে বিভিন্ন মেলার আয়োজন/অংশগ্রহণ।
০৯.	প্রশিক্ষণ	:	(১) নবনিয়োগপ্রাপ্ত তথ্যসেবা কর্মকর্তা ও তথ্যসেবা সহকারীদের মৌলিক প্রশিক্ষণ ও ই-কমার্স প্রশিক্ষণ। (২) উদ্যোক্তাদের ই-কমার্স প্রশিক্ষণ। (৩) প্রকল্প, মন্ত্রণালয়, জামস ও সংশ্লিষ্টদের রিফ্রেশার্স প্রশিক্ষণ। (৪) প্রকল্পের কর্মকর্তা/কর্মচারীদের জন্য পিপিএ-২০০৬ ও পিপিআর-২০০৮ বিষয়ক, ই-জিপি, ibass++ এবং Framework বিষয়ক প্রশিক্ষণ।
১০.	সেবাগ্রহীতার সংখ্যা	:	চলতি অর্থ বছরে ৩০,০০,০০০ (ত্রিশ লক্ষ) জন মহিলাদের তথ্যসেবা প্রদান করা।

ANNUAL PROCUREMENT PLAN (FISCAL YEAR 2024-2025): GOODS

Budget: Development

Ministry/Division : Ministry of Women and Children Affairs

Agency : Jatiyo Mohila Sangstha

Procuring Entity Name & Code : Tottho Apa Empowering Women through ICT towards Digital Bangladesh Project (2nd Phase) (1st Revised), & Project Code: 224073400

Project/ Program Name & Code : Tottho Apa Empowering Women through ICT towards Digital Bangladesh Project (2nd Phase) (1st Revised), & Project Code: 224073400

Package no	Description of Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh TK.	Time code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total Time of Contract Signature	Time Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GID-01	Procurement of Desktop Computer (All in One)	NO	240	OTM	Delegation of Financial Powers for Development Projects	GOB (Development)	220.80	Planned Dates Planned Days Actual Dates		Oct-2024	Oct-2024	Oct-2024	Nov-2024	Nov-2024	Dec-2024	3 months	Mar-2025
GID-02	Procurement of UPS	NO	380	OTM/Direct	Delegation of Financial Powers for Development Projects	GOB (Development)	39.52	Planned Dates Planned Days Actual Dates		Oct-2024	Oct-2024	Oct-2024	Nov-2024	Nov-2024	Dec-2024	3 months	Mar-2025
GID-03	Procurement of Laptop	NO	432	OTM	Delegation of Financial Powers for Development Projects	GOB (Development)	380.36	Planned Dates Planned Days Actual Dates		Oct-2024	Oct-2024	Oct-2024	Nov-2024	Nov-2024	Dec-2024	3 months	Mar-2025
GID-04	Procurement of Printer (Multifunctional)	NO	380	OTM/Direct	Delegation of Financial Powers for Development Projects	GOB (Development)	115.27	Planned Dates Planned Days Actual Dates		Oct-2024	Oct-2024	Oct-2024	Nov-2024	Nov-2024	Dec-2024	3 months	Mar-2025
GID-05	Procurement of Multimedia Projector & Screen	NO	380	OTM	Delegation of Financial Powers for Development Projects	GOB (Development)	251.00	Planned Dates Planned Days Actual Dates		Oct-2024	Oct-2024	Oct-2024	Nov-2024	Nov-2024	Dec-2024	3 months	Mar-2025

Package no	Description of Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh TK.	Time code for Process	Not Used in GOOD S	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total Time of Contract Signature	Time Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GID-06	Procurement of Sound System	NO	496	OTM	Delegation of Financial Powers for Development Projects	GOB (Development)	109.12	Planned Dates Planned Days Actual Dates		Oct-2024	Oct-2024	Oct-2024	Nov-2024	Nov-2024	Oct-2024	3 months	Oct-2024
GID-07	Procurement of Computer Table	NO	10	OTM	Delegation of Financial Powers for Development Projects	GOB (Development)	1.10	Planned Dates Planned Days Actual Dates		Sep-2024	Sep-2024	Sep-2024	Oct-2024	Oct-2024	Oct-2024	2 months	Nov-2024
GID-08	Procurement of Computer Chair	NO	10	OTM	Delegation of Financial Powers for Development Projects	GOB (Development)	1.00	Planned Dates Planned Days Actual Dates		Sep-2024	Sep-2024	Sep-2024	Oct-2024	Oct-2024	Oct-2024	2 months	Nov-2024
GID-09	Procurement of High Back Chair/ Normal Chair/ Computer Chair/ Visitor Chair	NO	100	OTM	Delegation of Financial Powers for Development Projects	GOB (Development)	5.00	Planned Dates Planned Days Actual Dates		Sep-2024	Sep-2024	Sep-2024	Oct-2024	Oct-2024	Oct-2024	2 months	Nov-2024
GID-10	Procurement of Medical Device Set (Blood Pressure Machine)	NO	246	OTM	Delegation of Financial Powers for Development Projects	GOB (Development)	12.30	Planned Dates Planned Days Actual Dates		Sep-2024	Sep-2024	Sep-2024	Oct-2024	Oct-2024	Oct-2024	2 months	Nov-2024
GID-11	Procurement of Medical Device Set (Blood Sugar Machine)	NO	246	OTM	Delegation of Financial Powers for Development Projects	GOB (Development)	8.60	Planned Dates Planned Days Actual Dates		Sep-2024	Sep-2024	Sep-2024	Oct-2024	Oct-2024	Oct-2024	2 months	Nov-2024

Package no	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh TK.	Time code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total Time of Contract Signature	Time Completion of Contract		
GID-12	NO	315	OTM	Delegation of Financial Powers for Development Projects	GOB (Development)	11.00	Planned Dates Planned Days Actual Dates		Sep-2024	Sep-2024	Sep-2024	Oct-2024	Oct-2024	Oct-2024	Oct-2024	2 months	Nov-2024	
Total Value of Goods Procurement						1155.07												



27.06.2024

(Shahnaz Begum Neena)

Project Director (Joint Secretary)

Phone: 02-48311521

e-mail: pd@totthoapa.gov.bd