


১৫২৭-১৯৪
ANNUAL PROCUREMENT PLAN (FISCAL YEAR 2021-2022)

Budget: Development (Capital)

Ministry/Division : Ministry of Women and Children Affairs
 Agency : Jatiyo Mohila Sangstha
 Procuring Entity Name & Code : Tottoh Apa: Empowering Women through ICT towards Digital Bangladesh (2nd Phase) (1st Revised), & Project Code: 224073400
 Project/ Programme Name & Code : Tottoh Apa: Empowering Women through ICT towards Digital Bangladesh (2nd Phase) (1st Revised), & Project Code: 224073400

Pack age No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Million TK	Time code for Process		Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total Time of Contract Signature	Time of Completion of Contract	
								Planned Dates	Actual Dates										
1								Planned Dates											
GD-5	Procurement of Medical Device	No	494	OTM (e-GP)	Hope	GOB	12.35	Planned Dates											
								Planned Dates											
								Actual Dates											
GD-6	Procurement of Smart Phone	No	492	OTM (e-GP)	Hope	GOB	7.38	Planned Dates											
								Planned Dates											
								Actual Dates											
Total Value of Goods Procurements							19.73												


 (Mina Parveen)
 Project Director (Additional Secretary)
 Phone: 48311521

ANNUAL PROCUREMENT PLAN (FISCAL YEAR 2021-2022)

Ministry/Division

: Ministry of Women and Children Affairs

Budget: Development (R)

Agency

: Jatiyo Mohila Sangstha

Procuring Entity Name & Code

: Totho Apa: Empowering Women through ICT towards Digital Bangladesh (2nd Phase) (1st Revised), & Project Code: 224073400Project/ Programme Name & Code : Totho Apa: Empowering Women through ICT towards Digital Bangladesh (2nd Phase) (1st Revised), & Project Code: 224073400

Package e No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Estimated Cost in Million TK.	Time code for Process		Not Used in GOODS	Invoice/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total Time of Contract Signature
								Planned Dates	Actual Dates								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
PSN-1	Hiring of Microbus	Month	12	OTM/(e-GP)	Hope	GOB	1.50	Planned Dates	04 August 2021	0	18 August 2021	25 August 2021	29 August 2021	31 August 2021	08 Oct 2021	17	34
								Actual Dates									
PSN-2	Outsourcing Firm Selection (Dhaka-Mymenshangh Division)	m/ m	127	OTM/(e-GP)	Hope	GOB	49.00	Planned Dates	06 Sep 2021	0	28 Oct 2021	11 Oct 2021	17 Oct 2021	18 Oct 2021	31 Oct 2021	55	
								Actual Dates									
PSN-3	Outsourcing Firm Selection (Chattogram-Sylhet Division)	m/ m	143	OTM/(e-GP)	Hope	GOB	55.00	Planned Dates	06 Sep 2021	0	28 Oct 2021	11 Oct 2021	17 Oct 2021	18 Oct 2021	31 Oct 2021	55	
								Actual Dates									
PSN-4		m/ m	125	OTM/(e-GP)	Hope	GOB	45.00	Planned Dates	06 Sep 2021		04 Oct 2021	11 Oct 2021	17 Oct 2021	18 Oct 2021	31 Oct 2021		

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Million TK.	Time code for Process		Not Used in GOODS	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total Time of Contract Signature	Time Completed in of Contract	
								Planned Days	Actual Dates										
1	2																		
	Outsourcing Firm Selection (Rajshahi-Ranjur Division)																		
	Outsourcing Firm Selection (Bairisal-Khulna Division)	m/m	101	OTM (e-GP)	Hope	GOB	38.00	Planned Dates	Actual Dates		06 Sep 2021	04 Oct 2021	11 Oct 2021	17 Oct 2021	18 Oct 2021	31 Oct 2021	13	55	
Total Value							188.50												

Project Director (Additional Secretary)
Phone: 48311521


(Mita Parveen) 28.7.2021