

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2023-2024 (GOODS & SUPPLY)

Ministry/Division

: Ministry of Women and Children Affairs

Budget: Development

Agency

: Joyeeta Foundation

Procuring Entity Name & Code

: Project Director

Project / Program Name & Code

: Joyeeta Tower Nirman Project

(In BDT Lac Taka)

Pac kag e no	Code	Descriptio n pf Procureme nt Package Goods	Un it	Qu anti ty	Procureme nt Method & Type	Contract Approvin g Authority	Sourc e Of Fund	Est Cost in TK.	Time Code for Process	Not Use d in Goo ds	Invite / advertise Tender	Tender Opening	Tender Evaluati on	Approva l to Award	Notifica tion of Award	Singing of Contract	Total Time to Contra ct Signatu re	Time for Comp letion of Contr act
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.	3255104	Stationary Purchasing	1	1	DPM	MD/PD	GOB	1.50	Planned Date		03/8/23	06/8/23	10/8/23	16/8/23	17/8/23	20/8/23		
									Planned Days									
									Actual Dates									
2.	4112202	Computer Purchasing	1	1	RFQ	MD/PD	GOB	0.97	Planned Date		20/09/23	24/09/23	24/09/23	29/09/23	06/10/23	10/10/23		
									Planned Days									
									Actual Dates									
3.	4112310	Office Equipment Purchasing	1	1	RFQ	MD/PD	GOB	3.00	Planned Date		03/10/23	07/10/23	07/10/23	13/10/23	24/10/23	28/10/23		
									Planned Days									
									Actual Dates									
4.	4112314	Furniture Purchasing	1	1	OTM	MD/PD	GOB	504.00	Planned Date		03/09/23	17/09/23	21/09/23	25/09/23	27/09/23	01/10/23		
									Planned Days									
									Actual Dates									

Md. Shahidul Islam
Project Director (Additional Secretary)
Joyeeta Tower Nirman Project

জয়িতা টাওয়ার নির্মাণ প্রকল্প

জয়িতা ফাউন্ডেশন

কর্নকর্ড রয়্যাল কোর্ট ভবন (৬ষ্ঠ তলা)

বাড়ি নং- ৪০, রোড-২৭ (পুরাতন), ধানমন্ডি আ/এ, ঢাকা-১২০৫

২০২৩-২০২৪ অর্থ বছরের কর্মপরিকল্পনা

কার্যক্রম	সময়কাল											
	জুলাই-২৩	আগস্ট-২৩	সেপ্টেম্বর-২৩	অক্টোবর-২৩	নভেম্বর-২৩	ডিসেম্বর-২৩	জানুয়ারি-২৪	ফেব্রুয়ারি-২৪	মার্চ-২৪	এপ্রিল-২৪	মে-২৪	জুন-২৪
১) প্রকল্প বাস্তবায়ন কমিটির সভা	↔				↔							
২) প্রকল্প স্টিয়ারিং কমিটির সভা				↔								
৩) ভবন নির্মাণ কাজের অগ্রগতির সভা	↔	↔	↔	↔	↔	↔						


মোঃ শহিদুল ইসলাম
প্রকল্প পরিচালক (অতিরিক্ত সচিব)
জয়িতা টাওয়ার নির্মাণ প্রকল্প