

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division: Ministry of Water Resources, Government of Bangladesh

Agency: Joint Rivers Commission, Bangladesh

Procuring Entity Name & Code: Member, Joint Rivers Commission, Bangladesh

Financial year: 2024-2025

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement of Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Codes for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-01/ 2024-25	Supplying of Stationary Items	LS	01	RFQ	HOPE	GoB	1.00	Planned Dates	-	03/12/2024	10/12/2024	10/12/2024	11/12/2024	11/12/2024	-	-	22/12/2024
								Planned Days	-	00	07	00	01	00	-	-	11
								Actual Dates	-	-	-	-	-	-	-	-	-
G-02/ 2024-25	Publication of BANCID News letter	Nos.	500	RFQ	HOPE	GoB	1.00	Planned Dates	-	16/02/2025	23/02/2025	23/02/2025	25/02/2025	25/02/2025	-	-	13/03/2025
								Planned Days	-	00	06	00	03	00	-	-	15
								Actual Dates	-	-	-	-	-	-	-	-	-
G-03/ 2024-25	Publication of Calendar	Nos.	500	RFQ	HOPE	GoB	1.00	Planned Dates	-	01/12/2024	08/12/2024	08/12/2024	09/12/2024	09/12/2024	-	-	24/12/2024
								Planned Days	-	00	07	00	01	00	-	-	15
								Actual Dates	-	-	-	-	-	-	-	-	-
G-04/ 2024-25	Publication of JRC newsletter	Nos.	500	RFQ	HOPE	GoB	1.00	Planned Date	-	13/01/2025	20/01/2025	20/01/2024	23/01/2025	23/01/2025	-	-	31/01/2025
								Planned Days	-	00	07	00	01	00	-	-	09
								Actual Dates	-	-	-	-	-	-	-	-	-
G-05/ 2024-25	Supplying Computer	Nos.	05	RFQ	HOPE	GoB	3.00	Planned Date	-	05/11/2024	12/11/2024	12/11/2024	13/11/2024	14/11/2024	-	-	25/11/2024
								Planned Days	-	00	07	00	01	01	-	-	10
								Actual Dates	-	-	-	-	-	-	-	-	-

1 of 3

[Signature]
29/07/24

উপ-সহকারী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
পানি ভবন, ৭২, গ্রীন রোড, ঢাকা।

[Signature]
29/07/24

সহকারী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
পানি ভবন, ৭২ গ্রীন রোড, ঢাকা।

[Signature]
29/07/24

উপ-বিভাগীয় প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
পানি ভবন, ৭২, গ্রীন রোড, ঢাকা।

[Signature]
29/07/24

নির্বাহী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।

[Signature]
29/07/24

সদস্য
যৌথ নদী কমিশন, বাংলাদেশ
পানি ভবন, ৭২, গ্রীন রোড, ঢাকা।

Package No	Description of Procurement Package Service	Unit	Quantity	Procurement of Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Codes for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time to contract Signature	Time for completion of Contract
W-01/ 2024-25	Outsourcing of Security Guards for Joint Rivers Commission, Bangladesh for the Year of 2024-2025.	Nos.	03	OTM	HOPE	GoB	08.00	Planned Dates	-	02/10/2024	23/10/2024	30/10/2024	31/10/2024	31/10/2024	20/11/2024	-	31/12/2025
								Planned Days	-	-	21	07	01	00	20	49	365
								Actual Dates	-								
W-02/ 2024-25	Repairing & maintenance of JRC, Tinshed Building during the fiscal year 2024-25.	LS	01	RFQ	HOPE	GoB	01.00	Planned Dates		03/12/24	10/12/24	11/12/24	11/12/24	12/12/24	24/12/24	-	23/01/2025
								Planned Days		00	07	01	00	01	12	21	30
								Actual Dates									

Note : OTM = Open Tendering Method, RFQ = Request for Quotation,

Dehazem
29/07/24
উপ-সহকারী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
পানি ভবন, ৭২, গ্রীন রোড, ঢাকা।

28
29/09/24
সহকারী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
পানি ভবন, ৭২ গ্রীন রোড, ঢাকা।

Pm
29/9/24
উপ-বিভাগীয় প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
পানি ভবন, ৭২, গ্রীন রোড, ঢাকা।

22/9/24
নিবাহী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।

22/9/24
সদস্য
যৌথ নদী কমিশন, বাংলাদেশ
পানি ভবন, ৭২, গ্রীন রোড, ঢাকা।

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement of Method& Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Codes for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing Of contract	Total time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-06/ 2024-25	Supplying of Furniture	LS	01	RFQ	HOPE	GoB	3.00	Planned Dates	-	02/10/2024	09/10/2024	09/10/2024	10/10/2024	14/10/2024	-	-	03/11/2024
								Planned Days		0	07	00	01	04	-		20
								Actual Dates									
G-07/ 2024-25	Supplying of Multifunction photocopier	Nos.	01	RFQ	HOPE	GoB	4.00	Planned Dates		06/05/2025	13/05/2025	13/05/2025	15/05/2025	15/05/2025	-	-	29/05/2025
								Planned Days		00	07	00	02	00	00	-	14
								Actual Dates									
G-08/ 2024-25	Supplying of Display board	Nos.	01	OTM	HOPE	GoB	05.00	Planned Dates		02/01/25	23/01/25	28/01/25	30/01/25	30/01/25	19/02/25	-	12/03/2025
								Planned Days		00	21	05	02	00	20	48	20
								Actual Dates									

2 of 3

Suhagam
29.07.24

উপ-সহকারী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
পানি ভবন, ৭২, গ্রীন রোড, ঢাকা।

সহকারী প্রকৌশলী
29/07/24

সহকারী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
পানি ভবন, ৭২ গ্রীন রোড, ঢাকা।

Pm
29/07/24

উপ-বিভাগীয় প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
পানি ভবন, ৭২, গ্রীন রোড, ঢাকা।

সদস্য
29/07/24

নির্বাহী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।

সদস্য
29/07/24

যৌথ নদী কমিশন, বাংলাদেশ
পানি ভবন, ৭২, গ্রীন রোড, ঢাকা।