

Annual Procurement Plan of 2026-2027

Ministry/Division: Ministry of Finance, Financial Institutions Division
Agency: Karmasangsthan Bank
Procuring Entity Name: Real Asset & Engineering Department

Budget Type: Own Fund
Procurement of: Goods

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method & Time	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-01/27	Procurement of a Photocopy Machine for HO	Nos	1	RFQ	HOPE	Own Fund	5.00 Lakh	Planned Dates:		4-Aug-26	16-Aug-26	16-Aug-26	23-Aug-26	25-Aug-26	27-Aug-26	27-Aug-26	2-Sep-26
								Planned Days:		0	12	0	7	2	2	23	6
								Actual Dates:									
G-02/27	Procurement of Fire Extinguisher (ABC Type)	Nos	338	OTM NCT	BOD	Own Fund	16.11 Lakh	Planned Dates:		10-Aug-26	24-Aug-26	7-Sep-26	17-Sep-26	28-Sep-26	12-Oct-26	12-Oct-26	10-Jan-27
								Planned Days:		0	14	14	10	11	14	63	90
								Actual Dates:									
G-03/27	Procurement of an Air Cooler for HO	Nos	1	RFQ	HOPE	Own Fund	5.00 Lakh	Planned Dates:		17-Aug-26	25-Aug-26	25-Aug-26	1-Sep-26	3-Sep-26	6-Sep-26	6-Sep-26	13-Sep-26
								Planned Days:		0	8	0	7	2	3	20	7
								Actual Dates:									
G-04/27	Procurement of Solar System	Nos	5	OTM NCT	BOD	Own Fund	30.00 Lakh	Planned Dates:		23-Aug-26	6-Sep-26	20-Sep-26	30-Sep-26	11-Oct-26	25-Oct-26	25-Oct-26	24-Jan-27
								Planned Days:		0	14	14	10	11	14	63	91
								Actual Dates:		-	-	-	-	-	-	-	-
G-05/27	Procurement of a Photocopy Machine for HO	Nos	1	RFQ	HOPE	Own Fund	5.00 Lakh	Planned Dates:		24-Aug-26	3-Sep-26	3-Sep-26	9-Sep-26	13-Sep-26	15-Sep-26	15-Sep-26	21-Sep-26
								Planned Days:		0	10	0	6	4	2	22	6
								Actual Dates:									
G-06/27	Procurement of Surveillance System	Nos	291	OTM NCT	BOD	Own Fund	250.00 Lakh	Planned Dates:		10-Sep-26	24-Sep-26	8-Oct-26	18-Oct-26	29-Oct-26	12-Nov-26	12-Nov-26	11-Feb-27
								Planned Days:		0	14	14	10	11	14	63	91
								Actual Dates:		-	-	-	-	-	-	-	-
G-07/27	Procurement of 01 (One) Unit Sedan Car	Nos	1	DPM	BOD	Own Fund	45.00 Lakh	Planned Dates:		0	-	-	14-Sep-26	23-Sep-26	7-Oct-26	7-Oct-26	8-Nov-26
								Planned Days:		0	0	0	0	9	14	23	32
								Actual Dates:		-	-	-	-	-	-	-	-
Total Value of Goods Procurement:				-	-	-	356.11 Lakh	-	-	-	-	-	-	-	-	-	-

Prepared by
মোঃ জাহিদ হাসান মজুমদার
নিবন্ধিত অফিসিয়াল অফিসার
বাস্তব সম্পদ ও প্রকৌশল বিভাগ
কর্মসংস্থান ব্যাংক, প্রধান কার্যালয়, ঢাকা।

Assistant General Manager
মোঃ আতিকুল হক
সহকারী মহাব্যবস্থাপক
বাস্তব সম্পদ ও প্রকৌশল বিভাগ
কর্মসংস্থান ব্যাংক, প্রধান কার্যালয়, ঢাকা।

Deputy General Manager
মোঃ মুখলেছুর রহমান
উপমহাব্যবস্থাপক
বাস্তব সম্পদ ও প্রকৌশল বিভাগ
কর্মসংস্থান ব্যাংক, প্রধান কার্যালয়, ঢাকা।



Karmasangsthan Bank
IT System, Research & Development Department
Annual Procurement Plan of 2026-2027

Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Procuring Entity Name: IT System, Research & Development Department

Budget Type: Own Fund

Procurement of: Goods

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Not Used in Goods	Invite/ Advertize Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	AFSS Control Panel	Nos	1	OTM NCT	RFQ	OWN	200000	Planned Dates: 20-Jul-26 Planned Days: 0 Actual Dates:		20-Jul-26 0 20-Jul-26	30-Jul-26 10 30-Jul-26	2-Aug-26 3 2-Aug-26	4-Aug-26 2 4-Aug-26	6-Aug-26 2 6-Aug-26	12-Aug-26 6 12-Aug-26	12-Aug-26 23 12-Aug-26	27-Aug-26 38 27-Aug-26
2	AVR for Server Room	Nos	1	OTM NCT	BOD	OWN	600000	Planned Dates: 2-Aug-26 Planned Days: 0 Actual Dates:		2-Aug-26 0 2-Aug-26	12-Aug-26 10 12-Aug-26	16-Aug-26 4 16-Aug-26	18-Aug-26 2 18-Aug-26	19-Aug-26 1 19-Aug-26	2-Sep-26 14 2-Sep-26	2-Sep-26 31 2-Sep-26	31-Dec-26 151 31-Dec-26
3	2 Core Firewall for Server room	Nos	2	OTM NCT	BOD	OWN	9000000	Planned Dates: 26-Jul-26 Planned Days: 0 Actual Dates:		26-Jul-26 0 26-Jul-26	16-Aug-26 21 16-Aug-26	30-Aug-26 14 30-Aug-26	6-Sep-26 7 6-Sep-26	20-Sep-26 14 20-Sep-26	27-Sep-26 7 27-Sep-26	27-Sep-26 63 27-Sep-26	26-Nov-26 123 26-Nov-26
4	Apple Mac Book	Nos	1	RFQ	HOPE	OWN	260000	Planned Dates: 30-Sep-26 Planned Days: 0 Actual Dates:		30-Sep-26 0 30-Sep-26	8-Oct-26 8 8-Oct-26	11-Oct-26 3 11-Oct-26	13-Oct-26 2 13-Oct-26	15-Oct-26 2 15-Oct-26	22-Oct-26 7 22-Oct-26	22-Oct-26 22 22-Oct-26	5-Nov-26 36 5-Nov-26
5	Core Banking Solution	Nos	1	OTM NCT	BOD	OWN	150000000	Planned Dates: 30-Sep-26 Planned Days: 0 Actual Dates:		30-Sep-26 0 30-Sep-26	27-Oct-26 27 27-Oct-26	17-Nov-26 21 17-Nov-26	1-Dec-26 14 1-Dec-26	15-Dec-26 14 15-Dec-26	29-Dec-26 14 29-Dec-26	29-Dec-26 90 29-Dec-26	7-Jun-27 250 7-Jun-27
6	Air Conditioner for Server Room	Nos	1	RFQ	HOPE	OWN	250000	Planned Dates: 3-Aug-26 Planned Days: 0 Actual Dates:		3-Aug-26 0 3-Aug-26	13-Aug-26 10 13-Aug-26	16-Aug-26 3 16-Aug-26	17-Aug-26 1 17-Aug-26	19-Aug-26 2 19-Aug-26	24-Aug-26 5 24-Aug-26	24-Aug-26 21 24-Aug-26	8-Sep-26 36 8-Sep-26
7	AFSS Annual Maintenance Agreement for Server Room	Mnths	24	RFQ	HOPE	OWN	240000	Planned Dates: 22-Apr-26 Planned Days: 0 Actual Dates:		22-Apr-26 0 22-Apr-26	28-Apr-26 6 28-Apr-26	30-Apr-26 2 30-Apr-26	2-May-26 2 2-May-26	3-May-26 1 3-May-26	10-May-26 7 10-May-26	10-May-26 18 10-May-26	25-May-26 33 25-May-26
8	AFSS Redundant Cylinder	Nos	1	OTM NCT	BOD	OWN	1000000	Planned Dates: 10-Aug-26 Planned Days: 0 Actual Dates:		10-Aug-26 0 10-Aug-26	24-Aug-26 14 24-Aug-26	7-Sep-26 14 7-Sep-26	22-Sep-26 15 22-Sep-26	6-Oct-26 14 6-Oct-26	13-Oct-26 7 13-Oct-26	13-Oct-26 64 13-Oct-26	10-Feb-27 184 10-Feb-27
9	AMC for Generator	Months	36	RFQ	HOPE	OWN	200000	Planned Dates: 22-Apr-26 Planned Days: 0 Actual Dates:		22-Apr-26 0 22-Apr-26	28-Apr-26 6 28-Apr-26	30-Apr-26 2 30-Apr-26	2-May-26 2 2-May-26	3-May-26 1 3-May-26	10-May-26 7 10-May-26	10-May-26 18 10-May-26	25-May-26 33 25-May-26
10	300 Computers	Nos	300	OTM NCT	BOD	OWN	54000000	Planned Dates: 3-Jan-27 Planned Days: 0 Actual Dates:		3-Jan-27 0 3-Jan-27	17-Jan-27 14 17-Jan-27	31-Jan-27 14 31-Jan-27	15-Feb-27 15 15-Feb-27	1-Mar-27 14 1-Mar-27	8-Mar-27 7 8-Mar-27	8-Mar-27 64 8-Mar-27	6-Jul-27 184 6-Jul-27
11	300 Offline UPS	Nos	300	OTM NCT	BOD	OWN	1800000	Planned Dates: 3-Jan-27 Planned Days: 0 Actual Dates:		3-Jan-27 0 3-Jan-27	17-Jan-27 14 17-Jan-27	31-Jan-27 14 31-Jan-27	15-Feb-27 15 15-Feb-27	1-Mar-27 14 1-Mar-27	8-Mar-27 7 8-Mar-27	8-Mar-27 64 8-Mar-27	6-Jul-27 184 6-Jul-27
12	50 Printers	Nos	50	OTM NCT	BOD	OWN	1750000	Planned Dates: 3-Jan-27 Planned Days: 0 Actual Dates:		3-Jan-27 0 3-Jan-27	17-Jan-27 14 17-Jan-27	31-Jan-27 14 31-Jan-27	15-Feb-27 15 15-Feb-27	1-Mar-27 14 1-Mar-27	8-Mar-27 7 8-Mar-27	8-Mar-27 64 8-Mar-27	6-Jul-27 184 6-Jul-27
13	230 Offline UPS	Nos	230	OTM NCT	BOD	OWN	1150000	Planned Dates: 10-Aug-26 Planned Days: 0 Actual Dates:		10-Aug-26 0 10-Aug-26	24-Aug-26 14 24-Aug-26	7-Sep-26 14 7-Sep-26	22-Sep-26 15 22-Sep-26	6-Oct-26 14 6-Oct-26	13-Oct-26 7 13-Oct-26	13-Oct-26 64 13-Oct-26	10-Feb-27 184 10-Feb-27
14	Branch Router Rack	Nos	300	OTM NCT	BOD	OWN	6000000	Planned Dates: 3-Jan-27 Planned Days: 0 Actual Dates:		3-Jan-27 0 3-Jan-27	17-Jan-27 14 17-Jan-27	31-Jan-27 14 31-Jan-27	15-Feb-27 15 15-Feb-27	1-Mar-27 14 1-Mar-27	8-Mar-27 7 8-Mar-27	8-Mar-27 64 8-Mar-27	6-Jul-27 184 6-Jul-27
15	Centralized Active Directory	Nos	1	OTM NCT	BOD	OWN	7000000	Planned Dates: 3-Jan-27 Planned Days: 0 Actual Dates:		3-Jan-27 0 3-Jan-27	17-Jan-27 14 17-Jan-27	31-Jan-27 14 31-Jan-27	15-Feb-27 15 15-Feb-27	1-Mar-27 14 1-Mar-27	8-Mar-27 7 8-Mar-27	8-Mar-27 64 8-Mar-27	6-Jul-27 184 6-Jul-27
Total Value of Goods Procurement:			1249				233450000										

মো: সাহিদ হোসেন
সহকারী অফিসার

মোহাম্মদ আরিফজামান
সিনিয়র প্রিন্সিপাল অফিসার

Annual Procurement Plan of 2026-2027

Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Procuring Entity Name: Common Services Department

Budget Type: Own Fund

Procurement of: Goods

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method &Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-01/26	Procurement of Office Furniture	Nos	13	RFQ	HOPE	Own Fund	5 Lakh	Planned Dates:		28 July, 2026	04 Aug, 2026	04 Aug, 2026	11 Aug, 2026	11 Aug, 2026			01 Sep, 2026
								Planned Days:		0	7	0	7	0		14	21
								Actual Dates:									
G-02/26	Printing & Supply of Wall Calendar	Nos	80,000	OTM NCT	HOPE	Own Fund	36 Lakh	Planned Dates:		08 Oct, 2026	18 Oct, 2026	25 Oct, 2026	29 Oct, 2026	01 Nov, 2026	15 Nov, 2026		13 Dec, 2026
								Planned Days:		0	10	7	4	3	14	38	28
								Actual Dates:									
G-03/26	Printing & Supply of Note Book/Dairy	Nos	8,000	OTM NCT	HOPE	Own Fund	7.2 Lakh	Planned Dates:		08 Oct, 2026	18 Oct, 2026	25 Oct, 2026	29 Oct, 2026	01 Nov, 2026	15 Nov, 2026		13 Dec, 2026
								Planned Days:		0	10	7	4	3	14	38	28
								Actual Dates:									
G-04/26	Printing & Supply of Printing Stationary of 20 Items.	Nos	538,200	OTM NCT	HOPE	Own Fund	38 Lakh	Planned Dates:		11 Mar, 2027	21 Mar, 2027	25 Apr, 2027	09 May, 2027	12 May, 2027	26 May, 2027		23 June, 2027
								Planned Days:		0	10	35	14	3	14	76	28
								Actual Dates:									
Total Value of Goods Procurement:				-	-	-	86.20 Lakh	-	-	-	-	-	-	-	-	-	-

Prepared by
মুফরাদ আহমদ ফাহমী
জিনিয়র প্রিন্সিপাল অফিসার

Assistant General Manager
তামিম আহমিন
সহকারী মহাব্যবস্থাপক

Deputy General Manager
(মো: আব্দুর রহিম)
উপমহাব্যবস্থাপক

Annual Procurement Plan of 2026-2027

Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Procuring Entity Name: Common Services Department

Budget Type: Own Fund

Procurement of: Services

Package No	Description of Procurement Package: Services	Unit	Quantity	Procurement Method &Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk		Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8		9	10	11	12	13	14	15	16	17	18	19
S-01/26	Procurement of Transportation Service	Nos	02	OTM (NCT)	HOPE	Own Fund	62.4	Lakh	Planned Dates:		10 Aug, 2026	20 Aug, 2026	27 Aug, 2026	27 Aug, 2026	-	01 Sep, 2026	15 Sep, 2026		31 Oct, 2028
								Planned Days:	0	0	10	7	4	0	5	14	40	24 Months	
								Actual Dates:											
Total Value of Services Procurement:					-	-	62.4	Lakh	-	-	-	-	-	-	-	-	-	-	

Prepared by
24.09.2024

মুহম্মদ আহমদ ফাহমী
জিনিয়র প্রিন্সিপাল অফিসার

24.09.2024
Assistant General Manager
তামান্না আনিস
সহকারী মহাব্যবস্থাপক

24.09.2024
Deputy General Manager
(মো: আব্দুর রহিম)
উপমহাব্যবস্থাপক

Annual Procurement Plan of 2026-2027

Ministry/Division: Ministry of Finance, Financial Institutions Division


Agency: Karmasangsthan Bank

Procuring Entity Name: Central Accounts & Fund Management Department


Budget Type: Own Fund

Procurement of: Services


Package No	Description of Procurement Package: Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Advertisement EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-01/24	Procurement of Services for Auditing the Accounts by CA Firms	m/m	2	RFP (QCBS)	BOD	Own Fund	4.00 Lac	Planned Dates:		07 April, 2027	27 April, 2027	09 May, 2027	09 May, 2027		24 June, 2027	30 June, 2027		31 October, 2027
								Planned Days:	0	0	20	12	0	0	46	6	84	123
								Actual Dates:										
Total Value of Services Procurement:					-	-	4.00 Lac	-	-	-	-	-	-	-	-	-	-	-


 Prepared by

মোশারফ হোসেন
 সিনিয়র অফিসার


 Assistant General Manager

(মোহাম্মদ হারুন অর রশিদ)
 সহকারী মহাব্যবস্থাপক


 Deputy General Manager

(মোহাম্মদ জাকির হোসেন)
 উপমহাব্যবস্থাপক



Karmasangsthan Bank
IT Operation Department

Annual Procurement Plan of 2026-2027

Ministry/Division: Ministry of Finance, Financial Institutions Division


Agency: Karmasangsthan Bank


Procuring Entity Name: IT Operation Department

Budget Type: Own Fund

Procurement of: Goods

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	10 Pcs of Printer	Nos	10	RFQ	HOPE	OWN	200000	Planned Dates:		14-Jul-26	19-Jul-26	20-Jul-26	23-Jul-26	23-Jul-26	23-Jul-26	23-Jul-26	30-Jul-26
								Planned Days:		0	5	1	2	0	0	8	7
								Actual Dates:									
2	2 Pcs of Laptop	Nos	2	RFQ	HOPE	OWN	300000	Planned Dates:		14-Jul-26	19-Jul-26	20-Jul-26	23-Jul-26	23-Jul-26	23-Jul-26	23-Jul-26	30-Jul-26
								Planned Days:		0	5	1	2	0	0	8	7
								Actual Dates:									
Total Value of Goods Procurement:			2	-	-	-	500000	-	-	-	-	-	-	-	-	-	-


31/07/26
Prepared by
(মোঃ মনজুর রহমান খান)
সহকারী মহাব্যবস্থাপক
আইটি অপারেশন বিভাগ
কর্মসংস্থান ব্যাংক, প্রধান কার্যালয়, ঢাকা


31/07/26
Assistant General Manager
(মোঃ মনজুর রহমান খান)
সহকারী মহাব্যবস্থাপক
আইটি অপারেশন বিভাগ
কর্মসংস্থান ব্যাংক, প্রধান কার্যালয়, ঢাকা


Deputy General Manager
মোঃ জাহাঙ্গীর আলম বেনারী
উপ মহাব্যবস্থাপক