

ANNUAL PROCUREMENT PLAN

FY 2023-24

Ministry/Division : Local Government Division
 Agency : Local Government Engineering Department
 Procuring Entity Name & Code : Additional Chief Engineer, LGED, Rangpur Division
 Project /Programme Name & Code : Goods Procurement

Budget: Revenue

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estid Cost (in Tk. lakh)	Time Code for Process	Not used in GOODS	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Entertainment 3111314	No.	LS	DPM	ACE	GOB	1.0	Planned Dates Planned Days Actual Dates									
2	Courier 3211116	No.	100	DPM	ACE	GOB	0.50	Planned Dates Planned Days Actual Dates									
3	Internet, Fax/Telex 3211117	No.	LS	DPM	ACE	GOB	0.75	Planned Dates Planned Days Actual Dates									
4	Postage 3211119	No.	LS	DPM	ACE	GOB	0.25	Planned Dates Planned Days Actual Dates									

অতিরিক্ত প্রধান প্রকৌশল
 এলজিইডি, রংপুর বিভাগ, রংপুর।

অতিরিক্ত প্রধান প্রকৌশল
 ০৫/০৯/২০২৩

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estid Cost (in Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Telephone 3211120	No.	LS	DPM	ACE	GOB	0.50	Planned Dates Planned Days Actual Dates									
6	Petrol, Oil, Lubricant 3243101	No.	LS	DPM	ACE	GOB	7.50	Planned Dates Planned Days Actual Dates									
7	Computer Goods 3255101	No.	05	DPM	ACE	GOB	2.00	Planned Dates Planned Days Actual Dates									
8	Stamp & Seal 3255104	No.	LS	DPM	ACE	GOB	1.00	Planned Dates Planned Days Actual Dates									
9	Other Stationary 3255105	No.	09	DPM	ACE	GOB	2.00	Planned Dates Planned Days Actual Dates									
10	Motor Vehicles Repair 3258101	No.	11	DPM	ACE	GOB	5.00	Planned Dates Planned Days Actual Dates									
11	Furniture Repair 3258102	No.	07	DPM	ACE	GOB	2.00	Planned Dates Planned Days Actual Dates									

অতিরিক্ত প্রধান প্রকৌশলীর পক্ষে
অতিরিক্ত প্রধান প্রকৌশলীর পক্ষে
স্বাক্ষর বিভাগ, রংপুর।

অতিরিক্ত প্রধান প্রকৌশলীর পক্ষে
অতিরিক্ত প্রধান প্রকৌশলীর পক্ষে
স্বাক্ষর বিভাগ, রংপুর।

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid Cost (in Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1			4					9	10	11	12	13	14	15	16	17	18
12	Computer Repair 3258103	No.	02	DPM	ACE	GOB	2.00	Planned Dates									
								Planned Days									
								Actual Dates									
13	Computer accessories Supply 4112202	No.	09	DPM	ACE	GOB	1.00	Planned Dates									
								Planned Days									
								Actual Dates									
14	Office Equipment 4112310	No.	11	DPM	ACE	GOB	1.00	Planned Dates									
								Planned Days									
								Actual Dates									
15	Furniture Supply 4112314	No.	02	DPM	ACE	GOB	1.50	Planned Dates									
								Planned Days									
								Actual Dates									
	Value of Goods procurement					Total	28.00										


 অতিরিক্ত প্রধান প্রকৌশলার স্তরে
 এন্জিনিয়ারিং, রংপুর বিভাগ, রংপুর।


 অতিরিক্ত প্রধান প্রকৌশলী
 ০২/১১/২০২৩
 স্থানীয় সরকার প্রকৌশল অধিদপ্তর
 রংপুর বিভাগ, রংপুর।