

Government of the People's Republic of Bangladesh

Local Government of Engineering Department


Annual Procurement Plan for FY 2024-2025

Name of Project : Improvement of Ponds, Canals Across the Country Project (2nd Revised)

Budget: Development

Category of Procurement : Goods

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Const (in Lac BDT)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
VH-2C	Double Cabin Pick up	Nos	1	DPM	HOPE	GOB	56.31	Planned of Dates		25-08-2024	15-09-2024	6-10-2024	13-10-2024	20-10-2024	27-10-2024			
								Plan of Days		0	21	21	7	7	7	63		
								Actual Dates										
VH-3B	Supply of 100 nos Motorcycle	Nos	100	DPM	HOPE	GOB	144	Planned of Dates		28-10-2024	18-11-24	9-12-2024	16-12-2024	23-12-2024	30-12-2024			
								Plan of Days		0	21	21	7	7	7	63		
								Actual Dates										
DIGSUR-5	Digital Survey Equipment (Internet Supported Robotic Total Station)	Nos	35	OTM	HOPE	GOB	1011	Planned of Dates		13-08-2024	3-9-24	24-9-2024	1-10-2024	08-10-2024	15-10-2024			
	RTK GPS (Full Set)	Set	8					Plan of Days		0	21	21	7	7	7	63		
	Actual Dates																	
COMP-2	Desktop Computer (Printer, UPS etc.)	Set	53	OTM	HOPE	GOB	56.8	Planned of Dates		29-08-2024	19-9-24	10-10-2024	17-10-2024	24-10-2024	31-10-2024			
								Plan of Days		0	21	21	7	7	7	63		
								Actual Dates										
	Total Value of GOODS Procurement						1268.11											

  
28/07/2024

(মোঃ ফজলে হাবিব)  
প্রকল্প পরিচালক  
গুরগাদেশে পুকুর, খাল উন্নয়ন প্রকল্প  
এমজিইডি সদর দপ্তর, ঢাকা।

Government of the People's Republic of Bangladesh  
Local Government of Engineering Department  
Annual Procurement Plan for FY 2024-2025

Name of Project : Improvement of Ponds, Canals Across the Country Project (2nd Revised)

Budget: Development

Category of Procurement : Service

Package No.	Description of Procurement Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Const. in lac BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
sv-13	Planning Monitoring and Evaluation (PME) Specialist	Man-Month	18	NIC (NCT)	Chief Engineer	GOB	38.785	Planned Dates	28-10-2024	18-11-2024	09-12-2024	16-12-2024	23-12-2024	30-12-2024	06-01-2025	13-01-2025	20-01-2025	-
								Planned Days	0	21	21	7	7	7	7	7	7	84
								Actual Dates	-	-	-	-	-	-	-	-	-	-
sv-15	Digital Survey Expert (DSE)	Man-Month	18	NIC (NCT)	Chief Engineer	GOB	26.467	Planned Dates	28-10-2024	18-11-2024	09-12-2024	16-12-2024	23-12-2024	30-12-2024	06-01-2025	13-01-2025	20-01-2025	-
								Planned Days	0	21	21	7	7	7	7	7	7	84
								Actual Dates	-	-	-	-	-	-	-	-	-	-
sv-18	Supervision and Monitoring Engineer (SME)	Man-Month	18	NIC (NCT)	Chief Engineer	GOB	39.184	Planned Dates	28-10-2024	18-11-2024	09-12-2024	16-12-2024	23-12-2024	30-12-2024	06-01-2025	13-01-2025	20-01-2025	-
								Planned Days	0	21	21	7	7	7	7	7	7	84
								Actual Dates	-	-	-	-	-	-	-	-	-	-
Total Value of Service Procurement							104.44											

*[Signature]*

*[Signature]*  
28/07/2024  
(মোঃ হাজিদে হাবিব)  
প্রকল্প পরিচালক  
সার্বভৌম পুকুর, খাল উন্নয়ন প্রকল্প  
এলজিইডি সদর অঞ্চল দফা

Government of the People's Republic of Bangladesh

Local Government of Engineering Department

Annual Procurement Plan for FY 2024-2025

Name of Project :		Improvement of Ponds, Canals Across the Country Project (2nd Revised)														Budget: Development	
Category of Procurement : Works																	
Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million BDT	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	XEN is PE	-	-	-	-	-	-		Plan of Dates	-	-	-	-	-	-	-	-
									Plan of Days	-	-	-	-	-	-	-	-
									Actual Dates	-	-	-	-	-	-	-	-
Total																	

*Handwritten signature*

*Handwritten signature*  
 29/07/2024  
 (মোঃ ফজলে হাবিব)  
 প্রকল্প পরিচালক  
 সার্বভৌম পুকুর, খাল উন্নয়ন প্রকল্প  
 এলজিইডি সদর দপ্তর, ঢাকা।