

Annual Procurement Plan 2024-2025
Rajshahi Division Important Upazila Union Road Widening and Strengthening Project
Local Government Engineering Department (LGED)
Rajshahi Division Important Upazila & Union Road Widening and Strengthening Project

SL NO	Package No	Package Name	Procurement method	Contract Approving Authority	Source of Fund	Estimated Cost in BDT	Time Code Process	Invitation of Bid	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time in Contract Signing	Time for Completion of Contract	Contract
GOODS																
1	LGED/RDIRWSP/E-1	Engineering and Others Equipment	OTM	PD	GOB	10000000	Planned Date	20-Aug-24	5-Sep-24	19-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24			
							Planned Days	0	16	14	3	7	7	47	180	
							Actual Date									
2	LGED/RDIRWSP/Mot/-1	Supply of Motorcycle	DPM	PD	GOB	9800000	Planned Date	20-Aug-24	5-Sep-24	19-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24			
							Planned Days	0	16	14	3	7	7	47	180	
							Actual Date									
3	LGED/RDIRWSP/C/03	Computer/Laptop & Accessories (Printer, Scanner, Mouse, Key Board, UPS and Others)	OTM	PD	GOB	900000	Planned Date	1-Sep-24	15-Sep-24	22-Sep-24	29-Sep-24	1-Oct-24	8-Oct-24			
							Planned Days	0	14	7	7	3	7	38	30	
							Actual Date									
4	LGED/RDIRWSP/OE/03	Office Equipment	OTM	PD	GOB	2200000	Planned Date	9-May-24	16-May-24	19-May-24	22-May-24	29-May-24	5-Jun-24			
							Planned Days	0	7	3	3	7	7	27	7	
							Actual Date									
5	LGED/RDIRWSP/Monihari/02	Others Monihari	RFQ	PD	GOB	500000	Planned Date	23-Aug-24	30-Aug-24	2-Sep-24	5-Sep-24	12-Sep-24	17-Sep-24			
							Planned Days	0	7	3	3	7	7	27	7	
							Actual Date									
6	LGED/RDIRWSP/Monihari/03	Others Monihari	RFQ	PD	GOB	500000	Planned Date	23-Sep-24	30-Sep-24	2-Oct-24	5-Oct-24	12-Oct-24	17-Oct-24			
							Planned Days	0	7	3	3	7	7	27	7	
							Actual Date									
7	LGED/RDIRWSP/Monihari/04	Others Monihari	RFQ	PD	GOB	500000	Planned Date	23-Oct-24	30-Oct-24	2-Nov-24	5-Nov-24	12-Nov-24	17-Nov-24			
							Planned Days	0	7	3	3	7	7	27	7	
							Actual Date									
8	LGED/RDIRWSP/Monihari/04	Others Monihari	DPM	PD	GOB	500000	Planned Date	23-Dec-24	30-Dec-24	2-Jan-25	5-Jan-25	12-Jan-25	17-Jan-25			
							Planned Days	0	7	3	3	7	7	27	7	
							Actual Date									

Annual Procurement Plan 2024-2025

Rajshahi Division Important Upazila Union Road Widening and Strengthening Project


SL NO	Package No	Package Name	Procurement method	Contract Approving Authority	Source of Fund	Estimated Cost in BDT	Time Code Process	Invitation of Bid	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time in Contract Signing	Time for Completion of Contract	Contract
9	LGED/RDIRWSP/C/04	Computer/Laptop & Accessories (Printer, Scanner, Mouse, Key Board, UPS and Others)	RFQ	PD	GOB	500000	Planned Date	23-Dec-24	30-Dec-24	2-Jan-25	5-Jan-25	12-Jan-25	17-Jan-25			
							Planned Days	0	7	3	3	7	7	27	7	
							Actual Date									
10	LGED/RDIRWSP/C/05	Computer/Laptop & Accessories (Printer, Scanner, Mouse, Key Board, UPS and Others)	RFQ	PD	GOB	300000	Planned Date	23-Aug-24	30-Aug-24	2-Sep-24	5-Sep-24	12-Sep-24	17-Sep-24			
							Planned Days	0	7	3	3	7	7	27	7	
							Actual Date									
11	LGED/RDIRWSP/F/2	Furniture	RFQ	PD	GOB	300000	Planned Date	23-Aug-24	30-Aug-24	2-Sep-24	5-Sep-24	12-Sep-24	17-Sep-24			
							Planned Days	0	7	3	3	7	7	27	7	
							Actual Date									
12	LGED/RDIRWSP/F/3	Furniture	RFQ	PD	GOB	300000	Planned Date	23-Sep-24	30-Sep-24	2-Oct-24	5-Oct-24	12-Oct-24	17-Oct-24			
							Planned Days	0	7	3	3	7	7	27	7	
							Actual Date									
Total						26300000.00										


Service


Nil

Works

PE= Executive Engineer District


 31/07/24
 শ. কুমার হালদার
 উপ-সহকারী প্রকৌশলী
 রাজশাহী বিভাগের গুরুত্বপূর্ণ উপজেলা ও
 ইউনিয়ন সড়ক প্রশস্তকরণ ও শক্তিশালীকরণ প্রকল্প
 এলাজিইডি, সদর দপ্তর, ঢাকা।


 31.07.2024
 গাশিব হোসেন সিদ্দিক
 সিনিয়র সহকারী প্রকৌশলী
 রাজশাহী বিভাগের গুরুত্বপূর্ণ উপজেলা ও
 ইউনিয়ন সড়ক প্রশস্তকরণ ও শক্তিশালীকরণ প্রকল্প
 এলাজিইডি, সদর দপ্তর, ঢাকা।


 31.07.2024
 মোঃ আবুল বারেক মন্ডল
 প্রকল্প পরিচালক
 রাজশাহী বিভাগের গুরুত্বপূর্ণ উপজেলা ও
 ইউনিয়ন সড়ক প্রশস্তকরণ ও শক্তিশালীকরণ প্রকল্প
 এলাজিইডি, সদর দপ্তর, ঢাকা।