



Government of the People's Republic of Bangladesh

Local Government of Engineering Department

Annual Procurement Plan for FY 2024-2025

Project/ Programme Name and Code : Southern Country Iron Bridge Reconstruction & Rehabilitation Project (IBRP) and 224238700

Category of Procurement : Goods

Budget: Development

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Const (In Million BDT)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract	
1																		
IBRP/2024-25/G01	Survey	LS	LS	RFQ	PD	GOB	1.423	Planned of Dates		10-07-2024	20-07-2024	23-07-2024	25-07-2024	26-07-2024		16	25-08-2024	
								Plan of Days			10	13	15	16		16	46	
								Actual Dates										
IBRP/2024-25/G02	Procurement of office stationary	LS	LS	RFQ	PD	GOB	0.500	Planned of Dates		26-07-2024	05-08-2024	08-08-2024	10-08-2024	11-08-2024		16	10-09-2024	
								Plan of Days			10	13	15	16		16	46	
								Actual Dates										
IBRP/2024-25/G03	Procurement of office stationary	LS	LS	RFQ	PD	GOB	0.500	Planned of Dates		15-08-2024	25-08-2024	28-08-2024	30-08-2024	31-08-2024		16	30-09-2024	
								Plan of Days			10	13	15	16		16	46	
								Actual Dates										
IBRP/2024-25/G04	Procurement of office stationary	LS	LS	RFQ	PD	GOB	0.500	Planned of Dates		03-08-2024	13-08-2024	16-08-2024	18-08-2024	19-08-2024		16	18-09-2024	
								Plan of Days			10	13	15	16		16	46	
								Actual Dates										
	Total Value of GOODS Procurement						2.923											

০৩/০৮/২০২৪
 সিনিয়র প্রকৌশলী
 প্রকৌশলী/প্রকৌশলীর আধীনস্থ
 এঞ্জিনিয়ারিং সেকশন (১ম মহলা)

০৩/০৮/২০২৪
 সিনিয়র প্রকৌশলী
 প্রকৌশলী/প্রকৌশলীর আধীনস্থ
 এঞ্জিনিয়ারিং সেকশন (১ম মহলা)

