

Government of the people's Republic of Bangladesh
Bangladesh Marine Academy, Chattogram.
ANNUAL PROCUREMENT PLAN: 2026-27

Ministry/ Division: Ministry of Shipping.
Agency: Bangladesh Marine Academy.
Procuring Entity Name & Code: Commandant, Bangladesh Marine Academy, Chattogram.
Project: Program Name & Code: Revenue.

BUDGET: REVENUE

Package No.	Description of procurement package Goods	Unit	Qty.	Procurement method & type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Gr-01	Purchase of Boson & Nautical Store Goods	No	As per requirement	OTM/ LTM/ RFQ/DPM	Commandant	GOB	2.00 (3255105)	Planned dates Planned days	03/09/2026 0	24/09/2026 21	29/09/2026 3	30/09/2026 2	06/10/2026 3	27/10/2026 21	50	60
Gr-02	Purchase of Engineering goods	No	-do-	OTM/ LTM/ RFQ	-do-	-do-	3.00 (3255105)	Planned dates Planned days	03/09/2026 0	24/09/2026 21	29/09/2026 3	30/09/2026 2	06/10/2026 3	27/10/2026 21	50	60
Gr-03	Purchase of Fire Fighting Appliances	No	-do-	OTM/ LTM/ RFQ	-do-	-do-	5.00 (3255105)	Planned dates Planned days	03/09/2026 0	24/09/2026 14	29/09/2026 5	30/09/2026 2	06/10/2026 4	27/10/2026 14	46	45
Gr-04	Purchase of miscellaneous goods & equipment	No	-do-	OTM/ LTM/ RFQ	-do-	-do-	5.00 (3255105)	Planned dates Planned days	30/09/2026 0	15/10/2026 14	20/10/2026 5	29/10/2026 9	03/11/2026 4	17/11/2026 14	46	45
Gr-05	Decoration for celebration of National Days & Passing out ceremony.	No	-do-	OTM/LTM/ RFQ/ DPM	-do-	-do-	25.00 (3257301)	Planned dates Planned days	30/09/2026 0	15/10/2026 14	20/10/2026 5	29/10/2026 9	03/11/2026 4	17/11/2026 14	46	30
Gr-06	Electric Frame Works of Establishment	No	-do-	OTM/ RFQ/ DPM	-do-	-do-	19.00 (3258119)	Planned dates Planned days	06/08/2026 0	20/08/2026 14	25/08/2026 5	27/08/2026 2	31/08/2026 4	15/09/2026 15	40	60
Gr-07	Purchase of spare parts, tire-tube, heavy duty batteries & necessary accessories for Land Transport Vehicle	No	As per requirement	OTM/LTM/ RFQ/ DPM	Commandant	GOB	10.00 (3258101)	Planned dates Planned days	06/08/2026 0	20/08/2026 14	25/08/2026 5	27/08/2026 2	31/08/2026 4	15/09/2026 15	40	60
Gr-08	Land Transport Vehicle overhauling & repairing	No	As per requirement	OTM/ LTM/ RFQ/ DPM	Commandant	GOB	3.00 (3258101)	Planned dates Planned days	06/08/2026 0	20/08/2026 14	25/08/2026 5	27/08/2026 2	31/08/2026 4	15/09/2026 15	40	60



o/c



Gr-09	Repair of wooden furniture	No	As per requirement	OTM/ RFQ	Commandant	GOB	2.00 (3258102)	Planned dates Planned days Actual dates	02.02.2027 0 14	16.02.2027 8	23.02.2027 2	04.03.2027 10	09.03.2027 5	40	45
Gr-10	Repair of Steel furniture and painting	No	As per requirement	OTM/ RFQ	Commandant	GOB	1.00 (3258102)	Planned dates Planned days Actual dates	02.02.2027 0 14	16.02.2027 8	23.02.2027 2	04.03.2027 10	09.03.2027 5	40	45
Gr-11	Purchase of Computer Office Management	No	As per requirement	OTM/ RFQ	Commandant	GOB	5.00 (3258103)	Planned dates Planned days Actual dates	02.02.2027 0 14	16.02.2027 8	23.02.2027 2	04.03.2027 10	09.03.2027 5	40	45
Gr-12	Purchase of Training machines, tools, materials & accessories	No	As per requirement	OTM/ RFQ	Commandant	GOB	10.00 (3258105)	Planned dates Planned days Actual dates	03.03.2027 0 15	18.03.27 7	25.03.27 6	30.03.27 7	07.04.27 14	49	45
Gr-13	Repair of Training machines & equipment		As per requirement	OTM/ RFQ/ DPM	Commandant	GOB	10.00 (3258105)	Planned dates Planned days Actual dates							
Gr-14	Maintenance & Renewal of Other buildings and structures	No	As per requirement	LTM/ OTM/ RFQ	Commandant	GOB	50.00 (3258108)	Planned dates Planned days Actual dates							
Gr-15	Tele- communication accessories	No	As per requirement	OTM/ RFQ	Commandant	GOB	1.00 (3258126)	Planned dates Planned days Actual dates	04.03.2027 0 7	11.03.2027 6	16.03.2027 7	23.03.2027 7	30.03.2027 7	07.04.2027 8	35 30
Gr-16	Reward Expenses	No	As per requirement	OTM/ LTM/ RFQ	Commandant	GOB	5.00 (3211101)	Planned dates Planned days Actual dates	04.09.2026 0 20	24.09.2026 3	29.09.2026 3	01.10.2026 3	06.10.2026 21	50 60	
Gr-17	Federation Expenses	No	As per requirement	OTM/ LTM/ RFQ	Commandant	GOB	24.50 (3211106)	Planned dates Planned days Actual dates							
Gr-18	Office Equipment	No	As per requirement	OTM/ RFQ	Commandant	GOB	9.50 (4112310)	Planned dates Planned days Actual dates	23.07.2026 0 25	20.08.2026 7	27.08.2026 7	03.09.2026 7	08.09.2026 28	71 360	
Gr-19	Computer Software	No	As per requirement	OTM/ RFQ/ DPM	Commandant	GOB	9.20 (4113301)	Planned dates Planned days Actual dates	06.04.2027 0 7	13.04.2027 7	20.04.2027 7	27.04.2027 7	04.05.2027 7	11.05.2027 33	30
Gr-20	Furniture Equipment's	No	As per requirement	OTM/ RFQ	Commandant	GOB	15.00 (4112314)	Planned dates Planned days Actual dates							
Gr-21	Supply of provisions grocery and misc. goods for cadet mess.	No	As per requirement	OTM/ LTM/ RFQ	-do-	GOB	340.00 (3254102)	Planned dates Planned days Actual dates							

Gr-22	Publish and Advertisement Expense	No	As per requirement	OTM/RPQ	-do-	GOB	20.00 (3211125)	Planned dates Planned days Actual dates	Fiscal Year-2026-27	Purchase Process will be completed by consecutively within this fiscal year
Gr-23	Book and Magazine	No	As per requirement	OTM / LTM/ RFQ	-do-	GOB	14.00 (3211127)	Planned dates Planned days Actual dates	Fiscal Year-2026-27	Purchase Process will be completed by consecutively within this fiscal year
Gr-24	Bedding Appliance	No	As per requirement	OTM / RFQ	-do-	GOB	8.00 (3252101)	Planned dates Planned days Actual dates	Fiscal Year-2026-27	Purchase Process will be completed by consecutively within this fiscal year
Gr-25	Dress (Cader & Staff)	No	As per requirement	OTM	-do-	GOB	101.00 (3256106)	Planned dates Planned days Actual dates	Fiscal Year-2026-27	Purchase Process will be completed by consecutively within this fiscal year
Gr-26	Training	No	As per requirement	OTM	-do-	GOB	29.50 (3231301)	Planned dates Planned days Actual dates	Fiscal Year-2026-27	Purchase Process will be completed by consecutively within this fiscal year

Commandant

15/07/2026

Engr. Mohammad Mahmud Mia
Officer in-charge Store
Bangladesh Marine Academy
Charogram.