

Government of the people's Republic of Bangladesh  
Bangladesh Marine Academy, Barishal

**ANNUAL PROCUREMENT PLAN: 2025-26**

Ministry/ Division: Ministry of Shipping.

Agency: Bangladesh Marine Academy, Barishal

Procuring Entity Name & Code: Commandant, Bangladesh Marine Academy, Barishal.

Project: Program Name & Code: Revenue.

**BUDGET: REVENUE**

Package No.	Description of procurement package Goods	Unit	Qty	Procurement method & type	Contact Approving Authority	Source of Funds	Est. Cost in Lac TK.	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Supply of Boson Store goods for cadets. (Framework) (পরিস্কার পরিচ্ছন্নতা সামগ্রী) Code no: 3211102	No	As per req	OTM	Commandant	GOB	16.50	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-02	Supply of Demo Hall and equipments (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি) Code no: 4112316	No	-do-	OTM	-do-	-do-	8.25	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-03	Supply of crockeries and cutleries for cadet mess (শিক্ষা ও শিক্ষণ উপকরণ) Code no: 4112312	No	-do-	OTM	-do-	-do-	12.00	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-04	Supply of electrical goods and various parts and equipments for Electrical Lab (বৈদ্যুতিক স্থাপনা) Code no:3258119	No	-do-	OTM	-do-	-do-	20.00	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-05	Supply of Stationery for cadets and offices. (Framework) (অফিস সরঞ্জামাদি) Code no: 4112310	No	-do-	OTM	-do-	-do-	22.00	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-06	Supply of medical instruments and medicine. (Framework) (চিকিৎসা যন্ত্রপাতি) Code no: 4112315	No	-do-	OTM	-do-	-do-	11.90	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-07	Supply of sport items for cadets. (শিক্ষা ও শিক্ষণ উপকরণ) Code no: 4112312	No	-do-	OTM	-do-	-do-	15.00	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-08	Supply of Uniform for 5 <sup>th</sup> Batch 2 <sup>nd</sup> year's cadets (পোষাক) Code no: 3256106	No	-do-	OTM	-do-	-do-	16.40	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-09	Supply of Commandant's Medal for passing out	No	-do-	OTM	-do-	-do-	10.00	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025		
								Planned days	0	28	3	7	7	28	73	60

	batch and academy gift items (পুরস্কার) Code no: 3211101							Actual dates										
GR-10	Supply of single wooden bed for cadets block (আসবাবপত্র) Code no: 4112314	No	As per req	OTM	Commandant	GOB	6.00	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025				
								Planned days	0	28	3	7	7	28	73	60		
								Actual dates										
GR-11	Supply of single mattress, bedsheets and curtains for cadets block (বিছানা পত্র) Code no: 3252101	No	-do-	OTM	-do-	-do-	6.00	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025				
								Planned days	0	28	3	7	7	28	73	60		
								Actual dates										
GR-12	Supply of event management for 4 <sup>th</sup> batch cadets passing out ceremony 2025 of BMAB (অনুষ্ঠান ও উৎসবাদি) Code no: 3257301	No	-do-	OTM	-do-	-do-	30.00	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025				
								Planned days	0	28	3	7	7	28	73	60		
								Actual dates										
GR-13	Supply of decoration and food and vehicle rental for arranging various study tour for cadets of BMAB (Framework) (প্রশিক্ষণ) Code no: 323130	No	-do-	OTM	-do-	-do-	26.00	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025				
								Planned days	0	28	3	7	7	28	73	60		
								Actual dates										
GR-14	Supply of decoration and food observing various national day and cultural, sports events of BMAB. (Framework) (অনুষ্ঠান ও উৎসবাদি) Code no: 3257301	No	-do-	OTM	-do-	-do-	24.50	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025				
								Planned days	0	28	3	7	7	28	73	60		
								Actual dates										
GR-15	Renovation of academy building, cadets block, demo hall, gymnasium, swimming pool, parade ground of BMAB (অন্যান্য ভবন স্থাপনা) Code no: 3258108	No	-do-	OTM	-do-	-do-	29.90	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025				
								Planned days	0	28	3	7	7	28	73	60		
								Actual dates										
GR-16	Supply of sanitary items for BMAB (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি) Code no: 3258105	No	-do-	OTM	-do-	-do-	10.00	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025				
								Planned days	0	28	3	7	7	28	73	60		
								Actual dates										
GR-17	Supply of cap holder ring with wooden frame and Cadet training materials (শিক্ষা ও শিক্ষণ উপকরণ) Code no: 4112312	No	-do-	OTM	-do-	-do-	9.90	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025				
								Planned days	0	28	3	7	7	28	73	60		
								Actual dates										
GR-18	Supply of computer spare parts and accessories for repair and maintenance the computers of Computer Lab and Offices (কম্পিউটার মেরামত) Code no: 3252103	No	-do-	OTM	-do-	-do-	10.00	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025				
								Planned days	0	28	3	7	7	28	73	60		
								Actual dates										
GR-19	Supply of spare parts and accessories for repair, maintenance and servicing of air conditioners, generator, RO pant, swimming pool pump motor and all machines of demo hall for Academy (Framework) (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি) Code no: 3258105	No	-do-	OTM	-do-	-do-	17.50	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025				
								Planned days	0	28	3	7	7	28	73	60		
								Actual dates										

GR-20	Supply of various necessary accessories for cadets training of BMAB (অফিস সরঞ্জামাদী) Code no: 4112310	No	-do-	OTM	-do-	-do-	22.80	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-21	বাংলাদেশ মেরিন একাডেমি, বরিশাল এর শিক্ষা সমাপনী কুচকাওয়াজ ২০২৫ অনুষ্ঠানে অতিথি আপ্যায়ন বাবদ খাদদ্রব্য সংগ্রহ। (খাদদ্রব্য) Code no: 3254102	No	-do-	OTM	-do-	-do-	8.80	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-22	বাংলাদেশ মেরিন একাডেমি, বরিশাল এর শিক্ষা সমাপনী কুচকাওয়াজ ২০২৫ অনুষ্ঠানে অতিথি আপ্যায়নে বিভিন্ন ফ্রোকারীজ, কাটলারীজ, রান্নার জিনিস ও বসার স্থানের জন্য ডেকোরেশনের মালামাল সরবরাহ। (অন্যান্য মনিহারী) Code no: 3254105	No	-do-	OTM	-do-	-do-	2.50	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-23	বাংলাদেশ মেরিন একাডেমি, বরিশাল এর ডাস্টবিনের ময়লা আবর্জনা অপসারণের কাজ। (ফ্রেমওয়ার্ক) (পরিষ্কার পরিচ্ছন্নতা সামগ্রী) Code no: 3211102	No	As per req	OTM	-do-	-do-	3.50	Planned dates	06-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-24	বাংলাদেশ মেরিন একাডেমি, বরিশালের ৮০০ KVA সাবস্টেশনের HT ক্যাবল পরিবর্তন ও ফায়ার ফাইটিং সিমুলেটরের মেরামত সংক্রান্ত কাজ। (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি) Code no: 3258105	No	As per req	RFQ	-do-	-do-	5.00	Planned dates	11-08-2025	20-08-2025	29-08-2025	30-08-2025	04-09-2025	10-09-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-25	Uniform for & 6 <sup>th</sup> Batch 1 <sup>st</sup> Year (পোষাক) Code no: 3256106	No	-do-	OTM	-do-	-do-	45.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-26	Making to a audio-visual document of educational training activities of Bangladesh Marine Academy, Barishal for promotional purpose (প্রচার ও বিপ্লবন ব্যয়) Code no: 3211125	No	-do-	OTM	-do-	-do-	6.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-27	Magazine & Brochures Design for Academy (প্রচার ও বিপ্লবন ব্যয়) Code no: 3211125	No	-do-	OTM	-do-	-do-	6.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-28	বাংলাদেশ মেরিন একাডেমি, বরিশালের একাডেমিসমূহে ২০২৫-২৬ শিক্ষাবর্ষে প্রি-সী নটিক্যাল/ইঞ্জিনিয়ারিং কোর্সে ক্যাডেট ভর্তির বিজ্ঞপ্তি প্রচার এর জন্য বিবিধ মালামাল ক্রয় সংক্রান্ত। (প্রচার ও বিপ্লবন ব্যয়) Code no: 3211125	No	-do-	OTM	-do-	-do-	90.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-29	Procurement of Dry Food for cadets (খাদদ্রব্য) Code no: 3254102	No	-do-	OTM	-do-	-do-	90.00	Planned days	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025	73	60
								Planned days								
								Actual dates								
GR-30	Procurement of Fresh Food for cadets (খাদদ্রব্য) Code no: 3254102	No	-do-	OTM	-do-	-do-	100.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-31	Repair and Furniture for Cadets Training and Office	No	-do-	OTM	-do-	-do-	10.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		

	Furniture for Academy (আসবাবপত্র/মেরামত) Code no: 3258102							Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-32	বাংলাদেশ মেরিন একাডেমি, বরিশাল এ বিভিন্ন স্থাপনার ভবনের গ্রিল, জানালা, এস এস রেলিং এর রং করানোর জন্য রং এর সরঞ্জামাদি সহ বিভিন্ন খুচরা মালামাল সরবরাহ। (অন্যান্য মনিহারী) Code no: 3254105	No	-do-	RFQ	-do-	-do-	3.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-33	বাংলাদেশ মেরিন একাডেমি, বরিশাল এর বিভিন্ন স্থাপনার, ভবনের গ্রিল, জানালা, এস এস রেলিং রং করানোর জন্য বিভিন্ন ধরনের কেমিক্যাল ও মালামাল সরবরাহ। (অন্যান্য মনিহারী) Code no: 3254105	No	-do-	RFQ	-do-	-do-	3.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-34	Supply and fitting of Vertical Curtains for classroom (অন্যান্য মনিহারী) Code no: 3254105	No	-do-	RFQ	-do-	-do-	3.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-35	Supply of RO plant PP and kit for Academy (অন্যান্য মনিহারী) Code no: 3254105	No	-do-	RFQ	-do-	-do-	3.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-36	Supply of MS Frame Rack and others spare Parts for store of BMAB (অন্যান্য মনিহারী) Code no: 3254105	No	-do-	RFQ	-do-	-do-	3.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-37	বাংলাদেশ মেরিন একাডেমি বরিশাল এর দাণ্ডরিক কাজে ব্যবহারের জন্য গাড়ি ভাড়া সংক্রান্ত (Framework) (যানবাহন ব্যবহার (চুক্তিভিত্তিক)) Code no: 3211107	No	-do-	OTM	-do-	-do-	44.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-38	Supply of Cadets reference books for Library (বই পত্র ও সময়িকী) Code no: 3211127	No	-do-	OTM	-do-	-do-	20.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-39	Supply of IP Camera, other Accessories, and spare equipment for repair and maintenance of telephone line (টেলিযোগাযোগ সরঞ্জামাদি) Code no: 3258126	No	-do-	OTM	-do-	-do-	9.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-40	Various Software for Academy (কম্পিউটার সফটওয়্যার) Code no: 4113301	No	-do-	OTM	-do-	-do-	7.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-41	Procurement of language lab (তথ্য যোগাযোগ প্রযুক্তি সরঞ্জামাদি) Code no: 4112201	No	-do-	OTM	-do-	-do-	10.00	Planned dates	06-11-2025	24-11-2025	30-11-2025	12-12-2025	15-12-2025	20-12-2025		
								Planned days	0	28	1	7	7	28	73	60
								Actual dates								
GR-42	Supply of Demo Hall items and equipments (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি) Code no: 4112316	No	-do-	OTM	-do-	-do-	10.00	Planned dates	04-11-2024	26-11-2024	03-12-2024	27-12-2024	04-01-2025	15-01-2025		
								Planned days	0	28	1	7	7	28	73	60
								Actual dates								

GR-43	Installation of Control Lab BMAB (প্রশিক্ষণ) Code no: 323130	No	-do-	OTM	-do-	-do-	20.00	Planned dates	04-11-2024	26-11-2024	03-12-2024	27-12-2024	04-01-2025	15-01-2025		
								Planned days	0	28	1	7	7	28	73	60
								Actual dates								
GR-44	Supply of comforter and Mattress cover for Cadets Block of BMAB (বিছানা পত্র) Code no: 3252101	No	-do-	OTM	-do-	-do-	40.00	Planned dates	04-11-2024	26-11-2024	03-12-2024	27-12-2024	04-01-2025	15-01-2025		
								Planned days	0	28	1	7	7	28	73	60
								Actual dates								
GR-45		No	-do-	RFQ	-do-	-do-	1.70	Planned dates	02.04.2025	24.04.2025	30.04.2025	08-05-2025	19-05-2025	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-46		No	-do-	OTM	-do-	-do-	5.20	Planned dates	02.04.2025	24.04.2025	30.04.2025	08-05-2025	19-05-2025	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-47		No	-do-	OTM	-do-	-do-	6.50	Planned dates	02.04.2025	24.04.2025	30.04.2025	08-05-2025	19-05-2025	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-48		No	-do-	OTM	-do-	-do-	8.50	Planned dates	02.04.2025	24.04.2025	30.04.2025	08-05-2025	19-05-2025	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-49		No	As per req	OTM	Commandant	GOB	4.50	Planned dates	02.04.2024	24.04.2024	30.04.2024	08-05-2024	19-05-2024	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-50		No	-do-	OTM	-do-	-do-	6.50	Planned dates	02.04.2024	24.04.2024	30.04.2024	08-05-2024	19-05-2024	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-51	Supply of LPG Gas for cadets Dining of Bangladesh Marine Academy, Barishal (Framework) (গ্যাস ও জ্বালানি) Code no: 3243102	No	-do-	OTM	-do-	-do-	10.00	Planned dates	02.04.2024	24.04.2024	30.04.2024	08-05-2024	19-05-2024	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-52	Supply of Diesel for 100 KVA & 450 KVA Generator of Bangladesh Marine Academy, Barishal (Framework) (পেট্রোল, অয়েল ও লুব্রিকেন্ট) Code no:3243101	No	-do-	OTM	-do-	-do-	10.80	Planned dates	02.04.2024	24.04.2024	30.04.2024	08-05-2024	19-05-2024	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-53	Supply of manpower through outsourcing of Bangladesh Marine Academy, Barishal (আউটসোর্সিং) Code no: 3211131	No	As per req	OTM	-do-	-do-	5.20	Planned dates	02.04.2024	24.04.2024	30.04.2024	08-05-2024	19-05-2024	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-54		No	-do-	OTM	-do-	-do-	12.00	Planned dates	02.04.2024	24.04.2024	30.04.2024	08-05-2024	19-05-2024	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60

								Actual dates								
GR-55		No	-do-	OTM	-do-	-do-	3.00	Planned dates	02.04.2024	24.04.2024	30.04.2024	08-05-2024	19-05-2024	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-56		No	-do-	OTM	-do-	-do-	18.00	Planned dates	02.04.2024	24.04.2024	30.04.2024	08-05-2024	19-05-2024	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-57		No	-do-	OTM	-do-	-do-	9.20	Planned dates	02.04.2024	24.04.2024	30.04.2024	08-05-2024	19-05-2024	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-58		No	-do-	OTM	-do-	-do-	19.20	Planned dates	02.04.2024	24.04.2024	30.04.2024	08-05-2024	19-05-2024	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-59		No	-do-	OTM	Commandant	GOB	6.90	Planned dates	02.04.2024	24.04.2024	30.04.2024	08-05-2024	19-05-2024	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-60		No	-do-	OTM	-do-	-do-	19.40	Planned dates	02.04.2024	24.04.2024	30.04.2024	08-05-2024	19-05-2024	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-61								Planned dates	02.04.2024	24.04.2024	30.04.2024	08-05-2024	19-05-2024	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								
GR-62								Planned dates	02.04.2024	24.04.2024	30.04.2024	08-05-2024	19-05-2024	07-06-2024		
								Planned days	0	28	3	7	7	28	73	60
								Actual dates								