

Package No.	Lot No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost			Invite/ Advertise Tender	Tender opening	Tender Evaluation	NOA	Work Order	Signing of Contract	Total time to Contract Signature/ W.O. (days)	Time for completion of Contract/ W.O.
								USD	EUR	BDT								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
OTM 02	Lot-1	Supply of Dry and Fresh provisions			OTM	BMAP	GOB	\$0		9894260	12.5.25	03.06.25	04.06.25	15.06.25	29.06.2025	20.6.2025	30	180
	LOT-2	Stationery Items			OTM	BMAP	GOB		577680	12.5.25	03.06.25	04.06.25	15.06.25	29.06.2025	29.6.2025	30	30	
	Lot-3	Other Stationery Items			OTM	BMAP	GOB		1505798	12.5.25	03.06.25	04.06.25	15.06.25	23.06.2025	23.6.2025	30	30	
	Lot-4	Rent-a-Car			OTM	BMAP	GOB		1194000	12.5.25	03.06.25	04.06.25	15.06.25	24.6.2025	24.6.2025	30	30	
	Lot-5	Machinery repair, servicing & Maintenance			OTM	BMAP	GOB		158600	12.5.25	03.06.25	04.06.25	15.06.25	26.6.2025	26.6.2025	30	30	
	Lot-6	Enlistment			OTM	BMAP				12.5.25	03.06.25	04.06.25	15.06.25		26.6.2025	30		
Subtotal								USD	EUR	13330338.00								
LTM	1	Computer & Accessories			LTM	BMAP	GOB		499500	6.8.25	20.8.25	7.8.25		31.08.2025	31.08.2025	30	30	
	2	IT & Communication Accessories			LTM	BMAP	GOB		699325	6.8.25	20.8.25	7.8.25		31.08.2025	31.08.2025	30	30	
	3	Graduation Prizes			LTM	BMAP	GOB		440000	6.8.25	20.8.25	7.8.25		31.08.2025	31.08.2025	30	30	
	4	Printing annual Magazine			LTM	BMAP	GOB		426400	6.8.25	20.8.25	7.8.25		31.08.2025	31.08.2025	30	30	
	5	Passing out Items			LTM	BMAP	GOB		2500000	27.10.25	12.11.25	12.11.25		13.11.25	13.11.2025	30	30	
	6	5th Batch Cadets Study Tour			LTM	BMAP	GOB		900000	08.01.26	23.01.26	26.01.26		28.01.2026	28.01.2026	30	30	
	7	Advertisement and Circulation			LTM	BMAP	GOB		800000	6.11.25	20.11.25	23.11.2025		27.11.2025	27.11.2025	30	30	
	8	Annual Functions			LTM	BMAP	GOB		700000	6.11.25	20.11.25	23.11.2025		27.11.2025	27.11.2025	30	30	
	9	Entertainment			LTM	BMAP	GOB		800000	6.11.25	20.11.25	23.11.2025		27.11.2025	27.11.2025	30	30	
Subtotal								USD	EUR	7765225.00								
RFQ	1	Building maintenance			RFQ	BMAP	GOB		498850	10.08.25	25.08.2025	25.08.2025		26.08.2025	26.08.2025	30	30	
	2	Building maintenance			RFQ	BMAP	GOB		496530	17.08.25	01.09.2025	01.09.2025		02.09.2025	02.09.2025	30	30	
	3	Furniture Repair			RFQ	BMAP	GOB		200000	6.11.25	20.11.25	23.11.2025		27.11.2025	27.11.2025	30	30	
	4	Telecommunication repair			RFQ	BMAP	GOB		100000	6.11.25	20.11.25	23.11.2025		27.11.2025	27.11.2025	30	30	
	5	Pillar Maintenance			RFQ	BMAP	GOB		100000	6.11.25	20.11.25	23.11.2025		27.11.2025	27.11.2025	30	30	
Subtotal								USD	EUR	1395380.00								
OTM 01	LOT-1	Dry and Fresh Provision			OTM	BMAP	GOB		12000000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	180	180	
	LOT-2	Stationery			OTM	BMAP	GOB		600000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-3	Cleaning Material			OTM	BMAP	GOB		550000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-4	Other Machinery and Equipment			OTM	BMAP	GOB		1100000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-5	Office Equipment			OTM	BMAP	GOB		700000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-6	Bedding Items			OTM	BMAP	GOB		300000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-7	Cadets Uniform			OTM	BMAP	GOB		1700000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-8	GMDSS Equipment			OTM	BMAP	GOB		4300000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-9	Sports Items			OTM	BMAP	GOB		400000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-10	Medical Equipment			OTM	BMAP	GOB		300000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-11	Campus Management Software			OTM	BMAP	GOB		2000000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	180	120	
	LOT-12	Books and Publications			OTM	BMAP	GOB		500000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	Subtotal								USD	EUR	24450000.00							
OTM 02	LOT-2	Cadets uniform			OTM	BMAP	GOB		1721980	21.12.25	13.01.26	19.01.26	26.01.26	29.01.26	15.02.26	30	30	
	LOT-3	Supply of Training Items			OTM	BMAP	GOB		1825200	21.12.25	13.01.26	19.01.26	26.01.26	29.01.26	15.02.26	30	30	
	LOT-3	Rent a Car			OTM	BMAP	GOB		1440000	21.12.25	13.01.26	19.01.26	26.01.26	29.01.26	15.02.26	30	30	
	LOT-5	Furniture			OTM	BMAP	GOB			21.12.25	13.01.26	19.01.26	26.01.26	29.01.26	15.02.26	30	30	
Subtotal								USD	EUR	4987180.00								
OTM 03	LOT-1	Other Equipment			OTM	BMAP	GOB		8000000	31.03.26	23.04.26	24.04.26	27.04.26	12.05.26	12.05.26	30	30	
	LOT-2	Equipment Repair			OTM	BMAP	GOB		600000	31.03.26	23.04.26	24.04.26	27.04.26	12.05.26	12.05.26	30	30	
	LOT-3	Computer Repair			OTM	BMAP	GOB		300000	31.03.26	23.04.26	24.04.26	27.04.26	12.05.26	12.05.26	30	30	
	LOT-4	Furniture			OTM	BMAP	GOB		1500000	31.03.26	23.04.26	24.04.26	27.04.26	12.05.26	12.05.26	30	30	
	Lot-5	Outsourcing (10 Worker)			OTM	BMAP	GOB		2400000	31.03.26	23.04.26	24.04.26	27.04.26	12.05.26	12.05.26			
	Lot-6	Outsourcing (14 Worker)			OTM	BMAP	GOB		3000000	31.03.26	23.04.26	24.04.26	27.04.26	12.05.26	12.05.26			
	Lot-7	Cleaning Material			OTM	BMAP	GOB		700000	31.03.26	23.04.26	24.04.26	27.04.26	12.05.26	12.05.26	30	30	
	Lot-8	Other Stationery			OTM	BMAP	GOB		4200000	31.03.26	23.04.26	24.04.26	27.04.26	12.05.26	12.05.26	30	30	
	Lot-9	Function and Festival			OTM	BMAP	GOB		700000	31.03.26	23.04.26	24.04.26	27.04.26	12.05.26	12.05.26	30	30	
	Lot-10	Prizes			OTM	BMAP	GOB		400000	31.03.26	23.04.26	24.04.26	27.04.26	12.05.26	12.05.26	30	30	
Subtotal								USD	EUR	21800000.00								
								USD	EUR	TOTAL BDT 73728123.00								

(Capt. Md. Sakawat Ullah)
Chief of Nautical Studies (In-Charge)

(Md. Ahsan Jan Chowdhury)
Chief Engineer (In-Charge)

(Lt. Col. Foysof Ahmed)
Adjutant

(Capt. Md. Fauziul Islam)
Commandant

01.04.26