

Package No.	Lot No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost			Invite/ Advertise Tender	Tender opening	Tender Evaluation	NOA	Work Order	Signing of Contract	Total time to Contract Signature/ W.O. (days)	Time for completion of Contract/ W.O.	
								USD	EUR	BDT									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17			
OTM 02	Lot-1	Supply of Dry and Fresh provisions			OTM	BMAP	GOB	\$0		9894260	12.5.25	03.06.25	04.06.25	15.06.25	29.06.2025	20.6.2025	30	180	
	LOT-2	Stationery Items			OTM	BMAP	GOB			577680	12.5.25	03.06.25	04.06.25	15.06.25	29.06.2025	29.6.2025	30	30	
	Lot-3	Other Stationery Items			OTM	BMAP	GOB			1505798	12.5.25	03.06.25	04.06.25	15.06.25	23.06.2025	23.6.2025	30	30	
	Lot-4	Rent-a-Car			OTM	BMAP	GOB			1194000	12.5.25	03.06.25	04.06.25	15.06.25	24.6.2025	24.6.2025	30	30	
	Lot-5	Machinery repair, servicing & Maintenance			OTM	BMAP	GOB			158600	12.5.25	03.06.25	04.06.25	15.06.25	26.6.2025	26.6.2025	30	30	
	Lot-6	Enlistment			OTM	BMAP						12.5.25	03.06.25	04.06.25	15.06.25	26.6.2025	26.6.2025	30	30
<b>Subtotal</b>								USD	EUR	<b>13330336.00</b>									
LTM	1	Computer & Accessories			LTM	BMAP	GOB			499500	6.8.25	20.8.25	7.8.25		31.08.2025	31.08.2025	30	30	
	2	IT & Communication Accessories			LTM	BMAP	GOB			699325	6.8.25	20.8.25	7.8.25		31.08.2025	31.08.2025	30	30	
	3	Graduation Prizes			LTM	BMAP	GOB			440000	6.8.25	20.8.25	7.8.25		31.08.2025	31.08.2025	30	30	
	4	Printing annual Magazine			LTM	BMAP	GOB			426400	6.8.25	20.8.25	7.8.25		31.08.2025	31.08.2025	30	30	
	5	Passing out Items			LTM	BMAP	GOB			2500000	27.10.25	12.11.25	12.11.25		13.11.25	13.11.2025	30	30	
	6	Computer Repair and Maintenance			LTM	BMAP	GOB			263500	08.01.26	23.01.26	26.01.26		28.01.2026	28.01.2026	30	30	
	7	Installation Repair and Maintenance			LTM	BMAP	GOB			199900	6.11.25	20.11.25	23.11.2025		27.11.2025	27.11.2025	30	30	
<b>Subtotal</b>								USD	EUR	<b>5028625.00</b>									
RFQ	1	Building maintenance			RFQ	BMAP	GOB			498850	10.08.25	25.08.2025	25.08.2025		26.08.2025	26.08.2025	30	30	
	2	Building maintenance			RFQ	BMAP	GOB			496330	17.08.25	01.09.2025	01.09.2025		02.09.2025	02.09.2025	30	30	
	3	Furniture Repair			RFQ	BMAP	GOB			200000	6.11.25	20.11.25	23.11.2025		27.11.2025	27.11.2025	30	30	
	4	Telecommunication repair			RFQ	BMAP	GOB			100000	6.11.25	20.11.25	23.11.2025		27.11.2025	27.11.2025	30	30	
	5	Pillar Maintenance			RFQ	BMAP	GOB			100000	6.11.25	20.11.25	23.11.2025		27.11.2025	27.11.2025	30	30	
	6	Books and Publications			RFQ	BMAP	GOB			300000	5.5.26	20.05.26	23.5.2026		27.05.2026	27.05.2026	30	30	
	7																		
<b>Subtotal</b>								USD	EUR	<b>1395390.00</b>									
OTM 01	LOT-1	Dry and Fresh Provision			OTM	BMAP	GOB			12000000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	180	180	
	LOT-2	Stationery			OTM	BMAP	GOB			600000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-3	Cleaning Material			OTM	BMAP	GOB			550000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-4	Other Machinery and Equipment			OTM	BMAP	GOB			1100000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-5	Office Equipment			OTM	BMAP	GOB			700000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-6	Bedding Items			OTM	BMAP	GOB			300000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-7	Cadets Uniform			OTM	BMAP	GOB			1700000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-8	GMDSS Equipment			OTM	BMAP	GOB			4300000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-9	Sports Items			OTM	BMAP	GOB			400000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-10	Medical Equipment			OTM	BMAP	GOB			300000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
	LOT-11	Campus Management Software			OTM	BMAP	GOB			2000000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	180	120	
	LOT-12	Books and Publications			OTM	BMAP	GOB			500000	27.10.25	19.11.25	24.11.25	27.11.25	8.12.25	8.12.25	30	30	
<b>Subtotal</b>								USD	EUR	<b>24450000.00</b>									
OTM 02	LOT-2	Cadets uniform			OTM	BMAP	GOB			1721980	21.12.25	13.01.26	19.01.26	26.01.26	29.01.26	15.02.26	30	30	
	LOT-3	Supply of Training Items			OTM	BMAP	GOB			1825200	21.12.25	13.01.26	19.01.26	26.01.26	29.01.26	15.02.26	30	30	
	LOT-3	Rent a Car			OTM	BMAP	GOB			1440000	21.12.25	13.01.26	19.01.26	26.01.26	29.01.26	15.02.26	30	30	
	LOT-5	Furniture			OTM	BMAP	GOB				21.12.25	13.01.26	19.01.26	26.01.26	29.01.26	15.02.26	30	30	
<b>Subtotal</b>								USD	EUR	<b>4987180.00</b>									
OTM 03	LOT-1	Workers as per Outsourcing 2025			OTM	BMAP	GOB			2654784	25.02.26	30.03.26	02.04.26	27.04.26	12.05.26	12.05.26	30	30	
	LOT-2	Training Items			OTM	BMAP	GOB			1350000	25.02.26	30.03.26	02.04.26	27.04.26	12.05.26	12.05.26	30	30	
	LOT-3	Other Machinery Items			OTM	BMAP	GOB			6770000	25.02.26	30.03.26	02.04.26	27.04.26	12.05.26	12.05.26	30	30	
	LOT-4	Supply of Furnitures			OTM	BMAP	GOB			1145750	25.02.26	30.03.26	02.04.26	27.04.26	12.05.26	12.05.26	30	30	
	Lot-5	Supply of Sports Items			OTM	BMAP	GOB			127200	25.02.26	30.03.26	02.04.26	27.04.26	12.05.26	12.05.26	30	30	
	Lot-6	Supply of Cleaning Materials			OTM	BMAP	GOB			196394	25.02.26	30.03.26	02.04.26	27.04.26	12.05.26	12.05.26	30	30	
	Lot-7	Other Stationery Items			OTM	BMAP	GOB			2889900	25.02.26	30.03.26	02.04.26	27.04.26	12.05.26	12.05.26	30	30	
	Lot-8	Office Equipment			OTM	BMAP	GOB			524762	25.02.26	30.03.26	02.04.26	27.04.26	12.05.26	12.05.26	30	30	
	Lot-9	Books and Publications			OTM	BMAP	GOB			150743	25.02.26	30.03.26	02.04.26	27.04.26	12.05.26	12.05.26	30	30	
<b>Subtotal</b>								USD	EUR	<b>15809533.00</b>									
OTM 04	Lot-1	Supply of Dry and Fresh provisions			OTM	BMAP	GOB	\$0		9900000	10.5.26	02.06.26	03.06.26	14.06.26	27.06.2026	27.6.2026	30	180	
	LOT-2	Books and Publications			OTM	BMAP	GOB			500000	10.5.26	02.06.26	03.06.26	14.06.26	27.06.2026	27.6.2026	30	30	
	Lot-3	Other Stationery Items			OTM	BMAP	GOB			1500000	10.5.26	02.06.26	03.06.26	14.06.26	27.06.2026	27.6.2026	30	30	
	Lot-4	Supply of Training Items			OTM	BMAP	GOB			2000000	10.5.26	02.06.26	03.06.26	14.06.26	27.06.2026	27.6.2026	30	30	
	Lot-5	Other Machinery Items			OTM	BMAP	GOB			7000000	10.5.26	02.06.26	03.06.26	14.06.26	27.06.2026	27.6.2026	30	30	
	Lot-6	Enlistment			OTM	BMAP					10.5.26	02.06.26	03.06.26	14.06.26	27.6.2026	27.6.2026	30	30	
<b>Subtotal</b>								USD	EUR	<b>20900000.00</b>									
<b>TOTAL BDT</b>										<b>85901056.00</b>									

*Ahah*  
(Capt. Md. Sakawat Ullah)  
Chief of Nautical Studies (In-Charge)

*Ahah*  
(Md. Ahsan Jan Chowdhury)  
Chief Engineer (In-Charge)

*Ahah*  
Lt. Comdr. (In-Charge)  
Admin  
06.04.26

*Ahah*  
(Capt. Md. Nafiqul Islam)  
Commandant  
06/04/2026