

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাণিজ্য মন্ত্রণালয়
পরিকল্পনা-৩ শাখা
বাংলাদেশ সচিবালয়, ঢাকা
www.mincom.gov.bd

স্মারক নম্বর: ২৬.০০.০০০০.১৪৬.০৭.০০৩.২৩.১৭

তারিখ: ৩১ আষাঢ় ১৪৩২
১৫ জুলাই ২০২৫

বিষয়: ২০২৫-২০২৬ অর্থবছরের বার্ষিক ক্রয়পরিকল্পনা (Annual Procurement Plan) অনুমোদন

সূত্র: BRCP-১ প্রকল্পের স্মারক ২৬.০০.০০০০.০৬৬.০৫.০০৯.১৮(৭)-৩৮৪; তারিখ: ০৯ জুলাই ২০২৫

উপর্যুক্ত বিষয়ে সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে, বাণিজ্য মন্ত্রণালয় কর্তৃক জিওবি ও বিশ্বব্যাংকের অর্থায়নে (আইডিএ স্বণ) বাণ্যায়নাধীন নিয়োক্ত প্রকল্পের ২০২৫-২০২৬ অর্থ বছরের বার্ষিক ক্রয়পরিকল্পনা [Annual Procurement Plan (কপি সংযুক্ত) ক্রয়কারী কার্যালয় প্রধান (HOPE) কর্তৃক অনুমোদিত হয়েছে:

ক্রমিক নম্বর	প্রকল্পের নাম
১।	বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১: বাণিজ্য মন্ত্রণালয় অঙ্গ (৩য় সংশোধিত)

০১। এমতাবস্থায়, অনুমোদিত বার্ষিক ক্রয়পরিকল্পনা অনুযায়ী পরবর্তী প্রয়োজনীয় কার্যক্রম গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্ত: বর্ণনামতে (৩ পাতা)


১৫/০৭/২০২৫
ফিরোজ আলি মামুন
উপসচিব
ফোন: ৫৫১০১১৭৩
planning3@mincom.gov.bd

প্রকল্প পরিচালক (মুখ্যসচিব)

বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১

বাণিজ্য মন্ত্রণালয়, প্রবাসী কল্যাণ ভবন

৭৯-৭৯, ইন্টারন্যাশনাল রোড, ঢাকা।

অনুলিপি সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে (জ্যেষ্ঠতার ভিত্তিতে নয়):

১. মাননীয় উপদেষ্টার একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
২. সচিব মহোদয়ের একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
৩. সিস্টেম এনালিস্ট, আইসিটি সেল, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (৩য়ের সাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের অনুরোধসহ)।
৪. মুখ্যসচিব (পরিকল্পনা) মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

Project / Programme Name & Code: Bangladesh Regional Connectivity Project - 1; Code No. 117-11701-223002900
Annual Procurement Plan for Consultancy Services for the Financial Year 2025-2026

Sl. No.	Package No. According to 3rd RDP	Description of procurement package	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Est'd Cost in Lakh Taka	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial proposal opening & Evaluation	Contract Negotiation	Approval	Signing of Contract	Total Time to contract Signature	Time for completion of Contract
1	2	CONSULTING SERVICES		5	6	7	5	9	10	11	12	13	14	15	16	17	18	19	20
1	SD-42	Skill and Capacity development of women entrepreneurs engaged in the production of diversified jute products, handicrafts and agro processing including trade related regulatory issues.	Batch	40	QCBS (National)	HOPE	IDA	380.00	Planned Dates								31.07.2025	-	31.12.2025
									Planned Dates										485 days
									Actual Dates										
2	SD-43	An Integrated Study to achieve the Goals and Objectives of National Tariff Policy 2023 of Bangladesh	No.	10	QCBS (National)	PD	IDA	200.00	Planned Dates	23.07.2025	15.08.2025	15.09.2025	30.09.2025	10.10.2025	20.10.2025	25.10.2025	31.10.2025	99	31.12.2025
									Planned Dates	0	23	53	68	78	88	93	99		160
									Actual Dates										
3	SD-44	Refresher training for women entrepreneurs who have already received training under BRCP-1.	Batch	20	QCBS (National)	PD	IDA	135.00	Planned Dates	-	-	-	-	-	-	-	15.07.2025	-	31.12.2025
									Planned Dates								0		169
									Actual Dates										
4	SD-45	Conduct an impact assessment of the training programs and established business support centers at the Women Chambers under BRCP-1.	No.	1	QCBS (National)	PD	IDA	40.00	Planned Dates	-	-	-	22.07.2025	07.08.2025	10.08.2025	21.08.2025	03.09.2025	43	31.12.2025
									Planned Dates				0	16	19	30	43		162
									Actual Dates										
5	SD-46	Bangladesh Trade Portal (BTP) Development and Up gradation	No.	1	QCBS (National)	PD	IDA	300.00	Planned Dates	-	-	-	15.07.2025	31.07.2025	06.08.2025	13.08.2025	24.08.2025	-	31.12.2025
									Planned Dates				0	16	22	29	40		169

28/09/2025
Mohammed Shamsul Arifin Arif
Procurement Specialist
Bangladesh Regional Connectivity Project-1
Ministry of Commerce

28/09/2025
ফিরোজ আল মামুন
উপসচিব
বাণিজ্য মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

28/09/2025
Sheila Yasmin
Project Director (Joint Secretary)
Bangladesh Regional Connectivity Project-1
Ministry of Commerce

Sl. No.	Package No. According to 3 rd RDPP	Description of procurement package	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Est. Cost in Lakh Taka	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial proposal opening & Evaluation	Contract Negotiation	Approval	Signing of Contract	Total Time to contract Signature	Time for completion of Contract
6	SD-50	Internal Audit (2)	No.	1	FBS (National)	PD	IDA	10.00	Planned Dates	-	-	28.07.2025	07.08.2025	17.08.2025	24.08.2025	31.08.2025	12.09.2025	-	31.12.2025
									Planned Dates	-	-	0	10	20	27	33	45	45	156
7	*SD-51	Conducting Trade related 02 studies suggested by TSM Wing, MoC	No.	2	QCBS (National)	PD	IDA	-	Actual Dates	N	O	T		R	E	Q	U	I	RES
									Planned Dates	Estimate	Cost	Tk.60 lakh							
									Planned Dates										
8	SD-52	Conducting Trade related 02 studies including policy recommendations suggested by FTA Wing, MoC	No.	2	QCBS (National)	PD	IDA	60.00	Actual Dates	-	13.07.2025	13.08.2025	20.08.2025	07.09.2025	11.09.2025	18.09.2025	30.09.2025	-	31.12.2025
									Planned Dates		0	30	37	55	59	66	78	78	170
9	SD-53	Conducting feasibility study on halal product export for BD suggested by WTO Wing, MoC	No.	1	QCBS (National)	PD	IDA	50.00	Actual Dates										
									Planned Dates		20.07.2025	20.08.2025	27.08.2025	17.09.2025	22.09.2025	30.09.2025	14.10.2025	85	146
									Planned Dates		0	30	37	58	63	71	85	85	
10	*SD-54	An Comprehensive study on Supply Chain Analysis and its impact on Poultry Sector in Bangladesh	No.	1	QCBS (National)	PD	IDA	30.00	Planned Dates	N	O	T		R	E	Q	U	I	RES
									Planned Dates	Estimate	Cost	Tk.30 lakh							
									Actual Dates										
11	SD-55	Expert Review of studies under BRCP-1	No.	16	ICS (National)	PD	IDA	22.00	Planned Dates	31.07.2025	-	15.08.2025	31.08.2025	-	15.09.2025	25.09.2025	30.09.2025	-	31.12.2025
									Planned Dates	0	0	15	31	-	46	56	61	61	153
									Actual Dates										
12	SD-56	New Features development of Women Entrepreneurs Networking Platform (WENP)	No.	1	CQS (National)	PD	IDA	30.00	Planned Dates	30.09.2025	30.10.2025	30.11.2025	09.12.2025	15.12.2025	20.12.2025	22.12.2025	24.12.2025	-	31.12.2025
									Planned Dates	0	30	60	69	76	81	83	85	85	91
									Actual Dates										
Total for Consulting Services								1,257.00											

*Note: Package no. SD-51 and SD-54 will not be required as per verbal advise of the World Bank.

2025/09
Mohammad Shamsul Arifin Arif
Procurement Specialist
Bangladesh Regional Connectivity Project-1
Ministry of Commerce

28/09/2025
স্বাক্ষরিত
বাণিজ্য মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

(Ms. Fatima Yasmin)
Project Director (Joint Secretary)
Bangladesh Regional Connectivity Project-1
Ministry of Commerce

Project / Programme Name & Code: Bangladesh Regional Connectivity Project - 1; Code No. 117-11701-223002900
Annual Procurement Plan for Nonconsulting Services for the Financial Year 2025-2026

Procurement Entity Name & Code: Project Director

Sl. No.	Package No. According to 3 rd RPPP	Description of procurement package	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Est. Cost in Lakh Taka	Time Code for process	Invitation on for Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	NSD-02/A	Appointment of an Organizer for Foreign Exposure Visit BRCP-1 (3 Batches)	Firm	1	Open Tendering Method (OTM) National	P.D.	IDA	36.00	Planned Dates	20.07.2025	07.08.2025	25.08.2025	31.08.2025	15.09.2025	18.09.2025	-	31.12.2025
									Planned Days	0	7	25	31	46	49	49	163
									Actual Dates								
Total for Nonconsenting Services								36.00									

১০/১২/২৫
Mohammed Shamsul Alam, Joint Project Procurement Specialist
Bangladesh Regional Connectivity Project-1
Ministry of Commerce

১৪/০৭/২০২৫
বিক্রমজিৎ আল মামুন
উপসচিব
বাণিজ্য মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১৭/৭/২৫
(Sheila Yasmin)
Project Director (Joint Secretary)
Bangladesh Regional Connectivity Project-1
Ministry of Commerce