

## ANNUAL PROCUREMENT PLAN FOR FY 2021-22

Ministry / Division  
Agency

Procuring Entity Name & Code

Project / Programme Name & Code

|                                                                  |
|------------------------------------------------------------------|
| Ministry of Commerce                                             |
| WTO Cell, Ministry of Commerce                                   |
| Project Director, BRCP-1, MOC                                    |
| Bangladesh Regional connectivity Project-1, MOC, Code: 223002900 |

Project Cost (In Lakh Taka)

|       |          |
|-------|----------|
| Total | 7,120.00 |
| GoB   | 480.00   |
| PA    | 6,640.00 |

| Package No.                                             | Description of Procurement Package as per GOODS and Related Service           | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost (Taka in Lac) | Indicative Dates      |                     |                        |
|---------------------------------------------------------|-------------------------------------------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|--------------------------|-----------------------|---------------------|------------------------|
|                                                         |                                                                               |      |          |                           |                              |                 |                          | Invitation for Tender | Signing of Contract | Completion of contract |
| 1                                                       | 2                                                                             | 3    | 4        | 5                         | 6                            | 7               | 8                        | 9                     | 10                  | 11                     |
| GD-02                                                   | Procurement of printing, stationary and advertisement and Publicity materials | LS   | LS       | RFQ                       | PD                           | GOB             | 5.00                     | As and When Necessary |                     | Dec, 22                |
| GD-09                                                   | Procurement of computer, accessories and other electrical equipment (*)       | No.  | 19       | OTM/RFQ                   | PD                           | IDA             | 14.00                    | Oct, 21               | Nov, 21             | Dec, 21                |
| GD-10                                                   | Procurement of Office Furniture (*)                                           | No.  | 35       | RFQ                       | PD                           | IDA             | 5.00                     | Oct, 21               | Nov, 21             | Dec, 21                |
| GD-11/A                                                 | Procurement of Logistics for Workshop/ Training/Meetings                      | LS   | LS       | OTM/RFQ                   | PD                           | IDA             | 5.00                     | As and When Necessary |                     | Dec, 23                |
| Total cost for Goods and Related service to be procured |                                                                               |      |          |                           |                              |                 | 29.00                    |                       |                     |                        |

(\*) Subject to Approval of 2nd Revised TAPP

*[Signature]*

29/9/22

Md. Mijanur Rahman  
Project Director (Joint Secretary)  
Bangladesh Regional Connectivity Project  
Ministry of Commerce

## ANNUAL PROCUREMENT PLAN FOR FY 2021-22

Ministry / Division

Agency

Procuring Entity Name &amp; Code

Project / Programme Name &amp; Code

|                                                                  |
|------------------------------------------------------------------|
| Ministry of Commerce                                             |
| WTO Cell, Ministry of Commerce                                   |
| Project Director, BRCP-1, MOC                                    |
| Bangladesh Regional connectivity Project-1, MOC, Code: 223002900 |

Project Cost (In Lakh Taka)

|       |          |
|-------|----------|
| Total | 7,120.00 |
| GoB   | 480.00   |
| PA    | 6,640.00 |

| Package No.                                             | Description of Procurement Package as per Works and Physical Service | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost (Taka in Lac) | Indicative Dates      |                     |                        |
|---------------------------------------------------------|----------------------------------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|--------------------------|-----------------------|---------------------|------------------------|
|                                                         |                                                                      |      |          |                           |                              |                 |                          | Invitation for Tender | Signing of Contract | Completion of contract |
| 1                                                       | 2                                                                    | 3    | 4        | 5                         | 6                            | 7               | 8                        | 9                     | 10                  | 11                     |
| WD-02                                                   | Renovation of NTF Secretariat at BRCP Premises                       | LS   | LS       | RFQ                       | PD                           | IDA             | 10.00                    | oct,21                | oct,21              | Dec,21                 |
| Total cost for Works and related service to be procured |                                                                      |      |          |                           |                              |                 | 10.00                    |                       |                     |                        |

*[Signature]*

08/09/22

Md. Mijanur Rahman  
Project Director (Joint Secretary)  
Bangladesh Regional Connectivity Project-1  
Ministry of Commerce

# ANNUAL PROCUREMENT PLAN FOR FY 2021-22

Ministry Division  
Agency

Procuring Entity Name & Code

Project / Programme Name & Code

|                                                                  |
|------------------------------------------------------------------|
| Ministry of Commerce                                             |
| WTO Cell, Ministry of Commerce                                   |
| Project Director, BRCP-1, MOC                                    |
| Bangladesh Regional connectivity Project-1, MOC, Code: 223002900 |

Project Cost (In Lakh Taka)

|       |          |
|-------|----------|
| Total | 7,120.00 |
| GoB   | 480.00   |
| PA    | 6,640.00 |

| Package No.                          | Description of Procurement Package as per RDPP/RTTP                                                                                      | Unit   | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost (Taka in Lac) | Indicative Dates   |                       |                     |                        |
|--------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|--------|----------|---------------------------|------------------------------|-----------------|--------------------------|--------------------|-----------------------|---------------------|------------------------|
|                                      |                                                                                                                                          |        |          |                           |                              |                 |                          | Invitation for EOI | Issue of RFP          | Signing of Contract | Completion of contract |
| 1                                    | 2                                                                                                                                        | 3      | 4        | 5                         | 6                            | 7               | 8                        | 9                  | 10                    | 11                  | 12                     |
| SD-02                                | Conducting 04 Nos. of Surveys/studies suggested by NTTFC                                                                                 | No.    | 4        | QCBS (Local)              | PD                           | IDA             | 100.00                   | June, 21           | Sep, 21               | Nov, 21             | Jun, 22                |
| SD-16                                | Conducting 03 Nos. of Surveys/studies suggested by NTTFC (*)                                                                             | No.    | 3        | CQS (Local)               | PD                           | IDA             | 75.00                    | Jan, 22            | Mar, 22               | May, 22             | Nov, 22                |
| SD-17                                | National Legal Expert for Regulatory Review for BTP                                                                                      | mm     | 0.5      | ICS                       | PD                           | IDA             | 3.74                     | Jul, 21            | N/A                   | Aug, 21             | Sep, 21                |
| SD-20                                | Design and implement training program for increasing women's participation in the ICT sector of Bangladesh                               | Batch  | 40       | QCBS (Local)              | HOPE                         | IDA             | 390.00                   | 03-Dec-20          | 06-Apr-21             | Aug, 21             | Jun, 22                |
| SD-21                                | Design and implement training program on trade facilitation for women traders including regulatory regime and procedural aspect of trade | Batch  | 40       | QCBS (Local)              | HOPE                         | IDA             | 390.00                   | Jun, 21            | Sep, 21               | Dec, 21             | Nov, 22                |
| SD-22                                | Development of Women Traders Network and Database                                                                                        | mm     | 50       | CQS (Local)               | PD                           | IDA             | 130.00                   | 01-Dec-20          | Aug, 21               | Sep, 21             | Dec, 23                |
| SD-27                                | Review of bilateral Agreement and Rules & Regulations including preparation of Policy Paper (20)*                                        | No.    | 20       | ICS                       | PD                           | IDA             | 140.00                   | Aug, 21            | Sep, 21               | 21-Nov-21           | Oct, 22                |
| SD-28                                | Review of bilateral Agreement and Rules & Regulations including preparation of Policy Paper (18)*                                        | No.    | 18       | ICS                       | PD                           | IDA             | 126.00                   | Sep, 21            | Oct, 21               | Dec, 21             | Nov, 22                |
| SD-31                                | Preparation of Video Clip for Bangladesh Trade Portal (BTP)                                                                              | No.    | 1        | RFQ                       | PD                           | IDA             | 5.00                     | Aug, 21            | N/A                   | Aug, 21             | Sep, 21                |
| SD-32                                | Sr. Trade Specialist (*)                                                                                                                 | mm     | 24       | ICS                       | PD                           | IDA             | 96.00                    | Oct, 21            | N/A                   | Jan, 22             | 31-Dec-23              |
| SD-33                                | Jr. Trade Specialist (*)                                                                                                                 | mm     | 24       | ICS                       | PD                           | IDA             | 48.00                    | Oct, 21            | N/A                   | Jan, 22             | 31-Dec-23              |
| SD-34                                | Monitoring Officer (*)                                                                                                                   | mm     | 48       | ICS                       | PD                           | IDA             | 60.00                    | Oct, 21            | N/A                   | Jan, 22             | 31-Dec-23              |
| SD-35                                | Designing and Implementation of Piloting Programme for Development of business capacity of Women Entrepreneur on Agro processing Sector  | Batch  | 40       | QCBS (Local)              | HOPE                         | IDA             | 400.00                   | Aug, 21            | Oct, 21               | Dec, 21             | March, 23              |
| SD-36                                | Designing and Implementation of Piloting Programme for Development of business capacity of Women Entrepreneur on Cut-Flower Sector (20)  | Batch  | 20       | QCBS (Local)              | PD                           | IDA             | 200.00                   | Aug, 21            | 21-Oct                | Dec, 21             | March, 23              |
| SD-39                                | Preparation of New Project Documents                                                                                                     | No.    | 1        | RFQ                       | PD                           | IDA             | 5.00                     | Jan, 22            | N/A                   | Jan, 22             | Mar, 22                |
| SD-40                                | Preparation of BTP advertisement for TV Channel (*)                                                                                      | No.    | 1        | RFQ                       | PD                           | IDA             | 2.00                     | Sep, 21            | N/A                   | Sep, 21             | Nov, 21                |
| SD-41                                | Publicity of BTP on TV Channel (BTV, NTV & Channel i) (*)                                                                                | Second | 30X3X10  | DPM                       | PD                           | IDA             | 60.00                    | Oct, 21            | N/A                   | Oct, 21             | Dec, 21                |
| SD-42                                | Need Based Consultancy Services                                                                                                          | mday   | 15X2     | DPM/RFQ                   | PD                           | IDA             | 10.00                    | Jul, 21            | As and When Necessary |                     | Jun, 23                |
| Total cost of Service to be procured |                                                                                                                                          |        |          |                           |                              |                 | 2,230.74                 |                    |                       |                     |                        |

(\*) Subject to Approval of 2nd Revised TAPP

Md. Mijanur Rahman  
Project Director (Joint Secretary)  
Bangladesh Regional Connectivity Project-1  
Ministry of Commerce