

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাণিজ্য মন্ত্রণালয়
পরিকল্পনা-৩ শাখা
বাংলাদেশ সচিবালয়, ঢাকা
www.mincom.gov.bd

স্মারক নম্বর: ২৬.০০.০০০০.১৪৬.০৭.০০৩.২৩.১৬

তারিখ: ৩১ আষাঢ় ১৪৩২
১৫ জুলাই ২০২৫

বিষয়: ২০২৫-২০২৬ অর্থবছরের বার্ষিক ক্রয়পরিকল্পনা (Annual Procurement Plan) অনুমোদন

সূত্র: EC4J প্রকল্পের স্মারক ২৬.০০.০০০০.০১০.০৭.৬৯.১৮/৪৮৮; তারিখ: ০৭/০৭/২০২৫

উপর্যুক্ত বিষয়ে সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে, বাণিজ্য মন্ত্রণালয় কর্তৃক জিওবি ও বিশ্বব্যাংকের অর্থায়নে (আইডিএ ঋণ) বাস্তবায়নাধীন নিম্নোক্ত ৩য় সংশোধিত অননুমোদিত প্রকল্পের ২০২৫-২০২৬ অর্থ বছরের বার্ষিক ক্রয়পরিকল্পনা [Annual Procurement Plan (কপি সংযুক্ত)] ক্রয়কারী কার্যালয় প্রধান (HOPE) কর্তৃক নিম্নোক্ত শর্তে অনুমোদিত হয়েছে:


ক্রমিক নম্বর	প্রকল্পের নাম
১।	এক্সপোর্ট কম্পিটিটিভনেস ফর জবস (EC4J)

শর্ত:

প্রকল্পটির ৩য় সংশোধিত ডিপিপি একনেক কর্তৃক অনুমোদিত হওয়া সাপেক্ষে বার্ষিক ক্রয়পরিকল্পনা অনুযায়ী কার্যক্রম সম্পন্ন করতে হবে।

০২। এমতাবস্থায়, উপর্যুক্ত শর্ত প্রতিপালন সাপেক্ষে অনুমোদিত বার্ষিক ক্রয়পরিকল্পনা অনুযায়ী পরবর্তী প্রয়োজনীয় কার্যক্রম গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্ত: বর্ণনামতে (৩ পাতা)


২৫/০৭/২০২৫
ফিরোজ আল মামুন
উপসচিব

ফোন: ৫৫১০১২৭৩
planning3@mincom.gov.bd

প্রকল্প পরিচালক (অতিরিক্ত সচিব)
এক্সপোর্ট কম্পিটিটিভনেস ফর জবস (EC4J) প্রকল্প
বাণিজ্য মন্ত্রণালয়, সেল রোজ এন ডেল (লেভেল-৬)
১১৬, কাজী নজরুল এভিনিউ, ঢাকা-১০০০।

অনুলিপি সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে (জ্যেষ্ঠতার ভিত্তিতে নয়):


- মাননীয় উপদেষ্টার একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- সচিব মহোদয়ের একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- সিস্টেম এনালিস্ট, আইসিটি সেল, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (ওয়েব সাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের অনুরোধসহ)।
- যুগ্মসচিব (পরিকল্পনা) মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।


ANNUAL PROCUREMENT PLAN (FY 2025-26)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity	Project Director, EC4J Project;
Name & Code:	Code: 223012700
Project/Programme	Export Competitiveness for Jobs (EC4J), 3rd Revised
Name & Code:	Code: 223012700

SI no.	Package no. [According to RDP (3rd Revision)]	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost (in lakh Taka)	Time Code for Process	Not used in GOODS	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	G1-1	Machinaries and Equipments for CEET	No.	143	OTM (ICT)	CCGP	IDA	20,248.32	Planned Dates		10 Aug 2025	21 Sep 2025	12 Oct 2025	19 Oct 2025	26 Oct 2025	9 Nov 2025	91	8 Apr 2026
									Planned Dates		0	42	21	7	7	14		150
2	G1-2	Machinaries and Equipments for DTCLF	No.	132	OTM (ICT)	MoC	IDA	4,296.29	Planned Dates		10 Aug 2025	21 Sep 2025	12 Oct 2025	19 Oct 2025	26 Oct 2025	9 Nov 2025	91	8 Apr 2026
									Planned Dates		0	42	21	7	7	14		150
3	G2-1	Office equipments for 2 TCs	No.	424	OTM	PD	IDA	1,845.00	Planned Dates		22 Aug 2025	12 Sep 2025	3 Oct 2025	10 Oct 2025	17 Oct 2025	31 Oct 2025	14	28 Feb 2026
									Planned Dates		0	21	21	7	7	14		120
4	G6-3	Stationeries for project office	No.	LS	RFQ	PD	IDA	5.00	Planned Dates		1 Nov 2025	8 Nov 2025	10 Nov 2025	11 Nov 2025	12 Nov 2025	14 Nov 2025	2	28 Nov 2025
									Planned Dates		0	7	2	1	1	2		14
5	G7-2	Printing & Publication, and other communication materials	No.	LS	RFQ	PD	GoB	2.00	Planned Dates		2 Sep 2025	9 Sep 2025	11 Sep 2025	12 Sep 2025	13 Sep 2025	15 Sep 2025	2	29 Sep 2025
									Planned Dates		0	7	2	1	1	2		14
6	G8-1.1	Supply and Installation of Desktop, Laptop Computers, Printers and office equipments.	No.	17	OTM	PD	IDA	14.58	Planned Dates		30 Jul 2025	13 Aug 2025	23 Aug 2025	30 Aug 2025	6 Sep 2025	13 Sep 2025	7	11 Oct 2025
									Planned Dates		0	14	10	7	7	7		28
7	NCS6	Hiring one (01) SUV and two (02) NOAH Microbus	No.	3	OTM	PD	GoB	85.00	Planned Dates		20 Jul 2025	3 Aug 2025	13 Aug 2025	20 Aug 2025	27 Aug 2025	3 Sep 2025	7	30 Jun 2026
									Planned Dates		0	14	10	7	7	7		300
Total Value of Goods Procurement								26,496.19	Actual Dates									


 ২৪/০৭/২০২৫
 ফিরোজ আলি মাসুদ
 উপসচিব
 বাণিজ্য মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 Md. Abdur Rahman Khan
 Additional Secretary & Project Director
 Export Competitiveness for Jobs Project
 Ministry of Commerce, Bangladesh

ANNUAL PROCUREMENT PLAN (FY 2025-26)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity	Project Director, ECAJ Project
Name & Code:	Code: 223012700
Project/Programme Name & Code:	Export Competitiveness for Jobs (ECAJ), 3rd Revised Code: 223012700


Sl no.	Package no. (According to RPP (3rd Revision))	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
									Planned Dates	20 Jul 2025	3 Aug 2025	3 Aug 2025	10 Aug 2025	10 Aug 2025	12 Aug 2025	14 Aug 2025	15 Aug 2025	27	30 Jun 2026
									Actual Dates		14	0	7	0	2	2	2	318	
1	S1-2	Financial Management Specialist	mm	11	ICS	PD	IDA	36.63	Planned Dates	20 Jul 2025	3 Aug 2025	3 Aug 2025	10 Aug 2025	10 Aug 2025	12 Aug 2025	14 Aug 2025	15 Aug 2025	27	30 Jun 2025
									Actual Dates										720
2	S5-3.1	Environmental Management Specialist (Assignment Based)	mm	6	ICS	PD	IDA	19.20	Planned Dates		14	0	7	0	2	2	2		30 Jun 2026
									Actual Dates	15 Oct 2025	15 Oct 2025	12 Nov 2025	26 Nov 2025	3 Dec 2025	3 Dec 2025	31 Dec 2025	7 Jan 2026	84	174
3	S20-1	Technology Partner and Operations & Management (O&M) firm for Design & Excellence for Engineering and Technology (CEET), Kalikot, Gazipur.	No.	1	Direct	CCGP	IDA	6,650.13	Planned Dates		0	28							30 Jun 2026
									Actual Dates										
4	S20-2	Technology Partner and Operations & Management (O&M) firm for Design & Technology Center for Leathergoods and Footwear (DTCLF), Kashipur, Gazipur.	No.	1	Direct	CCGP	IDA	6,168.52	Planned Dates	15 Oct 2025	15 Oct 2025	12 Nov 2025	26 Nov 2025	3 Dec 2025	3 Dec 2025	31 Dec 2025	7 Jan 2026	84	174
									Actual Dates										
5	S41-1	Competitiveness study on Potential private sectors	No.	1	FBS	PD	IDA	250.00	Planned Dates	10 Aug 2025	9 Sep 2025	7 Oct 2025	14 Oct 2025	17 Oct 2025	20 Oct 2025	27 Oct 2025	30 Oct 2025	81	243
									Actual Dates		30	28	7	3	3	7	3		

১৪/০৭/২০২৫
 ফিরোজ আল মামুন
 উপসচিব
 বাণিজ্য মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১৪/০৭/২৫
 Md. Abdur Rahim Khan
 Additional Secretary & Project Director
 Export Competitiveness for Jobs Project
 Ministry of Commerce, Dhaka.

Sl no.	Package no. (According to RPP (3rd Revision))	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (In Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
6	S41-2	Documentation of project activities under different components of EC4J project	No.	1	CQS	PD	IDA	50.00	Planned Dates Planned Days Actual Dates	15 Aug 2025 14 14	29 Aug 2025 14 14	12 Sep 2025 14 14	19 Sep 2025 7 7	22 Sep 2025 3 3	25 Sep 2025 3 3	27 Sep 2025 2 2	29 Sep 2025 2 2	45	30
7	S12-8.1	Selection of Event Management firm for organizing sourcing show in collaboration with Leathergoods And Footwear Manufacturers & Exporters Association of Bangladesh (LFMEAB).	No.	1	CQS	PD	IDA	115.00	Planned Dates Planned Days Actual Dates	10 Sep 2025 14 14	24 Sep 2025 14 14	8 Oct 2025 14 14	15 Oct 2025 7 7	22 Oct 2025 7 7	27 Oct 2025 5 5	30 Oct 2025 3 3	2 Nov 2025 3 3	53	30
8	S12-8.3	Selection of Event Management firm for organizing sourcing show in collaboration with Bangladesh Engineering Industry Owners Association (BEIOA)	No.	1	CQS	PD	IDA	105.00	Planned Dates Planned Days Actual Dates	10 Sep 2025 14 14	24 Sep 2025 14 14	8 Oct 2025 14 14	15 Oct 2025 7 7	18 Oct 2025 3 3	21 Oct 2025 3 3	24 Oct 2025 3 3	27 Oct 2025 3 3	47	30
9	S12-8.6	Selection of Event Management firm for organizing sourcing show in collaboration with Bangladesh Plastic Goods Manufacturers and Exporters Association (BPGMEA).	No.	1	CQS	PD	IDA	105.00	Planned Dates Planned Days Actual Dates	8 Apr 2025 14 14	22 Apr 2025 14 14	6 May 2025 14 14	13 May 2025 7 7	16 May 2025 3 3	19 May 2025 3 3	21 May 2025 2 2	23 May 2025 2 2	45	30
10	S42-3	Workshop/seminar/ training (Local) for PIU/Relevant Ministry Officials	No.	1	CQS	PD	IDA	10.00	Planned Dates Planned Days Actual Dates	20 Oct 2025 14 14	3 Nov 2025 14 14	17 Nov 2025 14 14	27 Nov 2025 10 10	27 Nov 2025 0 0	11 Dec 2025 14 14	18 Dec 2025 7 7	8 Jan 2026 21 21	80	30
11	S42-4	Workshop/seminar/ training (Foreign) for PIU/Industry/Relevant Ministry Officials	No.	1	CQS	PD	IDA	181.31	Planned Dates Planned Days Actual Dates	2 Aug 2025 0 0	2 Aug 2025 0 0	16 Aug 2025 14 14	26 Aug 2025 10 10	26 Aug 2025 0 0	9 Sep 2025 14 14	16 Sep 2025 7 7	7 Oct 2025 21 21	66	30
Total Value of Service Procurement								BDT 13,634.96											


 ১৪/০৭/২০২৫
 ফিরোজ আল মাহন
 উপসচিব
 বাণিজ্য মন্ত্রণালয়
 গণস্বাক্ষরিতী ব্যবস্থাপনা সেকশন


 Md. Abdul Rahim Khan
 Additional Secretary & Project Director
 Higher Competitiveness for Jobs Project
 Ministry of Commerce, Dhaka.