

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
ভূমি মন্ত্রণালয়
মৌজা ও প্লট ভিত্তিক জাতীয় ডিজিটাল ভূমি জোনিং প্রকল্প
ভূমি ভবন, ৯৮ শহীদ তাজউদ্দীন আহমেদ সরণি, তেজগাঁও, ঢাকা।

নম্বর: ৩১.০০.০০০০.০৯১.০৫.০০১.২০-২৮৩

তারিখ: ১৫ শ্রাবণ ১৪৩১ বঙ্গাব্দ
৩০ জুলাই ২০২৪ খ্রিষ্টাব্দ

বিষয়: ভূমি মন্ত্রণালয় কর্তৃক বাস্তবায়নাধীন “মৌজা ও প্লট ভিত্তিক জাতীয় ডিজিটাল ভূমি জোনিং (১ম সংশোধিত)”
শীর্ষক প্রকল্পের ২০২৪-২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদন সংক্রান্ত।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে ভূমি মন্ত্রণালয় কর্তৃক বাস্তবায়নাধীন “মৌজা ও প্লট ভিত্তিক জাতীয় ডিজিটাল ভূমি জোনিং (১ম সংশোধিত)” শীর্ষক প্রকল্পের ২০২৪-২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা সদয় অনুমোদন করার প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্ত: বর্ণনামতে।

৩০-০৭, ২০২৪

(মোঃ কফিল উদ্দিন)

প্রকল্প পরিচালক (অব: অতিরিক্ত সচিব)

ফোনঃ ০২ ৪১০২৫৫৮৬

ই-মেইল: pdlandzoning@minland.gov.bd

সচিব,

ভূমি মন্ত্রণালয়

বাংলাদেশ সচিবালয়

[দৃঃআঃ অতিরিক্ত সচিব (উন্নয়ন)]

অনুলিপি সদয় জ্ঞাতার্থে/কার্যার্থে(জ্যেষ্ঠতার ক্রমানুসারে নয়):

১. মাননীয় মন্ত্রীর একান্ত সচিব, ভূমি মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
২. সচিব মহোদয়ের একান্ত সচিব, ভূমি মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

ANNUAL PROCUREMENT PLAN (2024-25)

Budget: Development

Ministry/Division: Ministry of Land

Agency: Ministry of Land

Procuring Entity Name & Code: Project Director

Project/Programme Name & Code: "Mouza and Plot based National Digital Land Zoning Project (1st Revised)" 224325000

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK	Time code for Process	Not Used in GOODS	Invite/Advrtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
01	Purchase of Digital Camere	PCS	02	RFQ	Project Director	GoB	1.00	Planned Dates		02-Aug-24	20-Aug-24	30-Aug-24	07-Sep-24	10-Sep-24	16-Sep-24	60	60		
								Planned Days		0	18	10	7	13	6				
								Actual Dates											
02	Primary working data storage system for web mapping data preparation, Accessories, Router, Software etc	SET	1	OTM	Project Director	GoB	250.00	Planned Dates		02-Sep-24	20-Sep-24	30-Sep-24	07-Oct-24	10-Oct-24	16-Oct-24	60	60		
								Planned Days		0	18	10	7	13	6				
								Actual Dates											
03	Computer Accessories, Toner etc	SET	1	RFQ/OTM	Project Director	GoB	10.00	Planned Dates		02-Aug-24	20-Aug-24	30-Aug-24	07-Sep-24	10-Aep-24	16-Sep-24	60	60		
								Planned Days		0	18	10	7	13	6				
								Actual Dates											
								Actual Dates											

Handwritten signature

Handwritten number 26

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK	Time code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
04	Office Furniture & Other Decoration	L.S.	Lot	RFQ/OTM	Project Director	GoB	20.00	Planned Dates		02-Aug-24	20-Aug-24	30-Aug-24	07-Sep-24	10-Sep-24	16-Sep-24	60	41
										0	18	10	7	13	6		
05	Purchasing Stationeries	LS	LS	RFQ	Project Director	GoB	5.00	Planned Dates		02-Aug-24	20-Aug-24	30-Aug-24	07-Sep-24	10-Sep-24	16-Sep-24	60	60
								Planned Days		0	18	10	7	13	6		
								Actual Dates									
	Total Value of goods Procurement						286.00										

বিঃদ্র : প্রকল্পের আওতায় মৌজা ম্যাপসমূহ ডিজিটাইজকরণ, ওয়েব ম্যাপিং এবং স্যাটেলাইট ইমেজ ও ল্যান্ডইউজ ক্লাসিফিকেশন (land use data) সেবার ১০টি প্যাকেজের কাজ চলমান রয়েছে। ১০ টি প্যাকেজের মোট চুক্তি মূল্য ২০৫৬০.২৭ লক্ষ টাকা। বিগত ২০২৩-২৪ অর্থবছরের জুন/২০২৪ পর্যন্ত মোট ৭৩৬০.৩৭ লক্ষ টাকা পরিশোধ করা হয়েছে। বর্তমান ২০২৪-২৫ অর্থবছরের এখাত হতে ৭৬০০.০০ লক্ষ টাকা পরিশোধ করা হবে। যা চলতি এডিপিতে বরাদ্দের ৭৬%।

৩০/০৭/২৪
জিয়াউদ্দীন আহমেদ
অতিরিক্ত সচিব (মার্চ প্রশাসন)

30.07.2024
(Md. Kafil Uddin)
Project Director (Retd. Additional Secretary)
Mouza & Plot Based National Digital Land Zoning Project
Ministry of Land