


বিষয় : কৃষি মন্ত্রণালয়ের ২০২৬-২৭ অর্থবছরের প্রণয়নকৃত ‘বার্ষিক ক্রয় পরিকল্পনা (APP)’ ওয়েবসাইটে প্রকাশ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, কৃষি মন্ত্রণালয়ের ২০২৬-২৭ অর্থবছরের ক্রয়কার্য সুষ্ঠুভাবে সম্পাদন করার নিমিত্ত প্রণয়নকৃত “বার্ষিক ক্রয় পরিকল্পনা (APP)”টি এ মন্ত্রণালয়ের ওয়েবসাইটে জরুরিভিত্তিতে আপলোড করার জন্য নির্দেশক্রমে এসাথে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক।


(মো: জাহাঙ্গীর আলম)
সিনিয়র সহকারী সচিব
ফোনঃ ৫৫১০০১২৬
ই-মেইল: admin2@moa.gov.bd

সিস্টেম এনালিস্ট
আইসিটি সেল
কৃষি মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

ইউ.ও নোট নম্বরঃ ১২.০০.০০০০.০২০.০৭.০৩৬/১.২৫-৮৫৫

তারিখ: ১৮ আগস্ট ২০২৬

সদয় জ্ঞাতার্থে অনুলিপিঃ

- ১। অতিরিক্ত সচিব (প্রশাসন) এর ব্যক্তিগত কর্মকর্তা, কৃষি মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ২। যুগ্মসচিব (প্রশাসন) এর ব্যক্তিগত কর্মকর্তা, কৃষি মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ৩। অফিস কপি।

কৃষি মন্ত্রণালয়

বার্ষিক ক্রয় পরিকল্পনা (২০২৬-২৭)

২০২৬-২৭ অর্থবছরের ক্রয় পরিকল্পনার আওতায় OTM/LTM/e-GP/Cash Purchase এর খাতভিত্তিক বিবরণী

ক্রমিক	বরাদ্দ খাতের নাম	বরাদ্দকৃত খাতের কোড	বরাদ্দের পরিমাণ (লক্ষ টাকায়)	LTM	RFQ	DPM	মন্তব্য
১	কম্পিউটার সামগ্রী	৩২৫৫১০১	৬০.০০	৩৫+১৬ =৫১.০০	০৫.০০	০৪.০০	পিসিএ-২০০৬ এবং পিসিআর ২০২৫ অনুযায়ী আরএফকিউ পদ্ধতিতে প্রতিক্ষেত্রে অনধিক ০৫.০০ (পাঁচ লক্ষ) টাকা, তবে বৎসরের সর্বোচ্চ ৩০.০০ (ত্রিশ লক্ষ) টাকা, DPM পদ্ধতিতে প্রতিক্ষেত্রে ৭৫ হাজার টাকা, বছরে অনধিক ২৫.০০ (পঁচিশ লক্ষ) টাকা পর্যন্ত ব্যয় করা যাবে। এছাড়া LTM পদ্ধতিতে প্রতি ক্ষেত্রে পণ্য ক্রয়ে অনধিক ৫০.০০ (পঞ্চাশ লক্ষ) টাকার পণ্য সামগ্রী ক্রয় করা যাবে।
২	মুদ্রণ ও বাধাই	৩২৫৫১০২	১৫.০০	১৪.০০		০১.০০	
৩	স্ট্যাম্প ও সিল	৩২৫৫১০৪	১১.০০	০৮.০০		০৩.০০	
৪	অন্যান্য মনিহারি	৩২৫৫১০৫	৯০.০০	৪৫+৩৬= ৮১.০০	০৫.০০	০৪.০০	
৫	কম্পিউটার ও আনুষঙ্গিক	৪১১২২০২	৬৫.০০	৪০+২৮ =৬৮.০০	০৫.০০	০২.০০	
৬	টেলিযোগাযোগ সরঞ্জামাদি	৪১১২২০৪	০৫.০০	০৩.০০		০২.০০	
৭	প্রকৌশল ও অন্যান্য সরঞ্জামাদি	৪১১২৩০৪	১৫.০০	১৫.০০			
৮	অফিস সরঞ্জামাদি	৪১১২৩১০	১৫.০০	১০.০০	০৫.০০		
৯	আসবাবপত্র	৪১১২৩১৪	৬০.০০	৩৫+১৬= ৫১.০০	০৫.০০	০৪.০০	
১০	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি	৪১১২৩১৬	০৬.০০	০১.০০	০৫.০০		
১১	পোশাক	৩২৫৬১০৬	১৫.০০	১২.০০		০৩.০০	
১২	পারিষ্কার-পরিচ্ছন্নতা	৩২১১১০২	০২.০০	০১.০০		০১.০০	
১৩	বইপত্র ও সাময়িকী	৩২১১১২৭	৩৫.০০	৩৪.০০		০১.০০	
		সর্বমোট=	৩৯৪.০০	৩৩৯.০০	৩০.০০	২৫.০০	

৩২১০৬১২০২৬

মোঃ শাহীম হোসেন
প্রোগনিক কর্মকর্তা
কৃষি মন্ত্রণালয়
Ekanmull, Purbasagar Road, ১০২৬ New AP-2
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

৩২১০৬১২০২৬

মোঃ জাহাঙ্গীর আলম
সিনিয়র সহকারী সচিব
কৃষি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

৩২১০৬১২০২৬

মোঃ মুহম্মদ হান্নান
সিনিয়র সহকারী সচিব
কৃষি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

৩২১০৬১২০২৬

ড. রাশিদা হোসেন, এএসসি
অতিরিক্ত সচিব
কৃষি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

৩২১০৬১২০২৬

মোঃ শাহীম হোসেন
সিনিয়র সহকারী সচিব
কৃষি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Government of the People's Republic of Bangladesh
Ministry of Agriculture
Admin-2
Annual Procurement Plan (APP) 2026-27

Goods
Budget: Revenue

Ministry: Ministry of Agriculture
Agency: Ministry of Agriculture
PE (Name of Procuring Entity) : Deputy Secretary (Admin-2)
Code : 1430101

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds (GOB)	Estid. Cost in Tk. (Lac)	Time Code for process	Not Used in Good	Advertise/ Tender Quotation Date	Tender Date of Submission & Opening	Tender/ Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1 (Lot-1) 35.00 60.00	Computer Equipments	As Per requirement	As Per requirement	LTM (Frame Work Contract)	As per Delegation of Financial Power	GOB	35.00	Planned Dates	--	20/08/26	03/09/26	17/09/26	24/09/26	01/10/26	15/10/26	--	15/06/27
								Planned Days	--	0	14	14	07	07	14	56	241
								Actual Date	--								
GR-1 (Lot-2) 16.00 25.00	Computer Equipments	As Per requirement	As Per requirement	LTM (Frame Work Contract)	As per Delegation of Financial Power	GOB	16.00	Planned Dates	--	03/01/27	17/01/27	28/01/27	04/02/27	11/02/27	25/02/27	--	15/06/27
								Planned Days	--	0	14	11	07	07	14	56	109
								Actual Date	--								
GR-1 (Lot-3) 05.00 09.00	Computer Equipments	As Per requirement	As Per requirement	RFQ	As per Delegation of Financial Power	GOB	05.00	Planned Dates	--	04/02/27	14/02/27	14/02/27	18/02/27	--	28/02/27	24	07/03/27
								Planned Days	--	0	10	0	4	-	10		10
								Actual Date	--								

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds (GOB)	Est. Cost in Tk. (Lac)	Time Code for process	Not Used in Good	Advertise/ Tender Quotation Date	Tender Date of Submission & Opening	Tender/ Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1 (Lot-4) 04.00 04.00	Computer Equipments	As Per requirement	As Per requirement	DPM	As per Delegation of Financial Power	GOB	04.00	Planned Dates Planned Days Actual Date	-- -- --	As And When Required According to PPA-2006/PPR-2025							
GR-02 (Lot-1) 14.00 15.00	Printing & Binding	As Per requirement	As Per requirement	LTM	As per Delegation of Financial Power	GOB	14.00	Planned Dates Planned Days Actual Date	-- -- --	03/01/27 0 Date	17/01/27 14 Date	28/01/27 11 Date	04/02/27 07 Date	11/02/27 07 Date	25/02/27 14 Date	-- 56 Date	15/06/27 109 Date
GR-02 (Lot-2) 01.00 01.00	Printing & Binding	As Per requirement	As Per requirement	DPM	As per Delegation of Financial Power	GOB	01.00	Planned Dates Planned Days Actual Date	-- -- --	As And When Required According to PPA-2006/PPR-2025							
GR-03 (Lot-1) 08.00 11.00	Stamp & Seals	As Per requirement	As Per requirement	LTM	As per Delegation of Financial Power	GOB	08.00	Planned Dates Planned Days Actual Date	-- -- --	15/02/27 0 Date	25/02/27 10 Date	02/03/27 07 Date	09/03/27 07 Date	16/03/27 07 Date	25/03/27 09 Date	- 40 Date	15/06/27 80 Date
GR-03 (Lot-2) 03.00 03.00	Stamp & Seals	As Per requirement	As Per requirement	DPM	As per Delegation of Financial Power	GOB	03.00	Planned Dates Planned Days Actual Date	-- -- --	As And When Required According to PPA-2006/PPR-2025							

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds (GOB)	Estid. Cost in Tk. (Lac)	Time Code for process	Not Used in Good	Advertiser/ Tender Quotation Date	Tender Date of Submission & Opening	Tender/ Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time to Complete of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-4 (Lot-1) 45.00 90.00	Stationary Items	As Per requirement	As Per requirement	LTM (Frame Work Contract)	As per Delegation of Financial Power	GOB	45.00	Planned Dates Planned Days Actual Date	-- -- --	20/08/26 0	03/09/26 14	17/09/26 14	24/09/26 07	01/10/26 07	15/10/26 14	-- 56	15/06/27 241
GR-4 (Lot-2) 36.00 45.00	Stationary Items	As Per requirement	As Per requirement	LTM (Frame Work Contract)	As per Delegation of Financial Power	GOB	36.00	Planned Dates Planned Days Actual Date	-- -- --	03/09/26 0	13/09/26 14	13/09/26 11	17/09/26 07	11/02/27 07	25/02/27 14	-- 56	15/06/27 109
GR-4 (Lot-3) 05.00 09.00	Stationary Items	As Per requirement	As Per requirement	RFQ	As per Delegation of Financial Power	GOB	05.00	Planned Dates Planned Days Actual Date	-- -- --	03/09/26 0	10	0	4	0	07 21	-- 21	01/10/27 07
GR-04 (Lot-4) 04.00 04.00	Stationary Items	As Per requirement	As Per requirement	DPM	As per Delegation of Financial Power	GOB	04.00	Planned Dates Actual Date	-- --	As And When Required According to PPA-2006/PPR-2025							
GR-05 (Lot-1) 40.00 65.00	Computer & Accessories	As Per requirement	As Per requirement	LTM (Frame Work Contract)	As per Delegation of Financial Power	GOB	40.00	Planned Dates Planned Days Actual Date	-- -- --	20/08/26 0	03/09/26 14	17/09/26 14	24/09/26 07	01/10/26 07	15/10/26 14	-- 56	15/06/27 241
GR-05 (Lot-2) 18.00 25.00	Computer & Accessories	As Per requirement	As Per requirement	LTM (Frame Work Contract)	As per Delegation of Financial Power	GOB	18.00	Planned Dates Planned Days Actual Date	-- -- --	15/02/27 0	25/02/27 10	02/03/27 07	09/03/27 07	16/03/27 07	25/03/27 09	- 40	15/06/27 80

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds (GOB)	Estid. Cost in Tk. (Lac)	Time Code for process	Not Used in Good	Advertiser/ Tender Quotation Date	Tender Date of Submission & Opening	Tender/ Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-05 (Lot-3)	Computer & Accessories	As Per requirement	As Per requirement	RFQ	As per Delegation of Financial Power	GOB	05.00	Planned Dates	--	03/09/26	13/09/26	13/09/26	17/09/26	--	24/09/26	--	01/10/26
05.00 07.00								Planned Dates	--	0	10	0	4	0	07	21	07
								Actual Days	--								
								Actual Date	--								
GR-05 (Lot-4)	Computer & Accessories	As Per requirement	As Per requirement	DPM	As per Delegation of Financial Power	GOB	02.00	Planned Dates	--	As And When Required According to PPA-2006/PPR-2025							
02.00 02.00								Planned Dates	--								
								Planned Days	--								
								Actual Date	--								
GR-06 (Lot-1)	Telecommunication Equipments	As Per requirement	As Per requirement	LTM	As per Delegation of Financial Power	GOB	03.00	Planned Dates	--	03/01/27	17/01/27	28/01/27	04/02/27	11/02/27	25/02/27	--	15/06/27
03.00 05.00								Planned Days	--	0	14	11	07	07	14	56	109
								Actual Date	--								
GR-06 (Lot-2)	Telecommunication Equipments	As Per requirement	As Per requirement	DPM	As per Delegation of Financial Power	GOB	02.00	Planned Dates	--	As And When Required According to PPA-2006/PPR-2025							
02.00 02.00								Planned Days	--								
								Actual Date	--								

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds (GOB)	Estd. Cost in Tk. (Lac)	Time Code for process	Not Used in Good	Advertise/ Tender Quotation Date	Tender Date of Submission & Opening	Tender/ Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-07 (Lot-1)	Engineering & other Machinery Equipments	As Per requirement	As Per requirement	LTM	As per Delegation of Financial Power	GOB	15.00	Planned Dates	--	15/02/27	25/02/27	02/03/27	09/03/27	16/03/27	25/03/27	-	15/06/27
15.00								Planned Dates	--	0	10	07	07	07	09	40	80
15.00								Actual Date	--								
GR-08 (Lot-1)	Office Equipments	As Per requirement	As Per requirement	LTM	As per Delegation of Financial Power	GOB	10.00	Planned Dates	--	03/01/27	17/01/27	28/01/27	04/02/27	11/02/27	25/02/27	--	15/06/27
10.00								Planned Dates	--	0	14	11	07	07	14	56	109
15.00								Actual Date	--								
GR-08 (Lot-2)	Office Equipments	As Per requirement	As Per requirement	RFQ	As per Delegation of Financial Power	GOB	05.00	Planned Dates	--	03/09/26	13/09/26	13/09/26	17/09/26	--	24/09/26	--	01/10/27
05.00								Planned Dates	--	0	10	0	4	0	07	21	07
05.00								Actual Date	--								
GR-09 (Lot-1)	Furniture Items	As Per requirement	As Per requirement	LTM (Frame Work Contract)	As per Delegation of Financial Power	GOB	35.00	Planned Dates	--	20/08/26	03/09/26	17/09/26	24/09/26	01/10/26	15/10/26	--	15/06/27
35.00								Planned Dates	--	0	14	14	07	07	14	56	241
60.00								Actual Date	--								
GR-09 (Lot-2)	Furniture Items	As Per requirement	As Per requirement	LTM	As per Delegation of Financial Power	GOB	16.00	Planned Dates	--	15/02/27	25/02/27	02/03/27	09/03/27	16/03/27	25/03/27	-	15/06/27
16.00								Planned Dates	--	0	10	07	07	07	09	40	80
25.00								Actual Date	--								
GR-09 (Lot-3)	Furniture Items	As Per requirement	As Per requirement	RFQ	As per Delegation of Financial Power	GOB	05.00	Planned Dates	--	04/02/27	14/02/26	14/02/27	18/02/27	--	28/02/27	10	07/03/27
05.00								Planned Dates	--	0	10	0	4	-	10	24	10
09.00								Actual Date	--								

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds (GOB)	Estid. Cost in Tr. (Lac)	Time Code for process	Not Used in Good	Advertise/ Tender Quotation Date	Tender Date of Submission & Opening	Tender/ Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Complete of Contract	Time to Complete of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-09 (Lot-4)	Furniture Items	As Per requirement	As Per requirement	DPM	As per Delegation of Financial Power	GOB	04.00	Planned Dates	--	As And When Required According to PPA-2006/PPR-2025							
04.00								Planned Dates	--								
04.00								Planned Days	--								
04.00								Actual Date	--								
GR-10 (Lot-1)	Others Machinery & Equipments	As Per requirement	As Per requirement	RFQ	As per Delegation of Financial Power	GOB	05.00	Planned Dates	--	03/09/26	13/09/26	13/09/26	17/09/26	--	24/09/26	--	01/10/22
05.00								Planned Days	--	0	10	0	4	0	07	21	07
06.00								Actual Date	--								
GR-10 (Lot-2)	Others Machinery & Equipments	As Per requirement	As Per requirement	LTM	As per Delegation of Financial Power	GOB	01.00	Planned Dates	--	03/01/27	17/01/27	28/01/27	04/02/27	11/02/27	25/02/27	--	15/06/22
01.00								Planned Days	--	0	14	11	07	07	14	56	109
01.00								Actual Date	--								
GR-11 (Lot-1)	Dress for Privilege Staff	As Per requirement	As Per requirement	LTM	As per Delegation of Financial Power	GOB	12.00	Planned Dates	--	15/02/27	25/02/27	02/03/27	09/03/27	16/03/27	25/03/27	-	15/06/22
12.00								Planned Days	--	0	10	07	07	07	09	40	80
15.00								Actual Date	--								
GR-11 (Lot-2)	Dress for Privilege Staff	As Per requirement	As Per requirement	DPM	As per Delegation of Financial Power	GOB	03.00	Planned Dates	--	As And When Required According to PPA-2006/PPR-2025 DOFP of FD office privileges MOPA							
03.00								Planned Days	--								
03.00								Actual Date	--								
GR-12 (Lot-1)	Cleanliness	As Per requirement	As Per requirement	LTM	As per Delegation of Financial Power	GOB	01.00	Planned Dates	--	03/01/27	17/01/27	28/01/27	04/02/27	11/02/27	25/02/27	--	15/06/27
01.00								Planned Days	--	0	14	11	07	07	14	56	109
02.00								Actual Date	--								

[Signature]

[Signature]

[Signature]

[Signature]

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds (GOB)	Estd. Cost in Tk. (Lac)	Time Code for process	Not Used in Good	Advertise/ Tender Quotation Date	Tender Date of Submission & Opening	Tender/ Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time to Complete of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-12 (Lot-2)	Cleanliness	As Per requirement	As Per requirement	DPM	As per Delegation of Financial Power	GOB	01.00	Planned Dates	--	As And When Required According to PPA-2006/PPR-2025							
01.00								Planned Days	--								
01.00								Actual Date	--								
GR-13 (Lot-1)	Books & Periodicals	As Per requirement	As Per requirement	LTM	As per Delegation of Financial Power	GOB	34.00	Planned Dates	--	15/02/27	25/02/27	02/03/27	09/03/27	16/03/27	25/03/27	-	15/06/27
34.00								Planned Days	--	0	10	07	07	07	09	40	80
35.00								Actual Date	--								
GR-13 (Lot-2)	Books & Periodicals	As Per requirement	As Per requirement	DPM	As per Delegation of Financial Power	GOB	01.00	Planned Dates	--	As And When Required According to PPA-2006/PPR-2025							
01.00								Planned Days	--								
01.00								Actual Date	--								

(GR-1 to GR-13, Lot-2) Total Amount =

394.00 (Three Hundred Ninety Four Lakh Taka)

১২/০৬/২০২৬
মোঃ শামীম হোসেন
কোম্পানির কর্মকর্তা
কৃষি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১২/০৬/২০২৬
মোঃ জাহাঙ্গীর আলম
নির্বাহীর সহকারী সচিব
কৃষি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১২/০৬/২০২৬
মোঃ মুরশিদুল আলম
কৃষি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১২/০৬/২০২৬
ড. নাসিমা হোসেন
অতিরিক্ত সচিব
কৃষি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১২/০৬/২০২৬
মোঃ নাসিম
কৃষি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

১২/০৬/২০২৬
মোঃ নাসিম
কৃষি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Government of the People's Republic of Bangladesh
Ministry of Agriculture
Admin-2

Annual Procurement Plan (APP) 2026-27

Work
Budget: Revenue

Ministry: Ministry of Agriculture
Agency: Ministry of Agriculture
PE (Name of Procuring Entity) : Deputy Secretary (Admin-2)
Code : 1430101

Package No	Description of Procurement	Unit	Quantity	Source of Funds (GOB)	Estd. Cost in Tk. (Lac)	Comments
1	2	3	4	7	8	9
WR-01 24.25 24.25	Non Residential Building (Repair)	As Per requirement	As Per requirement	GOB	24.25	According to PPA-2006/PPR-2025, Financial rules will be executed and whenever required according to Ministry of Agriculture (MOA).
Total Amount=					24.25	


১১/০৬/২০২৫
স্বাঃ স্যামী ম বেজা
প্রশাসনিক কর্মকর্তা
কৃষি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


১১/০৬/২০২৫
স্বাঃ আবাজোর আলম
নির্বাহীর সহকারী সচিব
কৃষি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


স্বাঃ মুহাম্মদ আলম
কৃষি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


১১/০৬/২০২৫
স্বাঃ মোহাম্মদ আলম
কৃষি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


১১/০৬/২০২৫
স্বাঃ মোহাম্মদ আলম
কৃষি মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার