

Annual Procurement Plan for Goods : Non-Development Budget

FY 2025-2026

Ministry
Procuring Entity Name

Ministry of Cultural Affairs

Ministry of Cultural Affairs

Budget 476,900,000.00 in '000

Package No.	Description of Procurement Package Physical Service	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million	Time Code for Process	Not Rsd in Goods	invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2025-26/PS-1	Hiring an Agency for Making Videos contents, Social Media static post and LED Caravan Activation events under "Festive Election Campaign 2025-26"	Lot	1	OTM (NCT)	As per DoFP	GOB	BDT 200.00	Planned Dates Planned Days Revised Dates Revised Days Actual Dates		19/Nov/25 0 4 0	23/Nov/25 4 0	23/Nov/25 0	24/Nov/25 1	25/Nov/25 1	1/Dec/25 6	12	10/Jan/26 40
2025-26/PS-2	Hiring Event Mgt Firm to observe লালন তিরোধান দিবস	Lot	1	OTM (NCT)	As per DoFP	GOB		Planned Dates Planned Days Revised Dates Revised Days Actual Dates		22/Sep/25 8/Oct/25 9/Oct/25	8/Oct/25 9/Oct/25	9/Oct/25	12/Oct/25 12/Oct/25	12/Oct/25 12/Oct/25	12/Oct/25		17/Oct/25
2025-26/PS-3	Hiring Event Mgt Firm to observe Ekushe Padak Event (3257301)	Lot	1	OTM (NCT)	As per DoFP	GOB	BDT 3.00	Planned Dates Planned Days Revised Dates Revised Days Actual Dates		7/Dec/25 28/Dec/25	28/Dec/25 5/Jan/26	5/Jan/26	12/Jan/26 15/Jan/26	15/Jan/26 19/Jan/26	19/Jan/26		20/Feb/26
2025-26/PS-4	Ekushe Padak Car Rant (3257301)	Lot	1	RFQ	As per DoFP	GOB	BDT 0.40	Planned Dates Planned Days Actual Dates		7/Dec/25 14/Dec/25	14/Dec/25 18/Dec/25	18/Dec/25	21/Dec/25 26/Dec/25	26/Dec/25			20/Feb/26
2025-26/PS-5	Hiring Event Mgt Firm to observe Rabindro Joyonti Programe (3257301)	Lot	1	OTM (NCT)	As per DoFP	GOB	BDT 3.50	Planned Dates Planned Days Revised Dates Revised Days Actual Dates		3/Mar/26 19/Mar/26	19/Mar/26 26/Mar/26	26/Mar/26	21/Apr/26 9/Apr/26	9/Apr/26 14/Apr/26	14/Apr/26		8/May/26
2025-26/PS-6	Hiring Event Mgt Firm to observe Nazrul Joyonti Programe (3257301)	Lot	1	OTM (NCT)	As per DoFP	GOB	BDT 3.50	Planned Dates Planned Days Revised Dates Revised Days Actual Dates		3/Mar/26 19/Mar/26	19/Mar/26 26/Mar/26	26/Mar/26	21/Apr/26 9/Apr/26	9/Apr/26 14/Apr/26	14/Apr/26		8/May/26
2025-26/PS-7	Hiring an Agency for extensive LED Caravan activation events during the month of January-February, 2026 under "Festive Election Campaign 2025-26"	Lot	1	DPM (NCT)	As per DoFP	GOB	BDT 266.50	Planned Dates Planned Days Revised Dates Revised Days Actual Dates		1/Jan/26 4/Jan/26	4/Jan/26 4/Jan/26	4/Jan/26	5/Jan/26 6/Jan/26	6/Jan/26 7/Jan/26	7/Jan/26		7/Feb/26
2025-26/PS-8	Hiring an organization to provide Internet Connection	Lot	1	RFQ	As per DoFP	GOB		Planned Dates Planned Days Revised Dates Revised Days Actual Dates		9/Mar/26 15/Mar/26	15/Mar/26 25/Mar/26	25/Mar/26	29/Mar/26 29/Mar/26	29/Mar/26			6/Apr/26
	Total						BDT 476.90										

30.03.26
Assistant Secretary
মোঃ সেকান্দার আলী খান
সহকারী সচিব
সংস্কৃতি বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

30.03.26
Deputy Secretary
মোঃ সাদিকুর রহমান খান
উপসচিব (প্রশাসন-১)
সংস্কৃতি বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

30.03.26
Joint Secretary
মুঃ বিল্লাল হোসেন খান
যুগ্মসচিব
সংস্কৃতি বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

30.03.26
Additional Secretary
আবুল ফয়েজ মোঃ আলীউদ্দিন খান
অতিরিক্ত সচিব
সংস্কৃতি বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

30.03.26
Secretary
মোঃ মফিদুর রহমান
সচিব
সংস্কৃতি বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annual Procurement Plan for Goods : Non-Development Budget

FY 2025-2026

Ministry


Procuring Entity Name

Ministry of Cultural Affairs

Ministry of Cultural Affairs

Budget 43,100,000.00 in '000


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd. Cost (BDT in '000) In lacs	Time Codes for Processing	Advertise prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2025-26/GR-1	Supply and Installation of Laptop, Monitor & Printer Accessories (412202)	Lot	1	RFQ	As per DoFP	GOB	BDT 3.00	Planned Dates		7/Sep/25	23/Sep/25	7/Oct/25	14/Oct/25	21/Oct/25	19/Nov/25		20/Jun/26
								Planned Days									
								Revised Dates									
								Revised Days									
	Supply and Installation of Computers and Accessories (412202)	Lot	1	OTM (NCT)	As per DoFP	GOB	BDT 17.00	Planned Dates		30/Dec/25	14/Jan/26	28/Jan/26	4/Feb/26	11/Feb/26	11/Mar/26		26/Jun/26
								Planned Days									
								Revised Dates									
								Revised Days									
2025-26/GR-2	Supply and Installation of Office (Different section Office) Furniture (4112314)	Lot	1	RFQ	As per DoFP	GOB	BDT 5.00	Planned Dates		4/Dec/25	11/Dec/25	15/Dec/25	18/Dec/25	23/Dec/25	26/Dec/25		26/Jun/26
								Planned Days									
								Revised Dates									
								Revised Days									
	Supply and Installation of Office Furniture (4112314)	Lot	1	OTM (NCT)	As per DoFP	GOB	BDT 10.00	Planned Dates		7/Dec/25	23/Dec/25	7/Jan/26	14/Jan/26	21/Jan/26	19/Feb/26		4/Mar/26
								Planned Days									
								Revised Dates									
								Revised Days									
2025-26/GR-3	Purchase of Software for data storage (3257306)	Lot	1	OTM (NCT)	As per DoFP	GOB	BDT 15.00	Planned Dates		7/Dec/25	23/Dec/25	7/Jan/26	14/Jan/26	21/Jan/26	19/Feb/26		4/Mar/26
								Planned Days									
								Revised Dates									
								Revised Days									
2025-26/GR-4	Supply of Computer related items (3255101)	Lot	1	OTM (NCT)	As per DoFP	GOB	BDT 36.00	Planned Dates		7/Oct/25	23/Oct/25	30/Oct/25	9/Nov/25	12/Nov/25	27/Nov/25		20/Jun/26
								Planned Days									
								Revised Dates									
								Revised Days									








2025-26/GR-5	Purchase of Books and Periodicals (3211127)	Lot	1	DPM	As per DoFP	GOB	BDT	7.00	Planned Dates									20/Jun/26
									Planned Days									
									Revised Dates									
									Revised Days									
									Actual Dates									
2025-26/GR-6	Supply of Liveries (3256106)	Lot	1	RFQ	As per DoFP	GOB	BDT	3.00	Planned Dates		30/Sep/25	8/Oct/25	8/Oct/25	13/Oct/25	13/Oct/25			30/Nov/25
									Planned Days									
									Revised Dates									
									Revised Days									
									Actual Dates									
2025-26/GR-7	Printing and binding (3255102)	Lot	1	DPM	As per DoFP	GOB	BDT	15.00	Planned Dates									20/Jun/26
									Planned Days									
									Revised Dates									
									Revised Days									
									Actual Dates									
2025-26/GR-8	Vehicle Purchase (JEEP) (4112101)	Lot	1	DPM	As per DoFP	GOB	BDT	170.00	Planned Dates									20/Jun/26
									Planned Days									
									Revised Dates									
									Revised Days									
									Actual Dates									
2025-26/GR-9	Supply of Office Stationery-general (3255105)	Lot	1	OTM (NCT)	As per DoFP	GOB	BDT	40.00	Planned Dates		7/Dec/25	28/Dec/25	5/Jan/26	12/Jan/26	15/Jan/26	19/Jan/26		20/Feb/26
									Planned Days									
									Revised Dates									
									Revised Days									
									Actual Dates									
2025-26/GR-10	Purchase of Ekushe Padak Gold Medal (3257301)	Lot	1	OTM (NCT)	As per DoFP	GOB	BDT	110.00	Planned Dates		7/Dec/25	28/Dec/25	5/Jan/26	12/Jan/26	15/Jan/26	19/Jan/26		20/Feb/26
									Planned Days									
									Revised Dates									
									Revised Days									
									Actual Dates									
	Total						BDT	43,100,000.00										


৩০/০৬/২৫
Assistant Secretary

মোঃ সেকান্দার আলী খান
সহকারী সচিব
সংস্কৃতি বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


৩০.৬.২৫
Deputy Secretary

মোঃ সাদিকুর রহমান খান
উপসচিব (প্রশাসন-১)
সংস্কৃতি বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


৩০.৬.২৫
Joint Secretary

মুঃ বিল্লাল হোসেন খান
যুগ্মসচিব
সংস্কৃতি বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


Additional Secretary
আবুল ফয়েজ মোঃ আলাউদ্দিন খান
অতিরিক্ত সচিব
সংস্কৃতি বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


Secretary

মোঃ মফিদুর রহমান
সচিব
সংস্কৃতি বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার