

Annual Procurement Plan 2026-27

Ministry : Ministry of Civil Aviation and Tourism
 Agency : MoCAT
 Procuring Entity Name & Code : Secretariat, 1530101132343
 Total Value : 3,80,00,000/-
 Budget : Revenue

Package no	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Taka	Time Code for Process	Advertise Prequal (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Procurement of Reward Items Code:3211101	Nos	Attached list-1	DPM	Secretary of this Ministry	GOB	0.30	Planned dates	-	20 Aug 26	09 Sep 26	18 Sep 26	25 Sep 26	30 Sep 26	07 Oct 26	-	18 Oct 26
								Planned days	-	0	21	07	07	05	07	36	60
								Actual Dates	-								
GR-2	Procurement of Cleaning Items Code:3211102	Nos	Attached list-2	OTM/DPM /RFQ	Secretary of this Ministry	GOB	3.00	Planned dates	-	20 Aug 26	09 Sep 26	18 Sep 26	25 Sep 26	30 Sep 26	07 Oct 26	-	18 Nov 26
								Planned days	-	0	21	07	07	07	07	49	90
								Actual Dates	-								
GR-3	Procurement of Computer Items (Toner) Code: 3255101	Nos	Attached list-3	OTM/RFQ/ DPM/Framework work	Secretary of this Ministry	GOB	40.00	Planned dates	-	20 Aug 26	09 Sep 26	18 Sep 26	25 Sep 26	30 Sep 26	07 Oct 26	-	18 Nov 26
								Planned days	-	0	21	07	07	07	07	49	90
								Actual Dates	-								
GR-4	Procurement of Printing & Binding Code: 3255102	Nos	Attached list-4	OTM/RFQ/ DPM	Secretary of this Ministry	GOB	15.00	Planned dates	-	20 Aug 26	09 Sep 26	18 Sep 26	25 Sep 26	30 Sep 26	07 Oct 26	-	18 Nov 26
								Planned days	-	0	21	07	07	07	07	49	90
								Actual Dates	-								
GR-5	Procurement of Other Stationary Code: 3255105	Nos	Attached list-5	OTM/RFQ/ DPM/ Framework	Secretary of this Ministry	GOB	30.00	Planned dates	-	20 Aug 26	09 Sep 26	18 Sep 26	25 Sep 26	30 Sep 26	07 Oct 26	-	18 Nov 26
								Planned days	-	0	21	07	07	07	07	49	90
								Actual Dates	-								
GR-6	Procurement of transport hiring Code : 3211107	Nos	Attached list-6	DPM	Secretary of this Ministry	GOB	0.50	Planned dates	-	20 Aug 26	09 Sep 26	18 Sep 26	25 Sep 26	30 Sep 26	07 Oct 26	-	18 Nov 26
								Planned days	-	0	21	07	07	07	07	49	90
								Actual Dates	-								

Package no	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk	Time Code for Process	Advertise Prequal (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-7	Procurement of Liveries Code: 3256106	Nos	Attached list-7	DPM/RFQ	Secretary of this Ministry	GOB	4.00	Planned dates	-	20 Aug 26	09 Sep 26	18 Sep 26	25 Sep 26	30 Sep 26	07 Oct 26	-	18 Oct 26
								Planned days	-	0	21	07	07	07	07	49	60
								Actual Dates	-								
GR-8	Procurement of Interior decoration Code: 3258141	Nos	Attached list-8	OTM/RFQ/ DPM	Secretary of this Ministry	GOB	10.00	Planned dates	-	20 Aug 26	09 Sep 26	18 Sep 26	25 Sep 26	30 Sep 26	07 Oct 26	-	18 Nov 26
								Planned days	-	0	21	07	07	07	07	49	90
								Actual Dates	-								
GR-9	Procurement of Gift items 3821113	Nos	Attached list-9	RFQ/DPM	Secretary of this Ministry	GOB	7.00	Planned dates	-	20 Aug 26	09 Sep 26	18 Sep 26	25 Sep 26	30 Sep 26	07 Oct 26	-	18 Oct 26
								Planned days	-	0	21	07	07	07	07	49	60
								Actual Dates	-								
GR-10	Procurement of ICT Equipment Code: 4112201	Nos	Attached list-10	OTM/DPM/ RFQ	Secretary of this Ministry	GOB	25.00	Planned dates	-	20 Aug 26	09 Sep 26	18 Sep 26	25 Sep 26	30 Sep 26	07 Oct 26	-	18 Nov 26
								Planned days	-	0	21	07	07	07	07	49	90
								Actual Dates	-								
GR-11	Procurement of Computer & Computer Accessories Code: 4112202	Nos	Attached list-11	OTM/RFQ/ DPM	Secretary of this Ministry	GOB	15.00	Planned dates	-	20 Aug 26	09 Sep 26	18 Sep 26	25 Sep 26	30 Sep 26	07 Oct 26	-	18 Nov 26
								Planned days	-	0	21	07	07	07	07	49	90
								Actual Dates	-								
GR-12	Procurement of Office Equipment Code: 4112310	Nos	Attached list-12	OTM/DPM/ RFQ	Secretary of this Ministry	GOB	13.00	Planned dates	-	20 Aug 26	09 Sep 26	18 Sep 26	25 Sep 26	30 Sep 26	07 Oct 26	-	18 Oct 26
								Planned days	-	0	10	07	07	07	07	49	60
								Actual Dates	-								
GR-13	Procurement of Other Equipment and Accessories Code: 4112316	Nos	Attached list-13	OTM/RFQ/ DPM	Secretary of this Ministry	GOB	3.00	Planned dates	-	20 Aug 26	09 Sep 26	18 Sep 26	25 Sep 26	30 Sep 26	07 Oct 26	-	18 Oct 26
								Planned days	-	0	21	07	07	07	07	49	60
								Actual Dates	-								

[Signature]

Refrence

Consent

