

.3People's Republic of Bangladesh
Ministry of Environment, Forest and climate Change
Admin-3 Branch

Annual Procurement Plan for FY 2023-2024


Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	Entertainment	NOS		RFQ/ Direct	Do	GOB	15.50	Planned Dates for RFQ		10 Aug. 2023	17Aug. 2023	20 Aug. 2023	24 Aug.2023			-	21 Days
								Planned Days for RFQ		--	07 Days	03 Days	04 Days			14 Days	
								Actual Dates for RFQ		--	--	--	--			--	
								Planned Dates for RFQ		01 Nov. 2023	08 Nov. 2023	09 Nov. 2023	11 Nov. 2023			-	
								Planned Days for RFQ		--	07 Days	01 Days	02 Days			10 Days	
								Actual Dates for RFQ		--	--	--	--			--	
								Planned Dates for RFQ		18 Jan 2024	25 Jan 2024	28 Jan 2024	05 Feb. 2024				21 Days
								Planned Days for RFQ		--	07 Days	03 Days	08 Days			18 Days	
								Actual Dates for RFQ		--	--	--	--				
								Planned Dates for RFQ		15 May 2024	22 May 2024	26 May 2024	28 May 2024			--	
								Planned Days for RFQ		--	07 Days	04 Days	04 Days			15 Days	
								Actual Dates for RFQ		--	--	--	--				

মো: ফাইজুর রহমান
সহকারী সচিব
২২/০৭/২০২৩
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

শামিমা বেগম
মুদ্রাসচিব (প্রশাসন)
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024


Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
02.	Seminar/Conference	NOS	As per requirement	Direct	As per authority delegated - Additional Secretary / Joint Secretary/ Deputy Secretary / Senior Assistant Secretary	GOB	50.00	Planned Dates for OTM	-	-	-	-	-	-	-	-	
								Planned Days for OTM	--	-	-	-	-	-	-	-	
								Actual Dates for OTM	--	--	--	--	--	--	--	--	
								Planned Dates for RFQ	-	-	-	-	-	-	--	-	
								Planned Days for RFQ	--	-	-	-	-	-	--	-	
								Actual Dates for RFQ	--	--	--	--	--	--	--	--	


 মো: ফাইজুর রহমান
 সহকারী সচিব
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়


 শামিমা বেগম
 যুগ্মসচিব (প্রশাসন)
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024

Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sourc e of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
03.	Internet/ Fax/Talex	NOS	As per requirement	RFQ/ Direct	As per authority delegated - Additional Secretary / Joint Secretary/ Deputy Secretary / Senior Assistant Secretary	GOB	07.80	Planned Dates for RFQ		05 Sep. 2023	12 Sep. 2023	13 Sep. 2023	18 Sep. 2023		-		21 Days			
								Planned Days for RFQ			07 Days	01 Days	05 Days			13 Days				
								Actual Dates for RFQ		-	-	-	-	-						
								Planned Dates for RFQ		29 Oct. 2023	05 Nov. 2023	06 Nov. 2023	13 Nov. 2023		--					
								Planned Days for RFQ			07 Days	01 Days	07 Days			15 Days				
								Actual Dates for RFQ		--	--	--	--	--	--	--	--			
								Planned Days for RFQ		01 Jan. 2024	07 Jan. 2024	08 Jan. 2024	11 Jan. 2024							21 Days
								Actual Dates for RFQ			06 Days	01 Days	03 Days			10 Days				
								Actual Dates for RFQ		--	--	--	--	--	--	--	--			
								Planned Days for RFQ		09 May 2024	14 May. 2024	15 May 2024	23 May 2024							
								Planned Days for RFQ			05 Days	01 Days	08 Days			14 Days				
								Actual Dates for RFQ		--	--	--	--	--	--	--	--			


 মো: ফাহিমুর রহমান
 সহকারী/সচিব
 ২৫/০৭/২৪
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়


 শামিমুর রহমান
 যুগ্মসচিব (প্রশাসন)
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024


Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
04.	Transport Fuel (Petrol/Octane/C NG)	LTR/CFT	List-V Enclosed	Direct purchase.	AS per authority delegated- Joint Secretary/ Deputy Secretary	GOB	30.00										
05.	Books and Journals	NOS	As per requirement	Direct purchase	As per authority delegated - Joint Secretary/ Deputy Secretary / Senior Assistant Secretary	GOB	7.50										
06.	Postage	NOS	As per requirement	Direct purchase	Senior Assistant Secretary	GOB	0.60										
07.	Advertisement	NOS	As per requirement	Direct purchase	Joint Secretary	GOB	9.50										


 মো: ফাইজুর রহমান
 সহকারী সচিব
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়


 শামিমা বেগম
 যুগ্মসচিব (প্রশাসন)
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024

Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
08.	Téléphone/ Mobile Phone Service	NOS	As per requirement	Direct	As per authority delegated - Additional Secretary / Joint Secretary/ Deputy Secretary / Senior Assistant Secretary	GOB	8.50	Planned Dates for OTM		-	-	-	-	-	-	-	
								Planned Days for OTM		--	-	-	-	-	-	-	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		-	-	-	-	-	--		
								Planned Days for RFQ		--	-	-	-	-	--	-	
								Actual Dates for RFQ		--	--	--	--	--	--	--	


 মো: ফাইজুর রহমান
 সহকারী সচিব
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়


 শামিমা বেগম
 যুগ্মসচিব (প্রশাসন)
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024

Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
09.	Training	NOS	As per requirement	Direct	As per authority delegated - Additional Secretary / Joint Secretary/ Deputy Secretary / Senior Assistant Secretary	GOB	62.00	Planned Dates for OTM	-	-	-	-	-	-	-	-	-
								Planned Days for OTM		--	-	-	-	-	-	-	-
								Actual Dates for OTM		--	--	--	--	--	--	--	--
								Planned Dates for RFQ		-	-	-	-	-	-	-	-
								Planned Days for RFQ		--	-	-	-	-	--	-	-
								Actual Dates for RFQ		--	--	--	--	--	--	--	--

মো: ফাইজুর রহমান
সহকারী সচিব
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

28/09/2023

শামিমা বেগম
যুগ্মসচিব (প্রশাসন)
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024


Packag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10.	Computers accessories	NOS	List-I Enclosed	OTM/ RFQ/ Direct	Do	GOB	20.00	Planned Dates for OTM		10 Oct. 2023	23 Oct. 2023	30 Oct. 2023	07 Nov. 2023	12 Nov. 2023	07 Dec. 2023	--	60 Days
								Planned Days for OTM		--	14 Days	07 Days	08 Days	05 Days	25 Days	59 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		10 Aug. 2023	17 Aug. 2023.	17 Aug. 2023	20 Aug. 2023	22 Aug. 2023	--	--	21 Days
								Planned Days for RFQ		--	07 Days	00 Days	03 Days	02 Days	--	12 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		01 Jan. 2024	08 Jan 2024	09 Jan. 2024	11 Jan. 2024	15 Jan. 2024	--	--	
								Planned Days for RFQ		--	07 Days	01 Days	02 Days	04 Days	--	14 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		15 May 2024	20 May 2024	20 May 2024	21 May 2024	22 May 2024	--	--	
								Planned Days for RFQ		--	05 Days	00 Days	01 Days	01 Days	--	07 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	

মো: ফাইজুর রহমান
সহকারী সচিব
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

শামিমা বেগম
যুগ্মসচিব (প্রশাসন)
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024

Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11.	Printing & Bindign	NOS		RFQ/ Direct *1	Do	GOB	6.00	Planned Dates for RFQ		04 Jan 2024	15 Jan 2024	16 Jan 2024	22 Jan 2024			-	21 Days
								Planned Days for RFQ		--	10 Days	01 Days	07 Days		--	18 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
															--	--	


 মো: ফাইজুর রহমান
 সহকারী সচিব
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়


 শামিমা বেগম
 যুগ্মসচিব (প্রশাসন)
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024

Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12.	Stamp & Seal	NOS	As per requirement	Direct	As per authority delegated - Additional Secretary / Joint Secretary/ Deputy Secretary / Senior Assistant Secretary	GOB	1.00	Planned Dates for OTM	-	-	-	-	-	-	-	-	-
								Planned Days for OTM	-	-	-	-	-	-	-	-	-
								Actual Dates for OTM	-	-	-	-	-	-	-	-	-
								Planned Dates for RFQ	-	-	-	-	-	-	-	-	-
								Planned Days for RFQ	-	-	-	-	-	-	-	-	-
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	-

মো: ফাইজুর রহমান
সহকারী সচিব
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

শামিমা বেগম
যুগ্মসচিব (প্রশাসন)
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024


Packaging No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to completion of contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13.	Others Stationary	NOS		OTM/ RFQ/ Direct	Do	GOB	25.50	Planned Dates for OTM		15 Oct. 2023	29 Oct. 2023	05 Nov. 2023	12 Nov. 2023	15 Nov. 2023	12 Dec. 2023	60 Days	21 Days
								Planned Dates for RFQ		10 Aug. 2023	17 Aug. 2023	20 Aug. 2023	22 Aug. 2023	24 Aug. 2023	29 Aug. 2023	19 Days	
								Actual Dates for RFQ		--	07 Days	03 Days	02 Days	02 Days	05 Days	--	
								Planned Dates for RFQ		04 Jan. 2024	15 Jan. 2024	16 Jan. 2024	18 Jan. 2024	22 Jan. 2024	--	--	
								Planned Dates for RFQ		--	10 Days	01 Days	02 Days	05 Days	--	18 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		15 May 2024	20 May 2024	20 May 2024	21 May 2024	22 May 2024	--	--	
								Planned Dates for RFQ		--	05 Days	00 Days	01 Days	01 Days	--	07 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	


 মোঃ ফারুক রহমান
 সহকারী সচিব
 ২০২৪/১০/১০
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়


 শাখাঃ বন
 যুগ্মসচিব (প্রশাসন)
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024

Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14.	Liveries	NOS	As per privilege	RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division - Deputy Secretary/ Senior Assistant Secretary	GOB	5.00	Planned Dates for RFQ		06 Dec. 2023	14 Dec. 2023	17 Dec. 2023	21 Dec. 2023		--	--	21 Days
								Planned Days for RFQ		--	09 Days	03 Days	04 Days		--	14 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	



 মো: ফাইজুর রহমান
 সহকারী সচিব
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়


 শামিমা বেগম
 যুগ্মসচিব (প্রশাসন)
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

762

Annual Procurement Plan for FY 2023-2024

Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sourc e of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
15.	Published	NOS	As per requirement	RFQ/ Direct	As per authority delegated - Additional Secretary / Joint Secretary/ Deputy Secretary / Senior Assistant Secretary	GOB	8.00	Planned Dates for RFQ		13 Nov. 2023	22 Nov. 2023	22 Nov. 2023	27 Nov 2023	30 Nov 2023	--		21 Days
								Planned Days for RFQ			10 Days	00 Days	06 Days	04 Days		21 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ									21 Days
								Planned Days for RFQ									
								Actual Dates for RFQ		--	--	--	--	--	--	--	


 মো: ফাইজুর রহমান
 সহকারী সচিব
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়


 শামিমা বেগম
 যুগ্মসচিব (প্রশাসন)
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024

Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sourc e of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
03.	Maintenance of Vehicle	NOS	As per requirement	RFQ/ Direct	As per authority delegated - Additional Secretary / Joint Secretary/ Deputy Secretary / Senior Assistant Secretary	GOB	11.00	Planned Dates for RFQ		05 Sep. 2023	15 Sep. 2023	16 Sep. 2023	22 Sep. 2023		-		21 Days
								Planned Days for RFQ			10 Days	01 Days	06 Days				
								Actual Dates for RFQ		-	-	-	-				
								Planned Dates for RFQ		28 Oct. 2023	05 Nov. 2023	06 Nov. 2023	12 Oct. 2023		--		
								Planned Days for RFQ			08 Days	01Days	06 Days			15 Days	
								Actual Dates for RFQ		--	--	--	--		--	--	
								Planned Days for RFQ		01 Jan. 2024	08 Jan. 2024	10 Jan. 2024	15 Jan. 2024				21 Days
								Actual Dates for RFQ			07 Days	02 Days	05 Days			14 Days	
								Actual Dates for RFQ		--	--	--	--		--	--	
								Planned Days for RFQ		10 May 2024	20 May. 2024	21 May 2024	27 May 2024				
								Planned Days for RFQ			10 Days	01 Days	06 Days			17 Days	
								Actual Dates for RFQ		--	--	--	--		--	--	


মো: ফাইজুর রহমান
সহকারী সচিব
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

শামিমা বেগম
যুগ্মসচিব (প্রশাসন)
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

= 86 =

Annual Procurement Plan for FY 2023-2024

Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
17.	Furniture Repair/ Maintenance	NOS	As per requireme nt	Direct Method	Do	GOB	3.50	Planned Dates for RFQ									
								Planned Days for RFQ									
								Actual Dates for RFQ									



 মো: ফাইজুর রহমান
 সহকারী সচিব
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়
 ২৫/০৭/২০২৩


 শামিমা বেগম
 মুখ্যসচিব (প্রশাসন)
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

62

Annual Procurement Plan for FY 2023-2024

Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
18.	Computer Repair/ Maintenance	NOS	As per requireme nt	Direct Method	Do	GOB	2.20	Planned Dates for RFQ									
								Planned Days for RFQ									
								Actual Dates for RFQ									


 মো: ফাইজুর রহমান
 সহকারী সচিব
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়


 শামিমা বেগম
 যুগ্মসচিব (প্রশাসন)
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024

Pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
19.	Computer and Office Equipment Related Supporting materials/Installation/ Supply, Maintenance	NOS	List - II Enclosed	OTM/ RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division- Additional Secretary/ Joint Secretary/ Deputy Secretary/ Senior Assistant Secretary/ Assistant Secretary..	GOB	35.50	Planned Dates for OTM		05 Oct. 2023	22 Oct. 2023	29 Oct. 2023	08 Nov. 2023	13 Nov. 2023	03 Dec. 2023	--	60 Days
								Planned Days for OTM		--	17 Days	07 Days	10 Days	05 Days	21 Days	60 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		06 Aug. 2023	16 Aug. 2023	20 Aug. 2023	27 Aug. 2023		--	--	21 Days
								Planned Days for RFQ		--	10 Days	04 Days	07 Days		--	21 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		10 Jan. 2024	15 Jan. 2024	16 Jan 2024	21 Jan. 2024				21 Days
								Planned Days for RFQ		--	05 Days	01 Days	05 Days			11 Days	
								Actual Dates for RFQ		--	--	--	--				
								Planned Dates for RFQ		04 Apr' 2024	14 Apr' 2024	15 Apr' 2024	25 Apr' 2024		--	--	
								Planned Days for RFQ		--	10 Days	01 Days	10 Days		--	21 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	

মো: ফাইজুর রহমান
সহকারী সচিব
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

শামিমা বেগম
মুখ্যসচিব (প্রশাসন)
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024

Pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
20.	Telecommunication Equipment	NOS	List -III Enclosed	OTM/RFQ/ Direct *1	Do	GOB	8.00	Planned Dates for OTM		05 Oct. 2023	22 Oct. 2023	29 Oct. 2023	08 Nov. 2023	13 Nov. 2023	03 Dec. 2023	--	60 Days
								Planned Days for OTM		--	17 Days	07 Days	10 Days	05 Days	21 Days	60 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		04 Jan 2024	15 Jan 2024	16 Jan 2024	18 Jan 2024	22 Jan 2024		-	21 Days
								Planned Days for RFQ		--	10 Days	01 Days	07 Days	04 Days	--	21 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		08 May 2024	19 May 2024	20 May 2024	22 May 2024	26 May 2024		--	21 Days
								Planned Days for RFQ			10 Days	00 Days	07 Days	04 Days	--	21 Days	
								Actual Dates for RFQ									

মো: ফাইজুর রহমান,
সহকারী সচিব
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

শামিমা বেগম
যুগ্মসচিব (প্রশাসন)
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024

Packag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
21.	Office Equipment	NOS		OTM/ RFQ	Do	GOB	10.00	Planned Dates for OTM		05 Oct. 2023	22 Oct. 2023	29 Oct. 2023	08 Nov. 2023	13 Nov. 2023	03 Dec. 2023	--	60 Days
								Planned Days for OTM		--	17 Days	07 Days	10 Days	05 Days	21 Days	60 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		06 Aug. 2023	13 Aug. 2023	14 Aug. 2023	21 Aug. 2023		--	--	21 Days
								Planned Days for RFQ		--	07 Days	01 Days	07 Days		--	15 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		10 Jan. 2024	15 Jan. 2024	16 Jan 2024	21 Jan. 2024				21 Days
								Planned Days for RFQ		--	05 Days	01 Days	05 Days			11 Days	
								Actual Dates for RFQ		--	--	--	--				
								Planned Dates for RFQ		04 Apr' 2024	14 Apr' 2024	15 Apr' 2024	25 Apr' 2024		--	--	
								Planned Days for RFQ		--	10 Days	01 Days	10 Days		--	21 Days	
								Actual Dates for RFQ		--	--	--	--	--		--	

মো: ফাইজুর রহমান
সহকারী সচিব
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

শামিমা বেগম
যুগ্মসচিব (প্রশাসন)
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024

Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
22.	Furniture	NOS	List-V Enclosed	RFQ/ Direct	Do	GOB	27.00	Planned Dates for RFQ		10 Aug. 2023	20 Aug. 2023	21 Aug. 2023	24 Aug. 2023				21 Days
								Planned Days for RFQ		--	10 Days	01 Days	03 Days		--	14 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		01 Oct. 2023	11 Oct. 2023	12 Oct. 2023	19 Oct. 2023				21 Days
								Planned Days for RFQ		--	10 Days	01 Days	07 Days		--	18 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		10 Jan. 2024	15 Jan. 2024	16 Jan 2024	23 Jan. 2024		--	--	21 Days
								Planned Days for RFQ		--	05 Days	01 Days	07 Days		--	13 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		04 Apr' 2024	14 Apr' 2024	15 Apr' 2024	22 Apr' 2024	-	--	--	21 Days
								Actual Dates for RFQ		--	10 Days	01 Days	07 Days	-	--	18 Days	
								Planned Days for RFQ		--	--	--	--	--	--	--	


মো: ফাইজুর রহমান
সহকারী সচিব
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

শামিমা বেগম
মুদ্রাসচিব (প্রশাসন)
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

৯৭

Annual Procurement Plan for FY 2023-2024

Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
23.	Others Equipment & Instulment Repair/ Maintenance	NOS	As per requiremen t	Direct Method	Do	GOB	4.70	Planned Dates for RFQ									
								Planned Days for RFQ									
								Actual Dates for RFQ									


 মো: ফাইজুর রহমান
 সহকারী সচিব
 ২৫/০৭/২০২৬
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়


 শামিমা বেগম
 যুগ্মসচিব (প্রশাসন)
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024

Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
24.	Others Equipment Related Supporting materials/ Installation/ Supply & Maintenance	NOS	List-VI Enclosed	RFQ/ Direct	Do	GOB	8.00	Planned Dates for RFQ		10 Aug. 2023	20 Aug. 2023	21 Aug. 2023	24 Aug. 2023				21 Days
								Planned Days for RFQ		--	10 Days	01 Days	03 Days		--	14 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		01 Oct. 2023	11 Oct. 2023	12 Oct. 2023	19 Oct. 2023				21 Days
								Planned Days for RFQ		--	10 Days	01 Days	07 Days		--	18 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		10 Jan. 2024	15 Jan. 2024	16 Jan 2024	23 Jan. 2024		--	--	21 Days
								Planned Days for RFQ		--	05 Days	01 Days	07 Days		--	13 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		04 Apr' 2024	11 Apr' 2024	14 Apr' 2024	21 Apr' 2024	-	--	--	21 Days
								Actual Dates for RFQ		--	07 Days	03 Days	07 Days	-	--	17 Days	
								Planned Days for RFQ		--	--	--	--	--	--	--	

মো: ফাইজুর রহমান
সহকারী সচিব
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

শামিমা বেগম
যুগ্মসচিব (প্রশাসন)
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024


Pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
25.	Vehicle	NOS		OTM	Do	GOB	20.00	Planned Dates for OTM		10 Jan. 2024	25 Jan. 2024	04 Feb. 2024	19 Feb 2024	26 Feb 2024	31 Mar 2024	--	120 Days
								Planned Days for OTM		--	15 Days	10 Days	15 Days	07 Days	34 Days	81 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for OTM									
								Planned Days for OTM									
								Actual Dates for OTM									

মো: ফাইজুর রহমান
সহকারী সচিব
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

শামিমা বেগম
যুগ্মসচিব (প্রশাসন)
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024

Pac kag e No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
26	Information Technology Equipment	NOS		OTM	Do	GOB	90.00	Planned Dates for OTM		01 Oct 2023	15 Oct. 2023	22 Oct 2023	29 Oct. 2023	05 Nov. 2023	30 Oct. 2023	--	90 Days
								Planned Days for OTM		--	14 Days	07 Days	07 Days	07 Days	25 Days	60 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	



 মো: ফাইজুর রহমান
 সহকারী সচিব
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়


 শামিয়া বেগম
 যুগ্মসচিব (প্রশাসন)
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Annual Procurement Plan for FY 2023-2024

Pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
27	Computer Software	NOS		OTM/ RFQ	Do	GOB	15.00	Planned Dates for OTM		05 Oct 2023	19 Oct 2024	26 Oct. 2023	02 Nov. 2023	07 Nov. 2023	05 Dec. 2023	--	60 Days
								Planned Days for OTM		--	14 Days	07 Days	07 Days	05 Days	28 Days	60 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		12 May 2024	22 May 2024	23 May 2024	27 May 2024	-	--	--	21 Days
								Planned Days for RFQ		--	10 Days	01 Days	04 Days	-	--	15 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	


 মো: ফাইজুর রহমান
 সহকারী সচিব
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়


 শামিয়া বেগম
 যুগ্মসচিব (প্রশাসন)
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়