

Annual Procurement Plan (Goods) FY 2025-2026

Ministry of Environment, Forest and Climate Change
 Agency: Ministry of Environment, Forest and climate change, Department of Environment, Bangladesh Forest Department
 Procuring Entity Name: Ministry of Environment, Forest and climate change
 Project/ Programme: Strengthening capacity of MoEFCC, DoE and BFD for natural resource management and improved climate resilience
 Name & Code:

(Take in Laki)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not used in goods	Invite/Advert Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signing	Time of completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods																	
GD - 1	Homestead Plantation and sand dune stabilization in Sonadia	LS	LS	OTM	Project Director	SIDA	16.00	Planned Dates		1-Oct-25	15-Oct-25	22-Oct-25	29-Oct-25	1-Nov-25	29-Nov-25	-	31-D
								Planned days			14	7	7	3	28	59	
								Actual Dates									
GD - 2	Afforestation (Mangrove reforestation with site preparation, seedling planting and protective measures for 4 Kilometers.)	LS	LS	OTM	Project Director	SIDA	45.06	Planned Dates		1-Oct-25	15-Oct-25	22-Oct-25	29-Oct-25	1-Nov-25	29-Nov-25	-	31-D
								Planned days			14	7	7	3	28	59	
								Actual Dates									
GD - 3	Environmental surveillance equipment and integrated data management system	LS	LS	OTM	Project Director	SIDA	41.07	Planned Dates		24-Nov-25	8-Dec-25	15-Dec-25	22-Dec-25	25-Dec-25	22-Jan-26	-	31-D
								Planned days			14	7	7	3	28	59	
								Actual Dates									
GD - 4	Computer Accessories	No	3	RFQ	Project Director	SIDA	2.19	Planned Dates		7-Oct-25	14-Oct-25	14-Oct-25	19-Oct-25	19-Oct-25	20-Oct-25	-	4-N
								Planned days			7	0	5	0	1	13	
								Actual Dates									
Total (Goods)							104.32										


Fahmida Hoque Khan
 Project Director
 Strengthening Capacity of MoEFCC, DoE
 & BFD for natural resource management
 and improved climate resilience

5


(Taka in Lal

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical proposal opening	Technical Proposal evaluation	Financial proposal opening and evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	com cc
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Firm Consultancy																		
S-1	Develop a comprehensive monitoring plan, training, identify and prioritize key monitoring parameters and develop a detailed work plan for the implementation of the monitoring framework and also implement activities to strengthen coordination and collaboration within MoEFCC and Develop a detailed work plan for the implementation of the enforcement framework.	MM	18	QCBS	PD	SIDA	57.61	Planned Dates	1-Nov-25	29-Nov-25	27-Dec-25	10-Jan-26	17-Jan-26	24-Jan-26	31-Jan-26	7-Feb-26	98	31
								Actual Dates										
	Baseline assessment, Mapping of degraded habitats and root cause analysis of biodiversity and ecosystems degradation and Develop a pilot project to disseminate the outcomes of this project to replicate the restoration and conservation activities in other ECA's	MM	18	QCBS	PD	SIDA	30.00	Planned Dates	7-Nov-25	5-Dec-25	2-Jan-26	16-Jan-26	23-Jan-26	30-Jan-26	6-Feb-26	13-Feb-26	98	31
								Actual Dates		28	28	14	7	7	7	7		

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical proposal opening	Technical Proposal evaluation	Financial proposal opening and evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	T
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
S-3	Ecosystem Valuation of Sonadia ECA and Ecological Zoning and Carrying Capacity Assessment of Sonadia ECA including Biodiversity Monitoring Protocol,	MM	18	OCBS	PD	SIDA	31.00	Planned Dates	1-Dec-25	29-Dec-25	26-Jan-26	9-Feb-26	16-Feb-26	23-Feb-26	2-Mar-26	9-Mar-26		
								Planned Days		28	28	14	7	7	7	7	98	
								Actual Dates										


Farhida Hoque Khan
 Project Director
 Strengthening Capacity of MoEFCC, DoE
 RFP for natural resource management
 improved climate resilience

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical proposal opening	Technical Proposal evaluation	Financial proposal opening and evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Sub- total firm non-consultant service																		
Total Service																		


Fahmida Hoque Khan
 Project Director
 Strengthening Capacity of MoFECQ, DoE
 & BFD for natural resource management
 and improved climate resilience