

222

Annual Procurement Plan (FY 2026-27): Goods

Ministry/Division:

Finance Division, Ministry of Finance

Procuring Entity Name:

Executive Program Director, SDCMU

Scheme No and Name:

Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries

Project/Program Name:

Skills for Industry Competitiveness and Innovation Program

Sl.no.	Package No.	Package Name	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esttd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	GD-101	Procurement of LAB Computers for BRAC IT	Lot	1	OTM	NPD	ADB	420.00	Planned dates		29-Jun-26	20-Jul-26	3-Aug-26	17-Aug-26	20-Aug-26	3-Sep-26		2-Mar-27	
									Planned days			21	14	14	3	14			
									Actual dates										
2	GD-102	Procurement of Hardware Components (FPGA, Arduino, Raspberry Pi, Microcontroller, Processor, Sensor, Multimeter, Oscilloscope, Frequency Generator, Digital Trainer Board, etc.) for BRAC IT	Lot	1	OTM	NPD	ADB	220.00	Planned dates		25-Aug-26	12-Sep-26	26-Sep-26	10-Oct-26	13-Oct-26	27-Oct-26		25-Apr-27	
									Planned days			18	14	14	3	14			
									Actual dates										
3	GD-103	Procurement of 3D+ CAD Software, Cutting Plotter and 3D Foot Scanner for ILET-SICIP Program	Lot	1	OTM	NPD	ADB	520.00	Planned dates		25-Jun-26	16-Jul-26	30-Jul-26	13-Aug-26	16-Aug-26	6-Sep-26		4-Jan-27	
									Planned days			21	14	14	3	21			
									Actual dates										
4	GD-104	Procurement of Machineries and Lab Equipment for ILET SICIP Program	Lot	1	OTM	NPD	ADB	700.00	Planned dates		19-Aug-26	13-Sep-26	27-Sep-26	11-Oct-26	14-Oct-26	4-Nov-26		3-May-27	
									Planned days			25	14	14	3	21			
									Actual dates										
5	GD-105	Procurement of IT Equipment for ILET, BSIA (fund-additional equipment to support advance skills)	Lot	1	OTM	NPD	ADB	220.00	Planned dates		25-Jul-26	10-Aug-26	24-Aug-26	7-Sep-26	10-Sep-26	24-Sep-26		23-Mar-27	
									Planned days			16	14	14	3	14			
									Actual dates										
6	GD-106	Procurement of deployable sensor and lab equipment for EWU CINTEC lab	Lot	1	OTM	NPD	ADB	520.00	Planned dates		25-Jul-26	15-Aug-26	29-Aug-26	12-Sep-26	15-Sep-26	6-Oct-26		4-Apr-27	
									Planned days			21	14	14	3	21			
									Actual dates										
7	GD-107	Procurement of IT Equipment for EWU CINTEC LAB	Lot	1	OTM	NPD	ADB	30.00	Planned dates		25-Jul-26	4-Aug-26	18-Aug-26	1-Sep-26	4-Sep-26	14-Sep-26		13-Mar-27	
									Planned days			10	14	14	3	10			
									Actual dates										
8	GD-108	Supply and Installation of Melt Spinning Equipment in STTL Chattogram	Lot	1	OTM	NPD	ADB	870.00	Planned dates		19-Aug-26	16-Sep-26	21-Oct-26	4-Nov-26	7-Nov-26	19-Dec-26		17-Jun-27	
									Planned days			28	35	14	3	42			
									Actual dates										
9	GD-109	Supply and Installation of Knitting and Weaving Equipment in STTL Chattogram	Lot	1	OTM	NPD	ADB	1120.00	Planned dates		25-Aug-26	22-Sep-26	27-Oct-26	10-Nov-26	13-Nov-26	25-Dec-26		23-Jun-27	
									Planned days			28	35	14	3	42			
									Actual dates										
10	GD-110	Supply and Installation of Pilot Plant Equipment for Dyeing and Finishing in STTL Chattogram	Lot	1	OTM	Minister	ADB	2910.00	Planned dates		14-Aug-26	11-Sep-26	16-Oct-26	6-Nov-26	9-Nov-26	21-Dec-26		19-Jun-27	
									Planned days			28	35	21	3	42			
									Actual dates										
11	GD-111	Supply and Installation of Printing Equipment in STTL Chattogram	Lot	1	OTM	NPD	ADB	370.00	Planned dates		1-Sep-26	29-Sep-26	3-Nov-26	17-Nov-26	20-Nov-26	1-Jan-27		1-May-27	
									Planned days			28	35	14	3	42			
									Actual dates										
12	GD-112	Supply and Installation of Dyeing Lab Equipment in STTL Chattogram	Lot	1	OTM	NPD	ADB	425.00	Planned dates		1-Sep-26	29-Sep-26	3-Nov-26	17-Nov-26	20-Nov-26	1-Jan-27		1-May-27	
									Planned days			28	35	14	3	42			
									Actual dates										
13	GD-113	Supply and Installation of Physical Analysis Lab Equipment in STTL Chattogram	Lot	1	OTM	NPD	ADB	1100.00	Planned dates		19-Aug-26	16-Sep-26	21-Oct-26	4-Nov-26	7-Nov-26	19-Dec-26		17-Jun-27	
									Planned days			28	35	14	3	42			
									Actual dates										
14	GD-114	Supply and Installation of Chemical Analysis Lab Equipment in STTL Chattogram	Lot	1	OTM	NPD	ADB	412.00	Planned dates		25-Aug-26	22-Sep-26	27-Oct-26	10-Nov-26	13-Nov-26	25-Dec-26		23-Jun-27	
									Planned days			28	35	14	3	42			
									Actual dates										

8/2/2026
06/09/23

2026
06.09.2023

06/09/23

Sl.no.	Package No.	Package Name	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
15	GD-115	Supply and Installation of Finishing Lab Equipment in STTL Chattogram	Lot	1	OTM	NPD	ADB	340.00	Planned dates		14-Aug-26	11-Sep-26	16-Oct-26	30-Oct-26	2-Nov-26	14-Dec-26		12-Jun-27	
									Planned days			28	35	14	3	42			
									Actual dates										
16	GD-116	Supply and Installation of Fastness Evaluation Lab Equipment in STTL Chattogram	Lot	1	OTM	NPD	ADB	370.00	Planned dates		1-Sep-26	29-Sep-26	3-Nov-26	17-Nov-26	20-Nov-26	1-Jan-27		1-May-27	
									Planned days			28	35	14	3	42			
									Actual dates										
17	GD-117	Procurement of Analysis Instruments for Hazardous Substances for STTL Chattogram	Lot	1	OTM	NPD	ADB	1130.00	Planned dates		1-Sep-26	29-Sep-26	3-Nov-26	17-Nov-26	20-Nov-26	1-Jan-27		1-May-27	
									Planned days			28	35	14	3	42			
									Actual dates										
18	GD-118	Supply and Installation of Smart Apparel Lab Equipment in STTL Chattogram	Lot	1	OTM	NPD	ADB	355.00	Planned dates		25-Aug-26	22-Sep-26	6-Oct-26	20-Oct-26	23-Oct-26	4-Dec-26		2-Jun-27	
									Planned days			28	14	14	3	42			
									Actual dates										
19	GD-119	Supply and Installation of Apparel Pattern & Design Equipment in STTL Chattogram	Lot	1	OTM	NPD	ADB	215.00	Planned dates		14-Aug-26	11-Sep-26	25-Sep-26	9-Oct-26	12-Oct-26	23-Nov-26		22-May-27	
									Planned days			28	14	14	3	42			
									Actual dates										
20	GD-120	Procurement of Office and Lab Furniture for STTL Chattogram	Lot	1	OTM	NPD	ADB	600.00	Planned dates		1-Sep-26	22-Sep-26	6-Oct-26	20-Oct-26	23-Oct-26	6-Nov-26		6-Mar-27	
									Planned days			21	14	14	3	14			
									Actual dates										
21	GD-121	Procurement of IT and Office Equipment for STTL Chattogram	Lot	1	OTM	NPD	ADB	300.00	Planned dates		1-Sep-26	15-Sep-26	29-Sep-26	13-Oct-26	16-Oct-26	30-Oct-26		27-Feb-27	
									Planned days			14	14	14	3	14			
									Actual dates										

82/2024
06/09/24

Mst. Maksuda Begum
Executive Program Director (Procurement)

06.09.2024

Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness
and Innovation Program (SICIP)
Finance Division, Ministry of Finance

06/09/24

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and
Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2026-27): Works

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Scheme No and Name: Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program

Sl.no.	Package No.	Package Name	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	WD105	Construction of New EDC building at BUTEX	No	1	OTM	Ministry	ADB	5200.00	Planned dates		3-May-26	31-May-26	14-Jun-26	5-Jul-26	8-Jul-26	5-Aug-26		4-Aug-28	
									Planned days			28	14	21	3	28			
									Actual dates										

M. Maksuda Begum
06.09.24

Met. Maksuda Begum
Assistant Executive Program Director (Procurement)

Myenul Hasan
06.09.2024

Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness
and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossain

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and
Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2026-27): Service

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program
 Scheme No. and Name: Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks
1	SD-101	Pool of international and national consultants	TBD	TBD	ICS/SSS	NPD	ADB	735.00											

[Signature]
06/09/25

Mst. Maksuda Begum
 Executive Program Director (Procurement)

[Signature]
06.09.2025

Myenul Hasan
 (Joint Secretary)
 Deputy Executive Program Director (FM)
 Skills for Industry Competitiveness
 and Innovation Program (SICIP)
 Finance Division, Ministry of Finance

[Signature]
06/09/25

Mohammed Walid Hossain
 Executive Program Director (EPD)
 Skills for Industry Competitiveness and
 Innovation Program (SICIP)
 Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2026-27): Goods

Ministry/Division:

Finance Division, Ministry of Finance

Procuring Entity Name:

Executive Program Director, SDCMU

Project/Program Name:

Skills for Industry Competitiveness and Innovation Program

Scheme No. and Name

Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	Time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	GD-201	Supply and Installation of Training Equipment of Machine Shop Practice Trade for BGTTTC and Khulna TTC	lot	1	OTM	NPD	ADB/GOB	2500.00	Planned dates		18-May-26	8-Jun-26	13-Jul-26	28-Jul-26	31-Jul-26	21-Aug-26		17-Feb-27	
									Planned days			21	35	15	3	21			
									Actual dates										
2	GD-202	Supply and Installation of Training Equipment of Tailoring and Dress Making Trade for BG TTC	lot	1	OTM	NPD	ADB/GOB	170.00	Planned dates		18-May-26	1-Jun-26	6-Jul-26	21-Jul-26	24-Jul-26	3-Aug-26		31-Dec-26	
									Planned days			14	35	15	3	10	77		
									Actual dates										
3	GD-204	Supply and Installation of Training Equipment of Refrigeration and Air Conditioning Trade for BGTTTC and Khulna TTC	lot	1	OTM	NPD	ADB/GOB	860.00	Planned dates		18-Jun-26	9-Jul-26	13-Aug-26	27-Aug-26	30-Aug-26	20-Sep-26		19-Mar-27	
									Planned days			21	35	14	3	21			
									Actual dates										
4	GD-207	Supply and Installation of Training Equipment of Welding Trade for BGTTTC and Khulna TTC	lot	1	OTM	NPD	ADB/GOB	880.00	Planned dates		13-May-26	3-Jun-26	8-Jul-26	22-Jul-26	25-Jul-26	15-Aug-26		11-Feb-27	
									Planned days			21	35	14	3	21			
									Actual dates										
5	GD-209	Supply and Installation of Air Conditions for Khulna TTC	lot	1	OTM	NPD	ADB/GOB	99.00	Planned dates		25-Jun-26	5-Jul-26	26-Jul-26	9-Aug-26	12-Aug-26	22-Aug-26		20-Nov-26	
									Planned days			10	21	14	3	10			
									Actual dates										
6	GD-203	Supply and Installation of Training Equipment of Plumbing Trade for BGTTTC and Khulna TTC	lot	1	OTM	NPD	ADB	320.00	Planned dates		2-Aug-26	16-Aug-26	20-Sep-26	4-Oct-26	7-Oct-26	21-Oct-26		19-Apr-27	
									Planned days			14	35	14	3	14			
									Actual dates										
7	GD-205	Supply and Installation of Training Equipment of Electrical Installation and Maintenance Trade for BGTTTC and Khulna TTC	lot	1	OTM	NPD	ADB	900.00	Planned dates		2-Aug-26	23-Aug-26	27-Sep-26	11-Oct-26	14-Oct-26	4-Nov-26		3-May-27	
									Planned days			21	35	14	3	21			
									Actual dates										
8	GD-208	Supply and Installation of IT Equipment for Khulna TTC	lot	1	OTM	NPD	ADB	500.00	Planned dates		2-Aug-26	23-Aug-26	13-Sep-26	27-Sep-26	30-Sep-26	21-Oct-26		18-Feb-27	
									Planned days			21	21	14	3	21			
									Actual dates										
9	GD-210	Supply and Installation of Training Equipment of Tailoring and Dress Making Trade for Sylhet TTC	lot	1	OTM	NPD	ADB	170.00	Planned dates		5-Oct-26	19-Oct-26	23-Nov-26	8-Dec-26	11-Dec-26	25-Dec-26		24-May-27	
									Planned days			14	35	15	3	14	81		
									Actual dates										
10	GD-211	Supply and Installation of Training Equipment of Machine Shop Practice Trade for Sylhet TTC	lot	1	OTM	NPD	ADB	1225.00	Planned dates		5-Oct-26	26-Oct-26	30-Nov-26	15-Dec-26	18-Dec-26	8-Jan-27		7-Jul-27	
									Planned days			21	35	15	3	21			
									Actual dates										
11	GD-212	Supply and Installation of Training Equipment of Plumbing Trade for Sylhet TTC	lot	1	OTM	NPD	ADB	160.00	Planned dates		5-Oct-26	19-Oct-26	23-Nov-26	7-Dec-26	10-Dec-26	24-Dec-26		22-Jun-27	
									Planned days			14	35	14	3	14			
									Actual dates										
12	GD-213	Supply and Installation of Training Equipment of Refrigeration and Air Conditioning Trade for Sylhet TTC	lot	1	OTM	NPD	ADB	240.00	Planned dates		5-Oct-26	19-Oct-26	23-Nov-26	7-Dec-26	10-Dec-26	24-Dec-26		22-Jun-27	
									Planned days			14	35	14	3	14			
									Actual dates										
13	GD-214	Supply and Installation of Training Equipment of Electrical Installation and Maintenance Trade for Sylhet TTC	lot	1	OTM	NPD	ADB	450.00	Planned dates		5-Oct-26	19-Oct-26	23-Nov-26	7-Dec-26	10-Dec-26	24-Dec-26		22-Jun-27	
									Planned days			14	35	14	3	14			
									Actual dates										

SDR From
06/09/24

← 24th
06.09.2024

[Signature]
06/09/24

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
14	GD-215	Supply and Installation of Training Equipment of Welding Trade for Sylhet TTC	lot	1	OTM	NPD	ADB	440.00	Planned dates		5-Oct-26	19-Oct-26	23-Nov-26	7-Dec-26	10-Dec-26	24-Dec-26		22-Jun-27	
									Planned days			14	35	14	3	14			
									Actual dates										
15	GD-216	Supply and Installation of IT Equipment for Sylhet TTC	lot	1	OTM	NPD	ADB	250.00	Planned dates		5-Oct-26	19-Oct-26	9-Nov-26	23-Nov-26	26-Nov-26	10-Dec-26		9-Apr-27	
									Planned days			14	21	14	3	14			
									Actual dates										
16	GD-217	Supply of Furniture and Fixtures for Sylhet TTC	lot	1	OTM	NPD	ADB	120.00	Planned dates		5-Oct-26	19-Oct-26	9-Nov-26	23-Nov-26	26-Nov-26	10-Dec-26		9-Apr-27	
									Planned days			14	21	14	3	14			
									Actual dates										
17	GD-218	Supply and Installation of Air Conditions for Sylhet TTC	lot	1	OTM	NPD	ADB	99.00	Planned dates		5-Oct-26	15-Oct-26	5-Nov-26	19-Nov-26	22-Nov-26	6-Dec-26		6-Mar-27	
									Planned days			10	21	14	3	14			
									Actual dates										
18	GD-219	Furniture for Kumudini Dormitory	lot	1	OTM	NPD	ADB	150.00	Planned dates		2-Aug-26	16-Aug-26	6-Sep-26	20-Sep-26	23-Sep-26	7-Oct-26		5-Jan-27	
									Planned days			14	21	14	3	14			
									Actual dates										
19	GD-220	Equipment for Kumudini Dormitory	lot	1	OTM	NPD	ADB	180.00	Planned dates		2-Aug-26	16-Aug-26	6-Sep-26	20-Sep-26	23-Sep-26	7-Oct-26		5-Jan-27	
									Planned days			14	21	14	3	14			
									Actual dates										
20	GD-221	Procurement of Heavy Equipment for 3 TTCs	lot	1	OTM	NPD	ADB	600.00	Planned dates		2-Aug-26	23-Aug-26	27-Sep-26	11-Oct-26	14-Oct-26	4-Nov-26		2-Feb-27	
									Planned days			21	35	14	3	21			
									Actual dates										

8023000
06/09/24
Mst. Maksuda Begum
Assistant Executive Program Director (Procurement)


244
06.09.2024
Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness
and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and
Innovation Program (SICIP)
Finance Division, Ministry of Finance


Annual Procurement Plan (FY 2026-27): Service

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program
 Scheme No. and Name: Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks
1	SD-201	Pool of national experts to update or develop new training materials	TBD	TBD	ICS	NPD	ADB	105.00											
2	SD-202	Pool of national experts to design special training programs	TBD	TBD	ICS	NPD	ADB	105.00											


 06/09/24

Mst. Maksuda Begum
 Executive Program Director (Procurement)


 06.09.2024

Myenul Hasan
 (Joint Secretary)
 Deputy Executive Program Director (FM)
 Skills for Industry Competitiveness
 and Innovation Program (SICIP)
 Finance Division, Ministry of Finance


 06/09/24

Mohammed Walid Hossain
 Executive Program Director (EPD)
 Skills for Industry Competitiveness and
 Innovation Program (SICIP)
 Finance Division, Ministry of Finance

220

Annual Procurement Plan (FY 2026-27): Goods

Ministry/Division:		Finance Division, Ministry of Finance																	
Procuring Entity Name:		Executive Program Director, SDCMU																	
Project/Program Name:		Skills for Industry Competitiveness and Innovation Program																	
Scheme No. and Name		Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors																	
Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	GD-302	Procurement of Office Stationary Items for SDCMU	No	TBD	OTM	NPD	ADB	20.00	Planned dates		28-Jul-26	7-Aug-26	22-Aug-26	6-Sep-26	13-Sep-26	27-Sep-26			
									Planned days			10	15	15	7	14			
									Actual dates										
2	GD-303	Procurement of Papers and Toners	No	TBD	OTM	NPD	ADB	40.00	Planned dates		28-Jul-26	7-Aug-26	22-Aug-26	6-Sep-26	13-Sep-26	27-Sep-26			
									Planned days			10	15	15	7	14			
									Actual dates										
3	GD-307	Supply of Program Materials	Lot	1	RFQ	EPD	ADB	8.00	Planned dates		4-Nov-26	11-Nov-26	14-Nov-26	17-Nov-26	17-Nov-26	20-Nov-26		20-Dec-26	
									Planned days			7	3	3	0	3			
									Actual dates										
4	GD-315	Procurement of Network Operations and Server Equipment for SDCMU	Lot	1	OTM	NPD	ADB	600.00	Planned dates		12-Oct-26	2-Nov-26	17-Nov-26	2-Dec-26	9-Dec-26	30-Dec-26		30-Mar-27	
									Planned days			21	15	15	7	21			
									Actual dates										
5	GD-318	Procurement of Tab for SDCMU	Lot	1	RFQ	EPD	ADB	8.00	Planned dates		15-Jul-26	22-Jul-26	25-Jul-26	28-Jul-26	28-Jul-26	31-Jul-26		29-Oct-26	
									Planned days			7	3	3	0	3			
									Actual dates										
6	GD-319	Procurement of Furniture for SDCMU	Lot	1	RFQ	EPD	ADB	8.00	Planned dates		20-Sep-26	27-Sep-26	30-Sep-26	2-Oct-26	2-Oct-26	5-Oct-26		4-Nov-26	
									Planned days			7	3	2	0	3			
									Actual dates										

SR Ram
06/09/24

Mst. Maksuda Begum
Assistant Executive Program Director (Procurement)

Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness
and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and
Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2026-27): Works

Ministry/Division:
Procuring Entity Name:
Project/Program Name:
Scheme No. and Name

Finance Division, Ministry of Finance
Executive Program Director, SDCMU
Skills for Industry Competitiveness and Innovation Program
Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

SL.no.	Package No.	Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	WD-305	Interior Works for SICIP Office (Level-14 &15)	No	1	OTM	NPD	ADB	80.00	Planned dates		25-Aug-26	4-Sep-26	18-Sep-26	2-Oct-26	5-Oct-26	19-Oct-26		17-Jan-27	
									Planned days			10	14	14	3	14	55		
									Actual dates										

8/2/2026
05/09/23

24/4
05.09.2023

6/9/23

Mst. Maksuda Begum
Assistant Executive Program Director (Procurement)

Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness
and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Waheed Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and
Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2026-27): Service

Ministry/Division:

Finance Division, Ministry of Finance

Procuring Entity Name:

Executive Program Director, SDCMU


Project/Program Name:


Skills for Industry Competitiveness and Innovation Program

Scheme No. and Name

Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks
1	SD-1	Pool of Individual Consultant (PMU Officials and Staff members)	TBD	TBD	ICS	NPD	ADB	8756.19											
2	SD-2	Pool of National Consultant (PMU Specialists)	TBD	TBD	ICS	NPD	ADB	7977.10											
3	SD-309	External Audit Service (Financial Audit)	Person-month	TBD	QCBS	NPD	ADB	125.00	Planned dates	22-Aug-26	13-Oct-26	13-Nov-26	13-Dec-26	28-Dec-26	2-Jan-27	7-Jan-27	14-Jan-27	11-Sep-27	
									Planned days	0	52	31	30	15	5	5	7		
									Actual dates										


06/09/24
Mst. Maksuda Begum
Assistant Executive Program Director (Procurement)


06.09.2024
Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness
and Innovation Program (SICIP)
Finance Division, Ministry of Finance


06/09/24
Mohammed Waheed Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and
Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2026-27): Physical Service

Ministry/Division:

Finance Division, Ministry of Finance

Procuring Entity Name:

Executive Program Director, SDCMU

Project/Program Name:

Skills for Industry Competitiveness and Innovation Program

Scheme No. and Name

Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. No.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time of Contract signature (day)	Time for completion of Contract	Status/Remarks
1	NISD-303	Hiring of Vehicles for NSDA	Person-month	TBD	OTM	NPD	GOB	80.00	Planned dates		5-Aug-26	15-Aug-26	29-Aug-26	12-Sep-26	15-Sep-26	29-Sep-26		18-Sep-28	
									Planned days			10	14	14	3	14			
									Actual dates										

8023000
04/09/24

Mst. Maksuda Begum
Assistant Executive Program Director (Procurement)

24/09/2024

Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness
and Innovation Program (SICIP)
Finance Division, Ministry of Finance

6/9/25

Mohammed Waheed Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and
Innovation Program (SICIP)
Finance Division, Ministry of Finance

Procurement for Partner Organizations																			
Annual Procurement Plan (FY 2026-27) : Goods																			
Ministry/Division:					Finance Division, Ministry of Finance														
Procuring Entity Name:					Executive Program Director, SDCMU														
Project/Program Name:					Skills for Industry Competitiveness and Innovation Program														
Sl. No.	Package No.	Package Name	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
Scheme-1																			
1	ADV-IT-GD-10	Procurement of IT and Office Equipment for BRAC IT and BUTEX,	No	TBD	OTM	NPD	ADB	100.00	Planned dates		30-Jul-26	9-Aug-26	23-Aug-26	7-Sep-26	10-Sep-26	24-Sep-26		22-Jan-27	
									Planned days			10	14	15	3	14			
									Actual dates										
2	ADV-Fur-GD-11	Procurement of Furniture for ILET	No	TBD	OTM	NPD	ADB	35.00	Planned dates		30-Jul-26	9-Aug-26	23-Aug-26	7-Sep-26	10-Sep-26	24-Sep-26		22-Jan-27	
									Planned days			10	14	15	3	14			
									Actual dates										
3	ADV-AC-GD-12	Procurement of Air Conditioner for ILET	No	TBD	OTM	NPD	ADB	42.00	Planned dates		30-Jul-26	9-Aug-26	23-Aug-26	7-Sep-26	10-Sep-26	24-Sep-26		22-Jan-27	
									Planned days			10	14	15	3	14			
									Actual dates										
4	ADV-Fur-GD-13	Procurement of Furniture for EWU CINTEC LAB	No	TBD	OTM	NPD	ADB	15.00	Planned dates		30-Jul-26	9-Aug-26	23-Aug-26	7-Sep-26	10-Sep-26	24-Sep-26		22-Jan-27	
									Planned days			10	14	15	3	14			
									Actual dates										
Scheme-2																			
5	PIU-IT-GD-09	Procurement of IT and Office Equipments for PIU Offices and own training centers of SICIP (BWCCI, BACCO, PKSF and BASIS)	No	TBD	OTM	NPD	ADB	210.00	Planned dates		28-Jul-26	11-Aug-26	25-Aug-26	9-Sep-26	12-Sep-26	26-Sep-26		24-Jan-27	
									Planned days			14	14	15	3	14			
									Actual dates										

06/09/26
06/09/26
Mst. Maksuda Begum
Assistant Executive Program Director (Procurement)

06.09.2026
Myenul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness
and Innovation Program (SICIP)
Finance Division, Ministry of Finance

06/09/26
Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and
Innovation Program (SICIP)
Finance Division, Ministry of Finance