

Annual Procurement Plan (FY 2025-26): Goods

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Scheme No and Name: Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program

Sl.no.	Package No.	Package Name	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost (in lakh taka.)	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	GD-101	Procurement of LAB Computers for BRAC IT	Lot	1	OTM	NPD	ADB	420.00	Planned dates Planned days		25-Jun-26	16-Jul-26	30-Jul-26	13-Aug-26	16-Aug-26	6-Sep-26		5-Mar-27	
									Actual dates										
2	GD-103	Procurement of 3D+ CAD Software, Cutting Plotter and 3D Foot Scanner for ILET-SICIP Program	Lot	1	OTM	NPD	ADB	520.00	Planned dates Planned days		25-Jun-26	16-Jul-26	30-Jul-26	13-Aug-26	16-Aug-26	6-Sep-26		4-Jan-27	
									Actual dates										

SR
29.06.26

29.06.26

Myenui Hasan
(Joint Secretary)

Mst. Maksuda Begum
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

29/6/25

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2025-26): Works

Ministry/Division:
Procuring Entity Name:
Scheme No and Name:
Project/Program Name:

Finance Division, Ministry of Finance
Executive Program Director, SDCMU
Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries
Skills for Industry Competitiveness and Innovation Program

Sl.no.	Package No.	Package Name	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh taka.)	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	WD103	Construction of New EDC building at East West University	No	1	OTM	NPD	ADB	2100.00	Planned dates Planned days Actual dates		21-Jan-26	11-Feb-26 21	25-Feb-26 14	11-Mar-26 14	14-Mar-26 3	04-Apr-26 21		03-Apr-28	
2	WD-104	Construction of EDC building at IBA	No	1	OTM	Ministry	ADB	5200.00	Planned dates Planned days Actual dates		23-Mar-26	20-Apr-26 28	04-May-26 14	25-May-26 21	28-May-26 3	25-Jun-26 28		24-Jun-28	
3	WD105	Construction of New EDC building at BUTEX	No	1	OTM	Ministry	ADB	5000.00	Planned dates Planned days Actual dates		10-May-26	07-Jun-26 28	21-Jun-26 14	12-Jul-26 21	15-Jul-26 3	12-Aug-26 28		09-Feb-29	

50263000
29.06.26

Mst. Maksuda Begum
Assistant Executive Program Director (Procurement)

20.05.2025

Myenui Hasan
(Joint Secretary)
Deputy Executive Program Director (ISICP)
Skills for Industry Competitiveness and Innovation Program (ISICP)
Finance Division, Ministry of Finance

Mohammed Wali Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (ISICP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2025-26): Service

Ministry/Division: Finance Division, Ministry of Finance
Procuring Entity Name: Executive Program Director, SDCMU

Project/Program Name: Skills for Industry Competitiveness and Innovation Program
Scheme No. and Name: Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh taka.)	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks
1	SD-101	Pool of international and national consultants	TBD	TBD	ICS/SSS	NPD	ADB	735.00											

Signature
29.06.26
Mst. Maksuda Begum
Assistant Executive Program Director (Procurement)

Signature
29.06.2025
Myenuul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Signature
29/06/2025
Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2025-26): Goods

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program
 Scheme No. and Name: Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost (in lakh taka)	time code for processes	Not Used in Goods	Inviter/ Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	GD-201	Supply and installation of Training Equipment of Machine Shop Practice Trade for BGITC and Khulna TTC	lot	1	OTM	NPD	ADB/GOB	2500.00	Planned dates Planned days Actual dates		18-May-26	08-Jun-26 21	29-Jun-26 21	14-Jul-26 15	17-Jul-26 3	07-Aug-26 21		03-Feb-27	
2	GD-202	Supply and installation of Training Equipment of Tailoring and Dress Making Trade for BG TTC	lot	1	OTM	NPD	ADB/GOB	170.00	Planned dates Planned days Actual dates		18-Jun-26	09-Jul-26 21	30-Jul-26 21	13-Aug-26 14	16-Aug-26 3	06-Sep-26 14	67	21-Dec-26	
3	GD-204	Supply and installation of Training Equipment of Refrigeration and Air Conditioning Trade for BGITC and Khulna TTC	lot	1	OTM	NPD	ADB/GOB	860.00	Planned dates Planned days Actual dates		13-May-26	03-Jun-26 21	24-Jun-26 21	08-Jul-26 14	11-Jul-26 3	01-Aug-26 21		28-Jan-27	
4	GD-207	Supply and installation of Training Equipment of Welding Trade for BGITC and Khulna TTC	lot	1	OTM	NPD	ADB/GOB	880.00	Planned dates Planned days Actual dates		25-Jun-26	05-Jul-26 10	26-Jul-26 21	09-Aug-26 14	12-Aug-26 3	26-Aug-26 14		24-Nov-26	
5	GD-209	Supply and installation of Air Conditions for Khulna TTC	lot	1	OTM	NPD	ADB/GOB	99.00	Planned dates Actual dates										

8065000
29.06.26
Mst. Maksuda Begum
 Assistant Executive Program Director (Procurement)

29.06.26
Myenui Hasan
 (Joint Secretary)
 Deputy Executive Program Director (FM)
 Skills for Industry Competitiveness and Innovation Program (SICIP)
 Finance Division, Ministry of Finance

29.06.26
Mohammed Walid Hossain
 Executive Program Director (EPD)
 Skills for Industry Competitiveness and Innovation Program (SICIP)
 Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2025-26): Works

Ministry/Division:
Procuring Entity Name:
Project/Program Name:
Scheme No. and Name

Finance Division, Ministry of Finance
Executive Program Director, SDCMU
Skills for Industry Competitiveness and Innovation Program
Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. No.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost (in lakh taka.)	Time code for processes		Not Used in Goods	Invite/ Advise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
									Planned dates	Actual dates										
1	WD-202	Construction and Renovation of Sylhet Technical Training Center	No	1	OTM	NPD	ADB	2200.00	Planned dates	Actual dates		26-May-25	26-Jun-25	03-Jul-25	03-Jul-25	03-Jul-25	31-Jul-25		31-Jul-27	
									Planned dates	Actual dates			31	7	0	0	28			
									Planned dates	Actual dates		30-Jul-25	20-Aug-25	03-Sep-25	17-Sep-25	24-Sep-25	22-Oct-25		20-Apr-26	
									Planned dates	Actual dates			21	14	14	7	28			
2	WD-203	Construction of cafeteria, approach road and other ancillary works in Khulna TTC	No	1	OTM	NPD	ADB	200.00	Planned dates	Actual dates		11-Aug-25	10-Sep-25	01-Oct-25	31-Oct-25	07-Nov-25	05-Dec-25		05-Dec-27	
									Planned dates	Actual dates			30	21	30	7	28			
3	WD-204	Construction of Kumudini nursing academic building	No	1	OTM	Ministry	ADB	4900.00	Planned dates	Actual dates										

Mst. Maksuda Begum
29.06.25
Assistant Executive Program Director (Procurement)

Myenui Hasan
29.06.25
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Waid Hossain
29.06.25
Executive Program Director (EBD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2025-26): Service

Ministry/Division:
Procuring Entity Name:
Project/Program Name:
Scheme No. and Name

Finance Division, Ministry of Finance
Executive Program Director, SDCMU
Skills for Industry Competitiveness and Innovation Program

Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh taka.)	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks
1	SD-201	Pool of national experts to update or develop new training materials	TBD	TBD	ICS	NPD	ADB	105.00											
2	SD-202	Pool of national experts to design special training programs	TBD	TBD	ICS	NPD	ADB	105.00											

[Signature]
29.06.26
Mst. Maksuda Begum
Assistant Executive Program Director (Procurement)

[Signature]
22.06.2023
Myenui Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

[Signature]
20/7/23
Mohammed Walid Hossain
Executive Program Director (EOI)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2025-26): Goods

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program
 Scheme No. and Name: Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sino.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost (in lakh taka.)	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remark
1	GD-301	Procurement of IT Equipment for SDCMU	Lot	1	OTM	NPD	ADB	28.00	Planned dates		12-Oct-25	26-Oct-25	10-Nov-25	25-Nov-25	02-Dec-25	30-Dec-25	79	30-Mar-26	
2	GD-310	Supply and installation of SICP Logo with Stickers for Walls and Doors	Lot	1	RFO	EPD	ADB	5.00	Planned dates		29-Jul-25	08-Aug-25	08-Aug-25	18-Aug-25	21-Aug-25	31-Aug-25	33	30-Sep-25	
3	GD-312	Supply of Envelop, Flyer, Notepad, Booklet and File Folder	Lot	1	RFO	EPD	ADB	5.00	Planned dates		21-Aug-25	31-Aug-25	31-Aug-25	10-Sep-25	13-Sep-25	23-Sep-25	33	23-Oct-25	
4	GD-313	Supply of Laptop	Nos.	1	RFO	EPD	ADB	5.00	Planned dates		14-Sep-25	24-Sep-25	24-Sep-25	04-Oct-25	07-Oct-25	17-Oct-25	33	18-Nov-25	
5	GD-314	Procurement of Furniture Items for SDCMU Office	Lot	1	RFO	EPD	ADB	8.00	Planned dates		10-Jun-26	17-Jun-26	17-Jun-26	24-Jun-26	27-Jun-26	30-Jun-26	20	15-Jul-26	
6	GD-316	Procurement of Office Equipment for SDCMU Office	Lot	1	RFO	EPD	ADB	8.00	Planned dates		10-May-26	17-May-26	17-May-26	24-May-26	27-May-26	30-May-26	20	14-Jun-26	
7	GD-317	Procurement of Electronic Equipment for SDCMU Office	Lot	1	OTM	NPD	ADB	40.00	Planned dates		13-May-26	23-May-26	30-May-26	06-Jun-26	09-Jun-26	12-Jun-26	30	27-Jun-26	
8	GD-318	Procurement of TAB for SDCMU Office	Lot	1	RFO	EPD	ADB	8.00	Planned dates		28-Jun-26	05-Jul-26	05-Jul-26	12-Jul-26	15-Jul-26	18-Jul-26	20	02-Aug-26	
9	GD-319	Procurement of Five Laptops	Lot	1	RFO	EPD	ADB	8.00	Planned dates		10-Jun-26	17-Jun-26	17-Jun-26	24-Jun-26	27-Jun-26	30-Jun-26	20	15-Jul-26	
10	GD-320	Supply of Paper, Toner and Calculator	Lot	1	RFO	EPD	ADB	8.00	Planned dates		10-Jun-26	17-Jun-26	17-Jun-26	24-Jun-26	27-Jun-26	30-Jun-26	20	15-Jul-26	

Signature
 Mst. Maksuda Begum
 Executive Program Director (Procurement)
 Skills for Industry Competitiveness and Innovation Program
 Division: Ministry of Finance
 Date: 27.07.2025
 Mohammed Waheed Hossain
 Executive Program Director (EPD)
 Skills for Industry Competitiveness and Innovation Program (SICP)
 Division: Ministry of Finance

Annual Procurement Plan (FY 2025-26): Service

Ministry/Division:
Procuring Entity Name:
Project/Program Name:
Scheme No. and Name

Finance Division, Ministry of Finance
Executive Program Director, SDCMU
Skills for Industry Competitiveness and Innovation Program
Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh taka.)	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks
1	SD-1	Pool of Individual Consultant (PMU Officials and Staff members)	TBD	TBD	ICS	NPD	ADB	8756.19											
2	SD-2	Pool of National Consultant (PMU Specialists)	TBD	TBD	ICS	NPD	ADB	7977.10											
3	SD-305	Monitoring and Evaluation Services for SICIP	Person-month	TBD	QCBS	NPD	ADB	950.00	Planned dates	30-Nov-25	30-Dec-25	29-Jan-26	28-Feb-26	15-Mar-26	20-Mar-26	25-Mar-26	01-Apr-26	31-Mar-29	
									Planned days	0	30	30	30	15	5	5	7		
									Actual dates										
4	SD-306	Social Marketing Services for SICIP	Person-month	TBD	QCBS	NPD	ADB	850.00	Planned dates	03-Dec-25	02-Jan-26	01-Feb-26	03-Mar-26	18-Mar-26	23-Mar-26	28-Mar-26	04-Apr-26	03-Apr-29	
									Planned days	0	30	30	30	15	5	5	7		
									Actual dates										
5	SD-308	Audit Service for Performance Audit	Person-month	TBD	QCBS	NPD	ADB	125.00	Planned dates	27-Mar-25	18-May-25	18-Jun-25	18-Jul-25	02-Aug-25	12-Aug-25	26-Aug-25	09-Sep-25	07-May-26	
									Planned days	0	52	31	30	15	10	14	14		
									Actual dates										
									Planned dates		15-Mar-26	15-Apr-26	30-Apr-26	30-Apr-26	05-May-26	10-May-26	17-May-26	15-Aug-26	
									Planned days			31	15	0	5	5	7		
									Actual dates										
6	SD-310	Consulting service for TMS data analysis	Person-month	TBD	SSS	NPD	ADB	30.00											

Signature
24.06.26
Mst. Maksuda Begum
Assistant Executive Program Director (Procurement)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Signature
22.06.26
Myenui Hasan
(Joint Secretary)
Executive Program Director (EOI)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Signature
22.06.26
Mohammed Walid Hossain
Executive Program Director (EOI)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2025-26): Physical Service

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program
 Scheme No. and Name: Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. No.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid. Cost (in lakh taka,*)	time code for processes	Not Used In Goods	Inviter/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time of Contract signature (day)	Time for completion of Contract	Status/Remarks
1	NISD-301	Hiring of Vehicles for SDCMU	Nos	13	DPM	NPD	ADB	300.00	Planned dates		10-Apr-26	20-Apr-26	05-May-26	20-May-26	25-May-26	01-Jun-26	7	01-Jun-27	
									Planned days			10	15	15	5	7			
									Actual dates										
2	NISD-302	Outsourcing of Staffs	Nos	18	DPM	NPD	ADB	150.00	Planned dates		10-Apr-26	20-Apr-26	05-May-26	20-May-26	25-May-26	01-Jun-26	7	01-Jun-27	
									Planned days			10	15	15	5	7			
									Actual dates										
3	NISD-304	Overseas TVET Training Management	Lot	1	OTM	NPD	ADB	152.00	Planned dates		01-Aug-25	22-Aug-25	29-Aug-25	05-Sep-25	08-Sep-25	06-Oct-25	28	09-Apr-26	
									Planned days			21	7	7	3	28			
									Actual dates										
4	NISD-304.1	Overseas TVET Training Management	Lot	1	DPM	NPD	ADB	500.00	Planned dates		25-Mar-26	15-Apr-26	22-Apr-26	29-Apr-26	02-May-26	30-May-26	28	01-Dec-26	
									Planned days			21	7	7	3	28			
									Actual dates										
5	NISD-306	Procurement of Videography for BIRDI Program of SICIP	Lot	1	RFQ	EPD	ADB	7.00	Planned dates		10-May-26	17-May-26	17-May-26	24-May-26	27-May-26	30-May-26	3	13-Jun-26	
									Planned days			7	0	7	3	3			
									Actual dates										
6	NISD-307	Procurement of Different Type of AI Tools for SDCMU	Lot	1	RFQ	EPD	ADB	15.00	Planned dates		15-Jun-26	22-Jun-26	22-Jun-26	29-Jun-26	02-Jul-26	05-Jul-26	3	19-Jul-26	
									Planned days			7	0	7	3	3			
									Actual dates										

Signature
 29.06.26
 Mst. Maksuda Begum
 Assistant Executive Program Director (Procurement)

Signature
 22.06.2025
 Myenui Hasant
 (Joint Secretary)
 Deputy Executive Program Director (FM)
 Skills for Industry Competitiveness
 and Innovation Program (SICIP)
 Finance Division, Ministry of Finance

Signature
 22.06.2025
 Mohammed Nallid Hossain
 Executive Program Director (EED)
 Skills for Industry Competitiveness and
 Innovation Program (SICIP)
 Finance Division, Ministry of Finance