

ANNUAL PROCUREMENT PLAN (GOODS)

Ministry/Division: Ministry of Foreign Affairs
 Agency: Bangladesh Embassy, Thimphu, Bhutan
 Procuring Entity Name: Bangladesh Embassy, Thimphu, Bhutan,
 Project/Programme Name & Code: Construction of Bangladesh Chancery Complex and Ambassador's Residence in Thimphu, Code: 224261100

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estimated Cost in Million TK	Time Code for Process	Not Used in GOOD	Initial/A	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Contract	
PG-1	Lot-1 Furniture	nos	905	OTM	DoFP	GoB	20.00	Planned dates										
	Lot-2 Electronics Equipment, CC Tv and related accessories	nos	166	OTM	DoFP	GoB	10.00	Planned Actual Dates										
PG-2	Vehicle (1)	nos	01	OTM	DoFP	GoB	5.00											
Total value of Goods Procurement							35.00	Total										

** Tender Advertisement for the above goods packages is scheduled at the end of 2023.

Signature
 মোঃ আব্দুল হক কাসেম
 ফিনিয়ান্স অফিসার
 পররাষ্ট্র মন্ত্রণালয়
 ঢাকা

Signature

মোঃ আকতার হোসেন
 পরিচালক (প্রকল্প)

Signature

ANNUAL PROCUREMENT PLAN (WORKS)

Ministry/Division: Ministry of Foreign Affairs

Agency: Bangladesh Embassy, Thimphu, Bhutan

Procuring Entity Name & Code:

Project/Programme Name & Code: Construction of Bangladesh Chancery Complex and Ambassador's Residence in Thimphu, Code: 224261100

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid Cost in Million TK	Time Code for Process	Advertiser (if applicable)	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PW-1	Construction of Chancery Building and Ambassador's Residence	sqm	4210	OTM	DoFP	GoB	423.10		n/a	25 & 26 September 2021	30 November 2021	November - till now **	September 2022	September 2022	September 2022	12 months	24 months
Total value of Works Procurement							Total										

** Tender Validity has been extended till 30 September 2022

আব্দুল আজিজ হক উল্লাহ
নির্বাহক সচিব
পররাষ্ট্র দপ্তর
ঢাকা

মোঃ আকতার হোসেন
পরিচালক (প্রকল্প)

ANNUAL PROCUREMENT PLAN (SERVICES)

Ministry/Division: Ministry of Foreign Affairs

Agency: Bangladesh Embassy, Thimphu, Bhutan

Procuring Entity Name & Code:


Project/Programme Name & Code: Construction of Bangladesh Chancery Complex and Ambassador's Residence in Thimphu, Code: 224261100


Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid Cost in Million TK	Time Code for Process	Planned Dates	Actual Dates	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signing	Time for Completion of Contract	
																					Total
PS-1	Consultancy for design including interior design and construction management	Men/ Month	36	QCBS	DoFP	GoB	21.1.														
1																					
	Total value of Services Procurement						Total														

** Consultant Firm were appointed on 2018-19 after all the process.

N.B All the above mentioned procurement plan formats are as per Schedule-5 of PPR 2008

গোবিন্দ নাথ সরকার
কম্পিউটার সিস্টেম
পরিচালক
ঢাকা


মোঃ আকতার হোসেন
পরিচালক (প্রকল্প)





ANNUAL PROCUREMENT PLAN (GOODS)


Ministry/Division: Ministry of Foreign Affairs
Agency: Bangladesh High Commission, Bandar Seri Begwan
Procuring Entity Name & Code: Bangladesh High Commission, Bandar Seri Begwan
Project/Programme Name & Code: Construction of Bangladesh Chancery Complex and High Commissioner's Residence in Bandar Seri Begawan, Brunei

Project Cost (In Lakh)	
8950.00	Total
8950.00	GOB
0.00	PA

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh TK)	Time Code for Process		Not Used in GOOD	Initial/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Contract
								Planned Dates	Actual Dates									
1	Furniture	Nos	1050	OTM	DoFP	GOB	331.00	Planned Dates	N/A	10	11	12	13	14	15	16	17	18
GD 1	Electronic Equipment, CCV, & related Accessories	Nos	189	OTM	DoFP	GOB	218.00	Planned Dates	N/A	N/A	<p align="center">Tender advertisement of the goods packages are scheduled for publishing at the end of June 2023</p>							
								Planned days	N/A	N/A								
								Actual Dates	N/A	N/A								
GD 2	Photocopy Machine, and computer	set	1+1	OTM	DoFP	GOB	4.00	Planned Dates	N/A	10								
	Total value of Goods Procurement						603.00	Planned days	N/A	N/A								
								Actual Dates	N/A	N/A								


 মোঃ আব্দুল হক হুসেইন
 পরিচালক (প্রোগ্রামিং)
 নারায়ণী রাজশাহী
 ঢাকা


 মোঃ আব্দুল হক হুসেইন
 পরিচালক (প্রোগ্রামিং)


 Nahida Rahman Shumona
 High Commissioner
 High Commission of Bangladesh
 Brunei Darussalam

ANNUAL PROCUREMENT PLAN (WORKS)

Ministry/Division: Ministry of Foreign Affairs

Agency: Bangladesh High Commission, Bander Seri Begwan

Procuring Entity Name & Code: Bangladesh High Commission, Bander Seri Begwan

Project/Programme Name & Code: Construction of Bangladesh Chancery Complex and High

Commissioner's Residence in Bander Seri Begwan, Brunei

Project Cost (In Lakh)	
8950.00	Total
8950.00	GOB
0.00	PA

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh TK)	Time Code for Process		Advertise prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Contract
								Planned Dates	Actual Dates									
1																		
WR 1	Construction of Chancery Building, High Commissioner's Residence and Officers' Quarters	sq. m	4157	OTM	DoFP	Gov	7314.00		NA		30 March 2022	27 May 2022	27 August 2022	01 October 2022	15 October 2022	01 November 2022	7 months	18 months
	Total value of Works Procurement						7314.00											

Signature
 মোঃ আব্দুল হক হুসেইন
 পরিচালক (প্রকল্প)
 বাংলাদেশ নাজসুপ বরক হুসেইন
 কনিষ্ঠ সহকারী সচিব
 পররাষ্ট্র মন্ত্রণালয়
 ঢাকা

Signature
 মোঃ আব্দুল হক হুসেইন
 পরিচালক (প্রকল্প)

Signature
 Nahida Rahman Shumona
 High Commissioner
 High Commission of Bangladesh
 Brunei Darussalam

ANNUAL PROCUREMENT PLAN (SERVICES)

Ministry/Division: Ministry of Foreign Affairs

Agency: Bangladesh High Commission, Bandar Seri Begwan

Procuring Entity Name & Code: Bangladesh High Commission, Bandar Seri Begwan

Project/Programme Name & Code: Construction of Bangladesh Chancery Complex and High

Commissioner's Residence in Bandar Seri Begwan, Brunei

Project Cost (In Lakh)	
8950.00	Total
8950.00	GOB
0.00	PA

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Million TK	Time Code for Process		Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signing	Time for Completion of Contract	
								Planned Dates	Actual Dates											
1																				
SR 1	2	Man/month	24	QCBS	DoFP	GOB	700.00													December 2023
							700.00													
	Total value of Services Procurement						700.00													

F.N.: The consulting firm was recruited in 03 April 2018.

গোহাৰদ নাৰায়ণ বৰুৱা
জি.এছ.আই. সচিব
নৱবৰ্ত্তি মাজবলয়
ঢাকা

গোঃ আকতাৰ হোসেন
পরিচালক (প্রকল্প)

Nahida Rahman Shumona
High Commissioner
High Commission of Bangladesh
Brunei Darussalam

ANNUAL PROCUREMENT PLAN (WORKS)

Ministry/Division: Ministry of Foreign Affairs
Agency: Bangladesh High Commission, Bander Seri Begwan
Procuring Entity Name & Code: Bangladesh High Commission, Bander Seri Begwan
Project/Programme Name & Code: Construction of Bangladesh Chancery Complex and High Commissioner's Residence in Bander Seri Begwan, Brunei

Project Cost (In Lakh)	
8950.00	Total
8950.00	GOB
0.00	PA

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost (in Lakh TK)	Time Code for Process		Advertise prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Contract
								Planned Dates	Actual Dates									
1	Construction of Chancery Building, High Commissioner's Residence and Officers' Quarters	sq. m	4157	OTM	DoFP	Gov	7314.00	Planned Dates	Actual Dates	NA	30 March 2022	27 May 2022	27 August 2022	01 October 2022	15 October 2022	01 November 2022	7 months	18 months
	Total value of Works Procurement						7314.00											

Handwritten signature
 মোঃ আব্দুল হক হুসেইন
 সিনিয়র অফিসার
 প্রকল্প পরিচালক
 ঢাকা

Handwritten signature
 মোঃ আব্দুল হক হুসেইন
 সিনিয়র অফিসার
 প্রকল্প পরিচালক (প্রকল্প)

Handwritten signature
 Nahida Rahman Shumona
 High Commissioner
 High Commission of Bangladesh
 Brunei Darussalam

ANNUAL PROCUREMENT PLAN (WORKS)

Project Cost (In Lakh)	
3426.00	Total
3426.00	GOB
0.00	PA

Ministry/Division : Ministry of Foreign Affairs
 Agency : Bangladesh Embassy, Riyadh, KSA
 Procuring Entity Name & Code : Bangladesh Embassy, Riyadh, KSA
 Project/Programme Name & Code : Construction of Bangladesh House (Ambassador House) in Riyadh, Saudi Arabia
 2242-91900

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost (in Lakh) TK	Time Code for Process	Advertise pre-qual (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time for Completion of Contract
1	Construction of Bangladesh House (Ambassador Residence) in Riyadh, KSA including sanitary, water supply and electrification works	Sqm	1463.00	OTM	As per DOFP (Delegation of Financial Power)	GOB	2449.00	Planned Dates	N/A	24 March 2022	21 April 2022	10 August 2022	31 August 2022	12 Sep 2022	20 Sep 2022	06 months	12 months
	Landscaping	Sqm	3577.00														
	Ancillary Works	Sqm	600.00														
	Total value of Works Procurement						2449.00										

তারিখ

রাহমান নাজমুল হক উইয়া
 ডিনিয়র সর্কারী সচিব
 পররাষ্ট্র সচিবালয়
 ঢাকা

তারিখ

মোঃ আকতার হোসেন
 পরিচালক (অফিস)



Dr. Mohammad Iqbal Patwary, BMM(Bur)

Ambassador
 Embassy of Bangladesh
 Riyadh, Kingdom of Saudi Arabia

ANNUAL PROCUREMENT PLAN (SERVICES)

Project Cost (In Lakh)	
3426.00	Total
3426.00	GOB
0.00	PA

Ministry/Division : Ministry of Foreign Affairs
 Agency : Bangladesh Embassy, Riyadh, KSA

Procuring Entity Name & Code : Bangladesh Embassy, Riyadh, KSA
 Project/Programme Name & Code : Construction of Bangladesh House (Ambassador House) in Riyadh, Saudi Arabia
 2242-91900

Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost (in Lakh) TK	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signing	Time for Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Consultancy service for month design, drawing, including interior, landscaping, construction management and detailed supervision		35	QCBS	As per DOFP (Delegation of Financial Power)	GOB	340.00	Planned Dates										February 2023
Total value of Services Procurement						340.00											

** The above tender was completed in 2020-2021

(Signature)

(Signature)

মোহাম্মদ নাজমুল হক উইয়া
 তিনিয়ার শহকারী সচিব
 পররাষ্ট্র মন্ত্রণালয়
 ঢাকা

মোঃ আকতার হোসেন
 পরিচালক (প্রকল্প)

(Signature)
 D. Mohammad Javed Patwary, BPN(D-2)
 Ambassador
 Embassy of Bangladesh
 Riyadh Kingdom of Saudi Arabia

ANNUAL PROCUREMENT PLAN (Works)

Ministry : Ministry of Foreign Affairs
Agency : Bangladesh Embassy in Berlin, Germany

Procuring Entity Name & Code : Bangladesh Embassy, Berlin

Project Name & Code : Construction of Bangladesh Chancery Complex in Berlin
 1180101-2242610

Project Cost (In lakh)	
10947.00	Tot
10947.00	Go
0.00	PA

Package No.	Description of procurement package as per DPP	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds	Est. cost (in Lakh)	Time code for process	Advertisement prequel	Tender Advertisement	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time of Completion
1	GOODS																
WR-1	Construction of Chancery Building and Ambassador's Residence	Sqgm	3120	OTM	CCGP	GoB	10947.0		N/A	15 July 2022	16 Sept 2022	22 Sept 2022	14 October 2022	17 October 2022	24 October 2021	3 months	26 m
	Total Value of Works Procurement						10947.0										

মোঃ মাহমুদ হক উসমানী
 নির্মিত মন্ত্রণালয় সচিব
 পররাষ্ট্র মন্ত্রণালয়
 ঢাকা

মোঃ আকতার হোসেন
 পরিচালক (প্রকল্প)

25/11

Md. Mosharraf Hossain Bhuiy
 Project Director
 Construction of Bangladesh Chancery
 Project in Berlin

ANNUAL PROCUREMENT PLAN (Services)

Ministry : Ministry of Foreign Affairs
Agency : Bangladesh Embassy in Berlin, Germany


Procuring Entity Name & Code : Bangladesh Embassy, Berlin


Project Name & Code : Construction of Bangladesh Chancery Complex in Berlin
 1180101-2242610


Project Cost (In Lakh)	
10947.00	Total
10947.00	GoI
0.00	PA

Package No.	Description of procurement package as per DPP	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds	Estd. cost (in Lakh)	Time code for process	Not used in Good	Tender Advertisement	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract to Total Time	Time Completion	
																	3
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PR-1	Consultancy for design, including interior and Construction Management	firms	6 firms	QCBS	Hon'ble Foreign Minister	GoB	2000.00	Planned dates					**				Dec 20
Total Value of Services Procurement							2000.00										

** The above tender was completed in 2019-20


 মোহাম্মদ মোস্তফা হক ভূঁয়সী
 সিনিয়র সিস্টেমস অফিসার
 ইন্টারন্যাশনাল প্রকল্প


 মোঃ জাকার হোসেন
 পরিচালক (প্রকল্প)


 25/1/20

Md. Mosharraf Hossain Bhuiya
 Project Director
 Construction of Bangladesh Chancery
 Project in Berlin


ANNUAL PROCUREMENT PLAN (GOODS)


Ministry : Ministry of Foreign Affairs
Agency : Bangladesh Embassy in Berlin, Germany
Procuring Entity Name & Code : Bangladesh Embassy, Berlin


Project Name & Code : Construction of Bangladesh Chancery Complex in Berlin
 1180101-2242610

Project Cost (In lakh)	
To	10947.00
Gc	10947.00
Pa	0.00

Package No.	Description of procurement package as per DPP	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds	Estd. cost (in Lakh)	Time code for process	Not used in Goods	Tender Advertisement	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signing	Time	
																		Planned dates
GD-1	Furniture	nos		OTM	Hon'ble Foreign Minister	GoB	00.00											
GD-2	Electronic equipment, CCTV & related Accessories	nos		OTM	Hon'ble Foreign Minister	GoB	00.00											
	Total Value of Goods Procurement						00.00											


 Md. Mosharrat Hossain Bhuiyan
 Project Director
 Construction of Bangladesh Chancery Complex
 Berlin


 Md. Mosharrat Hossain Bhuiyan
 Project Director
 Construction of Bangladesh Chancery Complex
 Berlin


 Md. Mosharrat Hossain Bhuiyan
 Project Director
 Construction of Bangladesh Chancery Complex
 Berlin

** Tender advertisements for the above goods packages are scheduled to be published at the end of the 2023.